

107TH CONGRESS
2D SESSION

S. 1010

IN THE HOUSE OF REPRESENTATIVES

SEPTEMBER 4, 2002

Referred to the Committee on Energy and Commerce

AN ACT

To extend the deadline for commencement of construction
of a hydroelectric project in the State of North Carolina.

1 *Be it enacted by the Senate and House of Representa-*
2 *tives of the United States of America in Congress assembled,*

1 **SECTION 1. EXTENSION OF TIME FOR FEDERAL ENERGY**
2 **REGULATORY COMMISSION PROJECT.**

3 (a) IN GENERAL.—Notwithstanding the time period
4 specified in section 13 of the Federal Power Act (16
5 U.S.C. 806) that would otherwise apply to the Federal En-
6 ergy Regulatory Commission project number 11437, the
7 Commission may, at the request of the licensee for the
8 project, and after reasonable notice, in accordance with
9 the requirements of that section and the Commission's
10 procedures under that section, extend the time period dur-
11 ing which the licensee is required to commence the con-
12 struction of the project for 3 consecutive 2-year periods.

13 (b) EFFECTIVE DATE.—Subsection (a) takes effect
14 on the date of the expiration of the extension issued by
15 the Commission before the date of the enactment of this
16 Act under section 13 of the Federal Power Act (16 U.S.C.
17 806).

Passed the Senate August 1, 2002.

Attest:

JERI THOMSON,
Secretary.