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SUMMARY 

 

Navy Medium Landing Ship (LSM) Program: 
Background and Issues for Congress 
The Navy’s Medium Landing Ship (LSM) program, previously called the Light Amphibious 

Warship (LAW) program, envisions procuring a class of 18 to 35 new amphibious ships to 

support the Marine Corps, particularly in implementing a new Marine Corps operational concept 

called Expeditionary Advanced Base Operations (EABO). The Navy’s proposed FY2025 budget 

requested $268.1 million to procure the first ship in the program. 

The EABO concept was developed with an eye toward potential conflict scenarios with China in the Western Pacific. Under 

the concept, the Marine Corps envisions, among other things, having reinforced-platoon-sized Marine Corps units maneuver 

around the theater, moving from island to island, to fire anti-ship cruise missiles (ASCMs) and perform other missions so as 

to contribute, alongside Navy and other U.S. military forces, to U.S. operations to counter and deny sea control to Chinese 

forces. The LSMs would be instrumental to these operations, with LSMs embarking, transporting, landing, and subsequently 

reembarking these small Marine Corps units. 

LSMs would be much smaller and individually much less expensive to procure and operate than the Navy’s current 

amphibious ships. Under the Navy’s FY2025 budget submission, the first LSM would be procured in FY2025 at a cost of 

$268.1 million, the second LSM would be procured in FY2026 at a cost of $200.0 million, the third and fourth LSMs would 

be procured in FY2027 at a combined cost of $349.5 million (i.e., an average cost of about $174.7 million each), the fifth and 

sixth LSMs would be procured in FY2028 at a combined cost of $305.1 million (i.e., an average of about $152.5 million 

each), and the seventh and eighth LSMs would be procured in FY2029 at a combined cost of $311.5 million (i.e., an average 

of about $155.7 million each). The first LSM would cost more than subsequent ships in the program because the procurement 

cost of the first LSM would include much or all of the detailed design/nonrecurring engineering (DD/NRE) costs for the 

class. (It is a traditional Navy budgeting practice to include much of all of the DD/NRE costs for a class of ship in the 

procurement cost of the lead ship in the class.) 

The LSM as outlined by the Navy could be built by any of several U.S. shipyards. The Navy’s baseline preference is to have 

a single shipyard build all the ships, but the Navy is open to having them built in multiple yards to the same design if doing 

so could permit the program to be implemented more quickly and/or less expensively. The Navy’s FY2025 budget 

submission states that the contract for the construction of the first LSM would be awarded in March 2025, and that the ship 

would be delivered in February 2029. 

On April 7, 2025, the Navy issued a presolicitation notice for Bollinger Shipyards to build the first LSM using a 

nondevelopmental Israeli Logistics Support Vessel (ILSV) design. The Navy issued the notice using the authority granted in 

Section 128 of the FY2025 National Defense Authorization Act (NDAA) (H.R. 5009/P.L. 118-159 of December 23, 2024). 

On April 8, 2025, the Navy issued a presolicitation notice for the procurement of the technical data package and associated 

rights for the Landing Ship Transport 100 (LST-100) design from the Dutch shipbuilder Damen Naval. 

The LSM program poses a number of potential oversight matters for Congress. The issue for Congress is whether to approve, 

reject, or modify the Navy’s annual funding requests and envisioned acquisition strategy for the program. Congress’s 

decisions regarding the program could affect Navy and Marine Corps capabilities and funding requirements and the U.S. 

shipbuilding industrial base. 
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Introduction 
This report provides background information and issues for Congress on the Navy’s Medium 

Landing Ship (LSM) program, previously called the Light Amphibious Warship (LAW) program. 

The LSM program envisions procuring a class of 18 to 35 new amphibious ships to support the 

Marine Corps, particularly in implementing a new Marine Corps operational concept called 

Expeditionary Advanced Base Operations (EABO). The Navy’s proposed FY2025 budget 

requested $268.1 million to procure the first ship in the program. 

The LSM program poses a number of potential oversight matters for Congress. The issue for 

Congress is whether to approve, reject, or modify the Navy’s annual funding requests and 

envisioned acquisition strategy for the program. Congress’s decisions regarding the program 

could affect Navy and Marine Corps capabilities and funding requirements and the U.S. 

shipbuilding industrial base. 

A separate CRS report discusses the Navy’s programs for building much-larger LPD-17 Flight II 

and LHA-class amphibious ships.1 Other CRS reports provide an overview of Navy force 

structure and shipbuilding plans2 and the Marine Corps’ overall plan for redesigning its units and 

equipment to meet future mission demands, called Force Design (previously called Force Design 

2030),3 of which the LSM program is a part.4 

Background 

U.S. Navy Amphibious Ships 

Roles and Missions 

Navy amphibious ships are operated by the Navy, with crews consisting of Navy personnel. They 

are battle force ships, meaning ships that count toward the quoted size of the Navy. The primary 

function of Navy amphibious ships is to lift (i.e., transport) embarked U.S. Marines and their 

weapons, equipment, and supplies to distant operating areas, and enable Marines to conduct 

expeditionary operations ashore in those areas. Although amphibious ships can be used to support 

Marine landings against opposing military forces, they are also used for operations in permissive 

or benign situations where there are no opposing forces. Due to their large storage spaces and 

their ability to use helicopters and landing craft to transfer people, equipment, and supplies from 

 
1 CRS Report R43543, Navy LPD-17 Flight II and LHA Amphibious Ship Programs: Background and Issues for 

Congress, by Ronald O'Rourke. 

2 CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress, by 

Ronald O'Rourke. 

3 See, for example, Irene Loewenson, “Marine Leaders Drop ‘2030’ from Name of Ambitious Overhaul Plan,” Marine 

Corps Times, February 1, 2024. 

4 CRS Insight IN11281, New U.S. Marine Corps Force Design Initiative: Force Design 2030, by Andrew Feickert. 
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ship to shore without need for port facilities,5 amphibious ships are potentially useful for a range 

of combat and noncombat operations.6 

On any given day, some of the Navy’s amphibious ships, like some of the Navy’s other ships, are 

forward-deployed to various overseas operating areas. Amphibious ships typically are forward-

deployed in multiship formations called amphibious groups (ARGs). Amphibious ships are also 

sometimes forward-deployed on an individual basis, particularly for conducting peacetime 

engagement activities with foreign countries or for responding to smaller-scale or noncombat 

contingencies. 

Current Types of Amphibious Ships 

The Navy’s current amphibious-ship force consists entirely of large amphibious ships, including 

the so-called “big-deck” amphibious assault ships, designated LHA and LHD, which look like 

medium-sized aircraft carriers, and the smaller (but still quite sizeable) amphibious ships, 

designated LPD or LSD, which are sometimes called “small-deck” amphibious ships.7 As 

mentioned earlier, a separate CRS report discusses the Navy’s current programs for procuring 

new LHA- and LPD-type ships.8 The LSMs discussed in this CRS report would be much smaller 

than the Navy’s current amphibious ships. 

Amphibious Ship Force-Level Goal Under Navy’s 381-Ship Plan 

The Navy’s Battle Force Ship Assessment and Requirement (BFSAR) study, which was provided 

to the congressional defense committees in June 2023, calls for achieving a future fleet of 381 

manned battle force ships, including 31 larger amphibious ships (i.e., LHAs, LHDs, LPDs, and 

LSDs) and 18 LSMs.9 A Navy table outlining the 381-ship goal, however, includes a table note 

stating: “The [Department of the Navy’s] 2022 Amphibious Force Requirements Study 

determined an initial capacity goal of 18 LSM[s], with a total requirements [sic] of 35.”10 

 
5 Amphibious ships have berthing spaces for Marines; storage space for their wheeled vehicles, their other combat 

equipment, and their supplies; flight decks and hangar decks for their helicopters and vertical take-off and landing 

(VTOL) fixed-wing aircraft; and in many cases well decks for storing and launching their landing craft. (A well deck is 

a large, garage-like space in the stern of the ship. It can be flooded with water so that landing craft can leave or return 

to the ship. Access to the well deck is protected by a large stern gate that is somewhat like a garage door.) 

6 Amphibious ships and their embarked Marine forces can be used for launching and conducting humanitarian-

assistance and disaster-response (HA/DR) operations; peacetime engagement and partnership-building activities, such 

as exercises; other nation-building operations, such as reconstruction operations; operations to train, advise, and assist 

foreign military forces; peace-enforcement operations; noncombatant evacuation operations (NEOs); maritime-security 

operations, such as anti-piracy operations; smaller-scale strike and counter-terrorism operations; and larger-scale 

ground combat operations. Amphibious ships and their embarked Marine forces can also be used for maintaining 

forward-deployed naval presence for purposes of deterrence, reassurance, and maintaining regional stability. 

7 U.S. Navy amphibious ships have designations starting with the letter L, as in amphibious landing. LHA can be 

translated as landing ship, helicopter-capable, assault; LHD can be translated as landing ship, helicopter-capable, well 

deck; LPD can be translated as landing ship, helicopter platform, well deck; and LSD can be translated as landing ship, 

well deck. Whether noted in the designation or not, almost all these ships have well decks. The exceptions are LHAs 6 

and 7, which do not have well decks and instead have expanded aviation support capabilities. For an explanation of 

well decks, see footnote 5. The terms “large-deck” and “small-deck” refer to the size of the ship’s flight deck. 

8 CRS Report R43543, Navy LPD-17 Flight II and LHA Amphibious Ship Programs: Background and Issues for 

Congress, by Ronald O'Rourke. 

9 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2025, March 2024, p. 4 (Table 1). 

10 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2025, March 2024, p. 4 (Table 1, note 5). 
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Increasing the LSM total from 18 to 35 would change the Navy’s overall force-level goal from 

381 manned battle force ships to 398 manned battle force ships. 

While the Biden Administration did not explicitly endorsed the Navy’s 381-ship goal or any other 

force-level goal for the Navy, 10 U.S.C. 8062 requires the Navy to include not less than 31 larger 

amphibious ships.11 The Marine Corps supports procuring a total of 35 LSMs and summarizes its 

preferred amphibious ship force-level goal as “31+35,” meaning 31 larger amphibious ships and 

35 LSMs. A total of 35 would include nine operational LSMs for each of three envisioned Marine 

Littoral Regiments (MLRs),12 plus eight additional LSMs to account for factors such as a certain 

number of LSMs being in maintenance at any given moment.13 

Medium Landing Ship (LSM) Program 

Overview 

As discussed above, the LSM program is to include 18 to 35 ships. LSMs would be much smaller 

and individually much less expensive to procure and operate than the Navy’s current amphibious 

ships. 

Program Name and Class Name 

As noted earlier, the LSM program was previously called the Light Amphibious Warship (LAW) 

program. 

On January 16, 2025, the Navy announced that the first ship in the envisioned class, LSM-1, 

would be named McClung in honor of Major Megan M. L. McClung, a Marine Corps Public 

Affairs Officer who was killed in action in Iraq in 2006.14 McClung was the first female Marine 

officer to be killed in the Iraq war and the first female graduate of the U.S. Naval Academy to be 

killed in the line of duty. Ships in the class will henceforth be referred to as McClung-class ships. 

The Navy’s announcement about the naming of LSM-1 did not state a naming rule for the class. 

Procurement Schedule 

The Navy wants to procure the first LSM in FY2025, the second in FY2026, the third and fourth 

in FY2027, the fifth and sixth LSMs in FY2028, the seventh and eighth in FY2029, and at least 

10 more in fiscal years beyond FY2029. On May 17, 2023, the Navy released a Request for 

Information (RFI) regarding the LSM program asking interested firms to reply to the following 

questions, among others:  

Do you have the resources and production capacity available to be awarded four (4) [LSM] 

ships per fiscal year?... If so, how can your shipyard support production of 4 [LSM] hulls 

per year?... If not, what is the maximum number of [LSM] ships that can begin production 

 
11 For more on the Navy’s 381-ship goal, see CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: 

Background and Issues for Congress, by Ronald O'Rourke. For a review of earlier amphibious ship force structure 

requirements, see Appendix A of archived CRS Report RL34476, Navy LPD-17 Amphibious Ship Procurement: 

Background, Issues, and Options for Congress, by Ronald O'Rourke. 

12 For more on the MLRs, see CRS In Focus IF12200, The U.S. Marine Corps Marine Littoral Regiment (MLR), by 

Andrew Feickert, The U.S. Marine Corps Marine Littoral Regiment (MLR), by Andrew Feickert. 

13 See, for example, U.S. Marine Corps, Force Design 2030 Annual Update, June 23, p. 9. 

14 U.S. Navy, “SECNAV Del Toro Names Future Medium Landing Ship LSM 1,” Navy news article dated January 16, 

2025. 



Navy Medium Landing Ship (LSM) Program: Background and Issues for Congress 

 

Congressional Research Service 4 

each year?... If not, are there investment or shipyard improvements that can be done to 

enable increasing production capacity to 4 [LSM] hulls per year?15 

The Navy’s FY2025 budget submission states that the contract for the construction of the first 

LSM would be awarded in March 2025, and that the ship would be delivered in February 2029. 

Procurement Cost 

Under the Navy’s FY2025 budget submission, the first LSM would be procured in FY2025 at a 

cost of $268.1 million, the second LSM would be procured in FY2026 at a cost of $200.0 million, 

the third and fourth LSMs would be procured in FY2027 at a combined cost of $349.5 million 

(i.e., an average cost of about $174.7 million each), the fifth and sixth LSMs would be procured 

in FY2028 at a combined cost of $305.1 million (i.e., an average of about $152.5 million each), 

and the seventh and eighth LSMs would be procured in FY2029 at a combined cost of $311.5 

million (i.e., an average of about $155.7 million each). The first LSM would cost more than 

subsequent ships in the program because the procurement cost of the first LSM would include 

much or all of the detailed design/nonrecurring engineering (DD/NRE) costs for the class. (It is a 

traditional Navy budgeting practice to include much of all of the DD/NRE costs for a class of 

ship in the procurement cost of the lead ship in the class.) 

By way of comparison, the Navy’s most recently procured LHA-type amphibious ship has an 

estimated unit procurement cost in the Navy’s FY2025 budget submission of about $3.8 billion, 

and LPD-17 Flight II amphibious ships have unit procurement costs of about $2.0 billion. 

Operational Rationale, Including EABO 

To improve their ability to perform various missions in coming years, including a potential 

mission of countering Chinese forces in a possible conflict in the Western Pacific, the Navy and 

Marine Corps want to implement a new operational concept called Distributed Maritime 

Operations (DMO).16 DMO calls for U.S. naval forces (meaning the Navy and Marine Corps)17 to 

operate at sea in a less concentrated, more distributed manner, so as to complicate an adversary’s 

task of detecting, identifying, tracking, and targeting U.S. naval forces, while still being able to 

bring lethal force to bear against adversary forces. 

In parallel with DMO, and with an eye toward potential conflict scenarios in the Western Pacific 

against Chinese forces, the Marine Corps has developed two supporting operational concepts, 

called Littoral Operations in a Contested Environment (LOCE) and Expeditionary Advanced 

Base Operations (EABO). Under the EABO concept, the Marine Corps envisions, among other 

 
15 Naval Sea Systems Command (NAVSEA), Medium Landing Ship (LSM) Request for Information (RFI), undated, 

attached to “Medium Landing Ship (LSM) Detail Design and Construction (DD&C) Request for Information (RFI),” 

SAM.gov, May 17, 2023, posted at https://sam.gov/opp/20cdcdcb321b4f6e9571a3dc68e0b57c/view. See also Rich 

Abott, “Navy Seeks Info From Potential LSM Amphib Builders, Wants Four Annually,” Defense Daily, May 23, 2023. 

16 For additional discussion, see CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and 

Issues for Congress, by Ronald O'Rourke, and CRS Report RL33153, China Naval Modernization: Implications for 

U.S. Navy Capabilities—Background and Issues for Congress, by Ronald O'Rourke. 

17 Although the term naval is often used to refer specifically to the Navy, it more properly refers to both the Navy and 

Marine Corps, because both the Navy and Marine Corps are naval services. Even though the Marine Corps sometimes 

operates for extended periods as a land fighting force (as it has done in recent years, for example, in Afghanistan and 

Iraq), and is often thought of as the country’s second land army, it nevertheless is, by law, a naval service. 10 U.S.C. 

§8001(a)(3) states, “The term ‘member of the naval service’ means a person appointed or enlisted in, or inducted or 

conscripted into, the Navy or the Marine Corps.” DON officials sometimes refer to the two services as the Navy-

Marine Corps team. For additional discussion, see CRS In Focus IF10484, Defense Primer: Department of the Navy, 

by Ronald O'Rourke. 
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things, having reinforced-platoon-sized Marine Corps units maneuver around the theater, moving 

from island to island, to fire anti-ship cruise missiles (ASCMs) and perform other missions so as 

to contribute, alongside Navy and other U.S. military forces, to U.S. operations to counter and 

deny sea control to Chinese forces. 

More specifically, the Marine Corps states that the EABO concept includes, among other things, 

establishing and operating “multiple platoon-reinforced-size expeditionary advance base sites that 

can host and enable a variety of missions such as long-range anti-ship fires, forward arming and 

refueling of aircraft, intelligence, surveillance, and reconnaissance of key maritime terrain, and 

air-defense and early warning,”18 The use of Marine Corps units to contribute to U.S. sea-denial 

operations against an opposing navy by shooting ASCMs would represent a new mission for the 

Marine Corps.19 

LSMs would be instrumental to these operations, with LSMs embarking, transporting, landing, 

and subsequently reembarking these small Marine Corps units. An August 27, 2020, press report 

states, “Maj. Gen. Tracy King, the director of expeditionary warfare on the chief of naval 

operations’ staff (OPNAV N95), said today that LAW was perhaps the most important investment 

the Marine Corps was making to optimize itself for expeditionary advance base operations 

(EABO).”20 A February 2021 Marine Corps tentative manual on EABO states 

Littoral maneuver will rely heavily on surface platforms such as the light amphibious 

warship (LAW) and a range of surface connectors, as well as aviation assets. The LAW is 

envisioned as the principal littoral maneuver vessel of the littoral force.… 

The LAW supports the day-to-day maneuver of stand-in forces operating in the LOA 

[littoral operations area]. It complements L-class amphibious ships21 and other surface 

connectors. Utilizing the LAW to transport forces of the surface reduces the impacts of 

tactical vehicles on the road network, increases deception, and allows for the sustainment 

of forces during embarkation. The range, endurance, and austere access of LAWs enable 

the littoral force to deliver personnel, equipment, and sustainment across a widely 

distributed area. Shallow draft and beaching capability are keys to providing the volume 

and agility to maneuver the required capabilities to key maritime terrain. 

 
18 Emailed statement from Marine Corps as quoted in Shawn Snow, “New Marine Littoral Regiment, Designed to Fight 

in Contested Maritime Environment, Coming to Hawaii,” Marine Times, May 14, 2020. See also David H. Berger, 

“Preparing for the Future, Marine Corps Support to Joint Operations in Contested Littorals,” Military Review, April 

2021, 8 pp. 

19 For press articles discussing these envisioned operations, see, for example, Jeff Schogol, “Inside the US Military’s 

Modern ‘Island Hopping’ Campaign to Take on China,” Task and Purpose, June 16, 2022; Justin Katz, “Marines’ New 

Warfighting Concept Focuses on Small, Agile Forces with an Eye on China,” Breaking Defense, December 1, 2021; 

Bill Gertz, “Marine Commandant Reveals New Mission Preparing for China Conflict,” Washington Times, April 21, 

2021; Megan Eckstein, “CMC Berger Outlines How Marines Could Fight Submarines in the Future,” USNI News, 

December 8, 2020; David Axe, “Meet Your New Island-Hopping, Missile-Slinging U.S. Marine Corps,” Forbes, May 

14, 2020; Shawn Snow, “New Marine Littoral Regiment, Designed to Fight in Contested Maritime Environment, 

Coming to Hawaii,” Marine Times, May 14, 2020; William Cole (Honolulu Star-Advertiser), “The Marine Corps Is 

Forming a First-of-its-Kind Regiment in Hawaii,” Military.com, May 12, 2020; Joseph Trevithick, “Marines To 

Radically Remodel Force, Cutting Tanks, Howitzers In Favor Of Drones, Missiles,” The Drive, March 23, 2020; Chris 

“Ox” Harmer, “Marine Boss’s Audacious Plan To Transform The Corps By Giving Up Big Amphibious Ships,” The 

Drive, September 5, 2019. 

20 Megan Eckstein, “Marines Already In Industry Studies for Light Amphibious Warship, In Bid to Field Them 

ASAP,” USNI News, August 27 (updated August 28), 2020. See also Paul McLeary, “‘If It Floats, It Fights:’ Navy’s 

New Small Ship Strategy,” Breaking Defense, August 28, 2020. 

21 The term L-class amphibious ships refers to the Navy’s LHA/LHD- and LPD-type amphibious ships, whose 

designation begins with the letter L in reference to amphibious landing. 
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LAW employment requires reconnaissance and prior planning relating to the bathymetry 

of the littoral environment. Effective LAW employment relies on knowledge of the beach 

makeup, slope, currents, tidal effects, and other environment factors. 

As envisioned and when properly postured, LAWs possess the range, endurance, speed, 

sea-keeping, and C4ISR capabilities to support and conduct complementary operations 

with, but not as part of, US Navy tactical groups, including an expeditionary strike group 

(ESG) or amphibious ready group (ARG). Forward-positioned LAWs may augment the 

capabilities of deploying ARG/MEUs during regional engagement and response to crises 

or contingencies. 

The LAW with embarked forces, generates and/or enables the following effects: 

• Rapidly maneuver forces from shore-to-shore in a contested environment 

• Sustain a combat-credible force ashore 

• Conduct enduring operations 

• Enable persistent joint-force operations and power projection 

• Provide increased and capable forward presence22 

The survivability of LSMs would come from their ability to hide among islands and other sea 

traffic, from defensive support they would receive from other U.S. Navy forces, and from the 

ability of their associated Marine Corps units to fire missiles at Chinese ships and aircraft that 

could attack them with their own missiles (which can be viewed as an application of the notion 

that the best defense is a good offense). 

As a key platform for implementing EABO, the LSM program forms a part of Force Design, the 

Marine Corps’ overall plan for plan for redesigning its units and equipment to meet future 

mission demands.23 

Ship Design 

Envisaged Design Features 

The Navy and Marine Corps want LSMs to be relatively simple and relatively inexpensive ships 

with the following design features: 

• a length of 200 to 400 feet; 

• a draft of 12 feet; 

• a crew of about 70 sailors; 

• a capacity for carrying 50 Marines and 648 short tons (about 579 long tons) of 

equipment; 

• 8,000 square feet of deck cargo space; 

• a transit speed of 14 knots and a cruising range of 3,500 nautical miles; 

• a roll-on/roll-off beaching capability for beaches with a 1:40 grade;24 

• a helicopter landing pad; 

 
22 Department of the Navy, Headquarters, U.S. Marine Corps, Tentative Manual for Expeditionary Advanced Base 

Operations, February 2021, pp. 7-9 to 7-10. 

23 For more on Force Design, see CRS Insight IN11281, New U.S. Marine Corps Force Design Initiative: Force Design 

2030, by Andrew Feickert. 

24 A 1:40 grade means the surface of the beach rises 1 foot higher for every 40 feet closer that the ship gets to the shore. 
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• two 30 mm guns and six .50-caliber guns for self-defense; and 

• a 20-year service life.25 

A ship fitting the requirements listed above would be only a fraction as large as the Navy’s 

current amphibious ships. The Navy’s LHA/LHD-type ships are 844 to 855 feet long and have a 

full load displacements between 40,000 and 45,000 tons, while its and LPD-17 class ships are 684 

feet long and have a full load displacement of 24,900 tons. Given the design features listed above, 

an LSM might have a displacement of up to 4,000 tons, which would be about 1/10th or 1/11th the 

displacement of an LHA/LHD-type ship, and about 1/6th the displacement of an LPD-17 class 

ships. 

The above-listed draft of 12 feet is intended to permit the ship to transit shallow waters on its way 

to and from landing beaches. The above-listed transit speed of about 14 knots would be less than 

the approximate 22-knot maximum sustained speed of larger U.S. Navy amphibious ships, but 

would be a relatively fuel-efficient speed for moving ships through water,26 which would permit 

the ship to be equipped with a less powerful and consequently less expensive propulsion plant. 

The above-listed 20-year expected service life is less than the 30- to 45-year expected service 

lives of larger U.S. Navy amphibious ships—a difference that could reduce the LSM’s 

construction cost for a ship of its type and size—and closer to the 25-year expected service life of 

the Navy’s Littoral Combat Ships (LCSs).27 

The Navy and Marine Corps reportedly discussed and debated some of LSM’s design features, 

with a key issue being the amount of combat survivability to be incorporated into the LSM’s 

design, and the impact this would have on the LSM’s unit procurement cost.28 

Navy Notional LSM Design Concept 

Figure 1 and Figure 2 show a Navy notional LSM design concept. The LSM design eventually 

selected for procurement could differ from this notional concept. 

Potential Builders 

The LSM as outlined by the Navy could be built by any of several U.S. shipyards. 

 
25 Source: Navy brochure on the LSM released at an August 31, 2023, LSM industry day meeting, posted at Inside 

Defense on September 11, 2023, and reprinted in Sam LaGrone, “Draft Proposal for ‘Affordable’ Medium Landing 

Ship Out to Shipbuilders,” USNI News, October 16, 2023. See also Nick Wilson, “Navy to Open LSM Competition 

within Calendar Year 2023,” Inside Defense, September 11, 2023. 

26 Due to the density of water, fuel consumption for moving monohull ships through the water tends to increase steeply 

for speeds above 14 to 16 knots. 

27 For more on the LCS program, see CRS Report RL33741, Navy Littoral Combat Ship (LCS) Program: Background 

and Issues for Congress, by Ronald O'Rourke. 

28 See, for example, Megan Eckstein, “Landing Ship Medium Requirements in Final Approvals with Navy, Marines,” 

Defense News, April 4, 2023; Jennifer Hlad, “Leased Ship Will Shape USMC Amphib Requirements,” Defense One, 

February 28, 2023; Mallory Shelbourne, “Marines to Test Prototype Landing Ship to Support New Force Design,” 

USNI News, February 27 (updated March 1), 2023; Rich Abott, “Navy And Marine Corps Compromised On Medium 

Amphibs Requirements And Will Go Into Contested Environments, Officials Say,” Defense Daily, February 24, 2023; 

Jennifer Hlad and Lauren C. Williams, “Marines to Begin Testing Leased Vessel for Pier-less Operations,” Defense 

One, February 22, 2023; Rich Abott, “Marine Official Dismisses Medium Amphib Survivability Concerns,” Defense 

Daily, February 17, 2023 Megan Eckstein, “Marines, Navy Near Agreement on Light Amphibious Warship Features,” 

Navy Times, October 5, 2022; Mallory Shelbourne, “Marine Corps, Navy Remain Split Over Design, Number of Future 

Light Amphibious Warship, Divide Risks Stalling Program,” USNI News, September 14 (updated September 15), 2022. 
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Figure 1. Navy Notional LSM Design Concept 

Computer rendering 

 

Source: Cropped version of screenshot at 5:08 from “Marine Corps Ship Requirements | Does the Marine 

Corps Have Ships?” Video posted by Combat Development & Integration on February 14, 2023, at 

https://www.youtube.com/watch?v=adllHQqLU-c. 

Acquisition Strategy 

Overview 

The Navy’s baseline preference is to have a single shipyard build all the ships in the LSM 

program, but the Navy is open to having LSMs built in multiple yards to the same design if doing 

so could permit the program to be implemented more quickly and/or less expensively.29 As noted 

 
29 The Q&A document from the Navy’s April 9, 2020, industry day on the LAW program (see footnote 25) states 

Q [from industry]: Once [the industry] studies are done, what is the likelihood of [the Navy 

making] multiple [contract] awards [for the next stage]? 

A [from Navy]: When the [industry] studies are done, there will be multiple [contract] awards for 

preliminary design [work]. Then [the Navy will] down select for a [preferred] prototype. [There is] 

No plan for [building the ships at] multiple [ship]yards and [building them to multiple] designs like 

[the] LCS [Littoral Combat Ship program]. It’s too hard of a logistics tail [to provide lifecycle 

support for ships built to multiple designs]. But options are open if it is cheaper/faster. 

Q [from industry]: Do you envision something similar to LCS variance [sic: variants]? Multiple 

(continued...) 
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earlier, the Navy’s FY2025 budget submission states that the contract for the construction of the 

first LSM would be awarded in March 2025. 

Figure 2. Navy Notional LSM Design Concept 

Cutaway computer rendering 

  

Source: Navy brochure on the LSM released at an August 31, 2023, LSM industry day meeting, posted at Inside 

Defense on September 11, 2023, and reprinted in Sam LaGrone, “Draft Proposal for ‘Affordable’ Medium Landing 

Ship Out to Shipbuilders,” USNI News, October 16, 2023. 

Reported July 2020 Contract Awards 

An October 6, 2020, press report stated that the Navy in July 2020 awarded contracts for LSM 

concept design studies to 15 firms, with the studies due in November 2020. According to the 

press report, the 15 companies awarded contracts included Austal USE, BMT Designers, 

Bollinger Shipyards, Crescere Marine Engineering, Damen, Hyak Marine, Independent Maritime 

Assessment Associates, Nichols Brothers Boat Builders, Sea Transport, Serco, St John 

Shipbuilding, Swiftships, Technology Associates, Thoma-Sea, and VT Halter Marine. The studies 

 
yards and designs? 

A [from Navy]: No, it involves too much logistics and O&S [operation and support costs]. This 

drives overall costs initially [i.e., locks higher life-cycle support costs into the program from the 

outset of the program] and we’re not trying to go down that path. As we’ve said before, if studies 

tell us we are wrong, if it’s affordable and fields faster, then we won’t ignore it. The data and cost 

drivers will help us decide. The Government wants to field [the ships] as rapidly as possible, and 

we believe that using multiple yards is not the best and most affordable path. 
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reportedly were intended to help inform concepts of operation, technical risk, and cost estimates 

for the LSM program, in support of a planned lead-ship contract award in FY2022. 

An August 27, 2020, press report states 

The Navy and Marine Corps’ new Light Amphibious Warship program is already in 

industry studies, with the service pushing ahead as quickly as possible in an 

acknowledgement that they’re already behind in their transformation of the force. 

Maj. Gen. Tracy King, the director of expeditionary warfare on the chief of naval 

operations’ staff (OPNAV N95), said today that LAW was perhaps the most important 

investment the Marine Corps was making to optimize itself for expeditionary advance base 

operations (EABO). 

“Having these LAWs out there as an extension of the fleet, under the watchful eye of our 

Navy, engaging with our partners and allies, building partner capacity, is what I think we 

need to be doing right now. I think we’re late to need with building the Light Amphibious 

Warship, which is why we’re trying to go so quickly,” he said, saying that N95 was copying 

the surface warfare directorate’s playbook from the frigate program, which moved quickly 

from requirements-development to design to getting under contract thanks to the use of 

mature technology and designs from industry.30 

October 2020 Request for Information (RFI) 

On October 16, 2020, the Navy released a request for information (RFI) to solicit industry input 

on draft versions of documents relating to an eventual solicitation for conducting design work on 

the ship.31 

November 2020 Press Report About Concept Designs 

A November 9, 2020, press report stated that, as part of its LSM industry studies, the Navy had 

received nine LSM concept designs from 16 design firms and shipyards, some of which have 

paired into teams. The report quoted a Navy official as stating that the following firms were 

participating in the industry studies: Austal USA, BMT Designers, Bollinger Shipyards, Crescere 

Marine Engineering, Damen, Hyak Marine, Independent Maritime Assessment Associates, 

Nichols Brothers Boat Builders, Sea Transport, Serco, St. John Shipbuilding, Swiftships, 

Technology Associates Inc., Thoma-Sea, VT Halter Marine and Fincantieri.32 A November 19, 

2020, press report stated that “about six industry teams are working with the sea services [i.e., the 

Navy and Marine Corps] after two industry days and industry studies over the summer.33 

A January 11, 2021, press report stated 

 
30 Megan Eckstein, “Marines Already In Industry Studies for Light Amphibious Warship, In Bid to Field Them 

ASAP,” USNI News, August 27 (updated August 28), 2020. See also Rich Abott, “Marine Corps In Industry Studies 

For Light Amphibious Warship, Trying To Move Quickly,” Defense Daily, August 28, 2020. 

31 See “RFI: DRAFT US Navy Light Amphibious Warship Preliminary Design/Contract Design Statement of Work,” 

Beta.sam.gov, accessed November 23, 2020, at https://beta.sam.gov/opp/c1c8a3900504442fa5ad3bac48cec001/view?

index=opp. See also Rich Abott, “Navy Issues RFI For Light Amphibious Warship Preliminary Design,” Defense 

Daily, October 19, 2020; Aidan Quigley, “Navy Solicits Light Amphibious Warship Preliminary Designs,” Inside 

Defense, October 19, 2020. 

32 Aidan Quigley, “Nine Concept Designs Submitted for LAW Industry Studies,” Inside Defense, November 9, 2020. 

33 Megan Eckstein, “Navy Officials Reveal Details of New $100M Light Amphibious Warship Concept,” USNI News, 

November 19, 2020. 
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The Navy and Marine Corps are quickly seeking new ideas that allow Marines to support 

the Navy in sea control and other maritime missions, including the rapid acquisition of a 

light amphibious ship and a movement toward using Marine weapons while at sea. 

Maj. Gen. Tracy King, the director of expeditionary warfare on the chief of naval 

operations’ staff (OPNAV N95), told USNI News during a Jan. 8 media call that the 

services are moving quickly to buy their first light amphibious warship (LAW) in Fiscal 

Year 2022, as outlined in the recent long-range shipbuilding plan. 

“We’re moving out at flank speed; I got a chance to brief the CNO and the commandant 

recently, and they told me to maintain course and heading,” he said during the media call 

ahead of the annual Surface Navy Association symposium. 

“We’re going through the formal JCIDS (Joint Capabilities Integration and Development 

System) process right now. [Naval Sea Systems Command] has completed its second 

industry studies, and we’re working on all those documents.” 

For now, 10 or 11 industry teams remain involved in the NAVSEA competition, which 

recently held a second round of industry studies. NAVSEA is working with those teams to 

help iterate what King called “novel” designs, to ensure they were the right size and could 

achieve cost and performance requirements. Mid next year, he said, NAVSEA would 

downselect to three teams for full design, and then would downselect to just one to build 

the first LAW in late FY2022. 

“My suspicion is that we’ll begin [research, development, test and evaluation] next year, 

and then we are aiming at lead ship construction in FY ’22, it’s going to be late in FY ’22, 

but I still consider that pretty fast,” King said. 

“We’re just going to build one, get that out and start playing with it. We’ll probably build 

one the next year because we’ve got to get the doctrine right. The [Marine Littoral 

Regiments] are going to start coming online at about the same time – first one’s in Hawaii, 

we’ll get it out there and let them play with it. And then we’ll go into a build profile of, I 

don’t know, probably four or five a year or something like that is what we’re going to aim 

for.”34 

June 2021 Contract Awards 

A June 17, 2021, press report states 

The Navy this week issued “concept design” contracts to five companies for the Light 

Amphibious Warship ahead of the Fiscal Year 2023 design selection, a service spokesman 

confirmed to USNI News. 

Fincantieri, Austal USA, VT Halter Marine, Bollinger and TAI Engineers were selected 

for the contracts, Naval Sea Systems Command spokesman Alan Baribeau said. 

“A Concept Studies (CS) contract has been awarded to five offerors with a follow-on 

option for Preliminary Design (PD),” Baribeau said in a statement. “The CS/PD efforts 

include engineering analyses, tradeoff studies, and development of engineering and design 

documentation defining concepts studies/preliminary designs.” 

 
34 Megan Eckstein, “Marines, Navy Moving Quickly on Light Amphib, Anti-Ship Missiles to Create More Warfighting 

Options,” USNI News, January 11, 2021. Material in brackets as in original. See also Rich Abott, “Kilby Outlines 

Factors Leading To Faster New Light Amphib Development,” Defense Daily, February 5, 2021. 
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The Navy did not disclose the amount of money each company received to perform the 

work, but Baribeau confirmed to USNI News that the total combined amount of the 

contracts was less than $7.5 million.35 

A February 10, 2022, press report states 

Moving ahead, the services [i.e., the Navy and Marine Corps] expect a “full and open 

competition” once they issue the request for proposals for the detail[ed] design and 

construction phase, according to Tom Rivers, the executive director of the amphibious, 

auxiliary and sealift office within the Program Executive Office for Ships. 

After issuing five companies “concept design” contracts last year, those same five 

companies recently received options for the preliminary design phase, Rivers said. The 

companies working on the preliminary design are Fincantieri, Austal USA, VT Halter 

Marine, Bollinger and TAI Engineers. 

“So LAW—the initial thought process is based upon parent designs [i.e., existing ship 

designs from which the design for LAW could be derived] that are already out there in the 

world today to, again, to reduce our risks,” Rivers said at the conference. “As new 

requirements are generated out of the Pentagon, we actually are sharing those with the 

shipyards so they can kind of see what we’re thinking about how it evolves over time and 

then they can kind of build that into the—and they come back to us and say, ‘hey here’s 

the impact of that particular change on our configuration.’ Either it’s small or large and 

then we take that in consideration into the final requirements.” 

This type of process is helping the Navy determine what it can do with the various parent 

designs, Rivers said.36 

January 2024 Request for Proposals (RFP) 

A January 10, 2024, press report stated 

The U.S. Navy is seeking proposals for its Landing Ship Medium program, which one 

Marine Corps leader called a top priority for the Navy-Marine amphibious team. 

The services are “on pace to procure in ’25, deliver it in 2029,” Maj. Gen. Marcus Annibale, 

the director of expeditionary warfare on the chief of naval operations’ staff, said 

Wednesday [January 10] at the Surface Navy Association’s annual conference. 

The Navy released the request for proposals [RFP] on Jan. 5. The contract would cover up 

to six vessels, according to the SAM.gov contracting website. Offers are due May 9[, 

2024].37 

December 2024 Press Report on Navy Decision to Pull RFP Due to Bid Costs 

Being Much Higher than Anticipated 

In December 2024 it was reported that the Navy had cancelled its January 2024 RFP for the LSM 

program due to bid costs that were much higher than anticipated. A December 17, 2024, press 

report stated 

 
35 Mallory Shelbourne, “Navy Awards 5 Companies Light Amphibious Warship ‘Concept Design’ Contracts,” USNI 

News, June 17, 2021. 

36 Mallory Shelbourne and Sam LaGrone, “Navy, Marines Want the Light Amphibious Warship to Haul 75 Marines for 

$150M or Less,” USNI News, February 10, 2022. See also Aidan Quigley, “Five Shipbuilders Emerge as Leading Light 

Amphibious Warship Contenders,” Inside Defense, February 2, 2022. 

37 Megan Eckstein, “Navy Accepting Landing Ship Medium Proposals for FY25 Contract Award,” Defense News, 

January 10, 2024. 
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The development of a new landing ship key to the Marines Corps’ island-hopping strategy 

in the Western Pacific is on hold due to Navy concerns over cost, USNI News has learned. 

After receiving bids from industry, the Navy canceled the request for proposals for the 

Landing Ship Medium, a beachable platform crucial to how the Marine Corps envisions 

itself operating in a conflict with China in the Indo-Pacific under its Force Design plans. 

“We had a bulletproof—or what we thought [was a bulletproof]—cost estimate, [one that 

was] pretty well wrung out design in terms of requirements, [and] independent cost 

estimates,” Assistant Secretary of the Navy for research, development and acquisition 

Nickolas Guertin said at an American Society of Naval Engineers symposium last week. 

“We put it out for bid and it came back with a much higher price tag,” he added. “We 

simply weren’t able to pull it off. So we had to pull that solicitation back and drop back 

and punt.” 

A Marine Corps spokesman acknowledged the difficulty in developing an affordable 

platform that can effectively shuttle Marines around islands and shorelines. For now, to 

quickly get the Marines a ship that can move them around the region, the Navy plans to 

buy a “non-developmental vessel” while it works on the requirements, Lt. Col. Eric 

Flanagan told USNI News last week. 

“The Marine Corps and Navy are currently working to create an acquisition way ahead for 

LSM Block I that includes a schedule, cost estimate, and detailed requirements,” Flanagan 

said. “Affordability and delivery schedule are key factors in pursuing littoral maneuver in 

support of [stand-in forces]. As with all modernization efforts, our capabilities must be 

pursued within affordability constraints.”38 

January 2025 Request for Information (RFI) on Non-Developmental 

Landing Ship 

On January 6, 2025, the Navy released a Request for Information (RFI) on a non-developmental 

landing ship. Responses to the RFI were due by February 7, 2025. The RFI states in part 

As part of this Request for Information (RFI) Naval Sea Systems Command (NAVSEA) is 

seeking to understand the commercial availability of a NON-DEVELOPMENTAL 

Landing Ship design and the current capacity of a shipyard in the United States to build 

one (if the responder is a shipyard).  

The definition of a Landing Ship is a vessel which can conduct shore to shore beaching 

operations and can offload/onload cargo directly to a beach. 

For the purpose of this RFI, the government seeks landing ship designs with a minimum 

cargo capacity of 300 short tons and less than 400 feet length overall. 

The government defines a non-developmental item (NDI) as a commercial product that 

requires only minor modifications to meet the requirements of a government agency or a 

product that was developed exclusively for governmental use:  

• A product previously developed by a government agency or military service  

• A product that is already in use by a government agency  

• A commercially available and demonstrated item 

 
38 Mallory Shelbourne, “Landing Ship Medium Program Stalled Over Price, Navy Cancels Industry RFP,” USNI News, 

December 17 (updated December 18), 2024. See also Nick Wilson, “Navy Punting LSM Award Due to Pricier-than-

Expected Bids,” Inside Defense, December 11, 2024. 
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The terms “commercial items” and “non-developmental items” are defined in Part 2 of the 

Federal Acquisition Regulation (FAR). 

For further clarification, in terms of this RFI a Non-Developmental Vessel is a ship design 

that is complete, i.e., past functional design and is under contract to be built or has been 

built previously.39 

April 7, 2025, Presolicitation Notice for Construction of LSM Using Israeli 

Logistics Support Vessel (ILSV) Design 

On April 7, 2025, the Navy issued a presolicitation notice for Bollinger Shipyards to build the 

first LSM using a nondevelopmental Israeli Logistics Support Vessel (ILSV) design. The Navy 

issued the notice using the authority granted in Section 128 of the FY2025 National Defense 

Authorization Act (NDAA) (H.R. 5009/P.L. 118-159 of December 23, 2024).40 The notice states: 

The Naval Sea Systems Command intends to issue Solicitation N00024-25-R-2415 to 

Bollinger Shipyards Lockport, L.L.C. (Bollinger), 8365 Highway 308 S, Lockport, LA 

70374 for the construction of the LSM Block 1 lead ship using Bollinger’s 

commercial/non-developmental ILSV design. The Government intends to solicit and 

negotiate the proposed contract action with Bollinger under the authority of 10 U.S.C. 

§ 3204(a)(5) as implemented in Federal Acquisition Regulation (FAR) 6.302-5. Per FAR 

6.302-5(a)(2)(i), which states “full and open competition need not be provided for when 

[a] statute expressly authorizes or requires that the acquisition be made through another 

agency or from a specified source.” Section 128 of the National Defense Authorization Act 

of 2025 authorizes the Navy to exempt the contract for the lead ship of the LSM program 

from full an open competition if such ship is a commercial or non-developmental item. All 

parties interested in subcontracting opportunities should contact Bollinger directly.41 

An April 17, 2025, press report about the notice states: 

The Navy wants a Louisiana shipyard to build the first hull for the Landing Ship Medium 

program as part of a plan to find an off-the-shelf design to support the Marine Corps’ new 

island-hopping regiments, a Navy official told USNI News. The Navy also wants the data 

rights for a Dutch tank landing ship used by international navies. 

On April 7, Naval Sea Systems Command issued a pre-solicitation to Bollinger Lockport 

Shipbuilding ahead of a sole-source award for a single hull based on the Israeli Logistics 

Support Vessel (ILSV) under a provision included in the Fiscal Year 2025 National 

Defense Authorization Act…. 

Bollinger Mississippi Shipbuilding, originally VT Halter Marine, delivered two ILSVs for 

the Israeli Navy based on the U.S. Army’s legacy 4,200-ton Frank S. Besson LSV design. 

 
39 “Non-Developmental Landing Ship Request for Information (RFI),” Sam.gov, January 6, 2025, accessed January 23, 

2025, at https://sam.gov/opp/f6591692f9c64548ab3cafa1a922580d/view. See also Geoff Ziezulewicz, “Navy Now 

Seeking Commercial Ship Design To Propel Its Long-Delayed Medium Landing Ship Program Forward,” The War 

Zone, January 15, 2025. 

40 Section 128 of H.R. 5009/P.L. 118-159 prohibits the Navy from entering into a contract or other agreement that 

includes a scope of work, including priced or unpriced options, for the construction, advance procurement, or long-lead 

material of the lead ship of the LSM program until the Navy certifies that basic and functional design with respect to 

the ship is complete, unless the ship is a commercial or nondevelopmental item, in which case the certification 

condition does not apply and the Navy may additionally exempt a contract or other agreement for the lead ship from the 

requirements of full and open competition under 10 U.S.C. 3201. 

41 “Construction of the Medium Landing Ship (LSM) Block 1 (Israeli Logistics Support Vessel (ILSV) Design),” 

SAM.gov, April 7, 2025, accessed April 21, 2025, at https://sam.gov/opp/8665608dc5704014b6861532e850eac7/view. 
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Using the authority from the NDAA language, the Navy is moving out on a sole-source 

bid on the first hull, a Navy official told USNI News Thursday [April 17].42 

April 8, 2025, Presolicitation Notice for Procurement of Dutch LST-100 

Landing Ship Design 

On April 8, 2025, the Navy issued a presolicitation notice for the procurement of the technical 

data package and associated rights for the Landing Ship Transport 100 (LST-100) design from the 

Dutch shipbuilder Damen Naval.43 An April 17, 2025, article about the notice (the same article 

quoted in the previous section) states that 

[Acting Assistant Secretary of the Navy for Research, Development and Acquisition Brett] 

Seidle directed the Navy to secure the technical data package for the Dutch shipbuilder 

Damen’s LST-100 tank landing ship, and NAVSEA issued the notice on April 8. The LST-

100 is in wide use around the world and most recently selected for Australian Defense 

Force’s Landing Craft Heavy and will be built by Austal in Western Australia, the ADF 

announced late last year. 

The LST-100 displaces about 4,000-tons with a range of more than 4,000 nautical miles 

with a top speed of about 15 knots.44 

FY2025 Funding Request 

The Navy’s proposed FY2025 budget requested $268.1 million to procure the first ship in the 

program. 

Issues for Congress 
The LSM program poses a number of potential oversight matters for Congress, including those 

discussed briefly in the sections below. 

Cost, Schedule, and Technical Risk 

Accuracy of Unit Procurement Cost Estimate 

One issue for Congress concerns the accuracy of the Navy’s unit procurement cost estimate for 

the LSM. In considering this issue, points to consider include but are not necessarily limited to 

the following: 

• The table in the Navy’s FY2025 30-year (FY2035-FY2054) shipbuilding plan 

that presents requested and programmed funding for the procurement of Navy 

 
42 Sam LaGrone, “Navy Wants Bollinger to Build First Landing Ship Medium Hull, Seeks Data Package for Dutch 

Tank Landing Ship,” USNI News, April 17, 2025. 

43 “Medium Landing Ship (LSM) Block 1 Design (LST-100),” SAM.gov, April 8, 2025, accessed April 21, 2025, at 

https://sam.gov/opp/3fb4f153ecc24365a2606c43c9142e37/view.  

44 Sam LaGrone, “Navy Wants Bollinger to Build First Landing Ship Medium Hull, Seeks Data Package for Dutch 

Tank Landing Ship,” USNI News, April 17, 2025. See also Nick Wilson, “Navy Taps Dutch Shipbuilder Damen for 

Landing Ship Design amid Reevaluation of LSM Requirements,” Inside Defense, April 8, 2025. Damen’s fact sheet on 

the LST-100 design is posted at https://medialibrary.damen.com/m/ec144623765d250/original/product-sheet-landing-

ship-transport-100.pdf. Another Damen design—the Damen Stan 4708 patrol vessel—served as the basis for the design 

of the Coast Guard’s new Fast Response Cutters (FRCs). For more on the FRC program, see CRS Report R42567, 

Coast Guard Cutter Procurement: Background and Issues for Congress, by Ronald O'Rourke. 
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ships in FY2025-FY2029 includes a table note for two ship types, including the 

LSM, that states: “These future platforms are under development. As the 

platform and capabilities are further defined, the procurement costs will be 

refined.”45 

• The Navy’s FY2025 budget submission shows the estimated average unit 

procurement cost of the 2nd through 8th ships in the program (i.e., the LSMs 

programmed for procurement in FY2026-FY2029) as about $166.6 million in 

then-year dollars, and the estimated average unit procurement cost of the 9th 

through 18th ships in the program (i.e., the LSMs to be procured in fiscal years 

after FY2029) as about $242.5 million in then-year dollars,46 a figure that is 

about 46% higher, or as about $298.7 million in then-year dollars,47 a figure that 

is about 79% higher. Some of the 46%-79% difference is due to the impact of 

inflation on the costs in then-year dollars of the LSMs to be procured in fiscal 

years after FY2029. The remaining part of the 46%-79% difference could be 

viewed as suggesting that the estimated costs of the 2nd through 8th ships might be 

too low and/or the estimated costs of the 9th through 18th ships might be too high. 

• As detailed by the Congressional Budget Office (CBO)48 and the Government 

Accountability Office (GAO),49 lead ships in Navy shipbuilding programs in 

many cases have turned out to be more expensive to build than the Navy had 

estimated. 

• An April 2024 CBO report estimates the average procurement cost for 18 LSMs 

as $340 million to $430 million per ship in constant (i.e., inflation-adjusted) 

FY2024 dollars, compared to the Navy’s estimate for the first 8 LSMs of roughly 

$150 million per ship in constant FY2024 dollars. CBO’s estimate is roughly 

127% to 187% higher than the Navy’s estimate.50 

• As discussed earlier, in December 2024 it was reported that the Navy had 

cancelled its January 2024 RFP for the LSM program due to bid costs that were 

much higher than anticipated. 

June 2024 GAO Report 

A June 2024 GAO report—the 2024 edition of an annual GAO report assessing major DOD 

acquisition programs—stated the following about the LSM program: 

Current Status 

 
45 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2025, March 2024, p. 16 (Table A1-1, note 5). The other class included in this note is the Navy’s envisioned Light 

Replenishment Oiler (TAOL). For more on the TAOL program, see CRS In Focus IF11674, Navy Light Replenishment 

Oiler (TAOL) Program: Background and Issues for Congress, by Ronald O'Rourke. 

46 Department of Defense, Fiscal Year (FY) 2025 Budget Estimates, Navy, Justification Book Volume 1 of 1, 

Shipbuilding and Conversion, Navy, March 2024, p. 329. 

47 Department of Defense, Fiscal Year (FY) 2025 Budget Estimates, Navy, Justification Book Volume 2 of 5, Research, 

Development, Test & Evaluation, Navy, Budget Activity 4, March 2024, p. 438. 

48 Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2024 Shipbuilding Plan, October 23, p. 34 

(Figure 10). 

49 Government Accountability Office, Navy Shipbuilding[:] Past Performance Provides Valuable Lessons for Future 

Investments, GAO-18-238SP, June 2018, p. 8. 

50 Congressional Budget Office, Acquisition Costs of the Navy’s Medium Landing Ship, April 2024, p. 1. 
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The LSM program plans to award a detail design and construction contract in 2025, 2 years 

later than initially planned. MLRs became operational in 2023, so the ships are late to need. 

The Navy is developing a bridging strategy to use other ships for the MLRs until LSM 

achieves initial operational capability. The Navy has yet to determine the total cost of this 

bridging strategy but expects to spend approximately $304 million through 2029. LSM is 

at risk of additional delays—due to issues such as requirements instability—which could 

increase bridging costs. Navy and Marine Corps leadership reached initial agreement on 

LSM’s key attributes in February 2023. The Navy approved these requirements in February 

2024, but DOD leadership had yet to validate LSM’s requirements as of March 2024. We 

previously found that leading companies focus on the minimum acceptable requirements 

and balance requirements with schedule to deliver useful capability more quickly. 

The Navy is trying to leverage commercial ship designs for LSM, but existing commercial 

designs require significant modifications to meet LSM’s requirements. For example, none 

of the commercial designs the Navy assessed provide needed cargo fuel capacity or meet 

beachability requirements—the ability to drive the ship on shore. Vulnerability and 

recoverability improvements are also needed to increase LSM’s survivability. These 

modifications have significant bearing on LSM’s costs, with per hull cost estimates varying 

by more than $115 million, depending on the modifications included. 

Program Office Comments 

We provided a draft of this assessment to the program office for review and comment. It 

provided technical comments, which we incorporated as appropriate. It stated that the Navy 

and Marine Corps have collaboratively finalized the best mix of industry-informed 

requirements to efficiently and affordably procure LSM. The program noted that it 

achieved Navy endorsement of requirements in October 2023 and system specification 

approval in November 2023, and released a detailed design and construction request for 

proposal in January 2024. It stated that it is on track for a fiscal year 2025 award to support 

fiscal year 2029 lead ship delivery, and is exploring alternate approaches to more rapidly 

procure LSMs.51 

Analysis of Alternatives (AOA) 

Another issue for Congress concerns the analysis of alternatives (AOA) for the LSM program. An 

AOA is a formal study that examines broad options for meeting a mission requirement, 

determines whether that requirement would be best met through the procurement of a new 

weapon system or platform (e.g., ship or aircraft), and if so, what the general features of that new 

weapon system or platform should be. A June 2023 GAO report assessing selected DOD weapon 

acquisition programs stated the following in its entry on the LSM program (which the GAO 

report refers to as the LAW program): 

Current Status 

Since our last review, the Navy delayed the detail design and construction contract award 

for LAW from fiscal year 2023 to fiscal year 2025. According to Navy officials, this change 

was due to ongoing efforts to engage with industry and refine program requirements, as 

well as delays in gaining approval of the program’s analysis of alternatives (AOA)—a key 

document to help DOD and the Navy decide if a new ship class is needed. As of January 

2023, the Office of the Secretary of Defense had yet to approve the AOA, which is at least 

a 19-month delay in the planned approval since our last review. 

Although an approved AOA has yet to confirm the need for LAW, the program continues 

to work toward a detail design and construction contract award and is looking for 

 
51 Government Accountability Office, Weapon Systems Annual Assessment[:] DOD Is Not Yet Well-Positioned to Field 

Systems with Speed, GAO-24-106831, June 2024, p. 162. 
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opportunities to shorten LAW’s development time. For example, the program plans to 

modify an existing parent ship design, instead of creating a new one, and has been assessing 

potential designs with five companies since 2021. The program also plans to seek approval 

to streamline its schedule by eliminating certain early acquisition oversight reviews. We 

previously found that eliminating such reviews can increase the risk that senior acquisition 

and warfighting leaders lack information needed for sound investment decisions. 

Currently, several key program elements remain undefined. In particular, the Navy is still 

determining LAW’s requirements. In alignment with leading principles for iterative 

development, the Navy is making changes to draft requirements based on industry feedback 

and ongoing AOA efforts. DOD has also yet to determine LAW’s total procurement 

quantities. The Marine Corps suggested 35 ships, but the Navy proposed acquiring only 

18. The Navy cannot estimate LAW’s costs until it defines requirements and quantities. 

Program Office Comments 

We provided a draft of this assessment to the program office for review and comment. The 

program office provided technical comments, which we incorporated where appropriate. It 

stated that the Navy is following a deliberate requirements process to determine its needs 

for the LAW program. It noted that the Navy endorsed the AOA in March 2022 and is 

awaiting the sufficiency review by the Office of the Secretary of Defense. It added that it 

is incorporating the analysis results and feedback from the five industry preliminary 

designs into the upcoming Capabilities Development Document.52 

Force Design and EABO Operational Concept 

Another potential oversight issue for Congress concerns the merits of Force Design and the 

EABO operational concept that the LSM is intended to help implement. Debate on the merits of 

Force Design and the EABO concept has been vigorous and concerns issues such as 

• whether Force Design and the EABO concept are focused too exclusively on 

potential conflict scenarios with China at the expense of other kinds of potential 

Marine Corps missions; 

• the ability of Marine forces to gain access to the islands from which they would 

operate; 

• the ability to resupply Marine forces that are operating on the islands; 

• the survivability of Marine forces on the islands and in surrounding waters; 

• how much of a contribution the envisioned operations by Marine forces would 

make in contributing to overall U.S. sea-denial operations; and 

• potential alternative ways of using the funding and personnel that would be 

needed to implement EABO.53 

Potential oversight questions for Congress include the following: 

• What are the potential benefits, costs, and risks of the EABO concept? 

 
52 Government Accountability Office, Weapon Systems Annual Assessment[:] Programs Are Not Consistently 

Implementing Practices That Can Help Accelerate Acquisitions, GAO-22-106059, June 2023, p. 171. 

53 For a CRS report on Force Design, see CRS Insight IN11281, New U.S. Marine Corps Force Design Initiative: 

Force Design 2030, by Andrew Feickert. See also CRS In Focus IF12200, The U.S. Marine Corps Marine Littoral 

Regiment (MLR), by Andrew Feickert, The U.S. Marine Corps Marine Littoral Regiment (MLR), by Andrew Feickert. 

For examples of articles published since April 2021 discussing the merits of Force Design and the EABO concept, see 

the Appendix. 
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• What work have the Navy and Marine Corps done in terms of analyses and war 

games to develop and test the concept? 

• Would EABO be more cost effective to implement than other potential uses of 

the funding and personnel? 

Potential Alternative of Adapting Existing Army LSVs 

Another potential issue for Congress is whether at least some portion of the operational 

requirements for the LSM program could be met cost effectively met by adapting existing U.S. 

military ships rather than building new LSMs. Some observers, for example, argue that at least 

some portion of the operational requirements for the LSM program could be met more cost-

effectively by transferring existing Army watercraft known as Logistics Support Vessels (LSVs) 

(Figure 3) to the Navy and adapting these LSVs to the LSM mission. 

Figure 3. Besson-Class Logistics Support Vessel (LSV) 

 

Source: Cropped version of photograph accompanying Walker D. Mills and Joseph Hanacek, “The US Navy and 

Marine Corps Should Acquire Army Watercraft,” Defense News, June 22, 2020. The caption to the photograph 

credits the photograph to the U.S. Navy and states, “U.S. Navy sailors conduct a simulated disaster relief supply 

offload from a General Frank S. Besson-class logistics support vessel at Joint Base Pearl Harbor-Hickam on July 

10, 2016.” 

A June 22, 2020, opinion piece discussing this idea states 

The Navy intends to acquire up to 30 new light amphibious warships, or LAW, to support 

new Marine Corps requirements.… Rather than accepting a new amphibious design built 

from the ground up, however, decision-makers should take advantage of the fact that many 

key requirements of the new vessels are very similar to the capabilities of vessels operated 

by U.S. Army Transportation Command. 

The Navy and Marine Corps should delay any new construction and immediately acquire 

some of these existing vessels to drive experimentation and better inform their 

requirements for the LAW program…. 
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U.S. Army Transportation Command has over 100 vessels, and dozens have similar 

capabilities to those required of the LAW. The Army’s LCU-2000s, also called the 

Runnymede-class large landing crafts, are smaller, with roughly half of the cargo space 

designed for the LAW and slightly slower, but they boast nearly double the range. The 

Runnymede-class vessels have nearly 4,000 square feet of cargo space and can travel 6,500 

miles when loaded and at 12 knots; and they can unload at the beach with their bow ramp. 

The Army’s General Frank S. Besson-class logistics support vessels are larger than the 

future LAW, at 273 feet in length but can claim 10,500 square feet of cargo space and a 

6,500-mile range loaded to match the LCU-2000. These vessels also have both a bow and 

stern ramp for roll-on/roll-off capability at the beach or ship-to-ship docking at sea. The 

version built for the Phillipine military also has a helipad. 

Army Transportation Command has 32 Runnymede-class and eight General Frank S. 

Besson-class vessels in service. Mostly built in the 1990s, both classes of vessel have many 

years left in their life expectancy and more than meet the Navy’s 10-year life expectancy 

for the LAW. 

These vessels are operable today and could be transferred from the Army to the Navy or 

Marine Corps tomorrow. In fact, the Army was attempting to divest itself of these 

watercraft less than a year ago, which underscores the importance of this opportunity even 

further. Congress is firmly set against the Army getting rid of valuable, seaworthy vessels 

and has quashed all of the Army’s efforts to do so thus far, but transferring this equipment 

to the Navy is a reasonable course of action that should satisfy all parties involved…. 

By acquiring a watercraft that meets most of their requirements from the Army, the Navy 

and Marine Corps simultaneously fill current capability gaps and obtain an invaluable 

series of assets they can use to support the evaluation and experimentation of new designs 

and concepts. This will allow Navy and Marine leaders to give their units the maximum 

amount of time to evaluate and experiment with new designs to get a better idea of what 

they need both in future amphibious craft as well as operational and support equipment…. 

Often overlooked, the availability of surplus vessels is absolutely critical to the process of 

developing new technologies, developing the tactics to employ them, conducting training, 

and providing decision-makers the requisite capacity to remain flexible in the face of 

unexpected challenges…. 

[The Navy and Marine Corps have] long been in need of a boost in their amphibious 

capabilities so as to be better positioned to meet the demands of today and prepare for the 

challenges of tomorrow, and taking possession of the Army’s Runnymede- and Frank S. 

Benson-class vessels is a solution on a silver platter.54 

In a May 2022 update to its Force Design plan, the Marine Corps stated that it would “Provide 

and sustain bridging solutions for littoral mobility for MLR experimentation and training until the 

LAW is fielded,” and that 

While we await the delivery of LSM, which post-dates the planned operational readiness 

of our MLRs, we will explore a family of systems bridging plan—including, Expeditionary 

Transfer Dock (ESB), Expeditionary Fast Transport (T-EPF), Landing Craft Utility (LCU), 

and leased hulls—that can provide a basic level of mobility. Although not optimal, such 

 
54 Walker D. Mills and Joseph Hanacek, “The US Navy and Marine Corps Should Acquire Army Watercraft,” Defense 

News, June 22, 2020. See also William Cole, “Army Vessels Could Be Transferred To Marines To Counter China 

Threat,” Honolulu Star-Advertiser, February 7, 2022; Chris Bernotavicius, Michelle Macander, Danielle Ngo, and John 

Schaus, “You Go to War with the Watercraft You Have,” War on the Rocks, July 26, 2022. 
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vessels will provide both operational capability and a sound basis for live experimentation 

and refining detailed requirements for the LSM program.55 

In June 2022, the Marine Corps stated that pending the delivery of the first LSMs, it will likely 

use three civilian stern landing vessels to inform the design of the LSM hull form and experiment 

with and confirm operational concepts for the LSM program.56 

Potential questions for Congress include the following: 

• How many of these watercraft would be available for transfer to the Navy for use 

in meeting the operational requirements of the LSM program? 

• How do the capabilities of these watercraft compare with those required for the 

LSM? 

• How much remaining service life do these watercraft have? 

• Given the number of these watercraft that would be available for transfer to the 

Navy, their operational capabilities, and their remaining service life, what portion 

of the LSM program’s operational requirements could transferred watercraft 

meet? How many LSMs, if any, would still need to be built to fully or 

substantially meet the LSM program’s operational requirements? 

• How do the acquisition and operation and support (O&S) costs of these 

watercraft compare to the estimated acquisition and O&S costs of the LSMs they 

would replace? 

• Taking into account capabilities, acquisition costs, and O&S costs, how does the 

cost effectiveness of an approach involving the transfer of these watercraft 

compare to that of the Navy’s baseline approach of meeting the LSM program’s 

requirements through the acquisition of 24 to 35 new LSMs? 

• What would be the potential industrial-base implications of using transferred 

watercraft to meet at least some portion of the LSM program’s operational needs? 

Industrial-Base Implications 

Another potential oversight issue for Congress concerns the potential industrial-base implications 

of the LSM program. In recent years, all Navy amphibious ships have been built by the Ingalls 

shipyard of Pascagoula, MS, a part of Huntington Ingalls Industries (HII/Ingalls). As noted 

earlier, LSMs could be built by multiple U.S. shipyards.57 Potential oversight questions for 

Congress include the following: 

 
55 U.S. Marine Corps, Force Design 2030, Annual Update, May 2022, pp. 8 and 15. See also Megan Eckstein, “The 

Light Amphibious Warship Is Delayed, but the Marine Corps Has a Temporary Solution,” Defense News, May 10, 

2022; Mallory Shelbourne, “Marines Look to EPFs, ESBs as Interim Solution for Light Amphibious Warship,” USNI 

News, May 10 (updated May 11), 2022. 

56 Audrey Decker, “Smith: Marine Corps Likely to Contract Three Stern Landing Vessels,” Inside Defense, June 16, 

2022.  

57 10 U.S.C. §8679 requires that, subject to a presidential waiver for the national security interest, “no vessel to be 

constructed for any of the armed forces, and no major component of the hull or superstructure of any such vessel, may 

be constructed in a foreign shipyard.” In addition, the paragraph in the annual DOD appropriations act that makes 

appropriations for the Navy’s shipbuilding account (the Shipbuilding and Conversion, Navy account) typically contains 

these provisos: “ … Provided further, That none of the funds provided under this heading for the construction or 

conversion of any naval vessel to be constructed in shipyards in the United States shall be expended in foreign facilities 

for the construction of major components of such vessel: Provided further, That none of the funds provided under this 

heading shall be used for the construction of any naval vessel in foreign shipyards….” 
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• What implications might the LSM program have for the distribution of Navy 

shipbuilding work among U.S. shipyards? 

• How many jobs would the LSM program create at the shipyard that builds the 

ships, at associated supplier firms, and indirectly in surrounding communities? 

• In a situation of finite defense resources, what impact, if any, would funding the 

procurement of LSMs have on funding available for procuring other types of 

amphibious ships, and thus on workloads and employment levels at HII/Ingalls, 

its associated supplier firms, and their surrounding communities?58 

Legislative Activity for FY2025 

Summary of Congressional Action on FY2025 Procurement 

Funding Request 

Table 1 summarizes congressional action on the FY2025 procurement funding request for the 

LSM program. 

Table 1. Congressional Action on FY2025 Procurement Funding Request 

Millions of dollars, rounded to nearest tenth  

 

 Authorization Appropriation 

Request HASC SASC Enacted HAC SAC Enacted 

LSM procurement  268.1 268.1 30.1 253.1 29.7 268.1 29.7 

Medium-sized landing 

vessel procurement 
0 0 238.0 0 0 0 0 

Source: Table prepared by CRS based on Navy’s FY2025 budget submission, committee and conference 
reports, and explanatory statements on FY2025 National Defense Authorization Act and FY2025 DOD 

Appropriations Act. 

Notes: HASC is House Armed Services Committee; SASC is Senate Armed Services Committee; HAC is 

House Appropriations Committee; SAC is Senate Appropriations Committee. 

FY2025 National Defense Authorization Act (H.R. 8070/S. 4638/H.R. 

5009/P.L. 118-159) 

House 

The House Armed Services Committee, in its report (H.Rept. 118-529 of May 31, 2024) on H.R. 

8070, recommended the funding level shown in the HASC column of Table 1. (Page 426) 

Section 136 of H.R. 8070 states 

SEC. 136. LIMITATION ON AVAILABILITY OF FUNDS FOR MEDIUM LANDING 

SHIP PENDING CERTIFICATION AND REPORT. 

None of the funds authorized to be appropriated by this Act or otherwise made available 

for fiscal year 2025 for the Navy may be obligated or expended to procure a Medium 

 
58 Two observers argue that shifting the Navy to a fleet architecture that includes a larger proportion of smaller ships 

would have beneficial impacts on U.S. shipbuilding industry’s ability to support Navy shipbuilding needs. See Bryan 

Clark and Timothy A. Walton, “Shipbuilding Suppliers Need More Than Market Forces to Stay Afloat,” Defense News, 

May 20, 2020. 
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Landing Ship until the date on which the Secretary of the Navy submits to the congressional 

defense committees— 

(1) a certification from the Secretary confirming that not more than 35 percent of the design 

requirements for the Medium Landing Ship are based on military specifications (as 

determined based on the capabilities development document for the ship); and 

(2) a report that includes a comparison of the difference in construction costs and delivery 

timelines, on a per vessel basis, between— 

(A) constructing the Medium Landing Ship using military specifications; and 

(B) constructing such ship using commercial standards and commercial design elements. 

Senate 

The Senate Armed Services Committee, in its report (S.Rept. 118-188 of July 8, 2024) on S. 

4638, recommended the funding levels shown in the SASC column of Table 1. The 

recommended reduction of $238.0 million in LSM procurement funding is for “Medium Landing 

Ship lead ship reduction,” and the recommended increase of $238.0 million for medium-sized 

landing vessel is for “Medium-sized landing vessel.” (Page 444) 

S.Rept. 118-188 states 

Medium Landing Ship lead ship reduction 

The budget request included $268.1 million for Shipbuilding and Conversion, Navy (SCN), 

in line number 21 Medium Landing Ship. The committee recommends a decrease of $68.0 

million for SCN line 21 [sic: the funding table on page 444 of S.Rept. 118-188 shows a 

recommended reduction of $238.0 million] as early to need for construction of the lead 

ship in advance of achieving a mature design and better cost estimates for the program. 

Medium-sized landing vessel 

The committee recommends an increase of $68.0 million for Shipbuilding and Conversion, 

Navy (SCN), in line number 21A Medium-sized Landing Vessel [sic: the funding table on 

page 444 of S.Rept. 118-188 shows a recommended increase of $238.0 million], a new 

budget line for the procurement, leasing, or chartering of a minimally-modified commercial 

or non-developmental landing ship and associated materials. (Page 17) 

Section 123 of S. 4638 would prohibit the award of a contract that includes a scope of work for 

the construction of the lead ship of the LSM program until the Navy certifies that basic and 

functional design for the ship is complete. 

Regarding Section 123, S.Rept. 118-188 states 

Limitation on the construction of the Landing Ship Medium (sec. 123) 

The committee recommends a provision that would prohibit the Secretary of the Navy from 

awarding a contract for the Landing Ship Medium program, including construction of the 

lead ship, until basic and functional design are certified to be complete. 

The committee recognizes the importance of the requirement for the U.S. Marine Corps to 

have adequate operational sealift to maneuver three Marine Littoral Regiments. However, 

the U.S. Navy has not developed a comparable landing ship in several decades, and smaller 

shipyards expected to participate in the contract solicitation have limited design resources 

and experience. Moreover, the U.S. Navy intends to award a contract for detailed design 

and construction of the lead ship on a fixed price basis with fixed price options for five 

additional ships. The committee believes that such an acquisition strategy places undue 

risk on the contractor before the design reaches a maturity level when confidence in cost 

and schedule estimates is achieved. The Congressional Budget Office estimates that the 
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Landing Ship Medium program could cost between two-times and three-times more than 

the amount for which the U.S. Navy is budgeting. Recent examples of shipbuilding 

programs with a similar acquisition strategy have met with significant cost and schedule 

challenges, putting the contractor and the program at risk, include the Constellation-class 

frigate, the Navajo-class rescue and salvage ship, the Polar Security Cutter, and the 

Landing Craft Utility (LCU) 1700. 

The committee believes that maturing the design prior to construction of the Landing Ship 

Medium will not delay the program compared to a more realistic schedule and may avoid 

costly rework associated with design changes that have plagued past shipbuilding efforts. 

(Pages 7-8) 

Section 124 would provide authority for procuring, leasing, or chartering a commercial or 

nondevelopmental medium-sized landing vessel and associated materials. 

Regarding Section 124, S.Rept. 118-188 states 

Authority for the procurement, leasing, or chartering of a medium-sized landing ship 

(sec. 124) 

The committee recommends a provision that would authorize the Secretary of the Navy to 

enter into a contract or other agreement for the procurement, leasing, or chartering of a 

commercial or non-developmental ship that meets core U.S. Marine Corps requirements 

for operational sealift and landing troops, equipment, and supplies to a beach. The 

committee recognizes that the Landing Ship Medium program will be late to need for 

Marine Littoral Regiment campaigning and seeks to ensure that U.S. Marine Corps 

capability gaps are addressed while a final solution is developed. 

The committee appreciates efforts undertaken by the U.S. Navy and U.S. Marine Corps, 

collectively referred to as the Littoral Maneuver Bridging Solution (LMBS), that leverage 

existing assets such as the Expeditionary Fast Transport and minimally modified 

commercial solutions such as the Stern Landing Vessel. This practice is in keeping with 

section 3453 of title 10, United States Code, which creates a preference for commercial 

and non-developmental items and defines requirements in a way that maximizes the 

opportunity for their incorporation. Moreover, it also conforms with section 875 of the 

National Defense Authorization Act for Fiscal Year 2016 (Public Law 114–92) requiring 

the use of commercial or nongovernment standards unless no practical alternative exists to 

meet user needs. 

The committee encourages the U.S. Navy and U.S. Marine Corps to expand the LMBS 

with a focus on rapidly delivering mature systems. The committee notes that there are 

viable domestically produced solutions, including one that has recently been produced for 

export, and divested U.S. Army watercraft solutions that are not currently part of the LMBS 

but could be added. The committee recognizes that the Department of the Navy may prefer 

alternative solutions that could require a prior approval reprogramming action and 

encourages the submission of a reprogramming request should it be necessary. (Page 8) 

Enacted 

The joint explanatory statement for the House-Senate agreement on H.R. 5009/P.L. 118-159 of 

December 23, 2024, recommends the funding level shown in the authorization final column of 

Table 1. The recommended net reduction of $15.0 million includes a reduction of $238.0 million 

(almost the entire requested amount) for “Medium Landing Ship lead ship reduction,” and an 

increase of $223.0 million for “Nondevelopmental LSM.” The effect of the mark is to 

recommend $223.0 million for the procurement of a nondevelopmental LSM—a ship using a 

design that does not require further development work. 
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Section 128 of H.R. 5009 prohibits the Navy from entering into a contract or other agreement that 

includes a scope of work, including priced or unpriced options, for the construction, advance 

procurement, or long-lead material of the lead ship of the LSM program until the Navy certifies 

that basic and functional design with respect to the ship is complete, unless the ship is a 

commercial or nondevelopmental item, in which case the certification condition does not apply 

and the Navy may additionally exempt a contract or other agreement for the lead ship from the 

requirements of full and open competition under 10 U.S.C. 3201. 

FY2025 DOD Appropriations Act (H.R. 8774/S. 4921/H.R. 1968/P.L. 

119-4) 

House 

The House Appropriations Committee, in its report (H.Rept. 118-557 of June 17, 2024) on H.R. 

8774, recommended the funding level shown in the HAC column of Table 1. The recommended 

reduction of $238.4 million is for “Program adjustment.” (Page 129) 

H.Rept. 118-557 states 

MEDIUM LANDING SHIP 

The Committee remains supportive of the Marine Corps implementation of the 

Expeditionary Advanced Base Operations concept to support military operations in a 

contested maritime environment. However, the Committee is concerned that the Medium 

Landing Ship program faces risk in both requirements and design stability. The Committee 

notes the negative impacts to shipbuilding programs in cases where the Navy has 

underestimated the requirements and stability of design for lead ship construction, resulting 

in significant cost increases, schedule delays, and instability in the shipbuilding industrial 

base. Therefore, the Committee recommendation includes $29,668,000 for the Medium 

Landing Ship to allow for the program to focus on achieving design stability and solidify 

requirements before making contractual commitment that funds construction of the lead 

ship. (Page 132) 

Senate 

The Senate Appropriations Committee, in its report (S.Rept. 118-204 of August 1, 2024) on S. 

4921, recommended the funding level shown in the SAC column of Table 1. (Page 130) 

Enacted 

Section 1404 of the Full-Year Continuing Appropriations and Extensions Act, 2025 (H.R. 

1968/P.L. 119-4 of March 15, 2025), a full-year continuing resolution (CR), provides the funding 

figures shown in the appropriation enacted column of Table 1. 
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Appendix. Articles Regarding Debate on Merits of 

Force Design and EABO 
This appendix presents examples of articles published since April 2021 discussing the merits of 

Force Design 2030 and the EABO concept, starting with the most recent on top. 
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Christopher Owens, “The Radical Redesign and Restructuring of the United States Marine 

Corps,” Real Clear Defense, May 13, 2023. 
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