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Summary 
Virginia-class submarine program. The Navy has been procuring Virginia (SSN-774) class 

nuclear-powered attack submarines (SSNs) since FY1998, and a total of 40 have been procured 

through FY2024. From FY2011 through FY2024, they have been procured at a rate of two per 

year. When procured at that rate, they have an estimated procurement cost of about $4.5 billion 

each. Although they have been procured at a rate of two boats per year, the actual Virginia-class 

production rate has never reached 2.0 boats per year, and since 2022 has been limited to about 1.2 

boats per year, resulting in a growing backlog of boats procured but not yet built. The Navy and 

industry are working to increase the Virginia-class production rate to 2.0 boats per year by 2028, 

and subsequently to 2.33 boats per year, so as to execute the two-per-year procurement rate, 

replace three to five Virginia-class boats that are to be sold to Australia under the AUKUS 

submarine (Pillar 1) project (see below), and reduce the accumulated Virginia-class production 

backlog. Congress has appropriated billions of dollars of submarine industrial-base funding to 

support this effort. 

The Navy’s proposed FY2025 budget requests the procurement of one Virginia-class boat, which 

would be the 41st boat in the class. Prior-year Navy budget submissions had projected that two 

boats would be requested for FY2025. The boat requested for FY2025 has an estimated 

procurement cost of $5,759.5 million (i.e., about $5.8 billion), but the Navy states that about $1 

billion of that is for materials and equipment for future Virginia-class boats, making the estimated 

cost for the requested boat itself roughly $4.8 billion. The boat has received $1,871.6 million in 

prior-year “regular” advance procurement (AP) funding and $272.0 million in prior-year 

Economic Order Quantity (EOQ) funding, which is another kind of AP funding. The Navy’s 

proposed FY2025 budget requests the remaining $3,615.9 million needed to complete the boat’s 

estimated procurement cost, as well as $2,422.0 million in “regular” AP funding and $1,298.3 

million in EOQ funding for Virginia-class boats to be procured in future fiscal years, and $293.0 

million in cost-to-complete (CTC) funding to cover cost growth on boats procured in prior years. 

A key issue for Congress for FY2025 is whether to procure one or two Virginia-class boats in 

FY2025. The Navy states that procuring two would require adding $3,225.0 million (i.e., about 

$3.2 billion) to the Navy’s FY2025 procurement funding request for the program, that the Navy 

requested one boat rather than two due to limits on the Navy’s budget topline and the growing 

Virginia-class production backlog, and that the request includes a second shipset of selected 

Virginia-class components so as to provide stability to key submarine supplier firms. Supporters 

of procuring two boats argue that doing so would provide greater stability for the industrial base 

and send a stronger signal of resolve to potential adversaries such as China.  

AUKUS submarine (Pillar 1) project. In September 2021, the Australian, UK, and U.S. 

governments announced a significant new security partnership, called AUKUS. Pillar 1 of 

AUKUS is a project to (1) rotationally deploy four U.S. SSNs and one UK SSN out of a port in 

Western Australia; (2) more significantly, sell three to five Virginia-class SSNs to Australia and 

subsequently build three to five replacement SSNs for the U.S. Navy; and (3) have the United 

States and UK provide assistance to Australia for an Australian effort to build additional three to 

five SSNs of a new UK-Australian SSN design to complete a planned eight-boat Australian SSN 

force. Congress approved enabling legislation for Pillar 1 as part of its action on the FY2024 

National Defense Authorization Act (NDAA) (H.R. 2670/P.L. 118-31 of December 22, 2023). 

The potential benefits, costs, and risks of implementing (2) and (3) can be compared with the 

potential benefits, costs, and risks of an alternative of procuring up to eight additional Virginia-

class SSNs that would be retained in U.S. Navy service and operated out of Australia along with 

the U.S. and UK SSNs that are already planned to be operated out of Australia under (1).
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Introduction 
This report provides background information and issues for Congress on 

• the Virginia (SSN-774) class nuclear-powered attack submarine (SSN) 

procurement program and 

• the submarine (Pillar 1) project under the Australia-UK-U.S. (AUKUS) trilateral 

security arrangement. 

The Navy has been procuring Virginia (SSN-774) class nuclear-powered attack submarines 

(SSNs) since FY1998, and a total of 40 have been procured through FY2024. From FY2011 

through FY2024, they have been procured at a rate of two per year. The Navy’s proposed FY2025 

budget requests the procurement of one Virginia-class boat, which would be the 41st boat in the 

class. The Navy’s FY2024 budget submission and its budget submissions for prior years had 

projected that two boats would be requested for procurement in FY2025. 

A key issue for Congress for FY2025 is whether to procure one or two Virginia-class boats in 

FY2025. The Navy states that procuring two would require adding $3,225.0 million (i.e., about 

$3.2 billion) to the Navy’s FY2025 procurement funding request for the program. The Navy 

states that it requested the procurement of one boat rather than two due to limits on the Navy’s 

budget topline and the growing Virginia-class production backlog, and that the Navy’s request 

includes a second shipset of selected Virginia-class components so as to provide stability to key 

submarine supplier firms. Supporters of procuring two boats argue that doing so would provide 

greater stability for the industrial base and send a stronger signal of resolve to potential 

adversaries such as China. 

Another issue for Congress concerns the potential benefits, costs, and risks of the intention under 

the AUKUS Pillar 1 project to sell three to five Virginia-class submarines to Australia and 

subsequently build three to five additional replacement SSNs for the U.S. Navy, and to have the 

United States and UK provide assistance to Australia for an Australian effort to build additional 

three to five SSNs of a new UK-Australian SSN design to complete a planned eight-boat 

Australian SSN force. The potential benefits, costs, and risks of implementing these elements of 

Pillar 1 can be compared with the potential benefits, costs, and risks of an alternative of procuring 

up to eight additional Virginia-class SSNs that would be retained in U.S. Navy service and 

operated out of Australia along with the U.S. and UK SSNs that are already planned to be 

operated out of Australia under Pillar 1. 

Congress’s decisions on these issues could substantially affect U.S. and Australian military 

capabilities, U.S. Navy funding requirements, and the U.S. shipbuilding industrial base. 

The U.S. Navy’s SSN(X) next-generation SSN, which is the Navy’s intended eventual successor 

to the Virginia-class SSN, is discussed in another CRS product: CRS In Focus IF11826, Navy 

Next-Generation Attack Submarine (SSN[X]) Program: Background and Issues for Congress, by 

Ronald O'Rourke. 

The Navy’s Columbia (SSBN-826) class ballistic missile submarine program is discussed in 

another CRS report: CRS Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile 

Submarine Program: Background and Issues for Congress, by Ronald O'Rourke. 

Other CRS reports address aspects of the AUKUS agreement other than Pillar 1.1 

 
1 See CRS Report R47599, AUKUS Pillar 2 (Advanced Capabilities): Background and Issues for Congress, by Luke A. 

(continued...) 
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Background 

U.S. Navy Submarines2 

The U.S. Navy operates three types of submarines—nuclear-powered ballistic missile submarines 

(SSBNs),3 nuclear-powered cruise missile and special operations forces (SOF) submarines 

(SSGNs),4 and nuclear-powered attack submarines (SSNs). The SSNs are general-purpose 

submarines that can (when appropriately equipped and armed) perform a variety of peacetime and 

wartime missions, including the following: 

• covert intelligence, surveillance, and reconnaissance (ISR), much of it done for 

national-level (as opposed to purely Navy) purposes; 

• covert insertion and recovery of SOF (on a smaller scale than possible with the 

SSGNs); 

• covert strikes against land targets with the Tomahawk cruise missiles (again on a 

smaller scale than possible with the SSGNs); 

• covert offensive and defensive mine warfare; 

• anti-submarine warfare (ASW); and 

• anti-surface warfare, or ASuW (i.e., attacking surface ships). 

The technical (including acoustic) superiority of U.S. Navy nuclear-powered submarines is 

generally considered a foundation of U.S. superiority in undersea warfare, which in turn 

underpins a U.S. ability to leverage the world’s oceans as a medium of operations and maneuver, 

deny that to others, and thereby generate a huge asymmetric strategic advantage for the United 

States. 

During the Cold War, ASW against Soviet submarines was the primary stated mission of U.S. 

SSNs, although covert ISR and covert SOF insertion/recovery operations were reportedly 

important on a day-to-day basis as well.5 In the post-Cold War era, although ASW remained a 

 
Nicastro; CRS In Focus IF11999, AUKUS Nuclear Cooperation, by Paul K. Kerr and Mary Beth D. Nikitin; CRS In 

Focus IF12483, U.S. Arms Transfer Restrictions and AUKUS Cooperation, by Paul K. Kerr. 

2 In U.S. Navy submarine designations, SS stands for submarine, N stands for nuclear-powered, B stands for ballistic 

missile, and G stands for guided missile (such as a cruise missile). Submarines can be powered by either nuclear 

reactors or nonnuclear power sources such as diesel engines or fuel cells. All U.S. Navy submarines are nuclear-

powered. A submarine’s use of nuclear or nonnuclear power as its energy source is not an indication of whether it is 

armed with nuclear weapons—a nuclear-powered submarine can lack nuclear weapons, and a nonnuclear-powered 

submarine can be armed with nuclear weapons. 

3 The SSBNs’ basic mission is to remain hidden at sea with their nuclear-armed submarine-launched ballistic missiles 

(SLBMs) and thereby deter a strategic nuclear attack on the United States. The Navy’s SSBNs are discussed in CRS 

Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile Submarine Program: Background and Issues for 

Congress, by Ronald O'Rourke, and CRS Report RL31623, U.S. Nuclear Weapons: Changes in Policy and Force 

Structure, by Amy F. Woolf. 

4 The Navy’s four SSGNs are former Trident SSBNs that have been converted (i.e., modified) to carry Tomahawk 

cruise missiles and SOF rather than SLBMs. Although the SSGNs differ somewhat from SSNs in terms of mission 

orientation (with the SSGNs being strongly oriented toward Tomahawk strikes and SOF support, while the SSNs are 

more general-purpose in orientation), SSGNs can perform other submarine missions and are sometimes included in 

counts of the projected total number of Navy attack submarines. The Navy’s SSGNs are discussed in CRS Report 

RS21007, Navy Trident Submarine Conversion (SSGN) Program: Background and Issues for Congress, by Ronald 

O'Rourke. 

5 For an account of certain U.S. submarine surveillance and intelligence-collection operations during the Cold War, see 

(continued...) 
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mission, the SSN force focused more on performing the first three other missions listed above. 

With the shift from the post-Cold War era to a situation of renewed great power competition,6 

ASW and ASuW against Russian and Chinese submarines and surface ships has become a more 

prominent mission. Department of Defense (DOD) officials and other observers view SSNs as 

particularly useful for implementing certain elements of the national defense strategy because of 

their ability to evade China’s extensive anti-access/area-denial (A2/AD) forces.7  

U.S. SSN Force Levels 

Force-Level Goal 

Goal Current Force-Level Goal of 66 Boats 

The Navy’s preferred new ship force-level goal, which was submitted to Congress in June 2023, 

calls for achieving and maintaining a fleet of 381 manned ships, including 66 SSNs.8 For a review 

of SSN force-level goals since the Reagan Administration, see Appendix A. 

Past and Current Force Levels 

During most of the 1980s, when plans called for achieving a 600-ship Navy including 100 SSNs, 

the SSN force included more than 90 boats, peaking at 98 boats at the end of FY1987. The 

number of SSNs declined after that in a manner that roughly paralleled the decline in the total 

size of the Navy over the same time period. The 49 SSNs in service at the end of FY2024 

included the following: 

• 23 Los Angeles (SSN-688) class boats; 

• 3 Seawolf (SSN-21) class boats; and 

• 23 Virginia (SSN-774) class boats. 

The three classes of SSNs listed above are discussed further later in this report. In addition to the 

SSNs shown above, the Navy operates four Ohio (SSBN-726) class SSGNs. Compared to the 

Navy’s SSNs, the SSGNs have a much larger capacity for carrying cruise missiles and SOF, but 

they are nevertheless general-purpose submarines that can perform missions performed by SSNs. 

Projected Procurement Rates and Force Levels 

The Navy’s FY2025 five-year (FY2025-FY2029) shipbuilding plan includes a total of nine 

Virginia-class boats, including one boat requested for procurement in FY2025 and two boats per 

year programmed for procurement in FY2026-FY2029. The Navy’s FY2025 30-year (FY2025-

FY2054) shipbuilding plan projects that SSNs would continue to be procured at a rate of two 

boats per year from FY2030 through at least FY2043. 

 
Sherry Sontag and Christopher Drew with Annette Lawrence Drew, Blind Man’s Bluff (New York: Public Affairs, 

1998). 

6 For more on this shift, see CRS Report R43838, Great Power Competition: Implications for Defense—Issues for 

Congress, by Ronald O'Rourke. 

7 For additional discussion, see CRS Report RL33153, China Naval Modernization: Implications for U.S. Navy 

Capabilities—Background and Issues for Congress, by Ronald O'Rourke. 

8 For more on the Navy’s preferred 381-ship force-level goal, see CRS Report RL32665, Navy Force Structure and 

Shipbuilding Plans: Background and Issues for Congress, by Ronald O'Rourke. 
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The number of boats in the SSN force is projected to experience a valley or trough from the mid-

2020s through the early 2030s. This valley is a projected consequence of having procured a 

relatively small number of SSNs during the 1990s, in the early years of the post-Cold War era. To 

help fill in part of the projected valley, the Navy plans to refuel and extend the service lives of up 

to seven Los Angeles-class SSNs, while also pursuing “updated service life estimates for the 

remaining 688s based on current hull by hull utilization.”9 Under the Navy’s FY2025 30-year 

(FY2025-FY2054) shipbuilding plan, the SSN force would decline to 47 boats in FY2030 

(marking the bottom of the valley) and then increase to 50 boats by FY2032 and 64 or 66 boats 

by FY2054. These projected force levels do not account for the impact of selling three to five 

Virginia-class boats to Australia under the AUKUS submarine (Pillar 1) project discussed later in 

this report. 

The projected SSN valley was first identified by CRS in 1995 and has been discussed in CRS 

reports and testimony every year since then. Some observers are concerned that this projected 

valley in SSN force levels could lead to a period of heightened operational strain for the SSN 

force, and perhaps a period of weakened conventional deterrence against potential adversaries 

such as China.10 

Submarine Construction Industrial Base 

Overview 

U.S. Navy submarines are built by two shipyards—General Dynamics’ Electric Boat Division 

(GD/EB) of Groton, CT, and Quonset Point, RI, and Huntington Ingalls Industries’ Newport 

News Shipbuilding (HII/NNS), of Newport News, VA. These are the only two shipyards in the 

country capable of building nuclear-powered ships. GD/EB builds submarines only, while 

HII/NNS also builds nuclear-powered aircraft carriers and is capable of building other types of 

surface ships. 

In addition to GD/EB and HII/NNS, the submarine construction industrial base includes 16,000 

suppliers in all 50 states,11 as well as laboratories and research facilities in numerous states. About 

 
9 Source: Navy information paper on FY2022 Fiscal Planning Framework and SSN-688 class service live extension 

program questions, February 5, 2021, provided by Navy Office of Legislative Affairs to Congressional Budget Office 

(CBO) and CRS on February 5, 2021. See also Richard R. Burgess, “Vice Adm. Houston: Sub Force Approaching 

Inflection Point of 50 SSNs,” Seapower, November 17, 2021; Justin Katz, “Navy Assessing LA Sub Fleet for Possible 

Life Extensions,” Breaking Defense, November 18, 2021. See also Rich Abott, “Navy Assessing Los Angeles Subs for 

Life Extension,” Defense Daily, November 19, 2021; David Axe, “To Keep Up Its Undersea Strength, The U.S. Navy 

Aims to Keep Old Submarines Longer,” Forbes, November 22, 2021; Megan Eckstein, “US Navy Avoided a 2022 

‘Trough’ in Submarine Fleet Size, but Industry Challenges Threaten Future Growth,” Defense News, January 3, 2022. 

10 China took note of the projected valley. The November 2014 edition of a Chinese military journal, for example, 

included an article with a passage that translates as follows: 

... in 2028, the [U.S. Navy] force of nuclear attack submarines will fall from the current number of 

55 down to 41 boats. Some are concerned about whether this force level can meet the requirements 

of the Asia-Pacific rebalance. 

(Lyle Goldstein, “Evolution of Chinese Power Projection Capabilities,” presentation to Center for a 

New American Security (CNAS) roundtable discussion, September 29, 2016, slide 7 of 41.) 

11 Source: CQ transcript of spoken testimony of Erik Raven, Under Secretary of the Navy, at an October 25, 2023, 

hearing on the submarine industrial base and its ability to support the AUKUS framework before the Seapower and 

Projection Forces Subcommittee of the House Armed Services Committee. See also Joint Statement, Honorable Erik K. 

Raven, Under Secretary of the Navy, VADM William J. Houston, Commander, Naval Submarine Forces, [and] RDML 

Jonathan Rucker, Program Executive Officer, Attack Submarines, before the House Committee on Armed Services 

Subcommittee on Seapower and Projection Forces, October 25, 2023, p. 5. 
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70% of the critical suppliers for the construction of submarines are sole-source suppliers.12 For 

nuclear-propulsion component suppliers, an additional source of stabilizing work is the Navy’s 

nuclear-powered aircraft carrier construction program.13 Much of the design and engineering 

portion of the submarine construction industrial base is resident at GD/EB; additional portions are 

resident at HII/NNS and some of the component makers. 

Submarine Construction Industrial Base Enhancement Efforts 

Goal 

Although Virginia-class SSNs have been procured at a rate of two boats per year from FY2011 

through FY2024, the actual Virginia-class production rate has never reached 2.0 boats per year, 

and since 2022 has been limited by shipyard and supplier firm workforce and supply chain 

challenges to about 1.2 boats per year, resulting in a growing backlog of boats procured but not 

yet built. 

The Navy and industry are working to enhance the submarine construction industrial base with a 

goal of increasing the Virginia-class production rate to 2.0 boats per year by 2028, and 

subsequently to 2.33 boats per year, the rate the Navy states will be needed to not only execute 

the two-per-year procurement rate, but also build replacement SSNs for the three to five Virginia-

class boats that are to be sold to Australia under the AUKUS submarine (Pillar 1) project 

discussed later in this report, and to reduce the accumulated Virginia-class production backlog. 

Congress has appropriated billions of dollars of submarine industrial-base (SIB) funding to 

support this effort, which is discussed further below. Whether this effort will succeed in 

increasing the Virginia-class production rate to 2.0 boats per year by 2028, and subsequently to 

2.33 boats per year, is not clear. 

Funding 

Funding for enhancing the SIB began in FY2018 and is projected to continue through at least 

FY2029. Most of the funding is for the submarine construction industrial base; the remainder is 

for the submarine maintenance and sustainment industrial base. The estimated total amount of 

funding appropriated through FY2024, requested for FY2025, and programmed for FY2026-

FY2028 for the submarine construction industrial base is about $9.8 billion.14 This figure 

excludes 

• billions of dollars in additional funding for the submarine maintenance and 

sustainment industrial base; 

• FY2029 funding for the submarine construction industrial base, the figure for 

which was unavailable as of June 2024; and 

• $3.0 billion in funding that Australia is to provide to the United States under the 

AUKUS submarine (Pillar 1) project for enhancing the U.S. SIB, much of which 

is to be used for the submarine construction industrial base. 

 
12 Source for figure of about 70%: Email to CRS and CBO from navy Office of Legislative Affairs, July 31, 2024. 

13 For more on this program, see CRS Report RS20643, Navy Ford (CVN-78) Class Aircraft Carrier Program: 

Background and Issues for Congress, by Ronald O'Rourke. In terms of work provided to these firms, the Navy states 

that a carrier nuclear propulsion plant is roughly equivalent to five submarine propulsion plants. 

14 Source: Email from Navy Office of Legislative Affairs to CRS and CBO, June 7, 2024. 
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Much of the funding for the submarine construction industrial base has been appropriated through 

the line items in the Navy’s shipbuilding budget for the Columbia-class SSBN program and the 

Virginia-class SSN program. Of the funds that have been appropriated for the submarine 

construction industrial base through FY2024, some were added by Congress in marking up the 

Navy’s annual budget requests. 

Uses of Funding 

Funding for enhancing the submarine construction industrial base is being used at both the two 

submarine construction shipyards (GD/EB and HII/NNS) and at submarine supplier firms. It is 

being used for both facility improvements (aka capital expenditures, or CAPEX) and workforce 

development efforts.15 The Navy states that there are six main areas of investment: 

• shipbuilder infrastructure (i.e., facilities), 

• strategic outsourcing,16 

• supplier development,17 

• workforce development,18 

• development of technology opportunities, and 

• government oversight. 

Using Navy-provided industrial base funding for these efforts can reduce the cost of capital for 

the submarine shipyards and submarine supplier firms by avoiding a potential need for the 

shipyards and supplier firms to finance these efforts by borrowing money from banks or capital 

markets and eventually paying the money back to lenders with interest. In addition, the Navy-

provided industrial base funding is largely not being incorporated into the stated procurement 

costs of submarines whose construction is facilitated by this funding. If shipyards and supplier 

firms were to instead finance these Navy-funded facility improvements and workforce 

development efforts with funds borrowed from banks or capital markets, the shipyards and 

supplier firms would seek recover those borrowed funds and their associated interest costs by 

incorporating them into the prices they charge the Navy for their work. Fully incorporating this 

industrial base funding into the stated procurement costs of submarines whose construction is 

facilitated by this funding would increase the stated procurement costs of those submarines, 

potentially by hundreds of millions of dollars per boat. 

For additional information on Navy and industry efforts to enhance the submarine construction 

industrial base, see Appendix B. 

SSN Maintenance Backlog 

As shown in Table 1, the number of SSNs either in depot maintenance or idle (i.e., awaiting 

depot maintenance) has increased from 11 boats (about 21% of the SSN force) in FY2012 to 16 

 
15 See, for example, Josh Luckenbaugh, “Navy Investing in Industrial Base to Fix Sub Schedule, Cost Overruns,” 

National Defense, October 2, 2024. 

16 Strategic outsourcing refers to using firms other than the shipyards to build sections of submarines that are then 

transported to the shipyards for incorporation into the submarine as part of the final assembly of the submarine. 

17 This can refer to either increasing the capabilities or capacity of existing supplier firms, or to establishing new 

supplier firms. 

18 This can include efforts to recruit, train, and retain workers. For an article discussing one such effort—a nationwide 

advertising campaign for jobs building submarines—see Lauren C. Williams, “Inside the Navy’s Slick Effort to Find 

Workers to Build Submarines,” Defense One, June 5, 2024. 
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boats (about 33% of the SSN force) as of FY2023. As also shown in the table, the increase since 

FY2012 in the number of SSNs in depot maintenance or idle has substantially reduced the 

number of SSNs operationally ready at any given moment, reducing the SSN force’s capacity for 

meeting day-to-day mission demands and potentially putting increased operational pressure on 

SSNs that are operationally ready. 

Table 1. Numbers of SSNs in Maintenance or Awaiting Maintenance 

Average number or percentage of SSNs for each fiscal year 

Fiscal 

year 

Number 

in force 

Number in 

depot 

maintenance 

Number 

awaiting 

depot 

maintenance 

(aka idle) 

Combined 

number in 

depot 

maintenance 

or idle 

% of force in 

depot 

maintenance 

or idle 

Number 

operationally 

ready 

FY08 51 11 0 11 22% 40 

FY09 52 10 1 11 21% 41 

FY10 52 10 0 10 19% 42 

FY11 52 11 0 11 21% 41 

FY12 53 10 1 11 21% 42 

FY13 53 12 0 12 23% 41 

FY14 53 13 2 15 28% 38 

FY15 53 9 1 10 19% 43 

FY16 52 12 1 13 25% 39 

FY17 50 12 2 14 28% 36 

FY18 50 14 2 16 32% 34 

FY19 50 13 3 16 32% 34 

FY20 50 10 5 15 30% 35 

FY21 49 14 4 18 37% 31 

FY22 49 11 5 16 33% 33 

FY23 48 14 2 16 33% 32 

Sources: For FY2008-FY2022: Navy information paper dated June 13, 2023, and provided to CRS and 

Congressional Budget Office (CBO) by Navy Office of Legislative Affairs (NOLA) on June 15, 2023. For FY2023: 

email from NOLA to CRS and CBO, February 21, 2024. 

The Navy has stated that industry best practice would call for about 20% of the SSN force to be 

in depot maintenance (and for none to be idle) at any given moment.19 In advance policy 

questions submitted for a September 14, 2023, hearing before the Senate Armed Services 

Committee to consider her nomination to be Chief of Naval Operations, Admiral Lisa Franchetti, 

 
19 Megan Eckstein, “US Navy Hopes New Funding Model Can Cut Sub Maintenance Delays by 2026,” Defense News, 

November 17, 2022; Megan Eckstein, “Navy Frustration Building over Late Weapons, Ship Deliveries,” Defense 

News, January 11, 2023; Rich Abott, “Fleet Forces and SecNav Argue for More Maintenance Yards,” Defense Daily, 

January 12, 2023; Justin Katz, “As AUKUS Looms, US Navy Sub Leaders Sound Alarms at Home,” Breaking 

Defense, November 4, 2022. 
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who was then the Vice Chief of Naval Operations, stated that the Navy had adopted the 20% 

figure as its goal.20  

The increase in the number of SSNs in depot maintenance or idle is due primarily to insufficient 

numbers of workers and facility constraints at the four government-operated Naval Shipyards 

(NSYs), which are the primary facilities for performing depot-level overhaul and maintenance 

work on the Navy’s nuclear-powered ships, including the SSNs. Supply chain issues affecting the 

availability of repair parts for SSNs are an additional issue. To address capacity constraints at the 

NSYs, the Navy has increased staffing at the NSYs and in 2018 began a multibillion-dollar 

investment plan that is to extend at least 20 years, called the Shipyard Infrastructure Optimization 

Program (SIOP), to modernize the NSYs’ facilities.21 The Navy has also shifted a small number 

of SSN overhauls to GD/EB and HII/NNS. For additional background information on the SSN 

maintenance backlog, which has been a matter of concern and oversight for the congressional 

defense committees, see Appendix C. 

U.S. SSN Classes22 

Los Angeles (SSN-688) Class 

A total of 62 Los Angeles-class submarines, commonly called 688s, were procured between 

FY1970 and FY1990 and entered service between 1976 and 1996. They are 360 feet long, have a 

beam (i.e., hull diameter) of 33 feet, and have a submerged displacement of about 6,900 tons. 

They are equipped with four 21-inch diameter torpedo tubes and can carry a total of about 26 

torpedoes in their torpedo tubes and internal magazines. The final 31 boats in the class (SSN-719 

and higher) were built with an additional 12 vertical launch system (VLS) tubes in their bows for 

carrying and launching 12 Tomahawk cruise missiles. The final 23 boats in the class (SSN-751 

and higher) incorporate further improvements and are referred to as Improved Los Angeles-class 

boats or 688Is. As of the end of FY2023, 39 of the 62 boats in the class had been retired. 

Seawolf (SSN-21) Class 

Seawolf (SSN-21) class submarines are larger and more heavily armed than Los Angeles-class 

submarines. They are equipped with eight 30-inch-diameter torpedo tubes and can carry a total of 

50 torpedoes or cruise missiles. The Seawolf class was originally intended to include about 30 

boats, but Seawolf-class procurement was stopped after three boats as a result of the end of the 

Cold War and associated changes in military requirements and defense spending levels. The three 

Seawolf-class submarines are Seawolf (SSN-21), Connecticut (SSN-22), and Jimmy Carter (SSN-

23). 

 
20 Senate Armed Services Committee, Advance Policy Questions for Admiral Lisa M. Franchetti, USN, Nominee for 

Appointment to be Chief of Naval Operations, pp. 31, 32. 

21 For an overview of the SIOP, see U.S. Navy, Naval Sea Systems Command, “Shipyard Infrastructure Optimization 

Program” accessed June 22, 2023, at https://www.navsea.navy.mil/Home/Shipyards/SIOP/. See also Government 

Accountability Office, Navy Readiness[:] Actions Needed to Address Cost and Schedule Estimates for Shipyard 

Improvement, GAO-23-106067, June 2023, 49 pp.; Government Accountability Office, Naval Shipyards[:] Ongoing 

Challenges Could Jeopardize Navy’s Ability to Improve Shipyards, Statement of Diana C. Maurer, Director, Defense 

Capabilities and Management, Testimony Before the Subcommittees on Readiness and Management Support and 

Seapower, Committee on Armed Services, U.S. Senate, GAO 22-105993, May 10, 2022, 18 pp. 

22 Source for submarine lengths, beams (i.e., hull diameters), and submerged displacements: U.S. Navy, “Attack 

Submarines–SSN,” updated March 15, 2024. 
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SSN-21 and SSN-22 were procured in FY1989 and FY1991 and entered service in 1997 and 

1998, respectively. They are 353 feet long, have a beam of 40 feet, and have a submerged 

displacement of 9,138 tons. SSN-23 was originally procured in FY1992. Its procurement was 

suspended in 1992 and then reinstated in FY1996. It entered service in 2005. SSN-23 was built to 

a lengthened configuration compared to the other two ships in the class—it is 453 feet long (i.e., 

100 feet longer than SSN-21 and SSN-22), has a beam of 40 feet, and has a submerged 

displacement of 12,158 tons. The Navy states that SSN-23 includes “a 100-foot-long, 2,500-ton 

hull extension, known as the multi-mission platform, to test new generations of weapons and 

support Navy SEAL (Sea, Air and Land forces) operations.”23 

Virginia (SSN-774) Class 

The Navy has been procuring Virginia-class SSNs (Figure 1, Figure 2, and Figure 3) since 

FY1998; the first entered service in October 2004.  

Figure 1. Virginia-Class Attack Submarine 

 

Source: Cropped version of photograph accompanying Dan Ward, “Opinion: How Budget Pressure Prompted 

the Success of Virginia-Class Submarine Program,” USNI News, November 3, 2014. The caption credits the 

photograph to the U.S. Navy and states that it shows USS Minnesota (SSN-783) under construction in 2012. 

The Virginia-class design was developed to be less expensive and better optimized for post-Cold 

War SSN missions than the Seawolf-class design, and has been updated multiple times since 

FY1998. In addition to the Virginia Payload Module (VPM) (see discussion below), the Navy is 

 
23 Andrea Perez, “USS Jimmy Carter Conducts Change of Command,” Defense Visual Information Distribution 

Service (DVIDS), December 18, 2020. See also H. I. Sutton, “SSN-23,” Covert Shores, August 27, 2017; John P. 

Davis, “USS Jimmy Carter (SSN-23), Expanding Future SSN Missions,” GlobalSecurity.org, undated. For a press 

report on SSN-23, see, for example, Benjamin Brimelow, “The US Navy’s Only Operational Sub Named After a 

President Has Been Doing Top-Secret Missions for 17 Years,” Business Insider, March 10, 2022. 
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introducing acoustic and other improvements to the Virginia-class design that are intended to help 

maintain the design’s superiority over Russian and Chinese submarines.24 

Figure 2. Virginia-Class Attack Submarine 

 

Source: Cropped version of photograph accompanying Megan Eckstein, “Newport News Has Fully Staffed 

Attack Sub Line, After Years of Delays,” Defense News, February 9, 2023. The caption credits the photograph to 

Matt Hildreth/HII and states that it shows USS Montana (SSN-794) under construction at HII/NNS. 

The baseline Virginia-class design is 377 feet long, has a beam of 34 feet, and has a submerged 

displacement of about 7,800 tons. Virginia-class boats are equipped with four 21-inch diameter 

torpedo tubes and can carry a total of about 25 torpedoes in their torpedo tubes and associated 

torpedo room. Virginia-class boats are also equipped with vertical launch tubes in their bows for 

carrying and launching an additional 12 Tomahawk cruise missiles. 

Most Virginia-class boats to be procured in FY2019 and subsequent years are to be built to a 

lengthened configuration that includes the Virginia Payload Module VPM (see discussion below). 

Virginia-class boats equipped with the VPM are 84 feet longer—they are 461 feet long, have a 

beam of 34 feet, and have a submerged displacement of about 10,200 tons. The VPM can be 

armed with and additional 28 additional Tomahawk cruise missiles. 

 
24 For press reports discussing these improvements, see Kris Osborn, “The Navy Wants to Turn Its Nuclear Attack 

Submarines into ‘Spy’ Ships,” National Interest, May 28, 2018; Kris Osborn, “Navy Launches Most High-Tech & 

Stealthy Attack Sub Ever,” Scout Warrior, November 18, 2017; Megan Eckstein, “Navy Considering Mid-Block 

Virginia-Class Upgrades, SSGN Construction in Late 2030s,” USNI News, November 2, 2017; Zachary Cohen, “US 

Launches ‘Most Advanced’ Stealth Sub amid Undersea Rivalry,” CNN, October 26, 2017; Franz-Stefan Gady, “US 

Navy Christens Most Advanced Attack Sub Ever,” The Diplomat, October 17, 2017; Douglas Ernst, “Navy Christens 

Its ‘Most Advanced’ Attack Submarine Ever,” Washington Times, October 16, 2017; Dave Majumdar, “Stealth and 

Armed to the Teeth: US Navy’s Big Plan for Submarine Dominance,” National Interest, July 9, 2016; Kris Osborn, 

“‘Acoustic Superiority’: US Navy’s Secret Submarine Plan to Dominate the Seas,” National Interest, June 20, 2016; 

Dave Majumdar, “This Is How the U.S. Navy’s Submarine Force Dominates the World’s Oceans,” National Interest, 

May 17, 2016; Megan Eckstein, “Submarines to Become Stealthier Through Acoustic Superiority Upgrades, 

Operational Concepts,” USNI News, March 1, 2016. 
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One of the two Virginia-class boats procured in FY2024 is to be built to a special configuration 

referred to as the “Modified VIRGINIA Class Subsea and Seabed Warfare (Mod VA SSW)” 

configuration,25 suggesting a configuration that includes a capability for conducting seabed 

warfare missions.26 

Figure 3. Virginia-Class Attack Submarine 

 

Source: Photograph accompanying Megan Eckstein, “The US Navy Is Spending Billions to Stabilize Vendors. Will 

It Work?” USNI News, September 8, 2023. The caption credits the photograph to Ashley Cowan/HII and states 

that it shows the USS New Jersey (SSN-796) being moved at HII/NNS in April 2022. 

 
25 Department of Defense, Fiscal Year (FY) 2024 Budget Estimates, Navy Justification Book Volume 1 of 1, 

Shipbuilding and Conversion, Navy, March 2023, pp. 113, 115, 119. 

26 In a transcript published on September 27, 2022, of a podcast on subsea and seabed warfare recorded September 26, 

2022, a GD/EB official states, “Subsea and Seabed warfare (SSW) is a new capability targeted for a single, late-block-

V Virginia-class submarine. While we can’t get into the details, we can say it is a complex, fast-moving program with 

strong Navy and congressional support. We’re now well into the arrangement phase of the design, which is a critical 

phase of the program when we lock down major decisions on systems and components and the configuration of 

spaces.” Another EB official states that “prior Virginia insertions [i.e., insertions of new elements into the Virginia-

class design], like the Virginia Payload Module (VPM) compared to SSW, had about half as many arrangements and 

more time to sell them all.” (Sydney Davies, “K. Graney Team Spotlight Podcast: Subsea and Seabed Warfare,” EB 

Landing, September 27, 2022.) 
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Virginia-Class Program 

Program Elements 

Unit Procurement Cost 

When procured at a rate of two boats per year, VPM-equipped Virginia-class SSNs have an 

estimated procurement cost of about $4.5 billion per boat. 

Annual Procurement Quantities 

Table 2 shows annual numbers of Virginia-class boats procured from FY1998 (the lead boat) 

through FY2024, and the numbers projected for procurement in FY2025-FY2029 under the 

Navy’s FY2025 budget submission. As shown in the table, a total of 40 Virginia-class boats have 

been procured through FY2024. 

Table 2. Actual and Projected Virginia-Class Procurement Quantities 

Projected quantities for FY2025-FY2029 as shown in Navy’s FY2025 budget submission 

FY98 1 FY06 1 FY14 2 FY22 2 

FY99 1 FY07 1 FY15 2 FY23 2 

FY00 0 FY08 1 FY16 2 FY24 2 

FY01 1 FY09 1 FY17 2 FY25 1 

FY02 1 FY10 1 FY18 2 FY26 2 

FY03 1 FY11 2 FY19 2 FY27 2 

FY04 1 FY12 2 FY20 2 FY28 2 

FY05 1 FY13 2 FY21 2 FY29 2 

Source: Table prepared by CRS based on U.S. Navy data. 

Multiyear Contracting 

With three exceptions—the one Virginia-class boat that was procured in FY2003 and the two 

Virginia-class boats that were procured in FY2024—all Virginia-class boats procured to date were 

procured under multiyear contracting, meaning either a block buy contract (for the boats procured 

in FY1998-FY2002) or multiyear procurement (MYP) contracts (for the boats procured from 

FY2004 through FY2023).27 

 
27 For more on MYP and block buy contracting, see CRS Report R41909, Multiyear Procurement (MYP) and Block 

Buy Contracting in Defense Acquisition: Background and Issues for Congress, by Ronald O'Rourke. The sequence of 

multiyear contracts is as follows: 

• The first four Virginia-class boats, known as the Block I boats, were procured under an FY1998-FY2002 

block buy contract. This was the first instance of block buy contracting—the mechanism of a block buy 

contract was essentially created for procuring the first four Virginia-class boats. The Virginia-class boat 

procured in FY2003 fell between the FY1998-FY2002 block buy contract and the subsequent FY2004-

FY2008 MYP contract, and was contracted for separately.  

• The next five Virginia-class boats, known as the Block II boats, were procured under an FY2004-FY2008 

MYP contract.  

• The next eight Virginia-class boats, known as the Block III boats, were procured under an FY2009-FY2013 

(continued...) 
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The Navy states that deferring the start of the next Virginia-class MYP contract from FY2024 to 

FY2025 will put the contract into better schedule alignment with contracts for procuring 

Columbia-class ballistic missile submarines, which can help maximize efficiency and supplier-

firm stability for both the Virginia- and Columbia-class programs.28 The two boats procured in 

FY2024 are to be added as non-MYP options to the FY2019-FY2023 Virginia MYP contract.29 

Joint Production Arrangement 

Each Virginia-class boat is built jointly by GD/EB—the program’s prime contractor—and 

HII/NNS. The arrangement for jointly building Virginia-class boats was proposed to Congress by 

GD/EB, HII/NNS, and the Navy, and agreed to by Congress in 1997, as part of Congress’s action 

on the Navy’s budget for FY1998, the year that the first Virginia-class boat was procured.30 A 

primary aim of the arrangement was to minimize the cost of building Virginia-class boats at a 

relatively low annual rate in two shipyards (rather than entirely in a single shipyard) while 

preserving key submarine-construction skills at both shipyards. 

Under the arrangement, GD/EB builds certain parts of each boat, HII/NNS builds certain other 

parts of each boat, and the yards have generally taken turns building the reactor compartments 

and performing final assembly of the boats. The arrangement has resulted in a roughly 50-50 

division of Virginia-class profits between the two yards and preserves both yards’ ability to build 

submarine reactor compartments (a key capability for a submarine-construction yard) and 

perform submarine final-assembly work.31 

Integrated Enterprise Plan (IEP) 

Under an arrangement it calls the Integrated Enterprise Plan (IEP),32 the Navy plans to build each 

Columbia-class ballistic missile submarine jointly at GD/EB and HII/NNS, with all of the final-

assembly work (and thus most of the overall volume of work) going to GD/EB. As part of this 

plan, the Navy plans to adjust the division of work on the Virginia-class attack submarine 

 
MYP contract.  

• The next 10 Virginia-class boats, known as the Block IV boats, were procured under an FY2014-FY2018 

MYP contract.  

• The next 10 Virginia-class boats, known as the Block V boats, were procured under an FY2019-FY2023 

MYP contract. 

28 Source: Navy briefing on Virginia-class program for CRS and CBO, April 28, 2023. 

29 The FY2019-FY2023 MYP contract, in other words, is be used as a contractual vehicle for procuring the two boats 

requested for procurement in FY2024, but those two boats would be executed as non-MYP boats, without the special 

MYP procurement authorities (and resultant cost reductions) that were applied to the other boats procured under the 

FY2019-FY2023 MYP contract. 

30 See Section 121 of the FY1998 National Defense Authorization Act (H.R. 1119/P.L. 105-85 of November 18, 1997). 

31 The joint production arrangement is a departure from prior U.S. submarine construction practices, under which 

complete submarines were built in individual yards. The joint production arrangement is the product of a debate over 

the Virginia-class acquisition strategy within Congress, and between Congress and DOD, that occurred in 1995-1997 

(i.e., during the markup of the FY1996-FY1998 defense budgets). The goal of the arrangement is to keep both GD/EB 

and HII/NNS involved in building nuclear-powered submarines, and thereby maintain two U.S. shipyards capable of 

building nuclear-powered submarines, while minimizing the cost penalties of using two yards rather than one to build a 

submarine design that is being procured at a relatively low annual rate. The joint production agreement cannot be 

changed without the agreement of both GD/EB and HII/NNS. 

32 The IEP was previously called the Submarine Unified Build Strategy, or SUBS. 
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program so that HII/NNS will receive a larger share of the final-assembly work for that program 

than it has received in the past.33 

Virginia Payload Module (VPM) 

The Navy plans to build most Virginia-class boats procured in FY2019 and subsequent years with 

the Virginia Payload Module (VPM), an additional, 84-foot-long, mid-body section equipped 

with four large-diameter, vertical launch tubes for storing and launching additional Tomahawk 

missiles or other payloads, including payloads with diameters larger than the 21-inch diameter of 

a torpedo or Tomahawk missile.34 The four additional launch tubes in the VPM can carry a total 

of 28 additional Tomahawk cruise missiles (seven per tube),35 which would increase the total 

number of torpedo-sized weapons (such as Tomahawks) carried by the Virginia-class design from 

about 37 to about 65—an increase of about 76%.36 

Building Virginia-class boats with the VPM is intended to compensate for a sharp loss in 

submarine force weapon-carrying capacity that will occur with the retirement in FY2026-FY2028 

 
33 Key elements of IEP include the following: 

• GD/EB is to be the prime contractor for designing and building Columbia-class boats; 

• HII/NNS is to be a subcontractor for designing and building Columbia-class boats; 

• GD/EB is to build certain parts of each Columbia-class boat—parts that are more or less analogous to the 

parts that GD/EB builds for each Virginia-class attack submarine; 

• HII/NNS is to build certain other parts of each Columbia-class boat—parts that are more or less analogous to 

the parts that HII/NNS builds for each Virginia-class attack submarine; 

• GD/EB is to perform the final assembly on all 12 Columbia-class boats; 

• as a result of the three previous points, the Navy estimates that GD/EB would receive an estimated 77%-78% 

of the shipyard work building Columbia-class boats, and HII/NNS would receive 22%-23%; 

• GD/EB is to continue as prime contractor for the Virginia-class program, but to help balance out projected 

submarine-construction workloads at GD/EB and HII/NNS, the division of work between the two yards for 

building Virginia-class boats is to be adjusted so that HII/NNS would perform the final assembly on a greater 

number of Virginia-class boats than it would have under a continuation of the current Virginia-class division 

of work (in which final assemblies are divided more or less evenly between the two shipyards); as a 

consequence, HII/NNS would receive a greater share of the total work in building Virginia-class boats than it 

would have under a continuation of the current division of work. 

See Richard B. Burgess, “Submarine Admirals: ‘Unified Build Strategy’ Seeks Affordability for Future Sub Fleet,” 

Seapower, July 8, 2016; Julia Bergman, “Congressmen Visit EB a Day After It Is Named Prime Contractor for Ohio 

Replacement Program,” The Day (New London), March 29, 2016; Sydney J. Freedberg Jr., “Ohio Replacement Plan Is 

Good News for Electric Boat,” Breaking Defense, March 29, 2016; Robert McCabe, “Newport News Shipbuilding’s 

Share of Virginia-Class Submarine Deliveries to Grow,” Virginian-Pilot (Newport News), March 29, 2016; Valerie 

Insinna, “GD Electric Boat Chosen to Take Lead Role for Ohio Replacement Sub,” Defense Daily, March 30, 2016: 

1-3; Hugh Lessig, “Navy: More Submarine Work Coming to Newport News Shipyard,” Military.com, March 30, 2016. 

See also Statement of the Honorable Sean J. Stackley, Assistant Secretary of the Navy (Research, Development and 

Acquisition), and Vice Admiral Joseph P. Mulloy, Deputy Chief of Naval Operations for Integration of Capabilities 

and Resources, and Lieutenant General Robert S. Walsh, Deputy Commandant, Combat Development and Integration 

& Commanding General, Marine Corps Combat Development Command, before the Subcommittee on Seapower and 

Projection Forces of the House Armed Services Committee on Department of the Navy Seapower and Projection 

Forces Capabilities, February 25, 2016, p. 12. 

34 For an illustration of the VPM, see http://www.gdeb.com/news/advertising/images/VPM_ad/VPM.pdf, which was 

accessed by CRS on March 1, 2012. 

35 Michael J. Conner, “Investing in the Undersea Future,” U.S. Naval Institute Proceedings, June 2011: 16-20. 

36 A Virginia-class SSN can carry about 25 torpedoes in its four horizontal torpedo tubes and associated torpedo room, 

and an additional 12 Tomahawk cruise missiles (which are torpedo-sized) in its bow-mounted vertical lunch tubes, for a 

total of about 37 torpedo-sized weapons. Another 28 Tomahawks in four mid-body vertical tubes would increase that 

total by about 76%. 
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of the Navy’s four Ohio-class SSGNs. Each SSGN is equipped with 24 large-diameter vertical 

launch tubes, of which 22 can be used to carry up to seven Tomahawks each, for a maximum of 

154 vertically launched Tomahawks per boat, or 616 vertically launched Tomahawks for the four 

boats. Twenty-two Virginia-class boats built with VPMs could carry 616 Tomahawks in their 

VPMs. 

Schedule and Cost Performance 

The Virginia-class program experienced cost growth in its early years that was due in part to 

annual procurement rates that were lower than initially envisaged and challenges in restarting 

submarine production at HII/NNS.37 The lead ship in the program, however, was delivered within 

four months of the target date that had been established about a decade earlier, and subsequent 

boats in the program were delivered largely on cost and ahead of schedule.38 The Virginia (SSN-

774) class program received a David Packard Excellence in Acquisition Award from DOD in 

2008. 

Beginning in 2019, it was reported that GD/EB, HII/NNS, and their supplier firms were 

experiencing challenges in meeting scheduled delivery times as the Virginia-class program was 

transitioning from production of two “regular” Virginia-class boats per year to two VPM-

equipped boats per year. On April 2, 2024, the Navy announced significant projected delays in 

several of its shipbuilding programs. As part of this announcement, the Navy stated that deliveries 

of Virginia-class boats are projected to be delayed 24 to 36 months.39 For additional background 

information on delays in the Virginia-class program, see Appendix B. 

As mentioned earlier, although Virginia-class boats have been procured at a rate of two boats per 

year, the actual Virginia-class production rate has never reached 2.0 boats per year, and since 

2022 has been limited by shipyard and supplier firm workforce and supply chain challenges to 

about 1.2 boats per year, resulting in a growing backlog of boats procured but not yet built. As 

also mentioned earlier, the Navy and industry are working to increase the Virginia-class 

production rate to 2.0 boats per year by 2028, and subsequently to 2.33 boats per year, the rate the 

Navy states will be needed to not only execute the two-per-year procurement rate, but also build 

replacement SSNs for the three to five Virginia-class boats that are to be sold to Australia under 

the AUKUS submarine (Pillar 1) project that is discussed later in this report, and to reduce the 

accumulated Virginia-class production backlog. Whether this effort will succeed in increasing the 

Virginia-class production rate to 2.0 boats per year by 2028, and subsequently to 2.33 boats per 

year, is not clear. 

December 2021 Determinations Pursuant to Defense Production Act (DPA) 

On December 21, 2021, President Biden signed three determinations permitting the use of the 

Defense Production Act (DPA) to strengthen the U.S. submarine industrial base for the purpose of 

increasing production of Virginia-class submarines. For more on these determinations, see 

Appendix D. 

 
37 See Statement of Ronald O’Rourke, Specialist in National Defense, Congressional Research Service, before the 

House Armed Services Committee Subcommittee on Seapower and Expeditionary Forces Hearing on Submarine Force 

Structure and Acquisition Policy, March 8, 2007, Table 10 on pp. 14-15. 

38 For discussions of recent exceptions, see Christopher P. Cavas, “US Navy Submarine Program Loses Some of Its 

Shine,” Defense News, March 13, 2017; David B. Larter, “Virginia-Class Attack Sub Delivers Late as US Navy Aims 

to Get Program Back on Course,” Defense News, June 26, 2018. 

39 For additional discussion of the Navy’s April 2, 2024, announcement, see CRS Report RL32665, Navy Force 

Structure and Shipbuilding Plans: Background and Issues for Congress, by Ronald O'Rourke.  
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FY2025 Funding Request 

The Navy’s proposed FY2025 budget requests the procurement of one Virginia-class boat, which 

would be the 41st boat in the class. The boat requested for FY2025 has an estimated procurement 

cost of $5,759.5 million (i.e., about $5.8 billion), but the Navy states that about $1 billion of that 

is for materials and equipment for future Virginia-class boats, making the estimated cost for the 

requested boat itself roughly $4.8 billion.40 The boat has received $1,871.6 million in prior-year 

“regular” AP funding and $272.0 million in prior-year Economic Order Quantity (EOQ) funding, 

which is an additional kind of AP funding. The Navy’s proposed FY2025 budget requests the 

remaining $3,615.9 million needed to complete the boat’s estimated procurement cost, as well as 

$2,422.0 million in “regular” AP funding and $1,298.3 million in EOQ funding for Virginia-class 

boats to be procured in future fiscal years, and $293.0 million in cost-to-complete (CTC) funding 

to cover cost growth on Virginia-class boats procured in prior years. 

AUKUS Submarine (Pillar 1) Project 

Overview 

In September 2021, the Australian, UK, and U.S. governments announced a significant new 

security partnership, called AUKUS (pronounced AW-kus, rhyming with caucus).41 One major 

initiative under AUKUS, referred to as Pillar 1, is a project to rotationally deploy four U.S. SSNs 

and one UK SSN out of a port in Western Australia; more significantly, to sell three to five 

Virginia-class SSNs to Australia and subsequently build three to five additional replacement 

SSNs for the U.S. Navy; and to have the United States and UK provide assistance to Australia for 

an Australian effort to build additional three to five SSNs of a new UK-Australian SSN design 

called SSN AUKUS to complete a planned eight-boat Australian SSN force. 

Today only six countries—the United States, the UK, France, Russia, China, and India—operate 

nuclear-powered submarines. The United States since 1958 has provided assistance to the UK’s 

nuclear-powered submarine program.42 The United States reportedly has turned down requests 

from certain other U.S. allies to provide similar assistance. Under Pillar 1, Australia is to become 

the second country to receive U.S. assistance in naval nuclear propulsion and nuclear-powered 

submarines, and the first country to purchase a complete nuclear-powered submarine from the 

United States. 

Congress approved enabling legislation for Pillar 1 as part of its action on the FY2024 National 

Defense Authorization Act (NDAA) (H.R. 2670/P.L. 118-31 of December 22, 2023). Sections 

 
40 The Navy states that “the Total Ship estimate for the FY 2025 hull includes an additional shipset of two year advance 

procurement funded materials, one year advance procurement funded materials, and one year economic order quantity 

funded materials. This funding will be used to support contractor furnished equipment and government furnished 

equipment critical spare material that will be consumed on future hulls to ensure critical sub-tier vendors maintain two 

submarines per year cadence. As a result, the Gross Weapons System Unit Cost (End Cost) is approximately $1 billion 

higher than a single submarine procurement.” (Department of Defense, Fiscal Year (FY) 2025 Budget Estimates, Navy, 

Justification Book, Volume 1 of 1, Shipbuilding and Conversion, Navy, March 2024, p. 115, 117, 121.) 

41 For more on the AUKUS agreement, see CRS In Focus IF12113, AUKUS and Indo-Pacific Security, by Derek E. 

Mix and Bruce Vaughn; CRS Report R47599, AUKUS Pillar 2: Background and Issues for Congress, by Patrick 

Parrish and Luke A. Nicastro; CRS In Focus IF11999, AUKUS Nuclear Cooperation, by Paul K. Kerr and Mary Beth 

D. Nikitin; and CRS In Focus IF12483, U.S. Arms Transfer Restrictions and AUKUS Cooperation, by Paul K. Kerr and 

Ilana Krill. 

42 For additional discussion of U.S. assistance to the UK’s nuclear-powered submarine program, see CRS Report 

R41129, Navy Columbia (SSBN-826) Class Ballistic Missile Submarine Program: Background and Issues for 

Congress, by Ronald O'Rourke. 
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1321-1354 of the FY2024 NDAA address various matters relating to the AUKUS partnership, 

including Pillar 1. Pillar 1 is covered in particular in Sections 1351-1354, which are referred to 

collectively as the AUKUS Submarine Transfer Authorization Act. 

Key Elements 

Key elements of Pillar 1 include the following:43 

• Embedding of Australian personnel. In 2023, Australian military and civilian 

personnel began to embed with the U.S. and UK navies, and in the U.S. and UK 

submarine industrial bases, to accelerate the training of Australian personnel. 

Also in 2023, the U.S. Navy began to increase SSN port visits to Australia, with 

Australian sailors joining U.S. crews for training and development.44 The UK is 

to increase SSN port visits to Australia beginning in 2026. 

• Rotational deployments of U.S. and UK SSNs from Australia. As early as 

2027, the United States and UK are to begin forward rotations of SSNs out of 

HMAS Stirling, an Australian naval base near Perth, in Western Australia, to 

accelerate the development of Australian naval personnel, workforce, 

infrastructure, and regulatory system. Eventually, one UK SSN and up to four 

Virginia-class SSNs are to be rotationally deployed out of HMAS Stirling under 

the arrangement, which is referred to as Submarine Rotational Force-West (SRF-

West). 

• Sale of three to five Virginia-class boats to Australia. The United States is to 

sell Australia three Virginia-class submarines, with the potential to sell up to two 

more if needed. The first two boats, which are to be sold in FY2032 and FY2035, 

would be existing boats with 18 to 27 years each of remaining expected service 

life. The third boat, which is to be sold in FY2038, would be a new boat taken 

directly from the U.S. production line, and thus have a full 33-year expected 

service life. In combination, the sale of these three boats would transfer more 

than 70 boat-years of SSN capability from the U.S. Navy to Australia’s navy. 

• Replacement SSNs to be built for U.S. Navy. The U.S. Navy anticipates 

eventually building three to five additional SSNs in the 2030s as replacements for 

the three to five Virginia-class boats that are to be sold to Australia. Until the 

replacement boats are built, selling three to five Virginia-class boats to Australia 

would reduce the size of the U.S. Navy’s SSN force. The reduction in the U.S. 

SSN force would begin in FY2032 (when the first Virginia-class boat would be 

sold) and (as estimated by CRS and the Congressional Budget Office [CBO]) 

 
43 Sources: White House, “Joint Leaders Statement on AUKUS,” March 13, 2023; Commonwealth of Australia, The 

AUKUS Nuclear-Powered Submarine Pathway, A Partnership for the Future, undated, released ca. March 13, 2023, 57 

pp.; U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2024, March 2023, p. 4, 15 (table note 3); Megan Eckstein, “Here’s When the US Navy Plans to Sell Subs to Australia 

Under AUKUS,” Defense News, November 16, 2023; Rich Abott, “Sub Boss Outlines Schedule of Virginia-Sub Sales 

to Australia Under AUKUS,” Defense Daily, November 9, 2023; Mallory Shelbourne, “Australia Will Announce 

AUKUS Nuclear Attack Boat Build Partner Next Year,” USNI News, November 9, 2023; Justin Katz, “US Navy Sub 

Boss Reveals New Details on AUKUS Virginia Class Sub Sales to Australia,” Breaking Defense, November 8, 2023; 

John Hunter Farrell, “Australia to Get One New Build Virginia Class Submarine, Two from U.S. Navy,” The Drive, 

June 8, 2023, which reports remarks made by Australian government officials in testimony at a May 2023 Australian 

parliamentary hearing. 

44 For additional discussion of Pillar 1 activities in 2023 and 2024, see Megan Eckstein, “What Has the AUKUS 

Alliance Accomplished in the Last Year?” Defense News, May 9, 2024; Department of Defense, “AUKUS Defense 

Ministers’ Joint Statement,” April 8, 2024. 
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would last until sometime between 2040 and 2049. For additional discussion of 

this reduction, see Appendix E. 

• UK and Australia construction of SSN AUKUS boats incorporating U.S. 

technology. The UK and Australia, with U.S. assistance, are to design and build a 

new class of SSN AUKUS (sometimes pronounced SNAW-kus) boats 

incorporating U.S. submarine and naval nuclear propulsion technology. The UK 

is to build SSN AUKUS boats for use in the UK’s navy, and Australia is to build 

SSN AUKUS boats for use in Australia’s navy. The first UK-built SSN AUKUS 

boat is to be delivered to the UK’s navy in the late 2030s, and the first Australian-

built SSN AUKUS boat is to be delivered to Australia’s navy in the early 2040s. 

If the Australian SSN AUKUS construction effort encounters delays, a fourth and 

perhaps fifth Virginia-class boat would be sold to Australia to permit Australia to 

continue the buildup of its SSN force. Australia by the mid-2050s is to operate a 

force of eight SSNs, including three to five Virginia-class boats and five to three 

SSN AUKUS boats. 

• Australian investments in U.S. and UK submarine industrial bases. Australia 

is to invest at least $3 billion in its own industrial base to establish an Australian 

capacity for building and maintaining SSNs. In addition to that $3 billion, and for 

the purpose of supporting implementation of Pillar 1, Australia is to make a $3 

billion contribution to the U.S. submarine industrial base,45 and a $3 billion 

contribution to the UK submarine industrial base.46 Of the $3 billion contribution 

to the United States, $2 billion reportedly is to be provided during 2025, and the 

remaining $1 billion is to be made in installments of $100 million per year for the 

next 10 years after that.47 Australia reportedly made an initial payment of $500 

million on February 7, 2025.48 

In August 2024, Australia, the UK, and the United States reportedly signed an agreement 

permitting the exchange of technical information and materials for implementing Pillar 1.49 A 

January 20, 2025, press report stated 

Australia will receive material and equipment to aid in the building of nuclear-powered 

submarines under the AUKUS deal, following the activation of a trilateral agreement 

between the three major countries. 

 
45 See Parliament of Australia, Foreign Affairs, Defence, and Trade Legislation Committee, October 25, 2023, 

transcript of committee meeting, accessed December 13, 2023, at https://www.aph.gov.au/Parliamentary_Business/

Hansard/Hansard_Display?bid=committees/estimate/27450/&sid=0000.  

46 See Colin Clark, “Australia Sends $4.6B AUD to Bolster UK Sub Industry for SSN AUKUS as Shipbuilders 

Named,” Breaking Defense, March 21, 2024; Lewis Jackson, “Australia Earmarks Billions for Naval Infrastructure as 

BAE Wins AUKUS Submarine Work,” Reuters, March 21, 2024; Nic Fildes and Sylvia Pfeifer, “Australia and UK 

Sign Defence Treaty in Face of Rising Chinese Power,” Financial Times, March 21, 2024; Shaun Turton and Sophie 

Mak, “Australia to Funnel $3bn to U.K. for AUKUS Sub Reactors, Designs,” Nikkei Asia, March 22, 2024. (A figure 

of $4.6 Australian dollars [AUD] equates to about $3.0 billion U.S. dollars.) 

47 Abby Shepherd, “Australia to Transfer Initial $2 Billion to U.S. by End of 2025 for AUKUS,” Inside Defense, 

October 10, 2024. 

48 Rich Abott, “HASC Seapower Leaders Urge Prompt DoD Australian AUKUS Funds Plan,” Defense Daily, February 

11, 2025. See also Dzirhan Mahadzir, “SECDEF: White House Supportive of AUKUS, Australia Makes $500M 

Payment,” USNI News, February 10, 2025; Sam McKeith, “Trump Aware, Supportive of AUKUS Pact, US Defense 

Secretary Says,” Reuters, February 7, 2025. 

49 See, for example, Agence France Presse, “Australia, US, UK Sign Nuclear Transfer Deal For AUKUS Subs,” 

Barron’s, August 12, 2024; Andrew Tillett, “AUKUS Deal Prioritises US, UK Subs Over Australia,” Australian 

Financial Review, August 12, 2024. 
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This comes after the AUKUS Naval Nuclear Propulsion Agreement came into effect over 

the weekend - just days before Donald Trump is inaugurated into the White House for the 

second time on Tuesday morning.50 

Previous Countries That Requested but Did Not Receive U.S. Naval Nuclear 

Propulsion Technology 

U.S. submarine technology and naval nuclear propulsion technology, reflecting decades of 

cumulative U.S. Navy research, development, design, construction, and operational experience, 

are generally considered crown jewels of U.S. military technology and consequently are highly 

protected by the United States. As noted earlier, the technical (including acoustic) superiority of 

U.S. Navy nuclear-powered submarines is generally considered a foundation of U.S. superiority 

in undersea warfare, which in turn underpins a U.S. ability to leverage the world’s oceans as a 

medium of operations and maneuver, deny that to others, and thereby generate a huge asymmetric 

strategic advantage for the United States. 

Given both its high degree of importance to overall U.S. national security strategy and U.S. 

technical superiority in the field, U.S. naval nuclear propulsion technology to date has been 

shared with only one other country—the UK—through an arrangement begun in 1958 reflecting 

the U.S.-UK special relationship and U.S.-UK cooperation on nuclear weapons and other nuclear-

related matters dating back to the Manhattan project in World War II. 

During the Cold War, when the United States and its allies were engaged in an extended, high-

stakes, and costly strategic competition against the Soviet Union and Warsaw Pact allies, the 

United States reportedly turned down requests from four U.S. treaty allies other than the UK—

France, Italy, the Netherlands, and Japan—to share U.S. naval nuclear propulsion technology. The 

United States also reportedly turned down earlier requests from Australia. A sixth U.S. treaty 

ally—Canada—also requested but did not receive this technology. Canada canceled its SSN 

project before the United States acted fully on Canada’s request. A seventh country, Pakistan, also 

reportedly requested but did not receive the technology. For additional details regarding these six 

cases, see Appendix F. 

Alternative of a U.S.-Australia Division of Labor 

An alternative to Pillar 1 as currently structured would be a U.S.-Australia military division of 

labor under which U.S. SSNs would perform both U.S. and Australian SSN missions while 

Australia invested in military capabilities for performing non-SSN missions for both Australia 

and the United States. Such a U.S.-Australia military division of labor might be broadly similar to 

military divisions of labor that exist between the United States and some or all of its NATO or 

other allies (including Australia itself) for naval capabilities such as aircraft carriers, SSNs, large 

 
50 Jessica Wang, “US, UK and Australia to Begin Sharing Materials, Supplies in AUKUS Submarine Deal,” 

News.com.au, January 20, 2025. 

A 2025 UK government report assessing major government projects during the period 2023-2024 using a color rating 

system assigned a red color rating to the capability for producing nuclear reactor cores for the UK navy’s submarine 

program, including the “capability to manufacture further cores for a fleet of flexible and adaptable attack submarines 

delivered under the AUKUS agreement.” The report defines a red color rating as follows: “Successful delivery of the 

project appears to be unachievable. There are major issues with project definition, schedule, budget, quality and/or 

benefits delivery, which at this stage do not appear to be manageable or resolvable. The project may need re-scoping 

and/or its overall viability reassessed.” (UK government, Infrastructure and Projects Authority, Annual Report on 

Major Projects 2023-24, Reporting to Cabinet Office and HM Treasury, 2025, reflecting data as of March 31, 2024, pp. 

15, 43.) 



Navy Virginia-Class Submarine Program and AUKUS Submarine Project 

 

Congressional Research Service   20 

surface combatants, and amphibious ships, and for non-naval capabilities such as (to name only 

some examples) nuclear weapons, space assets, and ISR capabilities. 

Under a U.S.-Australia military division of labor for performing SSN missions and non-SSN 

missions 

• the forward rotations of U.S. and UK SSNs to Australia planned under Pillar 1—

SRF-West—would still be implemented; 

• up to eight additional Virginia-class SSNs would be built, and instead of three to 

five of them being sold to Australia, these additional boats would instead be 

retained in U.S. Navy service and operated out of Australia along with the five 

U.S. and UK SSNs that are already planned to be operated out of Australia under 

Pillar 1 as SRF-West; and 

• Australia, instead of using funds to purchase, build, operate, and maintain its own 

SSNs, would instead invest those funds in other military capabilities—such as, 

for example, long-range anti-ship missiles, drones, loitering munitions, B-21 

long-range bombers, or other long-range strike aircraft—so as to create an 

Australian capacity for performing non-SSN military missions for both Australia 

and the United States.51 

 
51 For more on the B-21 program, see CRS Report R44463, Air Force B-21 Raider Long-Range Strike Bomber, 

coordinated by John R. Hoehn. For an article discussing the B-21 as an alternative to SSNs, see Michael Shoebridge, 

“An AUKUS Remix Delivering Greater Military Power Faster: the B-21 Raider,” Defence Connect, November 15, 

2023. (Also posted as Michael Shoebridge, “AUKUS Plan B: Delivering Greater Military Power Faster—The B-21 

Raider,” Real Clear Defense, November 16, 2023.) For further discussion of the option of Australia purchasing B-21s, 

see Marcus Hellyer and Andrew Nicholls, ‘Impactful Projection’: Long-Range Strike Options for Australia, Australian 

Strategic Policy Institute (ASPI), December 2022, 53 pp.  

For an article discussing a long-range strike aircraft other than the B-21, such as the P-8 maritime patrol aircraft, see 

Peter Briggs, “To B-21 or Not to B-21: What Are Australia’s Best Long-Range Strike Options?” Strategist, December 

6, 2022. 

For an article discussing Australian procurement of loitering munitions, see Gordon Arthur, “Australia Takes Aim with 

US-Made Loitering Munitions,” Defense News, July 9, 2024. 

For a study that recommends increased procurement of long-range anti-ship missiles as a high-priority for improving 

U.S. and allied capabilities for countering Chinese aggression in a U.S.-China conflict over Taiwan, see Mark F. 

Cancian, Matthew Cancian, and Eric Heginbotham, The First Battle of the Next War, Wargaming a Chinese Invasion of 

Taiwan, Center for Strategic and International Studies (CSIS), January 2023, 158 pp., which states on page 4 (emphasis 

as in original) 

Recommendation: Increase the arsenal of long-range anti-ship cruise missiles. Bombers 

capable of launching standoff, anti-ship ordnance offer the fastest way to defeat the invasion with 

the least amount of U.S. losses. Procuring such missiles and upgrading existing missiles with this 

anti-ship capability needs to be the top procurement priority. 

For an article discussing Australian investment in facilities to produce anti-ship missiles, see Colin Clark, 

“Aussies Investing Over $850M in New Kongsberg NSM, JSM Plant,” Breaking Defense, August 21, 2024. 

See also Australian Government, “Acquisition of Joint Strike Missile to boost Australia’s Long-Range Strike 

Capability,” media release, September 5, 2024. 

See also Henry Sokolski, “It’s Time to Ditch Virginia Subs for AUKUS and Go to Plan B,” Breaking 

Defense, March 6, 2025, which argues that “rather than sacrificing much of its defense program to buy 

nuclear submarines, Canberra should instead adopt an AUKUS Plan B that would field new defense 

technologies such as uncrewed systems and hypersonic weapons that would enhance Australia’s security 

faster, and for far less.” 

For an alternative view, see Peter Briggs, “When It Comes to Submarines, Australia Is Going to Be Left High 

and Dry,” War on the Rocks, March 11, 2025, which argues that “an alternative solution lies in the French 

Suffren-class [nuclear-powered attack] submarine, which presents a more practical and cost-effective option 

for Australia’s naval needs.” 
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Variations of this potential alternative include but are not necessarily limited to the following: 

• Under one variation, the proposed sharing of U.S. naval nuclear propulsion 

technology and U.S. submarine technology, the proposed Australian investments 

in Australian and U.S. submarine-construction capability, and the other proposed 

actions for supporting eventual Australian construction of AUKUS SSNs would 

continue, and Australia would eventually build its own AUKUS SSNs, reducing 

at that point the need for U.S. SSNs to perform Australian SSN missions. 

• Under another variation of this potential alternative, the performance of 

Australian SSN missions by U.S. SSNs would continue indefinitely, and instead 

of implementing the technology sharing, making Australian investments in 

submarine-construction capability, and taking the other actions that would be 

needed to eventually build AUKUS SSNs, Australia would continue investing in 

other military capabilities for supporting a continuing U.S.-Australia division of 

labor. Under this variation, the size of the U.S. SSN force would eventually be 

expanded above previously planned levels by eight boats (i.e., the planned 

eventual number of SSNs that Australia had planned to acquire). 

As noted above, under both variations of this potential alternative, U.S. Navy SSNs that would 

perform Australian SSN missions could be operated out of a port in Australia, in an arrangement 

perhaps similar to the SRF-West arrangement that forms another part of Pillar 1, or to the 

arrangement under which U.S. Navy nuclear-powered ballistic missile submarines (SSBNs) from 

1961 to 1991 underwent inter-deployment refits at a forward-located facility in Holy Loch, 

Scotland.52 Table 3 summarizes certain features of Pillar 1 as currently structured and the two 

above-described variations of the potential alternative of a U.S.-Australia division of labor for 

performing SSN missions and non-SSN missions. 

Table 3. Pillar 1 as Currently Structured and Potential Alternative 

 

Pillar 1 as currently 

structured 

Potential alternative of U.S.-Australia 

division of labor 

One variation Another variation 

Australian SSN missions to 

be performed in 2030s and 

beyond by… 

Australian Navy SSNs, consisting 

initially of Virginia-class boats sold 

to Australia, later augmented by 

Australian-made AUKUS SSNs 

U.S. Navy SSNs, until 

replaced by 

Australian-made 

AUKUS SSNs 

U.S. Navy SSNs 

Forward rotations of U.S. 

and UK SSNs to Australia 
Yes Yes Yes 

3 to 5 Virginia-class SSNs 

sold to Australia 
Yes No No 

AUKUS SSNs built in 

Australia for Australian use 
Yes Yes No 

Source: Table prepared by CRS. 

 
52 For a short history of the Holy Loch arrangement, see Ronald D. Gumbert, “History of Submarine Squadron 

Fourteen,” Submarine Review, January 1992: 72-77, accessed June 12, 2024, at https://archive.navalsubleague.org/

1992/history-of-submarine-squadron-fourteen.  
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Issues for Congress 

Whether to Procure 1 or 2 Virginia-Class Boats in FY2025 

A key issue for Congress for FY2025 is whether to procure one or two Virginia-class boats in 

FY2025. The Navy states that procuring two would require adding $3,225.0 million (i.e., about 

$3.2 billion) to the Navy’s FY2025 procurement funding request for the program. This is the 

Navy’s estimate of the net increase in funding that would be needed to convert a one-boat buy to 

a two-boat buy. The second boat would cost more than $3,225 million, but some of the second 

boat’s materials and equipment are already funded in prior-year budgets or requested to be 

procured under the Navy’s FY2025 budget submission, and adding the second boat would reduce 

the cost of the first boat due to increased production economies of scale. 

The Navy states that it requested the procurement of one boat rather than two for FY2025 due to 

limits on the Navy’s budget topline and the growing Virginia-class production backlog,53 and that 

the Navy’s request includes a second shipset of selected Virginia-class components so as to 

provide stability to key submarine supplier firms. The Department of the Navy’s FY2025 budget 

highlights book states 

Aligned with Congressional intent, this budget request delivers the most ready and lethal 

Naval Forces feasible under the FRA [Fiscal Responsibility Act—H.R. 3746/P.L. 118-5 of 

June 3, 2023] budget caps. These caps, paced well below even historical inflation targets, 

force hard choices. Due to the residual effects of inflationary pressures of the past few 

years, workforce challenges, plus increased labor and supply costs across the defense 

enterprise, all drove costs associated with our shipbuilding account up roughly 20% over 

the last couple of years. Hard choices were made, particularly in the procurement accounts. 

An analytic review of production performance identified areas where we could take risk to 

comply with the congressional fiscal caps. The Department requests only 1 Virginia Class 

submarine in PB25 [the President’s (proposed) budget for FY2025], dropping the total 

number of ships requested down one from what we estimated we would request in FY 2025 

during last year’s budget.54 

The Navy’s FY2025 budget-justification book for its shipbuilding account states that the FY2025 

funding request for the Virginia-class program 

includes an additional shipset of two year advance procurement funded materials, one year 

advance procurement funded materials, and one year economic order quantity funded 

materials. This funding will be used to support contractor furnished equipment and 

government furnished equipment critical spare material that will be consumed on future 

hulls to ensure critical sub-tier vendors maintain two submarines per year cadence.55 

A March 14, 2024, press report stated 

During the rollout of the Pentagon’s fiscal 2025 request senior DoD officials pointed to 

$3.9 billion set for submarine industrial base investment in the next fiscal year, some of 

which is long lead procurement so parts are ready and waiting.… 

“We see [advanced procurement funding] as incredibly important in terms of supporting 

the supplier base to set ourselves up for the needed production rate both for Virginia-

 
53 Source: Navy FY2025 budget rollout briefing for CBO and CRS, March 12, 2024.  

 

54 Department of the Navy, Highlights of the Department of the Navy FY 2025 Budget, 2024, pp. 1-12 to 1-13. 

55 Department of Defense, Fiscal Year (FY) 2025 Budget Estimates, Navy, Justification Book Volume 1 of 1, 

Shipbuilding and Conversion, Navy, March 2024, pp. 115, 117, 121. 
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class… [and] we include support for Columbia-class,” Navy Undersecretary Erik Raven 

said. Raven elsewhere said the service anticipates the Virginia-class program will hit the 

two-sub-per-year delivery cadence by 2028. 

Pentagon comptroller Mike McCord said the Pentagon cut to one submarine buy so it 

would not keeping doing the same thing over and over, which had not resulted in an 

appreciable production increase. 

“The boats that are delivering … this year are averaging over 30 months late, and we have 

more than a dozen on order that are still in production already. So the question was really: 

‘What can we do to get a better result [rather] than keep doing the same thing and hoping 

for a different result?’”56 

Supporters of procuring one Virginia-class boat in FY2025 could, like the Navy, cite limits on the 

defense budget topline, the Virginia-class production backlog, and the funding requested for a 

second shipset of selected Virginia-class components. They could also cite the potential impacts 

of funding reductions to other DOD programs that might be needed to offset increasing FY2025 

procurement funding for the Virginia-class program by $3,225 million. 

Supporters of procuring two Virginia-class boats in FY2025 argue that doing so would provide 

greater stability for the industrial base and send a stronger signal of resolve to potential 

adversaries such as China. For example, at an April 17, 2024, hearing before the Seapower and 

Projection Forces subcommittee of the House Armed Services Committee on Department of the 

Navy FY2025 seapower and projection forces programs, Representative Joe Courtney, the 

ranking member of the subcommittee, stated in his opening remarks 

This [FY2025 Navy shipbuilding budget] request includes six battle force ships, a sharp 

deviation from last year’s Future Years Defense Plan [FYDP] and 30-year shipbuilding 

plan. 

At the same time, 19 battle force ships are being decommissioned, as [subcommittee] 

Chairman [Trent] Kelly just noted [in his own opening remarks]. [Of] particular note, it 

[i.e., the FY2025 Navy shipbuilding budget request] seeks to reduce procurement of the 

Virginia-class submarine program from 13 consecutive years of steady two-per-year 

cadence down to just one submarine in fiscal year 2025. This decision to cut procurement 

in the Virginia[-class] program contradicts our own combatant commanders that have 

emphasized the need for more attack submarines to deter the intensifying threats in the 

undersea domain. 

During our posture hearings in the last month, we have consistently heard from combatant 

commanders from INDOPACOM, EUCOM, and NORTHCOM—Admiral [John] 

Aquilino, General [Christopher] Cavoli, [and] General [Glen VanHerck]—that their 

requirements for attack submarines are—are far higher beyond [sic] the number of boats 

in the Navy’s inventory. 

Equally concerning is that Congress has already appropriated in the last two years nearly 

$1 billion in advance procurement [funding] for the second submarine that the Navy now 

seeks to eliminate. This unexpected change in demand signal has and will cause serious 

reverberations throughout the industrial base and friends overseas who based on my 

conversations in those arenas are frankly incredulous. 

I’ve already shared those concerns with you and we will explore that in further depth today. 

The Navy’s public justification for dropping a submarine is that the sizable investments in 

the submarine industrial base, known as the SIB in the budget, will offset its cut in 

 
56 Colin Clark, “AUKUS Critics Jump on Virginia-class Sub Budget Plan, but Canberra Sanguine,” Breaking Defense, 

March 14, 2024. 
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procurement and fleet size. As a member who has secured Congressional increases in the 

SIB starting in 2018, I wholly support the Navy’s embrace of that effort. 

However, I reject the ivory tower theory that SIB investment is a substitute for a consistent 

demand signal for orders and business. The two enterprises have to incur in tandem. Over 

the Easter break, I had the opportunity to meet with several supply chain companies and 

the message was clear, submarine industrial base investments as welcome as they are don’t 

pay the bills and are [sic] particularly for these firms that doesn’t—particularly for those 

firms that don’t qualify for SIB assistance. 

It is important to remember that cutting [submarine] procurement going back to the 1990s 

is precisely the reason why the submarine industrial base has eroded over the last 30 years. 

Indeed, Undersecretary Robert LaPlante testified to that point before the House Armed 

Services Committee few weeks ago. The decades of financial trauma the industrial base 

has experienced due to the Navy’s consistently inconsistent procurement profiles is still 

deeply seared in the supply chain companies and metal trades unions that represent the 

welders, electricians, machinists, and pipefitters that are hard at work today, as we sit here 

in this committee room.57 

Prior to the submission of the Navy’s proposed FY2025 budget, a January 17, 2024, letter to 

President Biden from the chairman and ranking member of the House Armed Services Committee 

(Representative Mike Rogers and Representative Adam Smith, respectively) and the chairman 

and ranking member of the Seapower and Projection Forces subcommittee of the House Armed 

Services Committee (Representative Trent Kelly and Representative Joe Courtney, respectively) 

stated 

We, the undersigned, are writing to you as a bipartisan coalition that supported 

advancement of the recently enacted Fiscal Year (FY) 2024 National Defense 

Authorization Act (NDAA). One of the most significant provisions of the new law are 

several authorities to enable execution of the trilateral AUKUS security agreement amongst 

the United States, Australia, and the United Kingdom…. 

… Now that AUKUS is codified, we are writing to express our conviction that the U.S. 

Navy and Congress maintain continued procurement of two Virginia-class submarines per 

year, as detailed in the Navy’s FY2024 30-Year Shipbuilding Plan. 

Our belief is based on the promising increase in U.S. submarine production tonnage in 

2023. Part of this growth is due to investments from the Navy and Congress in workforce 

and supply chain development over the last five years, which requires continuous support 

to mature and stabilize the health of the industrial base. Even more importantly, this growth 

is dependent on the persistent two-per-year demand signal to the nationwide submarine 

industrial base that Congress has defended since 2011. That commitment has driven 

suppliers to make critical capital investments and expand capacity based on a predictable 

forecast in expected work. It has also driven metal trades workers, designers, and engineers 

to choose shipbuilding as promising careers in record numbers. Deviation from projected 

procurement rates in the FY2025 budget request would upend the faith of a steady 

procurement profile in the Future Years Defense Plan by our suppliers, as well as any plans 

for future capital investments in the supply chain. 

In March 2023, the joint announcement of the AUKUS Optimal Pathway by the heads of 

government of the United States, Australia, and the United Kingdom triggered a robust 

discussion in Congress that generated significant support and increased international 

attention to the critical need for, and challenges facing, the Virginia-class program. The 

 
57 Source: CQ transcript of hearing. The passage as presented includes some typographical corrections made by CRS. 

See also Mallory Shelbourne and Sam LaGrone, “Navy’s Single Sub Buy Plan Raises Concerns with Congress,” USNI 

News, April 18 (updated April 24), 2024; Justin Katz, “Top Seapower Hawk Rep. Courtney Rejects Navy’s Pitch for 1 

Virginia-Class Sub Buy,” Breaking Defense, April 17, 2024. 
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AUKUS partnership relies on our nation to sustain a consistent build rate for attack 

submarines required to fulfill our obligation to successfully transfer, via sale, Virginia-

class submarines to Australia while meeting our own force structure requirements. It is 

imperative to maintain a steady two-per-year procurement rate to assure our partners in our 

ability to meet commitments and address concerns about our nation’s undersea capabilities. 

Simply put, now is not the time to insert instability in the supply chain with uncertainty in 

procurement rates. The FY2025 budget will come at a pivotal time for the Virginia-class 

submarine program and sustaining our unmatched edge in the undersea domain. Any 

deviation from the planned cadence of the construction and procurement of two submarines 

per year will reverberate both at home and abroad, with allies and competitors alike.58 

Cost Growth and Proposals for Addressing It 

Overview 

Another issue for Congress concerns cost growth in the Virginia-class program and proposals for 

addressing it. Reported cost growth in the Virginia-class program includes 

• $1.95 billion in cost growth for the two Virginia-class submarines procured in 

FY2024—boats whose procurement costs were nominally fully funded in the 

FY2024 DOD Appropriations Act, which was enacted in March 2024,59 and 

• a reported projected funding shortfall of $17 billion for submarines to be 

procured through FY2030.60 

Cost growth in the Virginia-class program can be viewed as due in part at least to inflation in 

Navy shipbuilding costs in general. As discussed in another CRS report,61 shipbuilding, like other 

sectors of defense procurement and the U.S. economy in general, has experienced significant 

inflation since the start of the COVID-19 pandemic due to supply chain disruptions and other 

impacts. The Department of the Navy states in its FY2025 budget highlights book that “the 

residual effects of inflationary pressures of the past few years, workforce challenges, plus 

increased labor and supply costs across the defense enterprise, all drove costs associated with our 

shipbuilding account up roughly 20% over the past couple of years.”62 

Requested Supplemental Appropriation for FY2024 Boats 

As a proposal for addressing the $1.95 billion in cost growth for the two Virginia-class 

submarines procured in FY2024, DOD included—as part of a package of requested anomalies 

(i.e., special legislative provisions) for a continuing resolution (CR) to fund government 

 
58 Letter dated January 17, 2024, to The Honorable Joseph R. Biden President of the United States, from Representative 

Mike Rogers, Representative Adam Smith, Representative Trent Kelly, and Representative Joe Courtney, accessed 

June 12, 2024, at https://s3.documentcloud.org/documents/24367170/011724-hasc-fc-spf-fy25-virginia-class-

submarine-letter-final.pdf. See also Mallory Shelbourne and Sam LaGrone, “House Members Send Warning to White 

House Over AUKUS, Attack Submarine Procurement,” USNI News, January 18, 2024. 

59 The FY2024 DOD Appropriations Act is Division A of the Further Consolidated Appropriations Act, 2024 (H.R. 

2882/P.L. 118-47 of March 23, 2024). 

60 See, for example, Office of Representative Ken Calvert, “Rep. Calvert Opening Statement from Shipbuilding 

Program Briefing,” press released dated September 19, 2024; Tony Capaccio, “New US Subs Running $17 Billion 

Over Budget, Lawmaker Says,” Wall Street Journal, September 20, 2024. 

61 See CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress, by 

Ronald O'Rourke. 

62 Department of the Navy, Highlights of the Department of the Navy FY 2025 Budget, 2024, p. 1-12. 
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operations at the start of FY2025—a request for a provision making $1.95 billion in supplemental 

appropriations for the two boats.63 The CR that was enacted just prior to the start of FY2025—the 

Continuing Appropriations and Extensions Act, 2025 (H.R. 9747/P.L. 118-83 of September 26, 

2024)—did not include this appropriation. As noted later, in the Legislative Activity section, 

Division A of the American Relief Act, 2025 (H.R. 10545/P.L. 118-158 of December 21, 2024)—

the CR that funds government operations until March 14, 2025—provides an appropriation of 

$5.691 billion in ship procurement funding for the Virginia-class program and other nuclear-

powered ship programs (i.e., the Columbia-class ballistic missile submarine program and the 

Gerald R. Ford [CVN-78] class aircraft carrier program). 

SAWS Proposal for Restructuring Procurement Funding 

One option that reportedly has emerged from the Navy and industry for addressing the projected 

$17 billion shortfall for submarines to be procured through FY2030 and for making investments 

in the submarine construction industrial base is a proposal for restructuring submarine 

procurement funding called the Shipbuilder Accountability and Workforce Support (SAWS) 

proposal. A September 13, 2024, press report about SAWS states 

Facing ballooning costs for shipbuilders, the Navy is proposing restructuring how it pays 

for submarine and aircraft carrier workers to allow more flexibility for shipyards to raise 

wages and build infrastructure, USNI News has learned…. 

The Navy wants to take some of the labor money obligated for submarines not yet under 

construction and pull it forward to use on the current worker wage shortfall in an 

acquisition change called Shipyard Accountability and Workforce Support (SAWS). 

Submarine and aircraft carrier labor at shipbuilders Electric Boat and HII Newport News 

Shipbuilding in Virginia broadly come in two types – the touch labor workers who work 

on specific hulls, like welders and pipefitters, and support services shipbuilders, like 

supervisors and crane operators who work all across the yard. SAWS would take the money 

frozen for support services labor from the individual contracts not yet under construction 

and create a large pool of funds for shipbuilders to both boost wages and make capital 

improvements without asking Congress for additional appropriations, several people 

familiar with the idea told USNI News over the last several days. 

The Navy’s pitch under SAWS would pay the yards an annual service fee for the 

shipbuilders who work across the yard and keep the touch labor costs tied to each individual 

hull. The idea would separate payments for the two workforces and would increase 

flexibility across both yards over the life of the submarine programs. 

Proponents say the arrangement would solve a near-term wage issue for shipyard workers 

and prevent jarring cost increases like the $1.95 billion funding anomaly the White House 

requested Congress add to the already $9.4 billion appropriated in the Fiscal Year 2024 

budget for two Virginia-class attack submarines. The bulk of those additional funds were 

to pay for labor costs. However, not everyone is convinced. 

SAWS was considered as part of the arrangement for the two FY 2024 boats—SSN-812 

and SSN-813—as part of a larger negotiation for a total of 17 submarines, but the Office 

of Management and Budget said no to the proposal, instead asking for the anomaly, USNI 

News understands. In addition to the 2024 boats, the Navy and EB are negotiating multi-

year deals for the next ten Block VI attack boats and five Build II [i.e., Block 2] Columbia-

class ballistic nuclear missile submarines. 

 
63 For a press report discussing this request, see Sam LaGrone, “White House Wants an Extra $2B for FY24 Virginia-

class Subs, Attack Boat Pair Could Cost $11.3B,” USNI News, September 4, 2024. 
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Following the decision from OMB for the FY 2024 boats and amidst the other negotiations 

some in Congress, the Navy and the shipbuilders have asked OMB and the administration 

to take a close look at SAWS. 

“The SAWS plan would provide the workforce support necessary to increase ship 

production rates—all without requiring additional appropriation. While not a silver bullet, 

this proposal stands to improve the way the Navy does business on critical defense 

programs,” Sen. Roger Wicker (R-Miss.), the ranking member on the Senate Armed 

Services Committee, told USNI News on Friday. 

In a statement, Wicker compared SAWS to other service contract arrangements like launch 

services for military satellites and fees associated with aircraft and missile production. 

SASC Seapower chairman Sen. Tim Kaine (D-Va.) provided USNI News a statement that 

was short of an endorsement and asked the White House to take a second look at SAWS in 

the context of the U.S. deal with the U.K. and Australia to provide Canberra Virginia-class 

nuclear attack submarines. 

“The Australia-U.K.-U.S. partnership is a once-in-a-generation national security 

agreement, and it’s going to take a once-in-a-generation investment in our submarine 

industrial base to meet it. I urge the Biden Administration to take a careful look at this 

proposal to determine if it is the best path forward to do that,” reads the statement. 

General Dynamics spokesperson Jeff Davis told USNI News, “we support the Navy’s 

initiative to improve submarine construction schedules by allowing us to accelerate 

investments in throughput and increase wages for our workforce.” 

In a statement to USNI News HII said, “we are aware of and supportive of a Navy initiative 

to explore innovative approaches to address the narrowing wage gap between entry-level 

pay and that of other industries, as well as infrastructure to create efficiencies and increase 

production. For specifics on SAWS, I refer you to Navy.” 

A Navy spokesperson declined to comment on SAWS when contacted by USNI News on 

Friday [September 13]. 

This week both Secretary of the Navy Carlos Del Toro and shipbuilders will appear in 

separate closed sessions with the House Appropriations Committee to discuss shipbuilding 

in general and SAWS in particular, several defense and legislative officials told USNI 

News this week. 

Congressional appropriators have been more leery of the proposal since it would reduce 

funding control over submarine contracts, USNI News understands.64 

A September 19, 2024, press report about the SAWS proposal stated 

Navy Secretary Carlos Del Toro heads to the Hill today [September 19] to try to revive a 

plan to speed up submarine construction—just weeks after the White House shot it down. 

He may face an uphill battle with lawmakers as well…. 

The Navy proposal, called Shipyard Accountability and Workforce Support, seeks to 

reallocate some portion of the money that was set aside for future Virginia- and Columbia-

class submarines and instead use it to cover shipyards’ current inflation-related costs and 

worker pay shortfalls. The Navy and industry argue those issues are keeping them from 

building nuclear-powered submarines on schedule. 

Not everyone agrees with the approach. The Office of Management and Budget rejected it 

and instead asked for nearly $2 billion for two [FY2024] Virginia-class subs in any final 

 
64 Sam LaGrone, “New Navy Sub Funding Proposal to Combat Growth in Labor Costs Raises Questions in Congress, 

White House,” USNI News, September 13 (updated September 14), 2024. 
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stopgap spending bill. When asked for comment, OMB highlighted that recommendation 

as proof it is willing to work with the Navy to tweak submarine funding…. 

The proposed spending plan is a key part of negotiations to fund and build 17 subs, 

including Virginia- and Columbia-class boats—the Navy’s top acquisition priority for 

years.… 

Lawmakers on Wednesday appeared skeptical of Del Toro’s new proposal. HAC-D Chair 

Ken Calvert voiced frustration, noting that the plans went to the Hill only last week. “I 

don’t like it—my first blush at least,” he told your anchor [for this newsletter], adding that 

he’s planning “a pretty strong statement” for today…. 

SASC Chair Jack Reed, who is also an appropriator, said the Navy must show how its plans 

would boost savings and submarine output in the long run. “The devil’s in the details,” he 

told your anchor…. 

HII CEO and President Christopher Kastner told Paul, “I credit Secretary Del Toro, the 

Navy and DOD with a solution that is kind of genius: addresses the wage gap and invests 

in the industrial base without the need for funding above the Navy’s planned budget. It gets 

at the underlying current challenges in shipbuilding so we can get these ships built and 

delivered on schedule to support the Navy and AUKUS.”… 

Executives from HII Newport News Shipbuilding and General Dynamics Electric Boat 

were invited to brief lawmakers on the plan this Friday [September 20]…. 

SASC ranking member Sen. Roger Wicker, meanwhile, is in the Navy’s corner. He said in 

a statement that the plan “would provide the workforce support necessary to increase ship 

production rates—all without requiring additional appropriation. While not a silver bullet, 

this proposal stands to improve the way the Navy does business on critical defense 

programs.” 

HASC Seapower ranking member Rep. Joe Courtney, whose Connecticut district is home 

to the General Dynamics Electric Boat shipyard, expressed optimism about the Hill 

meetings. He argued the Navy’s proposal is crucial to stabilizing recruitment and retention 

by keeping submarine production rates steady. 

Courtney told your anchor that moving beyond the “straitjacket” of one-year budget cycles 

remains a challenge, but he underscored the importance of the upcoming discussions. “The 

sooner we get this done, the better.”65 

A January 9, 2025, press report stated 

The head of shipbuilder HII said he believes the incoming presidential administration may 

prove more “receptive” to a plan developed by the Navy and industry to boost shipyard 

wages and accelerate submarine production. 

“I think there is an opportunity with the new administration. I think there’s probably more 

receptivity to innovation in contracting and that could potentially support getting these 17 

boats under contract,” Chris Kastner told a group of reporters on Thursday [January 9].66 

Another January 9, 2025, press report similarly stated: “Finalizing the delayed contract award for 

17 new nuclear-powered submarines will require a ‘SAWS-like approach,’ HII CEO Chris 

 
65 “The Big News,” Politico Pro Morning Defense, September 19, 2024. 

66 Justin Katz, “New Admin May Be More ‘Receptive’ to Navy-Industry Plan to Boost Shipyard Wages: HII CEO,” 

Breaking Defense, January 9, 2025. See also Mallory Shelbourne, “Submarine Funding Anomaly Insufficient to Get 

Boats the Navy Wants, Says HII CEO,” USNI News, January 9, 2025. 
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Kastner said today, referring to a Navy proposal intended to combat submarine schedule delays 

and cost growth by restructuring how the vessels are paid for.”67 

A February 6, 2025, press report similarly stated: “The year-plus delay in signing contracts for the 

17 boats has been at the center of a struggle for how Navy, Congress and industry should manage 

the ballooning costs of submarine construction after the COVID-19 pandemic. HII is pushing a 

plan called the Shipbuilder Accountability and Workforce Support, or SAWS, that the Navy 

developed and then abandoned.”68 

Potential Oversight Questions 

Potential oversight questions include the following: 

• When did the Navy become aware of the reported $1.95 billion in cost growth on 

the two Virginia-class submarines procured in FY2024, and the reported 

projected funding shortfall of $17 billion for submarines to be procured through 

FY2030? When did the Navy inform Congress of this cost growth? 

• When did the Navy and/or industry begin to develop the SAWS proposal? 

• How fully developed is the SAWS proposal? What aspects of the SAWS 

proposal, if any, remain to be worked out? 

• Does the Navy support the SAWS proposal? 

• What new legislative authorities, if any, would Congress need to provide to the 

Navy to implement SAWS? 

• When did the Navy inform Congress of the SAWS proposal? How much time 

does Congress have to understand and assess the SAWS proposal before making 

a decision on whether it should be implemented?  

• What implications would the SAWS proposal, if implemented, have for 

• the need for appropriating additional funds to cover the $1.95 billion in cost 

growth on the two Virginia-class submarines procured in FY2024? 

• the need for making increased appropriations in coming years to cover the 

reported projected funding shortfall of $17 billion for submarines to be 

procured through FY2030? 

• funding requirements for previously planned Navy investments in the 

submarine construction industrial base? 

• shipyard and supplier firm productivity improvements resulting from the 

investments in the submarine construction industrial base that would be made 

under SAWS, and the impact those improvements might have on reducing 

estimated procurement costs for submarines to be procured in coming years? 

• the definition of the unit procurement cost of the submarine—the cost 

elements that would be included or not included in unit procurement cost 

figures reported to Congress? 

 
67 Nick Wilson, “Finalizing 17-sub buy will require a ‘SAWS-like approach,’ HII CEO says,” Inside Defense, January 

9, 2025. 

68 Sam LaGrone, “Shipbuilders, Navy Want Deal on 2 Virginia Attack Boats ‘As Soon as Possible,’” USNI News, 

February 6, 2025. 
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• how the budgetary treatment and budget displays for submarines would 

compare to that of other Navy shipbuilding programs or other DOD 

procurement end items, such as aircraft? 

• Should the SAWS concept be applied not just to submarines (or nuclear-powered 

warships), but to all Navy shipbuilding programs? 

• Will the Navy and Congress have adequate visibility into the yard services costs 

for submarines that would be restructured under SAWS? 

• What impact, if any, would implementing SAWS have on incentive fee payments 

to the shipbuilders that would be made under their contracts with the Navy to 

build the submarines in question? 

Reported Faulty Welds on Submarines and Aircraft Carriers 

Another issue for Congress concerns reported faulty welds on submarines and aircraft carriers 

built at HII/NNS. A September 26, 2024, press report stated 

Shipuilder Newport News Shipbuilding, Va., informed the Department of Justice of faulty 

welds that may have been made intentionally on non-critical components on in-service 

Navy submarines and aircraft carriers, USNI News has learned. 

HII reported to the Navy that welds on new construction and in-service submarines and 

Ford-class aircraft carriers were made not following welding procedure, according to a 

Tuesday memo from Assistant Secretary of the Navy for Research, Development and 

Acquisition Nickolas Guertin to Secretary of the Navy Carlos Del Toro and Chief of Naval 

Operations Adm. Lisa Franchetti. 

Guertin told SECNAV and CNO the workers did not follow proper techniques to weld the 

suspect joints with an early indication that some of the welding errors were intentional. 

Based on the Newport News assessment of the welds, the shipyard notified the Department 

of Justice over the issue. 

Portions of Guertin’s memo were first circulated on social media sites on Thursday 

[September 26]. 

Newport News acknowledged their internal quality assurance systems discovered 

production problems in a Thursday statement to USNI News 

“We recently discovered through internal reporting that the quality of some welds did not 

meet our high-quality standards. Upon this discovery, we took immediate action to 

communicate with our customers and regulators, investigate, determine root cause, bound 

these matters and insert immediate corrective actions to prevent any recurrence of these 

issues,” reads the statement. 

“HII’s Newport News Shipbuilding is committed to building the highest-quality aircraft 

carriers and submarines for the U.S. Navy. We do not tolerate any conduct that 

compromises our company’s values and our mission of delivering ships that safeguard our 

nation and its sailors.” 

The Navy acknowledged the ongoing look into the scope of the welding problem in a 

Thursday statement to USNI News. 

“The Navy is aware of the issue and a thorough evaluation is underway to determine the 

scope. The safety of our Sailors and our ships is of paramount importance. We are working 
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closely with industry partners to address this situation and will provide additional 

information when available,” reads the statement.69 

On September 27, 2024, the House Armed Services Committee announced that it is investigating 

the issue.70 An October 4, 2024, press report stated 

Secretary of the Navy Carlos Del Toro told the House Armed Services Committee that “the 

Navy is evaluating all legal options” over suspected faulty welds on three in-service ships 

and 23 ships yet-to-be delivered at HII’s Newport News Shipbuilding, according to an Oct. 

3 letter obtained by USNI News. 

Additionally Del Toro told the committee that “this matter has been referred to the 

Department of Justice to investigate any potential claims for breach of contract or false 

claims.” Navy Times first reported on the message from Del Toro on Friday [October 4]. 

HII referred USNI News to the Department of Justice when asked about a potential 

investigation. 

The letter came the same day as a HASC request this week to Del Toro to provide the 

committee more information about several welds on aircraft carriers and Virginia-class and 

Columbia-class submarines that were made by shipyard workers at HII’s Newport News 

Shipbuilding who did not follow proper procedures. 

“NNS reports that the issues involve welders who did not follow welding procedures 

properly … As of today, the Navy has identified three in-service ships that are affected by 

this welding deficiency: USS George Washington (CVN-73), USS Hyman G. Rickover 

(SSN-795) and USS New Jersey (SSN-796),” wrote Del Toro. 

“Naval Sea Systems Command has assessed that the welds were not components or 

systems that affect ship safety or operations. NAVSEA … has determined the ships are 

safe to operate.” 

In addition to the two Virginia-class attack boats and George Washington, Del Toro said 

NAVSEA is in the process of evaluating welds on a combination of 23 new construction 

ships and aircraft carriers during their mid-life refueling and overhaul, with a goal of 

completing the assessment by mid-October. 

Del Toro said he was initially informed of the suspected faulty welds on Sept. 24. 

Assistant Secretary of the Navy for Research, Development and Acquisition Nickolas 

Guertin wrote in a Sept. 24 memo to Del Toro and Chief of Naval Operations Adm. Lisa 

 
69 Sam LaGrone, “DoJ Notified of Suspected Faulty Welds on Subs, Aircraft Carriers at Newport News Shipbuilding,” 

USNI News, September 26, 2024. See also Wyatt Olson, “Report Says East Coast Shipbuilder Discovered Faulty Welds 

on Subs, Aircraft Carriers,” Stars and Stripes, September 27, 2024; Christina Shaw, “Newport News Shipbuilding 

Suspects Intentionally Faulty Welds On Multimillion-Dollar Naval Vessels,” Fox News, September 27, 2024; Rich 

Abott, “HII Admits To Faulty Welds On Carriers And Subs, House Committee Investigating,” Defense Daily, 

September 30, 2024; Maritime Executive, “Workers at Newport News Made Faulty Welds on U.S. Navy Carriers and 

Subs,” Maritime Executive, September 30, 2024; Konstantin Toropin, “Navy Says 26 Ships Affected by Faulty Welds 

at Newport News Shipyard in Virginia,” Military.com, October 7, 2024. 

70 House Armed Services Committee, “HASC Investigates Reports of Faulty Welds Knowingly Made to U.S. Navy 

Vessels,” press release, September 27, 2024. See also House Armed Services Committee, “HASC Demands Answers 

on Reports of Faulty Welds Knowingly Made to U.S. Navy Vessels,” press release, October 3, 2024; Sam LaGrone, 

“Lawmakers to Investigate Faulty Sub, Carrier Welding at Newport News Shipbuilding,” USNI News, September 27, 

2024; Mike Glenn, “Lawmakers Press Navy over Faulty Welding Reports on Submarines, Aircraft Carriers Under 

Construction,” Washington Times, September 27, 2024; Rich Abott, “HII Admits To Faulty Welds On Carriers And 

Subs, House Committee Investigating,” Defense Daily, September 30, 2024; Sam LaGrone, “HASC Wants Navy Info 

on Suspected Faulty Welds, Says Letter to SECNAV,” USNI News, October 3, 2024; Valerie Insinna, “HASC Leaders 

Probe Navy on Newport News Faulty Welding Problem,” Breaking Defense, October 4, 2024; Leo Shane III and Geoff 

Ziezulewicz, “Navy Identifies Three Vessels Impacted by Faulty Shipyard Weld Work,” Military Times, October 4, 

2024. 
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Franchetti that the nature of the procedural violations prompted HII to notify the 

Department of Justice. It’s unclear when HII initially discovered the problems and reported 

them to the Navy. 

In a statement earlier this week, HII told USNI News that “upon discovery of some welders 

not consistently following procedures we followed our protocol and took action to 

communicate with our customers and regulators in a timely manner and began working the 

issue with the Navy.” 

Del Toro has ordered additional inspections and said that the shipyard is increasing training 

for welders. 

“While I am deeply disappointed about this failure to uphold quality on the part of the 

shipyard as required by contract, my top priority is ensuring the safety of our sailors and 

platforms and communicating transparently with the Congress and the American people,” 

he wrote.71 

An October 31, 2024, press report stated 

Fewer than two dozen shipyard workers are responsible for suspicious welds that were 

discovered on aircraft carriers and submarines built at HII’s Newport News Shipbuilding, 

company officials said during an earnings call for the shipbuilder on Thursday [October 

31]. 

Company leaders in the earnings call framed the suspicious welds, made on Ford and 

Nimitz-class aircraft carriers and Columbia and Virginia-class submarines, as the a result 

of a small subset of workers in the yard. 

“This is a process issue. This is a small fraction of some welders in the yard and a small 

fraction of welds that were impacted,” HII CEO Christopher Kastner said on the earnings 

call. 

“We’re working very closely with the customer to bound the issue and come through the 

issue, and we think we’ll march through that very smartly.”72 

Whether to Implement Certain Elements of AUKUS Pillar 1 

Overview 

Another issue for Congress is whether to implement certain elements of the AUKUS submarine 

(Pillar 1) project, specifically, the intention to sell three to five Virginia-class submarines to 

Australia and subsequently build three to five replacement SSNs for the U.S. Navy, and to have 

the United States and UK provide assistance to Australia for an Australian effort to build 

additional three to five SSNs of a new UK-Australian SSN design to complete a planned eight-

boat Australian SSN force. The potential benefits, costs, and risks of implementing these elements 

of Pillar 1 can be compared with the potential benefits, costs, and risks of the alternative division-

of-labor approach for performing SSN missions and non-SSN missions outlined earlier, in which 

up to eight additional Virginia-class SSNs would be procured and retained in U.S. Navy service 

and operated out of Australia along with the U.S. and UK SSNs that are already planned to be 

operated out of Australia under Pillar 1, while Australia invested in military capabilities (such as, 

 
71 Sam LaGrone, “SECNAV Del Toro is ‘Evaluating All Legal Options’ Over Suspected Faulty Welds at Newport 

News Shipbuilding,” USNI News, October 4, 2024.  

72 Sam LaGrone, “HII: Fewer than 2 Dozen Shipyard Workers Involved in Suspect Welds, Delay in 17-Sub Contract 

Creates ‘Unpredictability,’” USNI News, October 31, 2024. 



Navy Virginia-Class Submarine Program and AUKUS Submarine Project 

 

Congressional Research Service   33 

for example, long-range anti-ship missiles, drones, loitering munitions, B-21 long-range bombers, 

or other long-range strike aircraft) for performing non-SSN missions. 

In comparing the potential benefits, costs, and risks of these elements of Pillar 1 with the potential 

benefits, costs, and risks of the division-of-labor alternative, key factors that Congress may 

consider include, but are not necessarily limited to, the following: 

• deterrence and warfighting cost-effectiveness—costs relative to resulting 

deterrence and warfighting capability; 

• technology security—the potential impact on the risk of China, Russia, or some 

other country gaining access to U.S. submarine or naval nuclear propulsion 

technology; and  

• risk of accident and public acceptability of U.S. Navy nuclear-powered 

ships—the risk of an accident involving an Australian-owned SSN that might 

call into question for third-party observers the safety of all U.S. Navy nuclear-

powered ships and thereby affect U.S. public support for operating U.S. Navy 

nuclear-powered ships and/or the ability of U.S. Navy nuclear-powered ships to 

make port calls around the world. 

Of the three factors listed above, the first is one is typically involved in considering the merits of 

defense programs, while the second and third arose in connection with Congress’s consideration 

of the merits of a project that Canada began in 1987 and canceled in 1989 to acquire a force of 10 

to 12 UK- or French-made SSNs (see Appendix G and Appendix I).73 

Arguments for Implementing Certain Pillar 1 Elements 

Supporters of selling three to five Virginia-class submarines to Australia and subsequently 

building three to five replacement SSNs for the U.S. Navy, and of having the United States and 

UK provide assistance to Australia for an Australian effort to build additional three to five SSNs 

of a new UK-Australian SSN design to complete a planned eight-boat Australian SSN force, can 

make various arguments, including those outlined below. 

Deterrence and Warfighting Cost-Effectiveness 

Arguments relating to deterrence and warfighting cost-effectiveness include the following: 

• Selling Virginia-class boats to Australia would substantially enhance deterrence 

of potential Chinese aggression by sending a strong signal to China of the 

collective determination of the United States and Australia, along with the UK, to 

counter China’s military modernization effort. The fact that the United States has 

never before sold a complete SSN to another country—not even the UK74—

would underscore the depth of this determination, and thus the strength of the 

deterrent signal it would send. 

• The deterrent value of selling Virginia-class boats to Australia would be greater 

than the deterrent value of keeping those SSNs in U.S. Navy service. Compared 

 
73 For additional discussion, see CRS Issue Brief IB88083, Canadian Nuclear-Powered Attack Submarine Program: 

Issues for Congress, updated April 24, 1989 (archived), by Ronald O’Rourke. This report is available to congressional 

clients directly from the author. 

74 To help the UK build its first SSN, the United States transferred to the UK a U.S. SSN propulsion plant (i.e., the 

“back half” of a U.S. SSN), but the UK designed and built the forward part (the “front half”) of the boat and married it 

to the U.S.-supplied propulsion plant. 



Navy Virginia-Class Submarine Program and AUKUS Submarine Project 

 

Congressional Research Service   34 

with the option of keeping the SSNs in U.S. Navy service and waiting for 

Australia to build its own AUKUS SSNs, selling Virginia-class boats to Australia 

would substantially accelerate the creation of an Australian force of SSNs and 

thereby present China much sooner with a second allied decisionmaking center 

(along with the United States) for SSN operations in the Indo-Pacific. This would 

enhance deterrence of potential Chinese aggression in the Indo-Pacific by 

complicating Chinese military planning. In this regard, selling Virginia-class 

boats to Australia would be broadly comparable to 

• the help that the United States provided to the UK’s nuclear-powered 

submarine program starting in 1958, which accelerated the creation of the 

UK’s SSN force, thereby presenting the Soviet Union much sooner with a 

second allied decisionmaking center (along with the United States) for SSN 

operations in the European theater, which enhanced deterrence of potential 

Soviet aggression in Europe by complicating Soviet military planning; and  

• the help that the United States, secretly at the time, reportedly provided to 

France during the Cold War on the design of France’s nuclear warheads, so 

as to speed up the development and fielding of France’s strategic nuclear 

deterrent force and thereby present the Soviet Union much sooner with three 

decisionmaking centers—the United States, the UK, and France—that were 

armed with effective strategic nuclear deterrent forces.75 

• A division of labor arrangement in which U.S. SSNs perform SSN missions for 

Australia would not generate this multiple-decisionmaking-center form of 

deterrence. 

• Australia’s promised $3 billion investment in the U.S. submarine industrial base 

would help accelerate the date by which replacement SSNs, strictly construed, 

could be built for the U.S. Navy, and thereby minimize the time during which the 

size of the U.S. SSN force is reduced due to the sale of Virginia-class boats to 

Australia. Investments that Australia would make in the U.S. and Australian 

submarine construction industrial bases would increase the capacity of the 

combined U.S.-Australia submarine construction industrial base at a time when 

limits on the capacity of the U.S. submarine construction industrial base have 

become a matter of concern for U.S. policymakers. 

• Australia intends to increase its defense budget as needed to be able to finance 

the purchase, operation, and maintenance of its Virginia-class boats without 

having to reduce funding for other Australian military capabilities that are needed 

for deterring or countering potential Chinese aggression. Increases to Australia’s 

military budget would be sufficient to ensure that Pillar 1 would have a net 

positive impact on Australia’s overall military capabilities for deterring potential 

Chinese aggression. 

 
75 See Richard H. Ullman, “The Covert French Connection,” Foreign Policy, Summer 1989 (No. 75): 3-33, accessed at 

https://www.jstor.org/stable/1148862; “The French Bomb, with Secret U.S. Help, Documents from Nixon and Ford 

Administrations Show U.S. Assistance for French Nuclear Forces Earlier than Previously Reported,” National Security 

Archive, George Washington University, May 26, 2011, accessed at https://nsarchive2.gwu.edu/nukevault/ebb346/; 

William Burr, “U.S. Secret Assistance to the French Nuclear Program, 1969-1975: From ‘Fourth Country’ to Strategic 

Partner,” Wilson Center, undated, accessed at https://www.wilsoncenter.org/publication/us-secret-assistance-to-the-

french-nuclear-program-1969-1975-fourth-country-to-strategic. 
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Technology Security 

Arguments relating to technology security include the following: 

• Australia is fully capable of, and fully committed to, protecting U.S. submarine 

and naval nuclear propulsion technology. The Australian government has stated, 

“Building on the decades of experience that the UK and the US have in 

protecting sensitive and classified nuclear material, naval nuclear propulsion 

technology and SSN capabilities, Australia has committed to a strong security 

posture to deliver an uncompromised SSN program, as a responsible steward of 

nuclear technology.”76 

• In a February 28, 2024, address presenting his annual threat assessment for 2024, 

Mike Burgess, Australia’s Director-General of Security, stated: “Our adversaries 

are willing to commit to complex, multi-year efforts to acquire our cutting-edge 

technologies, aggressively using espionage in all its forms—cyber, human 

intelligence, technical collection, exploiting public information. And yes, we 

have seen the A-team [of adversary intelligence personnel] offering Australian 

defence industry employees money in return for reports on AUKUS, submarine 

technology, missile systems and many other sensitive topics. My colleagues in 

[Australia’s Department of] Defence know all this; they are well aware of the 

scale and sophistication of the threat and are working with ASIO [the Australian 

Security Intelligence Organisation] to calibrate their responses accordingly. They 

know BAU [business as usual] just won’t do.”77 

• At an October 25, 2023, hearing on the submarine industrial base and its ability 

to support the AUKUS framework before the Seapower and Projection Forces 

Subcommittee of the House Armed Services Committee, Under Secretary of the 

Navy Erik Raven stated, “We’re working very closely with Australia and the UK 

to make sure that there’s a common set of security principles that governs all the 

AUKUS security work we’re deeply engaged with. Also, NCIS [Naval Criminal 

Investigative Service] is establishing a presence in Australia to manage a lot of 

the—the counterintelligence and other concerns, but certainly part of AUKUS 

again is going towards an integrated industrial base so that when we talk security, 

we’re speaking the same language.”78 

 
76 Commonwealth of Australia, The AUKUS Nuclear-Powered Submarine Pathway, A Partnership for the Future, 

undated, released ca. March 13, 2023, p. 38. 

77 Australian Government, Australian Security Intelligence Organisation, “Director-General’s Annual Threat 

Assessment 2024,” February 28, 2024. See also Michael E. Miller, “Australia’s Spy Chief Warns of Rising 

Antisemitism, Intolerance,” Washington Post, February 19, 2025, which also discusses “an uptick in espionage and 

foreign interference surrounding AUKUS”; Kirsty Needham, “Foreign Spies Seeking AUKUS Secrets, Australia 

Intelligence Chief Says,” Reuters, February 19, 2025; Rod McGuirk, “State-Sponsored Online Spies Likely to Target 

Australian Submarine Program, Spy Agency Says,” Associated Press, November 15, 2023; Matthew Cranston, “ASIO 

on High Alert as Middle East Explodes,” Australian Financial Review, October 19, 2023; Matthew Knott, “ASIO 

Agents Embedded in Defence to Protect AUKUS Secrets from Foreign Spies,” Sydney Morning Herald, May 23, 2023. 

78 Source: CQ transcript of heating. Under Secretary Raven’s statement was made in reply to a question from 

Representative Donald Norcross, who asked: “If you could just touch base on a bit of a twist, that when we step up to 

the nuclear facilities classification and being able to clear a workforce, which Australia has a certain level, but certainly 

nowhere close to where it has to be. The challenges that they're going to face from a domestic workforce and then their 

challenge like us, they’re bringing in many others from around the world to be part of that workforce. How are they 

going to address that challenge?” 
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Risk of Accident 

Arguments relating to the risk of an accident include the following: 

• The Australian Navy is a fully professional force that would operate and maintain 

its Virginia-class boats in a manner fully adhering to the U.S. Navy’s strict and 

exacting safety, quality-control, and accountability standards for submarines and 

nuclear-powered ships79 so as to minimize, to the same extent as in the U.S. 

Navy, the risk of an accident that might call into question for third-party 

observers the safety of U.S. Navy nuclear-powered ships. 

• Australia fully understands that avoiding accidents can be important to 

maintaining access for U.S. Navy nuclear-powered ships to ports around the 

world, because Australia itself in 1971 suspended visits by U.S. Navy and other 

nuclear-powered ships to Australian ports pending a review of the safety 

implications of such visits.80 

• Under Pillar 1, Australian personnel would be trained in the same philosophy and 

procedures used by the U.S. Navy to minimize the risk of such an accident. 

Given the limited scale of Australia’s existing nuclear-reactor infrastructure—

Australia currently operates only one nuclear reactor, a research reactor that uses 

low-enriched uranium (LEU)81—U.S. Navy personnel who train Australian 

personnel would not face a significant task in overcoming preexisting, ingrained 

Australian practices that might be inconsistent with U.S. Navy philosophy and 

procedures. 

• In November 2023, the Australian government introduced into Australia’s 

parliament the Australian Naval Nuclear Power Safety Bill 2023, which is a bill 

to “establish a new, independent regulator to ensure Australia applies the highest 

standards of nuclear safety across its nuclear-powered submarine enterprise and 

can continue to implement AUKUS without delay.”82 

 
79 For further discussion on these standards, see, for example, John W. Crawford and Steven L. Krahn, “The Naval 

Nuclear Propulsion Program: A Brief Case Study in Institutional Constancy,” Public Administration Review, vol. 58, 

no. 2, March/April 1998: 159-166. 

80 See Commonwealth of Australia, Royal Australian Navy, Port Visits to Australia by Nuclear-Powered Vessels: A 

Historical Context, 2023, PDF pages 7 to 10 of 26, accessed November 8, 2023, at https://www.navy.gov.au/sites/

default/files/documents/Port%20Visits%20to%20Australia%20by%20Nuclear-Powered%20Vessels%20-

%20A%20Historical%20Context.pdf. See also Australian Government, Australian Radiation Protection and Nuclear 

Safety Agency, “Nuclear-Powered Vessel Visit Planning,” accessed October 11, 2023, at https://www.arpansa.gov.au/

research/radiation-emergency-preparedness-and-response/visits-by-nuclear-powered-warships. 

81 For more on this reactor, see Australia’s Nuclear Science and Technology Organisation (ANSTO), “OPAL Multi-

Purpose Reactor,” accessed December 13, 2023, at https://www.ansto.gov.au/facilities/opal-multi-purpose-reactor.  

82 The Australian government further states that 

The new Australian Naval Nuclear Power Safety Regulator will draw on the experience of the US 

and the UK to deliver international best practice in nuclear safety, as the Government delivers 

Australia’s conventionally armed, nuclear-powered submarine capability.  

The Regulator will be an independent, statutory agency within the Defence portfolio and operate 

within Australia’s existing system of regulation. 

The legislation will also establish a fit-for-purpose regulatory framework that imposes strict nuclear 

safety duties and licensing requirements for activities related to nuclear-powered submarines. 

It will also impose new offences for breaches of nuclear safety duties, including serious criminal 

and civil penalties. 

(Australian Government, Defence, “New Legislation to Ensure Naval Nuclear Power Safety,” 

(continued...) 
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Arguments for Instead Implementing Alternative Division-of-Labor Approach 

Supporters of the alternative division-of-labor approach for performing SSN missions and non-

SSN missions outlined earlier—in which up to eight additional Virginia-class SSNs would be 

procured and retained in U.S. Navy service and operated out of Australia along with the U.S. and 

UK SSNs that are already planned to be operated out of Australia under Pillar 1, while Australia 

invested in military capabilities (such as, for example, long-range anti-ship missiles, drones, 

loitering munitions, B-21 long-range bombers, or other long-range strike aircraft) for performing 

non-SSN missions—can make various arguments, including those outlined below. 

Deterrence and Warfighting Cost-Effectiveness 

Arguments relating to deterrence and warfighting cost-effectiveness include the following: 

• Australian Defence Minister Richard Marles in March 2023 reportedly confirmed 

that in exchange for the Virginia-class boats, Australia’s government made no 

promises to the United States that Australia would support the United States in a 

future conflict over Taiwan.83 Similarly, the chief of Australia’s navy in July 2024 

reportedly stated that the AUKUS agreement would not automatically pull 

Australia into a war to defend Taiwan.84 Selling three to five Virginia-class SSNs 

to Australia would thus convert those SSNs from boats that would be available 

for use in a U.S.-China crisis or conflict into boats that might not be available for 

use in a U.S.-China crisis or conflict. This could weaken rather than strengthen 

 
media release, November 16, 2023. See also Australian Government, Defence, “Australian Naval 

Nuclear Power Safety Bill 2023,” undated; Parliament of Australia, “Australian Naval Nuclear 

Power Safety Bill 2023 [and] Australian Naval Nuclear Power Safety (Transitional Provisions) Bill 

2023,” Bills Digest No. 32, 2023–24, November 24, 2023; Parliament of Australia, Bills of the 

Current Parliament, “Australian Naval Nuclear Power Safety Bill 2023,” posted at 

https://parlinfo.aph.gov.au/parlInfo/search/display/

display.w3p;query=Id%3A%22legislation%2Fbillhome%2Fr7104%22; Australian Government, 

Defence, Discussion Paper: The Legal and Regulatory Framework to Support Naval Nuclear 

Power Safety, undated, 18 pp.; Kirsty Needham, “Australia to create navy nuclear safety watchdog 

for AUKUS,” Reuters, December 12, 2023.) 

83 Rod McGuirk, “Australia Won’t Promise to Side with US in Taiwan Conflict,” Associated Press, March 20, 2023; 

Daniel Hurst, “Australia Has ‘Absolutely Not’ Committed to Join US in Event of War over Taiwan, Marles Says,” 

Guardian, March 18, 2023; Georgia Hitch, “No Promise Given to US to Assist in Potential Taiwan Conflict in 

Exchange for Submarines, Says Defence Minister Richard Marles,” ABC.net.au, March 18, 2023. 

84 A July 24, 2024, press report stated 

The AUKUS agreement will not automatically drag Australia into a war to defend Taiwan, the 

ADF’s navy boss has declared. 

Chief of navy Vice Admiral Mark Hammond spoke on stage with his counterparts—US Admiral 

Lisa Franchetti and UK Admiral Sir Ben Key—at day one of the Indian Ocean Conference on 

Wednesday [July 24]. 

The three admirals represent each nation in the trilateral AUKUS agreement that will see rotations 

of nuclear-powered submarines visit Australia from 2027…. 

When asked if AUKUS meant Australia would inevitably be “dragged” into a conflict over the 

island-nation, Admiral Hammond replied sharply: “No.” 

“Any participation by Australian Defence Force in any conflict, anywhere on the planet is a 

sovereign decision of the Australian Government, so no,” he continued. 

“We operate ships that have been designed and built overseas. It doesn’t leave our sovereign 

decision making to those foreign governments.” 

(Jake Dietsch, “Navy Chief Vice Admiral Mark Hammond Say[s] AUKUS Doesn’t Mean War 

with China over Taiwan Is Inevitable,” West Australian, July 24, 2024. 
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deterrence and warfighting capability in connection with a U.S.-China crisis or 

conflict. The reduced certainty of whether boats sold to Australia would be 

available for use in a U.S.-China crisis or conflict would be, in effect, the flip 

side of the argument made by supporters of Pillar 1 about having Australia 

become a second allied decisionmaking center (along with the United States) for 

SSN operations in the Indo-Pacific. Selling Virginia-class boats to Australia 

could also weaken deterrence of potential Chinese aggression if China were to 

find reason to believe, correctly or not, that Australia might use its Virginia-class 

boats less effectively than the U.S. Navy would use them.85 

• Australian officials have stated consistently that, in line with Australia’s 

commitments as a non-nuclear-weapon state under the Treaty on the Non-

Proliferation of Nuclear Weapons (NPT),86 Australia’s SSNs would be armed 

 
85 An October 2023 CBO report states 

Would China be less deterred if the United States reduced the number of its attack submarines to 

help Australia develop its submarine force? Because the United States and Australia have a strong 

alliance, improving the Australian Navy’s [SSN] capability could help offset the U.S. Navy’s 

potential loss of [SSN] capability. That loss might even be more than offset because the Australian 

submarines would be based in the Western Pacific region and therefore could respond more quickly 

to any conflict with China involving Taiwan or other issues in the South China Sea. However, 

Australia would control its own submarines, and their participation in any particular conflict would 

not be guaranteed. In fact, in March 2020 [sic: 2023], the Australian defense minister stated that his 

country did not promise to support the United States in the event of a conflict involving Taiwan and 

the People’s Republic of China.” 

(Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2024 Shipbuilding Plan, 

October 2023, p. 29.) 

A February 1, 2024, opinion piece states 

While Australia is a top US ally, it isn’t guaranteed that Canberra will join Washington in 

responding to a China-related contingency. Shortly after the March 2023 “optimal pathway” 

announcement, Australia’s Defence Minister Richard Marles said his government had “absolutely 

not” made a deal with the United States to join a fight over Taiwan as part of AUKUS. Indeed, a 

core selling point for AUKUS supporters in Australia is that Canberra will retain full sovereign 

control over how, where, and when it deploys its SSNs. 

Washington and Canberra are strategically aligned, but that doesn’t mean there isn’t or won’t be 

daylight between them at times. Closing these gaps will require a deeper level of defence planning 

and military coordination to jointly uphold deterrence and manage crises – something which should 

be done whether SSNs are sold to Australia or not. Yet, regardless of how advanced US-Australia 

defence coordination becomes, US policymakers can’t afford to transfer a scare capability that it 

would have no sovereign control over during a crisis. 

(Matthew C. Mai, “Is AUKUS Pillar I unworkable?” Interpreter, February 1, 2024.) 

A February 17, 2024, opinion piece states 

The fact remains that the AUKUS plan would weaken America’s submarine forces in a war with 

China. Even if Australia promised that its RAN [Royal Australian Navy] Virginia-class subs would 

fight alongside American boats in a war with China, our inexperienced crews would not operate 

them as effectively as US crews. And could the US be certain of our commitment? Canberra has 

refused to make that promise.  

It is hard to see how the AUKUS plan can survive this yawning gap between American 

expectations and Australian commitments. 

(Hugh White, “Sinking Feeling: Is the AUKUS Plan Feasible?” Australian, February 17, 2024.) 

See also Andrew Greene, “Australia Won’t Be Automatically Dragged into Future China Conflicts, US 

General Says,” ABC.net.au, May 23, 2024, reporting on remarks by Lieutenant General Stephen Sklenka, 

Deputy Commander of U.S. Indo-Pacific Command (USINDOPACOM). 

86 For more on Australia’s commitments under the NPT, see “Treaty on the Non-Proliferation of Nuclear Weapons 

(continued...) 
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only with conventional weapons. Selling three to five Virginia-class SSNs to 

Australia would thus convert those SSNs from boats that could in the future be 

armed with the U.S. nuclear-armed sea-launched cruise missile (SLCM-N) with 

an aim of enhancing deterrence87 into boats that would never be armed with 

SLCM-N. This reduction in the number of SLCM-N-capable Virginia-class boats 

could weaken rather than strengthen deterrence capability in connection with a 

U.S.-China or U.S.-Russia crisis or conflict. 

• Some observers are concerned about potential Chinese aggression against Taiwan 

over the next few years, a period sometimes characterized as the Davidson 

window (the time between now and 2027) or decade of concern (the time 

between now and 2030).88 Pillar 1 as currently structured would not increase the 

total number of SSNs available for performing U.S., UK, and Australian SSN 

missions above what it otherwise would have been until sometime in the 2040s, 

when the first replacement SSN for the U.S. Navy or the first SSN AUKUS boat 

for the Australian navy (whichever comes first) enters service. Pillar 1 as 

currently structured would, however, absorb resources over the next few years 

that could instead be invested in Australian military capabilities that could be 

fielded sooner, and in some cases (e.g., drones and loitering munitions) soon 

enough to address the Davidson window or decade of concern.89 This could 

weaken rather than strengthen deterrence within the Davidson window or decade 

of concern. 

• More generally, the costs for Australia of Pillar 1 could reduce, perhaps 

significantly, funding within Australia’s military budget for other Australian 

military capabilities, particularly if SSN acquisition, operation, and maintenance 

costs turn out to be higher than expected. If this were to occur, there could be a 

net negative impact on Australia’s overall military capabilities for deterring 

potential Chinese aggression.90 

 
(NPT) in “Nuclear Weapons,” Australian Government, undated, accessed June 10, 2024, at https://www.dfat.gov.au/

international-relations/security/non-proliferation-disarmament-arms-control/nuclear-weapons#treaty. For more on the 

NPT, see CRS Report R41216, 2010 Non-Proliferation Treaty (NPT) Review Conference: Key Issues and Implications, 

coordinated by Paul K. Kerr and Mary Beth D. Nikitin. 

87 For more on the SLCM-N program, see CRS In Focus IF12084, Nuclear-Armed Sea-Launched Cruise Missile 

(SLCM-N), by Anya L. Fink. 

88 For additional discussion of the Davidson window and decade of concern, see CRS Report RL33153, China Naval 

Modernization: Implications for U.S. Navy Capabilities—Background and Issues for Congress, by Ronald O'Rourke. 

89 For examples of opinion pieces arguing this point, see Nishank Motwani, “AUKUS’s Three Pillars of Uncertainty: 

Sovereignty, Strategy and Costs,” Australian Strategic Policy Institute (ASPI), October 23, 2023; Michael Shoebridge, 

“An AUKUS Remix Delivering Greater Military Power Faster: the B-21 Raider,” Defence Connect, November 15, 

2023. (Also posted as Michael Shoebridge, “AUKUS Plan B: Delivering Greater Military Power Faster—The B-21 

Raider,” Real Clear Defense, November 16, 2023.) A July 2, 2024, press report states: “Former Defence deputy 

secretary Peter Jennings said the government was ‘gutting the ADF’ to pay for the future force. ‘This is becoming a 

major crisis for the government. They are destroying the current ADF [Australian Defence Force] for the future 

submarines, which we won’t see until at the earliest until the mid-2030s,’ Mr Jennings said.” (Ben Packham, “Cut-back 

Deployment Sends ‘Dangerous Message’ on ADF Capability,” Australian, July 2, 2024.) Another observer has argued 

that “for the [Australian] Government, the AUKUS subs are a magic pudding, so far away you don’t have to spend any 

real money on them, and so impressive sounding they convince people you’re doing something on defence when you’re 

doing nothing. And if a few lefties complain, all the better. But it still produces no defence capability for Australia over 

the next ten years, and quite possibly nothing after that either.” (Greg Sheridan, “Pantomime World of the Albanese 

Government’s Defence Policy,” Australian, November 28, 2023.) 

90 One observer states that “rather than a creating a force structure driven by strategy, what [the Australia Department 

(continued...) 
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• The U.S. Navy’s FY2025 30-year shipbuilding plan (like previous editions of the 

Navy’s annual 30-year shipbuilding plan) projects that there will be a shortfall of 

U.S. SSNs relative to the Navy’s 66-boat SSN force-level goal during the 2030s 

and 2040s. Selling three to five Virginia-class boats will reduce the size of the 

U.S. SSN force below the projected levels shown in the FY2025 30-year 

shipbuilding plan (which does not account for sales of Virginia-class boats to 

Australia), increasing this projected shortfall until replacements for the sold boats 

enter service.91 This could reduce the Navy’s capacity to perform SSN missions 

of interest to the United States but not Australia, including potentially missions in 

the Arctic, the North Atlantic, and the Mediterranean for countering Russia or 

other potential adversaries in those regions. This could weaken deterrence of 

potential aggression by Russia or those other potential adversaries. Given the 

challenges that the U.S. submarine industrial base is experiencing in achieving a 

construction rate of 2.0 Virginia-class boats per year to meet U.S. Navy needs, 

the ability of the submarine industrial base to achieve the higher target rate of 

2.33 boat per year, so as to build replacement SSNs for the U.S. Navy, is 

uncertain. The duration of the impact of selling Virginia-class boats to Australia 

on the size of the U.S. SSN force is thus uncertain and could be longer than 

anticipated. 

• There is little indication that, prior to announcing the AUKUS Pillar 1 project in 

September 2021, an analysis of alternatives (AOA) or equivalent rigorous 

comparative analysis was conducted to examine whether Pillar 1 would be a 

more cost-effective way to spend defense resources for generating deterrence and 

warfighting capability than potential alternative courses of action, such as a U.S.-

Australian division of labor for performing SSN missions and non-SSN 

missions.92 Such an AOA or equivalent rigorous comparative analysis (or a 

summary of one) has not been released. Performing an AOA or equivalent 

rigorous comparative analysis can test the validity of beliefs or presumptions 

about the cost-effectiveness of an envisioned course of action, and can produce 

unexpected or counter-intuitive results. Programs initiated in the absence of an 

AOA or an equivalent rigorous comparative analysis can lack a sound business 

case. The Government Accountability Office (GAO) has stated that “a program 

should not go forward into product development unless a sound business case can 

be made,” and that “weapon systems without a sound business case are at greater 

risk for schedule delays, cost growth, and integration issues.” The U.S. Navy’s 

Littoral Combat Ship (LCS) program, for example, was initiated without a prior 

 
of] Defence’s plans are delivering now and well into the future is a budget-driven force structure dominated by a 

maritime force composed of large surface ships and nuclear submarines. The structural effect of the massive and 

distorting budget demands of these platforms isn’t a temporary one just in this decade, but a new permanent feature of 

Australia’s defence landscape, with permanent—and quite negative—consequences that will become more obvious for 

capabilities outside the maritime domain this decade, over the 2030s and even beyond.” (Marcus Hellyer, “The 

Enduring Structural Distortion from the ADF’s Shipbuilding Plans, The Defence Budget Remains an Exploding 

Suitcase, Now with No Room for Our Air Force,” Strategic Analysis Australia, 2024.) See also Colin Clark, “AUKUS 

Will ‘Cannibalize’ Other Programs with No Budget Boost: Former Top Aussie General,” Breaking Defense, November 

20, 2024. 

91 For additional discussion regarding this reduction in the size of the U.S. SSN force, see Appendix E. 

92 For citations relating to this point, see Appendix H. 
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rigorous AOA. The LCS program subsequently became controversial, was widely 

criticized, and was ultimately truncated.93 

• Some Australian officials have characterized Pillar 1 as “too big to fail.”94 Some 

observers argue that acquisition projects viewed as too big to fail can be at 

elevated risk of cost growth that can reduce their achieved cost effectiveness.95 

• The enabling legislation for Pillar 1 that was included in the FY2024 National 

Defense Authorization Act (NDAA) (H.R. 2670/P.L. 118-31 of December 22, 

2023) includes a provision (§1352(d)(2)) that was requested by the 

Administration as part of a package of requested legislative proposals for the 

FY2024 NDAA relating to the AUKUS agreement.96 The provision provides a 

waiver for a certification to be made by the Chief of Naval Operations under 10 

U.S.C. 8678. The text of 10 U.S.C. 8678 is as follows: 

§8678. Chief of Naval Operations: certification required for disposal of 

combatant vessels 

Notwithstanding any other provision of law, no combatant vessel of the Navy may be 

sold, transferred, or otherwise disposed of unless the Chief of Naval Operations 

certifies that it is not essential to the defense of the United States. 

• Prior to the 2040s, Pillar 1 as currently structured will contribute to deterrence 

and warfighting capability primarily via the positional advantage of operating 

Virginia-class boats from Australia, which is something can be done without 

selling the boats to Australia. Operating up to 12 U.S. Navy Virginia-class boats 

from Australia—the four boats that are to be operated there under Pillar 1’s SRF-

West arrangement, plus up to eight additional U.S. Navy Virginia-class boats—

would send a strong signal of U.S.-Australian alliance solidarity and resolve, in 

part because it would make Australia second only to Japan in terms of numbers 

of U.S. Navy forward-homeported or forward-operating ships.97 A 2002 CBO 

report on options for increasing the capability of the U.S. SSN force mentioned 

Australia as a potential site for forward-homeporting additional U.S. SSNs in the 

Western Pacific.98 Australian shipyards could perform maintenance, overhaul, 

and repair work on the up-to-eight additional U.S. Navy boats, as currently 

planned under Pillar 1 for the four Virginia-class boats that are to operate out of 

Australia as part of SRF-West. 

 
93 For further discussion of AOAs, business cases (including the GAO statements quoted here), and the LCS program, 

see Appendix H. 

94 See, for example, Daniel Hurst, “AUKUS Nuclear Submarine Deal Will Be ‘Too Big to Fail’, Richard Marles Says,” 

Guardian, March 17, 2023, quoting Australian Defence Minister Richard Marles; Farrah Tomazin, “‘Too Big to Fail’: 

US Insists AUKUS Deal Is Not Sub Par,” Sidney Morning Herald, March 15, 2024, quoting ambassador Paul Myler. 

95 See, for example, the citations in Appendix J. 

96 For the text of this legislative package, which was sent to Congress on May 2, 2023, see the section entitled “May 

2023 DOD Legislative Package Relating to AUKUS Agreement” on pages 44-47 of the June 12, 2024, version of this 

CRS report. The requested provision relating to 10 U.S.C. 8678 appears on page 45. 

97 In terms of number of homeported U.S. Navy ships, Japan is the U.S. Navy’s largest overseas homeporting location, 

and since the early 1970s has homeported a U.S. Navy aircraft carrier strike group. As of 2023, U.S. Navy ships 

homeported in Japan included one nuclear-powered aircraft carrier, 11 cruisers and destroyers, three amphibious ships, 

four mine countermeasures ships, and eight command, auxiliary, and support ships. 

98 Congressional Budget Office, Increasing the Mission Capability of the Attack Submarine Force, March 2002, p. 31 

(Box 3). 
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• Similar to what the U.S. Navy argued in 1988 regarding Canada’s then-proposed 

SSN acquisition program, it would be more cost-effective to pursue a U.S.-

Australia division of labor for SSN missions and non-SSN missions.99 Such a 

division of labor would follow the general model of military divisions of labor 

that exist between the United States and some or all of its NATO and other allies 

for naval capabilities such as aircraft carriers, SSNs, large surface combatants, 

and amphibious ships, and for non-naval capabilities such as (to name only some 

examples) nuclear weapons, space assets, and ISR capabilities. Pillar 1 would 

result in parallel SSN-related investments in the United States, Australia, and the 

UK comparable to parallel investments in certain military capabilities among 

NATO countries that have been criticized by some observers for their collective 

inefficiencies.100 

 
99 In connection with a project that Canada initiated in 1987 (and canceled in 1989) to acquire a force of 10 to 12 UK- 

or French-made SSNs, Admiral Kinnaird R. McKee, then-Director of the U.S. Naval Nuclear Propulsion Program (aka 

Naval Reactors), testified in March 1988 that the project “puts at risk resources that ought to be used for other 

purposes” and that Canada “could make a better contribution to NATO in other areas with the same amount of money.” 

(U.S. Congress. House. Hearings on National Defense Authorization Act for Fiscal Year 1989—H.R. 4264, and 

Oversight of Previously Authorized Programs, Before the Committee on Armed Services, House of Representatives, 

Seapower and Strategic and Critical Materials Subcommittee, Title 1, 100th Cong., 2nd sess., Hearings held March 1, 3, 

8, 9, 10, and 17, 1988, GPO, 1988, H.A.S.C. No. 100-70, p. 345. The hearing in question, on submarine programs, was 

held on March 9, 1988. [Included in CRS/FDT bound volume collection as House Armed Services Committee, 

Hearings. (Vol.) 5, 100th Congress, 2d Sess., 1988, CRS-F.].) 

100 For examples of reports and articles discussing such inefficiencies among NATO countries and potential steps to 

mitigate these inefficiencies, see “EU Incentivizing Common Procurement Between Members,” Aviation Week, 

October 10, 2023; Stephen Flanagan and Anna M. Dowd, “Alliance Assignments: Defense Priorities for Key NATO 

States,” War on the Rocks, October 4, 2023; David A. Ochmanek et al., Inflection Point, How to Reverse the Erosion of 

U.S. and Allied Military Power and Influence, RAND, 2023, 217 pp.; Nicole Koenig et al., Defense Sitters, 

Transforming European Militaries in Times of War, Special Edition of the Munich Security Report on European 

Defense, Munich Security Conference (MSC), June 2023, 95 pp.; Max Bergmann and Otto Svendsen, Transforming 

European Defense, A New Focus on Integration, Center for Strategic and International Studies (CSIS), June 2023, 64 

pp.; Sean Monaghan, “Solving Europe’s Defense Dilemma: Overcoming the Challenges to European Defense 

Cooperation,” Center for Strategic and International Studies (CSIS), March 1, 2023; Luigi Scazzieri, “Is European 

Defence Missing Its Moment?” Centre for European Reform, January 16, 2023; “EU Defence Review Calls for Greater 

European Cooperation to Match Defence Spending Increases,” European Defence Agency, November 15, 2022; 

Bastian Giegerich and Ester Sabatino, “The (Sorry) State of EU Defense Cooperation,” Carnegie Europe, October 6, 

2022; Paul Taylor, “How to Spend Europe’s Defense Bonanza Intelligently, EU Countries Must Coordinate 

Procurement and Pool Resources to Avoid Wasting Money,” Politico, September 2, 2022; Max Bergmann, Colin Wall, 

Sean Monaghan, and Pierre Morcos, “Transforming European Defense,” Center for Strategic and International Studies 

(CSIS), August 18, 2022. 

Under Pillar 1, the UK’s SSN AUKUS boats would be built in the UK, on the UK’s submarine production line, while 

Australia’s SSN AUKUS boats would be built largely in Australia, on a second submarine production line located 

there. (The nuclear reactor compartments of Australia’s SSN AUKUS boats reportedly would be built in the UK or 

United States and then shipped to Australia, where they would be incorporated into Australia’s SSN AUKUS boats 

during the final assembly process. See, for example, Peter Layton, “AUKUS Sets Sail in the Indo-Pacific,” European 

Security & Defence, June 2, 2023; Nick Childs, “The AUKUS Plan: A Grand Bargain with Significant Risks,” 

International Institute for Strategic Studies [IISS], March 16, 2023; Andrew Probyn, “Australia Begins Its Nuclear Age 

as AUKUS Overcomes Years of Submarine Struggles,” ABC.net.au, March 14, 2023; Noah C. Mayhew, “AUKUS and 

Nuclear-Powered Submarines: Let’s All Just Take a Breath,” Bulletin of the Atomic Scientists, November 17, 2022.) 

This would lead to a long-term average submarine production rate (for boat sections other than nuclear reactor 

compartments) of about one boat every three years for the UK’s submarine production line and about one boat every 

four years for Australia’s submarine production line. (Current UK plans call for maintaining a UK submarine force of 

11 boats, including 7 SSNs and 4 SSBNs. Assuming an expected average service life of 33 years—the current expected 

average service life for a U.S. SSN—maintaining a force of 11 boats would require a long-term average production rate 

of one boat every three years. [Planned force size divided by service life equals the long-term average production rate; 

11 divided by 33 equals 0.33 boats per year, or one boat every three years.] The UK could choose to space the 

(continued...) 
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Technology Security 

Arguments relating to technology security include the following: 

• Chinese cyber and other espionage in the past reportedly has been successful on 

multiple occasions in acquiring U.S. military information and technology,101 

including information relating to undersea warfare.102 In 2018, Chinese hackers 

reportedly stole a large amount of unclassified but sensitive information relating 

to undersea warfare from a U.S. contractor working for the Naval Undersea 

Warfare Center in Newport, RI.103 Some observers have expressed concern about 

the cybersecurity readiness of defense contractors.104 

• Notwithstanding Australia’s capability for, and commitment to, protecting U.S. 

submarine and naval nuclear propulsion technology, sharing this technology with 

another country, particularly in an era of advanced and persistent computer 

hacking threats, would increase the attack surface, meaning the number of 

potential digital and physical entry points that China, Russia, or some other 

 
production of its 11 boats more closely together than one boat every three years, but this would lead to a subsequent 

period where the production rate would be less than one boat every three years, and the average over the long run [i.e., 

over a period of 33 years] would still work out to one boat every three years. Similarly, and again assuming an 

expected average service life of 33 years, maintaining Australia’s planned force of 8 SSNs would require a long-term 

average production rate of about one boat every four years. [8 divided by 33 equals about 0.24 boats per year, or about 

one boat every four years.])  

An alternative approach of building all SSN AUKUS boats—those for both the UK and Australia—on the UK’s 

production line would lead to an average long-term submarine production rate for the production line in the UK of 

about one boat every 1.75 years. (Assuming an expected average service life of 33 years, maintaining a combined UK 

and Australian submarine force of 19 boats—11 for the UK and 8 for Australia—would require a long-term average 

production rate of about one boat every 1.75 years. [19 divided by 33 equals about 0.58 boats per year, or about one 

boat every 1.75 years.]) 

Relative to using two submarine production lines in the UK and Australia, using a single production line in the UK 

could reduce recurring submarine procurement costs for both the UK and Australia via increased production economies 

of scale, including greater spreading of shipyard fixed overhead costs and reduced loss of production learning curve 

benefits between each boat. Nonrecurring investments needed for converting Australia’s conventionally powered 

submarine production line into a nuclear-powered submarine production line would be avoided, and those savings 

would be offset at least partially by nonrecurring investments that could be needed to expand the capacity of the UK’s 

existing nuclear-powered submarine production line. 

101 See, for example, “Survey of Chinese Espionage in the United States Since 2000,” Center for Strategic and 

International Studies (CSIS), undated, accessed November 12, 2023, at https://www.csis.org/programs/strategic-

technologies-program/archives/survey-chinese-espionage-united-states-2000; Xiaoshan Xue, “US Experts Urge More 

Efforts to Thwart China’s Acquisition of US Military Technology,” VOA, March 17, 2023; Nicholas Yong, “Industrial 

Espionage: How China Sneaks Out America’s Technology Secrets,” BBC, January 16, 2023; Jeffrey B. Jones, 

Confronting China’s Efforts to Steal Defense Information, Belfer Center for Science and International Affairs, Harvard 

Kennedy School, May 2020, 34 pp.; Ellen Ioanes, “China Steals US Designs for New Weapons, and It’s Getting Away 

with ‘the Greatest Intellectual Property Theft in Human History,’” Business Insider, September 24, 2019. 

102 A June 8, 2021, press report about China’s acquisition of undersea warfare technology states that “China fields 

increasingly advanced and ‘smart’ technologies, including torpedoes, mines, and UUVs [unmanned underwater 

vehicles]. As highlighted by the case of Qin Shuren, at least some of these advances are being made with the help of 

U.S. technology. Sometimes the technology is purchased on the open market and other times it is gained through illicit 

means that range from cyber theft to old-fashioned espionage and smuggling.” (Ma Xiu and Peter W. Singer, “How 

China Steals US Tech to Catch Up in Underwater Warfare,” Defense One, June 8, 2021.) 

103 Ellen Nakashima and Paul Sonne, “China Hacked a Navy Contractor and Secured a Trove of Highly Sensitive Data 

on Submarine Warfare,” Washington Post, June 8, 2018; Helene Cooper, “Chinese Hackers Steal Unclassified Data 

from Navy Contractor,” New York Times, June 8, 2023. 

104 See, for example, Eric Noonan, “The US Just Got Serious About Cybersecurity. Contractors Aren’t Ready,” Federal 

Times, November 3, 2023. 
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country could attempt to penetrate to gain access to that technology.105 In this 

instance, the addition to the attack surface could include not only Australian 

government organizations, but Australian contractors and subcontractors 

involved in Pillar 1 efforts. 

• Hackers linked to China reportedly are highly active in attempting to penetrate 

Australian government and contractor computers.106 A March 1, 2023, press 

report stated that “Chinese hackers ‘significantly increased’ attacks on Australian 

government, industry and education after the AUKUS nuclear submarine pact 

came under the crosshairs of the world’s most prolific espionage operation, 

according to cyber security experts.” The article quoted a senior employee of the 

cybersecurity company CrowdStrike as stating that the AUKUS agreement “has 

been in the crosshairs of Australia’s cybersecurity adversaries since it was 

announced.”107 

• A July 15, 2024, press report states: “The US earlier this year failed to certify that 

Australia and the UK have adequate procedures to protect classified 

information.”108 

Risk of Accident 

Arguments relating to the risk of an accident include the following: 

• While the Australian Navy is a fully professional force that would operate and 

maintain its Virginia-class boats in a manner fully adhering to the U.S. Navy’s 

strict and exacting safety, quality-control, and accountability standards for 

submarines and nuclear-powered ships, selling Virginia-class boats to Australia 

or building for Australia AUKUS SSNs that incorporate U.S. naval nuclear 

propulsion technology would unavoidably make another country (Australia) 

 
105 The National Institute of Standards and Technology (NIST) defines attack surface as “the set of points on the 

boundary of a system, a system element, or an environment where an attacker can try to enter, cause an effect on, or 

extract data from, that system, system element, or environment.” (National Institute of Standards and Technology, 

Computer Security Resource Center, “Attack Surface,” accessed October 23, 2023, at https://csrc.nist.gov/glossary/

term/attack_surface.) IBM similarly defines it as “the sum of vulnerabilities, pathways or methods—sometimes called 

attack vectors—that hackers can use to gain unauthorized access to the network or sensitive data, or to carry out a 

cyberattack.” (IBM, “What Is an Attack Surface?” accessed October 23, 2023, at https://www.ibm.com/topics/attack-

surface.) The cybersecurity firm CrowdStrike similarly defines it as “the total number of all possible entry points for 

unauthorized access into any system. It includes all vulnerabilities and endpoints that can be exploited to carry out a 

security attack. The attack surface is also the entire area of an organization or system that is susceptible to hacking.” 

(CrowdStrike, “What Is an Attack Surface?” accessed October 23, 2023, at https://www.crowdstrike.com/

cybersecurity-101/attack-surface/.) 

106 See, for example, Max Mason, “Chinese Hackers Use G7 Ruse to Target Australian Government Officials,” 

Australian Financial Review, June 19, 2023; News.com.au, “Chinese Cyber Attack on Australia Exposed,” 

News.com.au, August 30, 2022; Bill Toulas, “Chinese Hackers Target Australian Govt with ScanBox Malware,” 

Bleeping Computer, August 30, 2022; Jamie Tarabay, “How Hackers Hammered Australia After China Ties Turned 

Sour,” Bloomberg, August 30, 2021; Jacob Greber, “US Accuses Chinese Nationals of Hacking Australian Defence 

Contractor,” Australian Financial Review, July 22, 2020; Daniel Hurst, “Hackers Linked to China Allegedly Stole Data 

from Australian Defence Contractor,” Guardian, July 22, 2020; Lauren Ferri and Charlie Coë, “Top Chinese Hackers 

Stole a Treasure Trove of Information from an Australian Defence Contractor Including Top-Secret Weapon and 

Military Data,” Daily Mail, July 21, 2020. 

107 Justin Vallejo, “Extent of Hacks Against Australia After AUKUS Deal Revealed,” Herald Sun, March 1, 2023. 

108 Courtney McBride and Ben Westcott, “Biden’s Australia-UK Arms Deal Facing Pressure Over Delay Fears,” 

Bloomberg, July 15, 2024. 
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responsible for preventing an accident with an SSN that might call into question 

for third-party observers the safety of U.S. Navy nuclear-powered ships. 

• The second variation of a U.S.-Australian division of labor outlined earlier—the 

variation under which U.S. SSNs perform Australian SSN missions 

indefinitely—would keep all U.S.-made SSNs under the control of the U.S. 

Navy, which has a proven record extending back to 1954109 of safely operating its 

nuclear-powered ships. 

Legislative Activity: Appropriation in CR and 

Legislative Activity for FY2025 

Summary of Congressional Action on FY2025 Funding Request 

The Navy’s proposed FY2025 budget requests the procurement of the 41st Virginia-class boat. 

The boat has an estimated procurement cost of $5,759.5 million (i.e., about $5.8 billion). The boat 

has received $1,871.6 million in prior-year “regular” AP funding and $272.0 million in prior-year 

Economic Order Quantity (EOQ) funding, which is an additional kind of AP funding that can 

occur under an MYP contract. The Navy’s proposed FY2025 budget requests the remaining 

$3,615.9 million needed to complete the boat’s estimated procurement cost, and $2,422.0 million 

in “regular” AP funding for Virginia-class boats to be procured in future fiscal years, $1,298.3 

million in EOQ funding, and $293.0 million in cost-to-complete (CTC) funding to cover cost 

growth on Virginia-class boats procured in prior years, bringing the total amount of procurement, 

AP, EOQ, and CTC funding requested for FY2025 to $7,629.2 million (i.e., about $7.6 billion). 

The Navy states that procuring two would require adding $3,225.0 million (i.e., about $3.2 

billion) to the Navy’s FY2025 procurement funding request for the program. This is the Navy’s 

estimate of the net increase in funding that would be needed to convert a one-boat buy to a two-

boat buy. The second boat would cost more than $3,225 million, but some of the second boat’s 

materials and equipment are already funded in prior-year budgets or requested to be procured 

under the Navy’s FY2025 budget submission, and adding the second boat would reduce the cost 

of the first boat due to increased production economies of scale. 

Table 4 summarizes congressional action on the Navy’s FY2025 funding request for the 

procurement of Virginia-class boats in FY2025 and subsequent years. 

 
109 The U.S. Navy’s first nuclear-powered ship, the attack submarine Nautilus (SSN-571), was commissioned into 

service on September 30, 1954. 
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Table 4. Congressional Action on FY2025 Funding Request 

Millions of dollars, rounded to nearest tenth 

 Request 

Authorization Appropriation 

HASC SASC Enacted HAC SAC 

Enacted 

H.R. 

10545 

H.R. 

1968 

H.R. 10545 

+ H.R. 1968 

Procurement 3,615.9 4,315.9 4,265.9 3,972.9 3,615.9 3,972.9 5,691.0 3,615.9  

Advance 

procurement 

(AP) (including 

both “regular” 

AP and EOQ)) 

3,720.3 3,720.3 4,200.3 3,720.3 3,720.3 3,720.3 3,720.3  

(Quantity) (1) (2) (2) (1) (1) (1) n/a (1)  

Cost-to-

complete 

293.0 293.0 293.0 293.0 293.0 1,293.0 n/a 293.0  

Total 7,629.2 8,329.2 8,759.2 7,986.2 7,629.2 8,986.2 5,691.0 7,629.2 13,320.2 

Sources: Table prepared by CRS based on Navy’s original FY2025 budget submission, committee and 

conference reports, and explanatory statements on FY2025 National Defense Authorization Act and FY2025 

DOD Appropriations Act. Figures may not add due to rounding. 

Notes: HASC is House Armed Services Committee, SASC is Senate Armed Services Committee, SAC is 

Senate Appropriations Committee, HAC is House Appropriations Committee. Advance procurement funding 

includes both “regular” AP funding and Economic Order Quantity (EOQ) funding for multiyear procurement 

(MYP). 

FY2025 National Defense Authorization Act (H.R. 8070/S. 4638/H.R. 

5009/P.L. 118-159) 

House 

The House Armed Services Committee, in its report (H.Rept. 118-529 of May 31, 2024) on H.R. 

8070, recommended the funding levels shown in the HASC column of Table 4. 

The recommended net increase of $700.0 million in procurement funding includes a 

recommended reduction of $300.0 million for “Cost growth” and a recommended increase of 

$1.0 billion for “One additional ship.” (Pages 425-426) 

Section 1018 of H.R. 8070 would provide authority to use incremental funding for procuring a 

Virginia-class submarine in FY2025. 

Section 1058 would direct the Navy to submit a report on the price elasticity of the labor supply 

for the industrial base for building and maintaining naval vessels that is to include, among other 

things, an assessment of and recommendation for any extraordinary relief that may be appropriate 

for fixed-price, MYP contracts for Virginia-class submarines in order to increase pay and benefits 

for workers at shipyards and supplier firms under those contracts. 

H.Rept. 118-529 states 

Virginia class submarine 
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The committee continues to be perplexed by the Navy’s inconsistent funding of 

shipbuilding and specifically that of Virginia class submarines. For the second time in less 

than 5 years, the Navy has surprised both Congress and industry by removing a submarine 

from the budget request that had previously been planned for inclusion. This sporadic 

funding will only further stress an already stressed industrial base while also delaying the 

time it will take to reach the Navy’s stated goal of 66 fast attack submarines (SSNs). The 

Navy claims that by continuing to fund the advanced procurement line at the two SSN rate 

per year they will mitigate the impact to suppliers and the overall industrial base. However, 

in their response to committee questions they state that ‘‘the previously purchased 

contractor and government furnished equipment will be used as critical material that will 

be consumed on future hulls’’. Navy budget documents and committee briefings fail to 

identify what future hull will receive these components leading to further uncertainty for 

the industrial base. The committee can only conclude that it is the Navy’s plans to reduce 

advanced procurement (AP) funding at a future date of which they are incapable of or 

refuse to identify. This is the worst way to project future work to industry and will only 

cause reluctance in their decisions to invest in their workforce, facilities, and tooling due 

to their lack of confidence in Navy budgeting. The Navy also fails to recognize the impact 

of removing one SSN in fiscal year 2025 has on the suppliers that only receive funding that 

is provided in the full funding line. This will most likely result in stable suppliers becoming 

at-risk suppliers. 

The committee also notes Congress’ considerable efforts last year to enact the needed 

legislation that enabled the Australia-United Kingdom-United States (AUKUS) trilateral 

security pact. The foundation of the agreement was an acknowledgement by the 

Department of Defense, the Navy, Congress and industry that we are all collectively 

committed to 2 SSNs and 1 Columbia per year, commonly referred to as 2+1. To renege 

on that commitment in just the first year after achieving the needed enabling legislation 

sends an inconsistent message to our allies and a talking point for our adversaries 

propaganda. 

Finally, the committee remains committed to providing the maximum amount of undersea 

capacity to the Navy fleet, a consistent message to our workforce and unwavering support 

of the AUKUS pact. Therefore, the committee directs the Secretary of the Navy to provide 

a briefing to the House Committee on Armed Services not later than February 1, 2025 on 

how the Navy plans to mitigate the impact to suppliers of reducing the amount of AP in 

future budgets. (Pages 26-27) 

H.Rept. 118-529 also states 

Comptroller General Review of Submarine Force Generation 

The Navy’s attack submarines provide the United States an asymmetric advantage to gather 

intelligence undetected, attack enemy targets, and insert special forces, among other things. 

These capabilities make attack submarines some of the most requested assets by the global 

combatant commanders. The 2022 National Defense Strategy states that the Department of 

Defense will prioritize a future force that is lethal, sustainable, resilient, survivable, and 

agile to strengthen and sustain deterrence and prevail in conflict, if necessary. Between 

fiscal years 2014 and 2020, however, attack submarines incurred 9,568 days of idle time 

and maintenance delays resulting in the Navy spending more than $1.50 billion in fiscal 

year 2018 constant dollars to support attack submarines that provided no operational 

capability while waiting for maintenance. Sustainably maximizing operational availability 

depends on the Navy adhering to its schedules for maintenance, training, and deployment. 

Submarines were the last to implement the Navy’s new force generation process, the 

Optimized Fleet Response Plan, and their ability to meet the goals under this revised 

process has not been independently evaluated. 
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Therefore, the committee directs the Comptroller General of the United States to assess the 

readiness and availability of the Navy’s attack submarine fleet. This review should address 

the following: 

(1) to what extent have Navy attack submarines met the intended goals (such as meeting 

desired operational availability, timely maintenance, adequate crewing, and training to 

fight advanced adversaries) of the Optimized Fleet Response Plan; 

(2) what factors, if any, affect submarine readiness and how has the Navy mitigated any 

readiness challenges; and 

(3) how does the Navy’s approach to submarine force generation compare to that of 

strategic competitors and what insights, if any, can be leveraged to enhance the Navy’s 

attack submarine fleet. 

The committee directs the Comptroller General to provide a briefing to the House 

Committee on Armed Services not later than April 1, 2025, on the Comptroller General’s 

preliminary findings and present final results in a format and timeframe agreed to at the 

time of the briefing. (Page 116) 

Senate 

The Senate Armed Services Committee, in its report (S.Rept. 118-188 of July 8, 2024) on S. 

4638, recommended the funding levels shown in the SASC column of Table 4. The 

recommended increase of $650.0 million in procurement funding is for “Build 2x Virginia-class 

SSNs per year,” and the recommended increase of $480.0 million in advance procurement (AP) 

funding is for “Incremental funding for second ship” ($400 million) and “Submarine industrial 

base programs” ($80.0 million). (Page 443) 

Section 129 of S. 4638 would provide authority to use incremental funding for procuring a 

Virginia-class submarine in FY2025. 

Section 3115 would require a briefing on the activities during the preceding calendar year of 

activities taken under the 1958 U.S.-UK Mutual Defense Agreement,110 including, among other 

things, a description of the activities’ relationship, if any, with AUKUS. 

S.Rept. 118-188 states 

Virginia-class submarines 

The budget request included $3.6 billion in line 5 of Shipbuilding and Conversion, Navy 

(SCN) to build one Virginia-class submarine in fiscal year 2025 and $3.7 billion in advance 

procurement in line 6 to support building Virginia-class submarines in future years. 

The committee has significant concerns about the effect that a reduction from the usual 

two-per-year construction rate may have on the 2nd and 3rd tier submarine supplier base. 

Therefore, the committee recommends an increase of $650.0 million in SCN line 5 and an 

increase of $400.0 million in line 6 to support incremental funding of a second boat in 

fiscal year 2025. A provision to authorize incremental funding [Section 129, noted above] 

is found elsewhere in this Act. 

Submarine industrial base programs 

The budget request included $180.0 million in the Virginia-class procurement program in 

Shipbuilding and Conversion, Navy (SCN), line 5, for efforts to support the submarine 

 
110 For more on the 1958 agreement, see CRS In Focus IF11999, AUKUS Nuclear Cooperation, by Paul K. Kerr and 

Mary Beth D. Nikitin, and Appendix B of CRS Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile 

Submarine Program: Background and Issues for Congress, by Ronald O'Rourke. 
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supplier base. The budget request also included $2.0 billion in the Columbia-class 

procurement program request for SCN line 1, for the same purposes. 

Last year, Congress provided $1.2 billion in regular appropriations and $3.0 billion in the 

fiscal year 2024 National Security Supplemental Act (Public Law 118–50) to support the 

submarine industrial base. Despite this additional funding, the shipbuilders and their supply 

chains are not meeting the requirement to produce one Columbia-class and two Virginia-

class submarines per year. 

Therefore, the committee recommends an additional $80.0 million in SCN line 6 for 

enhancing the submarine industrial base. (Page 16) 

S.Rept. 118-188 also states 

Report on feasibility of replicating the Accelerated Training in Defense 

Manufacturing model to address submarine industrial base workforce shortages 

The committee is concerned that the submarine industrial base workforce is not sufficiently 

large enough to support current submarine production, let alone the increased production 

needed to be able to build two Virginia-class and one Columbia-class submarine per year. 

The committee recognizes the excellent work the U.S. Navy has done to increase the 

training pipeline for this workforce at its Additive Manufacturing Center of Excellence 

through the Accelerated Training in Defense Manufacturing (ATDM) program. The 

committee believes there are opportunities to expand this model to increase the number of 

workers participating in this program. 

Therefore, the committee directs the Secretary of the Navy to provide a briefing to the 

congressional defense committees, not later than March 1, 2025, on the advisability and 

feasibility of creating a second location for the ATDM program to address workforce 

shortages across the submarine industrial base through collaboration with relevant industry 

partners and academic institutions. This briefing shall include the following: 

(1) An assessment of the skills and workforce development programs offered through the 

ATDM model, with a focus on additive manufacturing, computer numerical control 

machining, non-destructive testing, quality control inspection, and welding; 

(2) An analysis of the hiring and retention rates of graduates of the ATDM into 

manufacturing positions within the defense industrial base; 

(3) An identification of the requirements necessary for replicating the ATDM program in 

another location, including recommended selection criteria; 

(4) A cost-benefit-analysis of replicating the ATDM program; and 

(5) An analysis of the impact that replicating the ATDM program could have on reducing 

workface shortfalls in the submarine industrial base. (Page 208) 

Enacted 

The joint explanatory statement for H.R. 5009/P.L. 118-159 of December 23, 2024, recommended 

the funding levels shown in the authorization enacted column of Table 4. The recommended 

increase of $357.0 million in procurement funding is for “Program increase: Submarine class 

material [for a] second ship set.” (PDF page 520 of 696) 

Section 1028 of H.R. 5009/P.L. 118-159 provides authority for using incremental funding in the 

Virginia-class program. Regarding Section 1028, the joint explanatory statement states 

Sec. 1028 - Authority to use incremental funding to enter into a contract for the 

construction of a Virginia-class submarine program 
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The House bill contained a provision (sec. 1018) that would provide incremental funding 

authority for an additional Virginia-class submarine in fiscal year 2025. 

The Senate committee-reported bill contained a similar provision (sec. 129) that would also 

increase funding for the Virginia-class submarine program with offsets from elsewhere in 

the Navy budget. 

The agreement includes the House provision with various technical amendments and an 

amendment to stipulate that funds available from a change to the contracting approach may 

only be used to provide for an increase in wages for the shipbuilder workforce or an 

increase in non-executive level salaries. 

We are concerned with the lack of transparency that has occurred between the Navy and 

Congress over the last 18 months. The Navy negotiated a funding strategy with industry 

that would have addressed cost growth, future cost to complete, workforce wage increases 

and infrastructure investments at both shipyards. The Navy did this in isolation and failed 

to not only inform Congress but also the Office of Management and Budget. 

As a result of the lack of communication, the Office of Management and Budget has not 

moved the strategy forward and Congress has been denied the opportunity to review the 

strategy’s documentation and details. To remedy the deficiencies, the Office of 

Management and Budget asked Congress for significant emergency appropriations in fiscal 

year 2025 to support a plan that will require an undisclosed amount of additional 

appropriations above the future years’ estimates in the President’s Budget for fiscal year 

2025. At no point during the normal budgeting and legislative process did the Navy inform 

Congress that there was large cost growth on the fiscal year 2024 submarines and the one 

fiscal year 2025 submarine being requested. Unfortunately, the lack of communication 

regarding program challenges and potential solutions has left Congress with few options 

to address this situation and likely none that will rectify it going forward. 

We recognize that Congress has responsibility for oversight of the executive branch 

including access to information on how final decisions were reached, particularly for 

decisions of strategic importance where the dollar value of such a decision far surpasses 

the major defense acquisition program threshold. Denial of requests for information and 

veiled threats of reprisals against briefers to Congress who may provide requested 

information creates a dangerous precedent that is out of line the checks and balances 

inherent to the branches of government of the United States. (PDF pages 246-247 of 696) 

FY2025 DOD Appropriations (H.R. 8774/S. 4921/H.R. 10545/P.L. 118-

158/H.R. 1968/P.L. 119-4) 

House 

The House Appropriations Committee, in its report (H.Rept. 118-557 of June 17, 2024) on H.R. 

8774, recommended the funding levels shown in the HAC column of Table 4. 

Section 8010 of H.R. 8774 would provide authority for using multiyear procurement (MYP) for 

procuring Virginia-class submarines. 

H.Rept. 118-557 states 

SUBMARINE CONSTRUCTION 

The Committee is dismayed by delays in construction of the lead Columbia-class 

submarine. The program is the Navy’s top priority and fundamental to the nuclear triad. 

The Committee recognizes the strategic importance of the Columbia-class program and 

has fully funded every shipbuilding construction request to ensure on time delivery of the 

lead boat and overall success of the program. The Committee is troubled that the Navy 
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lacked the appropriate oversight of a program of such significance that it only learned of 

the year delay to the program in recent months. 

Further, the Committee notes the delays in the Columbia-class program will undoubtably 

impact Virginia-class submarine construction. Virginia-class construction remains 

challenged with production hovering at a 1.2 submarine per year cadence versus the 

necessary cadence of two per year. The Committee believes that given the findings of the 

45-day Shipbuilding Review showing a delay of upwards of 3 years in Virginia-class 

submarine construction, that the Committee recommendation of one Virginia-class 

submarine, coupled with robust investment in the submarine industrial base, appropriately 

reflects the current capacity for submarine construction and deliberately targets funding to 

the industrial base to achieve long-term sustainable production. 

The Committee believes that providing significant and strategic investment in the 

Submarine Industrial Base (SIB) is necessary to achieving the ‘‘1+2’’ production rate for 

the Columbia and Virginia-class programs. Therefore, the Committee recommendation 

includes $4,004,400,000 for the SIB, including $2,134,000,000 in the Shipbuilding and 

Conversion account. This funding is in addition to the $3,013,400,000 included in the Indo-

Pacific Security Supplemental Appropriations Act, 2024 and the $1,188,000,000 provided 

in the Department of Defense Appropriations Act, 2024. The Committee believes 

investment in supplier capacity and capability, strategic domestic outsourcing, workforce 

development, and technology and infrastructure is key to achieving and sustaining the 

required submarine production cadence in the long-term and maintaining international 

commitments under the trilateral Australia, United Kingdom, United States (AUKUS) 

security partnership. (Pages 131-132) 

Senate 

The Senate Appropriations Committee, in its report (S.Rept. 118-204 of August 1, 2024) on S. 

4921, recommended the funding levels shown in the SAC column of Table 4. The recommended 

increase of $357.0 million in procurement funding is for “Program increase: Submarine class 

material second ship set.” (Page 132) The recommended increase of $1,000.0 million (i.e., $1.0 

billion) in cost-to-complete funding is for “Program increase: FY24 Virginia-class submarines 

(emergency).” (Page 132) The use of the term emergency for this recommended funding increase 

means that it would be designated as being for an emergency requirement pursuant to Section 

251(b)(2)(A)(i) of the Balanced Budget and Emergency Deficit Control Act of 1985. For further 

discussion of recommended additional emergency appropriations in S. 4921, see pages 8-9 of 

S.Rept. 118-204. 

S.Rept. 118-204 states 

Submarine Industrial Base.—The Committee recognizes that strengthening the submarine 

industrial base [SIB] is essential to ensuring that new submarines can be constructed at the 

pace outlined in the Navy’s shipbuilding plan to meet national security needs. Therefore, 

the Committee strongly supports the Navy’s efforts to invest in the infrastructure and 

workforce of shipbuilders and suppliers. The fiscal year 2025 President’s budget requests 

funding for one new construction VIRGINIA Class Submarine [VCS] and increased 

investment in the SIB in order to more fully mature SIB capacity and workforce before 

returning to a two VCS construction cadence. The Committee understands that an 

additional $1,000,000,000 of supplier workload could further stabilize and improve 

performance of the industrial base. Based on extensive dialogue with the Navy, the 

Committee understands that the Navy can resource $643,000,000 for this opportunity from 

VCS Block IV economic order quantity funding appropriated in the Department of Defense 

Appropriations Act, 2024 (Public Law 118–47), VCS SIB construction spares funding 

appropriated in the National Security Supplemental Appropriations Act, 2024 (Public Law 

118–50), and funding the Committee recommends in this act that was requested in the 
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fiscal year 2025 President’s budget request. The Committee recommends an additional 

$357,000,000 in the VCS program line to further solidify this key supplier capacity in 

support of a second VCS shipset of materials, and to stabilize the SIB. 

In addition, the Committee recognizes that the opportunity presented by historic levels of 

appropriated SIB support can only achieve this capacity through carefully-targeted 

investments and proper stewardship of funds. Therefore, the Committee directs the 

Secretary of the Navy to submit a report to the congressional defense committees not later 

than 90 days after the enactment of this act, and semi-annually thereafter, on the Navy’s 

planned oversight approach for overseeing all phases of the SIB funding cycle, including 

the identification of gaps, selection of projects, oversight of funding execution, and 

determining return on investment. 

The Committee also directs the Comptroller General of the United States to submit a report 

to the congressional defense committees not later than 1 year after the enactment of this 

act that assesses the extent to which the Department of Defense’s SIB investment strategy 

and associated funding will result in a shipbuilding industrial base capable of achieving the 

“2 + 1” annual submarine construction rate called for in the Navy’s 30-year shipbuilding 

plan. This report shall include an assessment of: (1) how the Departments of Defense and 

Navy are assessing the return on investment of SIB funding to improve submarine 

construction performance, (2) the extent to which the Navy intends to utilize such 

assessments to inform the selection of future SIB projects, and (3) the extent to which 

previously appropriated SIB funding and programmed funding in future years, in 

combination with other key factors, are likely to achieve the SIB capacity and throughput 

to meet the Navy’s submarine requirements. 

Finally, the Committee has received spend plans from the Navy for SIB funding contained 

in the Department of Defense Appropriations Act, 2024 (Public Law 118–47) and prior 

acts, as well as the National Security Supplemental Appropriations Act, 2024 (Public Law 

118–50). The Committee notes that such plans do not involve the purchase of land or 

property. The Committee directs the Secretary of the Navy to brief the congressional 

defense committees not less than 45 days prior to obligating funds that would deviate from 

those spend plans. (Pages 133-134) 

Enacted (H.R. 10545/P.L. 118-158) 

Division A of the American Relief Act, 2025 (H.R. 10545/P.L. 118-158 of December 21, 2024), is 

a continuing resolution (CR) that funded government operations until March 14, 2025. Section 

157 of Division A provided an appropriation of $5.691 billion in ship procurement funding for the 

Virginia-class program and other nuclear-powered ship programs (i.e., the Columbia-class 

ballistic missile submarine program and the Gerald R. Ford [CVN-78] class aircraft carrier 

program) that is separate from funding that was requested for the Virginia-class program in the 

Navy’s proposed FY2025 budget. Section 157 states 

Sec. 157. (a) In addition to amounts otherwise provided by section 101, there is 

appropriated to the Department of Defense for ‘Procurement—Shipbuilding and 

Conversion, Navy’, $5,691,000,000, for an additional amount for fiscal year 2025, to 

remain available until September 30, 2029, for the Virginia Class Submarine program and 

for workforce wage and non-executive salary improvements for other nuclear-powered 

vessel programs: Provided, That such amount is designated by the Congress as being for 

an emergency requirement pursuant to section 251(b)(2)(A)(i) of the Balanced Budget and 

Emergency Deficit Control Act of 1985. 

(b) Amounts appropriated by subsection (a) may be used to incrementally fund contract 

obligations for the improvement of workforce wages and non-executive level salaries on 

new or existing contracts pertaining to the Virginia Class Submarine program or to other 

nuclear-powered vessel programs. 
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The funding provided in Section 157 is shown in the H.R. 10545 column of Table 4. 

Enacted (H.R. 1968/P.L. 119-4) 

Section 1404 of the Full-Year Continuing Appropriations and Extensions Act, 2025 (H.R. 

1968/P.L. 119-4 of March 15, 2025), a full-year continuing resolution (CR), provides the funding 

figures shown in the H.R. 1968 column of Table 4. 

Section 1418 provides authority for using multiyear procurement (MYP) for procuring Virginia-

class submarines. 
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Appendix A. Past SSN Force-Level Goals 
This appendix summarizes attack submarine force-level goals since the Reagan Administration 

(1981-1989). 

The Reagan-era (i.e., 1980s-era) plan for a 600-ship Navy included an objective of achieving and 

maintaining a force of 100 SSNs. 

The George H. W. Bush Administration’s proposed Base Force plan of 1991-1992 originally 

called for a Navy of more than 400 ships, including 80 SSNs.111 In 1992, however, the SSN goal 

was reduced to about 55 boats as a result of a 1992 Joint Staff force-level requirement study 

(updated in 1993) that called for a force of 51 to 67 SSNs, including 10 to 12 with Seawolf-level 

acoustic quieting, by the year 2012.112 

The Clinton Administration, as part of its 1993 Bottom-Up Review (BUR) of U.S. defense policy, 

established a goal of maintaining a Navy of about 346 ships, including 45 to 55 SSNs.113 The 

Clinton Administration’s 1997 QDR supported a requirement for a Navy of about 305 ships and 

established a tentative SSN force-level goal of 50 boats, “contingent on a reevaluation of 

peacetime operational requirements.”114 The Clinton Administration later amended the SSN 

figure to 55 boats (and therefore a total of about 310 ships). 

The reevaluation called for in the 1997 QDR was carried out as part of a Joint Chiefs of Staff 

(JCS) study on future requirements for SSNs that was completed in December 1999. The study 

had three main conclusions: 

• “that a force structure below 55 SSNs in the 2015 [time frame] and 62 [SSNs] in 

the 2025 time frame would leave the CINC’s [the regional military commanders-

in-chief] with insufficient capability to respond to urgent crucial demands 

without gapping other requirements of higher national interest. Additionally, this 

force structure [55 SSNs in 2015 and 62 in 2025] would be sufficient to meet the 

modeled war fighting requirements”; 

• “that to counter the technologically pacing threat would require 18 Virginia class 

SSNs in the 2015 time frame”; and 

• “that 68 SSNs in the 2015 [time frame] and 76 [SSNs] in the 2025 time frame 

would meet all of the CINCs’ and national intelligence community’s highest 

operational and collection requirements.”115 

 
111 For the 80-SSN figure, see Statement of Vice Admiral Roger F. Bacon, U.S. Navy, Assistant Chief of Naval 

Operations (Undersea Warfare) in U.S. Congress, House Armed Services Committee, Subcommittee on Seapower and 

Strategic and Critical Materials, Submarine Programs, March 20, 1991, pp. 10-11, or Statement of Rear Admiral 

Raymond G. Jones Jr., U.S. Navy, Deputy Assistant Chief of Naval Operations (Undersea Warfare), in U.S. Congress, 

Senate Armed Services Committee, Subcommittee on Projection Forces and Regional Defense, Submarine Programs, 

June 7, 1991, pp. 10-11. 

112 See Richard W. Mies, “Remarks to the NSL Annual Symposium,” Submarine Review, July 1997, p. 35; “Navy Sub 

Community Pushes for More Subs than Bottom-Up Review Allowed,” Inside the Navy, November 7, 1994, pp. 1, 8-9; 

Attack Submarines in the Post-Cold War Era: The Issues Facing Policymakers, op. cit., p. 14; Robert Holzer, “Pentagon 

Urges Navy to Reduce Attack Sub Fleet to 50,” Defense News, March 15-21, 1993, p. 10; Barbara Nagy, “ Size of Sub 

Force Next Policy Battle,” New London Day, July 20, 1992, pp. A1, A8. 

113 Secretary of Defense Les Aspin, U.S. Department of Defense, Report on the Bottom-Up Review, October 1993, 

pp. 55-57. 

114 Secretary of Defense William S. Cohen, U.S. Department of Defense, Report of the Quadrennial Defense Review, 

May 1997, pp. 29, 30, 47. 

115 Department of Navy point paper dated February 7, 2000. Reprinted in Inside the Navy, February 14, 2000, p. 5. 
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The conclusions of the 1999 JCS study were mentioned in discussions of required SSN force 

levels, but the figures of 68 and 76 submarines were not translated into official DOD force-level 

goals. 

The George W. Bush Administration’s report on the 2001 QDR revalidated the amended 

requirement from the 1997 QDR for a fleet of about 310 ships, including 55 SSNs. In revalidating 

this and other U.S. military force-structure goals, the report cautioned that as DOD’s 

“transformation effort matures—and as it produces significantly higher output of military value 

from each element of the force—DOD will explore additional opportunities to restructure and 

reorganize the Armed Forces.”116 

DOD and the Navy conducted studies on undersea warfare requirements in 2003-2004. One of 

the Navy studies—an internal Navy study done in 2004—reportedly recommended reducing the 

attack submarine force level requirement to as few as 37 boats. The study reportedly 

recommended homeporting a total of nine attack submarines at Guam and using satellites and 

unmanned underwater vehicles (UUVs) to perform ISR missions now performed by attack 

submarines.117 

In March 2005, the Navy submitted to Congress a report projecting Navy force levels out to 

FY2035. The report presented two alternatives for FY2035—a 260-ship fleet including 37 SSNs 

and 4 SSGNs, and a 325-ship fleet including 41 SSNs and 4 SSGNs.118 

In May 2005, it was reported that a newly completed DOD study on attack submarine 

requirements called for maintaining a force of 45 to 50 boats.119 

In February 2006, the Navy proposed to maintain in coming years a fleet of 313 ships, including 

48 SSNs. 

Although the Navy’s ship force-level goals have changed repeatedly in subsequent years, the 

figure of 48 SSNs remained unchanged until December 2016, when the Navy released a force-

level objective for achieving and maintaining a force of 355 ships, including 66 SSNs. As noted 

earlier in this report, the Navy’s preferred new ship force-level goal, which was submitted to 

Congress in June 2023, calls for achieving and maintaining a fleet of 381 manned ships, including 

66 SSNs.  

 
116 U.S. Department of Defense, Quadrennial Defense Review, September 2001, p. 23. 

117 Bryan Bender, “Navy Eyes Cutting Submarine Force,” Boston Globe, May 12, 2004, p. 1; Lolita C. Baldor, “Study 

Recommends Cutting Submarine Fleet,” NavyTimes.com, May 13, 2004. 

118 U.S. Department of the Navy, An Interim Report to Congress on Annual Long-Range Plan for the Construction of 

Naval Vessels for FY 2006. The report was delivered to the House and Senate Armed Services and Appropriations 

Committees on March 23, 2005. 

119 Robert A. Hamilton, “Delegation Calls Report on Sub Needs Encouraging,” The Day (New London, CT), May 27, 

2005; Jesse Hamilton, “Delegation to Get Details on Sub Report,” Hartford (CT) Courant, May 26, 2005. 
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Appendix B. Submarine Construction Industrial 

Base Capacity and Enhancement Efforts 
This appendix presents additional background information on the capacity of the submarine 

construction industrial base and Navy and industry efforts to enhance that capacity. 

Overview 

A major concern relating to the Columbia- and Virginia-class submarine programs relates to the 

ability of the submarine construction industrial base to execute the work associated with 

procuring one Columbia-class SSBN plus two VPM-equipped Virginia-class SSNs per year (a 

procurement rate referred to in short as 1+2). (In the “1+2” nomenclature, the 2 refers to being 

able to produce 2.0 Virginia-class boats per year.) Policymakers and other observers have 

expressed concern about the industrial base’s capacity for executing a 1+2 workload without 

encountering bottlenecks or other production problems in one or both of these programs. In a 

nutshell, the challenge for the industrial base—both shipyards and supplier firms—is to ramp up 

production from one “regular” Virginia-class boat’s work per year (the volume of work prior to 

FY2011) to the equivalent of about five “regular” Virginia-class boats’ work per year (the 

approximate volume of work represented by two Virginia Payload Module [VPM]-equipped 

Virginia-class boats and one Columbia-class boat).120 In other words, the challenge for the 

industrial base is to quintuple the pre-2011 volume of annual production by 2028. The challenge 

is depicted in the Navy graph shown in Figure B-1. 

Concerns about the ability of the submarine construction industrial base to execute the workload 

resulting from a sustained 1+2 procurement rate were heightened starting in 2019 by reports 

about challenges faced by the two submarine-construction shipyards and associated supplier firms 

in meeting scheduled delivery times for Virginia-class boats as the Virginia-class program 

transitions from production of two “regular” Virginia-class boats per year to two VPM-equipped 

boats per year.121 

 

 
120 Starting in FY2019, the Navy began to procure a lengthened version of the Virginia-class design that incorporates 

the Virginia Payload Module (VPM), 84-foot-long, mid-body section equipped with four large-diameter, vertical 

launch tubes for storing and launching additional Tomahawk missiles or other payloads. If building a “regular” 

Virginia-class boat is viewed as requiring one unit of work, then building a VPM-equipped Virginia-class boat can be 

viewed as requiring about 1.25 units of work, and building a Columbia-class boat can be viewed as requiring about 2.5 

units of work. On this basis, building two VPM-equipped Virginia-class boats and one Columbia-class boat would 

require about five units of work (1.25 + 1.25 + 2.5 = 5.0). 

121 See, for example, Government Accountability Office, Columbia Class Submarine[:] Overly Optimistic Cost 

Estimate Will Likely Lead to Budget Increases, GAO-19-497, April 2019, pp. 20-23; David B. Larter, “Late Is the New 

Normal for Virginia-Class Attack Boats,” Defense News, March 20, 2019; Megan Eckstein, “Navy: Lack of Submarine 

Parts Slowing Down Maintenance, New Construction,” USNI News, March 26, 2019; David B. Larter, “The US Navy, 

Seeking Savings, Shakes Up Its Plans for More Lethal Attack Submarines,” Defense News, April 3, 2019; Anthony 

Capaccio, “U.S. Navy Sub Firepower Upgrade Delayed by Welding Flaws,” Bloomberg, August 13, 2019; Paul 

McLeary, “Weld Problems Spread To Second Navy Sub Program,” Breaking Defense, August 14, 2019; David B. 

Larter, “Questions About US Navy Attack Sub Program Linger as Contract Negotiations Drag,” Defense News, August 

16, 2019; Emma Watkins, “Will the U.S. Navy Soon Have a Missile-Tube Problem?” National Interest, August 19, 

2019; David B. Larter, “As CNO Richardson Departs, US Submarine Builders Face Pressure,” Defense News, August 

22, 2019; David B. Larter, “After a Leadership Shakeup at General Dynamics, a Murky Future for Submarine 

Building,” Defense News, October 28, 2019; Rich Abott, “Navy Says Virginia Sub Delays Due To Faster Production 

Rate,” Defense Daily, November 6, 2019. 
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Figure B-1. Navy Graph Showing Projected Growth in Submarine Tonnage Under 

Construction 

Red arrow indicates date of November 2023 

 

Source: Navy graph provided to CRS and CBO by Navy Office of Legislative Affairs, November 16, 2023. 

Although Virginia-class submarines are being procured at a rate of two boats per year, the Navy 

testified in March 2025 that the production rate of Virginia-class submarines was about 1.1 boats 

per year.122 A November 13, 2024, press report stated 

For Virginia-class production, [Rear Admiral Jonathan Rucker, program executive officer 

for attack submarines] said prior to the COVID-19 pandemic “we actually got close to two 

per year,” up to 1.85 before material challenges crept in and dragged the rate down to the 

1.1 and 1.2 range, he said. “Now, if you look at where we were, and then you add the 

planned capacity, planned investments we’re going to make, add Virginia on top, 

projections were, get to 2028, and then we have threshold values. We’re trying to hover 

between those two,” with the end goal of getting up to a 2.33 production rate in the early 

2030s, he said. “Then support the needs for AUKUS as well.” 

Rucker said the 2028 goal is risky as the submarine industrial base struggles with 

challenges that saw the service’s submarine production goal fall short this year. 

 
122 Statement of Dr. Brett A. Seidle, Acting, Assistant Secretary of the Navy (Research, Development and Acquisition), 

before the Seapower and Projection Forces Subcommittee of the House Armed Services Committee on the State of 

U.S. Shipbuilding, March 11, 2025, PDF page 6 of 10. 
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“I’ll be frank. There are some risks to achieving these goals,” Rucker said. “We have done 

great things and we’ve made progress, but more is needed. This is our north star. … This 

is the challenge of our time.” 

The goal by the end of the calendar year was a production rate of 1.5 boats per year, with 

a threshold of 1.3, Rucker said. “We continue to hover around a production rate of 1.1 to 

1.2 boats per year. … Right now, we’re tracking the threshold value. We will not make the 

goal. We’ll be closer to 1.3,” he said. 

Reasons cited for the shortfall include “continuing challenges” related to maintenance and 

workforce as well as “material delays,” Rucker said. He said what he called sequence-

critical material delays “directly [impact] the ability to build boats in the order they were 

supposed to be built.” 

What that means is “you end up doing it out of sequence, which is not efficient,” he said. 

“We’ve had some first-time quality issues, both at the shipbuilders and suppliers and our 

workforce attrition, proficiency and efficiency all have to improve,” he added. 

The roadmap for the 2028 timeline was developed in 2022 and 2023, “and we were really 

taking a step back to look at the analytics, production rates, projected production rates, and 

we developed a kind of a ramp that we thought was a realistic, executable ramp to get there, 

based on what we knew at the time,” he said. 

Problems that plagued production beginning in 2018 are slowly being overcome, he said. 

But “the whole system has to be uplifted. We’re on that journey. We’re about halfway 

there, and we’re going to continue to get there. And that’s why I say there is some risk to 

the 2028 [goal], because this year we're at the threshold value” of 1.3.123 

A March 31, 2023, press report stated that Navy officials estimated that it will take another five 

years—until 2028—before the delivery rate will increase to 2.0 boats per year.124 In advance 

policy questions submitted for a September 14, 2023, hearing before the Senate Armed Services 

Committee to consider her nomination to be Chief of Naval Operations, Admiral Lisa Franchetti, 

the Vice Chief of Naval Operations, stated that the Navy’s goal is to stabilize the Virginia-class 

construction rate at 1.4 boats per year by the end of 2023, increase it to at least 1.5 boats per year 

by the end of 2024, and increase it to 2.0 boats per year by 2028.125  

The Navy has testified that meeting both U.S. Navy needs and additional needs under the 

AUKUS (Australia-UK-US) security agreement announced in September 2021 would require 

increasing the Virginia-class production rate further, to 2.33 boats per year. Under the 

nomenclature used here, such a combined Columbia-plus-Virginia procurement rate would be 

expressed as 1+2.33.126 

The Navy’s report on its FY2025 30-year (FY2025-FY2054) shipbuilding plan states 

 
123 Laura Heckmann, “Navy Hopes to Bump Sub Production to 3 Per Year by 2028,” National Defense, November 13, 

2024. See also Sam LaGrone, “Naval Reactors: Virginia-class Will Extend to Block VIII, SSN(X) Start in 2040s,” 

USNI News, November 13, 2024; Justin Katz and Valerie Insinna, “Supply Chain Issues Slowing Down General 

Dynamics Sub Construction, CEO says,” Breaking Defense, October 23, 2024; Sam LaGrone, “GD CEO: Electric Boat 

to Scale Back Submarine Work Due to ‘Major Component’ Delays,” USNI News, October 23, 2024; Cal Biesecker, 

“Navy Work, Aerospace Lift GD To Strong Third Quarter; Submarine Supply Chain Woes Persist,” Defense Daily, 

October 23, 2024. 

124 Sam LaGrone, “Navy Estimates 5 More Years for Virginia Attack Sub Production to Hit 2 Boats a Year,” USNI 

News, March 31, 2023.  

125 Senate Armed Services Committee, Advance Policy Questions for Admiral Lisa M. Franchetti, USN, Nominee for 

Appointment to be Chief of Naval Operations, p. 31. 

126 For more on the submarine component of the AUKUS agreement, see CRS Report RL32418, Navy Virginia-Class 

Submarine Program and AUKUS Submarine Proposal: Background and Issues for Congress, by Ronald O'Rourke. 
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To achieve the goal of simultaneous construction of the Columbia-class SSBN and two 

Virginia-class SSNs annually, the DoN [Department of the Navy] is investing heavily in 

the submarine industrial base to reduce production risk, stabilize critical suppliers, and help 

enable recruitment and retention of the skilled production workforce. Industry must do its 

part to deliver capability on time and within cost…. 

The DoN is committed to fortifying the submarine production and sustainment industrial 

base to meet U.S. needs while also enabling the sale of three Virginia class submarines to 

Australia. From FY2018 appropriation/execution through FY2023, the DoD, DoN, and 

Congress have worked in partnership with state/local governments and industry to invest 

over $2.3B across shipyard, workforce, suppliers, strategic outsourcing and modern 

manufacturing technology lines of effort. The Navy estimates additional $17.5 billion in 

additional funding will be needed from FY 2024 through FY 2029 to achieve sustained 

production levels of 1 Columbia SSBN + 2.0 Virginia SSNs by 2028, with additional 

productivity required thereafter to support selling SSNs to Australia. This additional 

funding was included in the FY2024 budget request, and FY2024 supplemental and is 

included in the PB2025 budget request. This funding is displayed in Table 2.127 

 

At an October 25, 2023, hearing on the submarine industrial base and its ability to support the 

AUKUS framework before the Seapower and Projection Forces Subcommittee of the House 

Armed Services Committee, the Navy provided testimony on its plan to increase the industrial 

base’s capacity to support the production of 2.33 Virginia-class boats per year and thus a 

combined Columbia-plus-Virginia procurement rate of 1+2.33. The Navy’s testimony on its plan 

is reprinted later in this appendix. 

A July 16, 2024, press report stated 

Deloitte Consulting has won a potential five-year, $2.4 billion contract to work with the 

Navy and Defense Department on their efforts to modernize and expand the submarine 

industrial base. 

Workforce development is one of several aspects Deloitte will seek to help the Navy and 

DOD’s Innovation Capability and Modernization Office address, as part of their larger 

effort to address regional and broader challenges in submarine manufacturing. 

Awarded on Monday [July 15], the contract has an initial one-year base period and up to 

four option years. The General Services Administration managed the procurement for the 

Navy and DOD. 

Solicitation documents describe the Navy’s goal as being able to “rapidly reach and sustain 

a programmed production rate of 1+2 submarines per year with a predominant emphasis 

on closing associated industrial workforce gaps.” 

 
127 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2025, March 2024, pp. 5-6. 
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The scope of the challenge to accomplish that is vast. The Navy, submarine makers and 

the latter’s suppliers need more than 100,000 workers over the next decade to build more 

subs…. 

Deloitte will act as the enterprise integration partner responsible for providing the needed 

labor, equipment, and materials to the Navy and DOD. 

A second major goal of the effort is to accelerate the development and adoption of more 

modern manufacturing techniques and processes across the U.S.’ maritime supply chain. 

Shipyard infrastructure, supplier development, and strategic outsourcing represent other 

major focus areas of the contract.128 

Strategic Outsourcing 

One option for addressing industrial-base challenges of building both Columbia-class boats and 

Virginia-class SSNs at the same time is to increase the use of shipyards other than GD/EB and 

HII/NNS, as well as other manufacturing facilities, in building components of Columbia- and/or 

Virginia-class boats—a practice sometimes referred to as strategic outsourcing. An October 21, 

2022, press report states 

The U.S. Navy is pouring billions of dollars into shoring up the companies that help build 

nuclear-powered submarines and aircraft carriers. 

But these companies, and especially prime contractors General Dynamics Electric Boat 

and HII’s Newport News Shipbuilding, cannot hire enough people to keep up with demand. 

So they’re outsourcing work that was previously done in-house, two admirals said. 

Rear Adm. Jon Rucker, the program executive officer for attack submarines, said the Navy 

spent more than $1 billion between fiscal 2018 and fiscal 2022, and that the service is 

committed to $2.4 billion from fiscal 2023 to fiscal 2027. 

These funds cover supplier development, workforce development, shipbuilder 

infrastructure, the development of technologies such as additive manufacturing and 

nondestructive testing, government oversight, and strategic outsourcing. 

In terms of tonnage of submarine construction, the Navy will see a 5.5 times increase from 

FY11 to FY25. But the number of suppliers has dropped to about 5,000, compared to 

17,000 companies during the last submarine construction surge in the 1980s, Rucker said 

last month at an American Society of Naval Engineers conference. 

Rucker said the Navy is trying to target its investments where it can make the most impact: 

350 companies are considered “critical suppliers” in the submarine-industrial base, and 

55% of those are located in six states. So workforce development dollars are focused on 

those states to do the most good for critical suppliers in need of more workers. This effort 

could see the establishment of new training sites in Virginia and Pennsylvania. 

Outsourcing is becoming more important as some regions realize they aren’t receiving 

enough interest for people to join the manufacturing industry, despite federal and state 

government efforts to create manufacturing training opportunities. 

“We are saturated in certain areas of the country. The Northeast is one of those. If we 

cannot bring the people to the work, we’re going to take the work to the people,” Rucker 

said. 

 
128 Ross Wilkers, “The Pentagon Is Paying a Consultant up to $2.4B to Boost Submarine Production,” Defense One, 

July 16, 2024. See also Nick Wilson, “Deloitte Consulting Awarded $2.4 Billion to Orchestrate Submarine Production 

Revival,” Inside Defense, July 17, 2024. 
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Today, he explained, Electric Boat outsources 1.1 million hours’ worth of work a year and 

Newport News Shipbuilding outsources 900,000 hours as they build new Virginia- and 

Columbia-class submarines. 

By 2025, that combined 2 million hours will grow to 5 million, he said—which equates to 

half the work to build a Virginia submarine. 

Rucker said companies across the U.S. are building structural pieces of submarines, 

including some large modules, that were previously built at Electric Boat and Newport 

News facilities. Now they’re constructed by companies with available workers and space, 

and then shipped to the shipyard for assembly.129 

Austal USA of Mobile, AL—a shipyard that builds conventionally powered surface ships for the 

Navy—reportedly is a significant submarine strategic outsourcing location.130 South Carolina is 

another example of a strategic outsourcing location.131 

October 25, 2023, Navy Testimony 

At an October 25, 2023, hearing on the submarine industrial base and its ability to support the 

AUKUS framework before the Seapower and Projection Forces Subcommittee of the House 

Armed Services Committee, the Navy testified on its efforts (and associated funding) for 

increasing the capacity of the submarine construction industrial base to support a construction 

rate of one Columbia-class ballistic missile submarine (SSBN) per year plus 2.33 Virginia-class 

attack submarines (SSNs) per year (i.e., a “1+2.33” rate). This is the rate, the Navy testified, that 

would be sufficient to meet both U.S. Navy needs and needs under the AUKUS agreement for 

building SSNs while also building Columbia-class SSBNs for the U.S. Navy. The Navy’s 

testimony stated 

Submarine Industrial Base (SIB) 

The US Submarine Force and our SIB [submarine industrial base] are crucial to the security 

of our Nation, and maintaining overmatch in the Undersea Warfare domain is one of the 

top priorities in the Department of Defense. Submarines, therefore, are one of the most 

important battle force vessels in our Navy. Forward deployed, combat-credible attack 

submarines project US decisive naval power essential in today’s security environment. 

Construction and sustainment of our submarine force is complex, difficult, and requires a 

continuous focus on safety and nuclear stewardship. Our SIB is supporting the largest 

 
129 Megan Eckstein, “Defense Firms Outsource Sub, Carrier Construction amid Labor Woes,” Defense News, October 

21, 2022. 

130 See, for example, Keith Lane, “Austal USA Breaks Ground on New Manufacturing Facility to Support the U.S. 

Navy Sub Base,” NBC 15 News (mynbc15.com), October 23, 2024; Sam LaGrone, “Navy Taps Private Equity Fund to 

Build New Alabama Sub Module Facility, Austal Awarded $152M to Support Effort,” USNI News, September 22, 

2024; Naval Sea Systems Command Office of Corporate Communication, “Navy Partners with Private Industry to 

Grow Submarine Industrial Base Capacity,” Naval Sea Systems Command, September 20, 2024; Lee Ferran, “Navy 

Takes ‘Really Big Swing’ with Private Investment to Boost Sub Industrial Base,” Breaking Defense, September 20, 

2024; Nick Wilson, “Navy Announces Private-Equity Partnership Aimed at Submarine Industrial Base Improvements,” 

Inside Defense, September 20, 2024; Sam LaGrone, “Austal USA Awarded $450M to Build a Submarine Construction 

Facility in Mobile,” USNI News, September 16, 2024; Justin Katz, “In Expansion, Austal USA Undergoes ‘Unique 

Evolution’ Beyond a Two-Trick Shipbuilder,” Breaking Defense, August 21, 2024; Nick Wilson, “Austal Poised to 

Expand Submarine Module Work as Legacy Programs Sunset,” Inside Defense, August 15, 2024; Justin Katz, “Known 

for LCS, Alabama-Based Austal USA Starts Submarine Work,” Breaking Defense, January 19, 2023; Rich Abott, 

“Austal Starts Submarine Construction Support Work,” Defense Daily, December 12, 2022; Rojoef Manuel, “Austal, 

General Dynamics Team Up for US Navy Nuclear Submarine Production,” Defense Post, December 8, 2022; Austal 

USA, “Austal USA Commences Submarine Work,” December 6, 2022. 

131 See, for example, Nick Wilson, “HII’s Outsourcing Strategy Takes Root as Carrier and Submarine Work Begins at 

South Carolina Facility,” Inside Defense, March 18, 2025. 
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submarine recapitalization effort in nearly 50 years and at a time when American 

manufacturing and shipbuilding capacity has atrophied by more than 60 percent since the 

end of the Cold War. 

The US is simultaneously replacing our strategic Ballistic Missile Submarine (SSBN) force 

with the COLUMBIA Class, transitioning our SSN force from LOS ANGELES to VACL 

[Virginia class] , and replacing our Guided Missile Submarine (SSGN) capability132 with 

‘strike optimized’ VIRGINIA Payload Module (VPM) submarines. VPM includes a new 

hull section with additional vertical launch tubes for conventionally armed missiles to the 

VACL submarine design. Adding AUKUS requires us to improve our new-construction 

and sustainment efforts to ensure we meet our domestic requirements while supporting the 

trilateral partnership. Both our SIB uplift effort and the AUKUS program are executing 

aggressive and deliberate schedules designed to meet our national security needs. 

Continued partnership with Congress is foundational to our collective success in these two 

generational opportunities. The SIB, consisting of our public shipyards and two prime 

shipbuilders, General Dynamics Electric Boat (GDEB) and Huntington Ingalls Industries 

Newport News Shipbuilding (HII-NNS), along with the 16,000 suppliers (5,000 direct 

contractual relationships and 11,000 sub-tier vendors) across the country, support both our 

new-construction submarines and sustainment of the in-service submarine fleet. 

It has been nearly 50 years since the US ramped-up its submarine construction capability 

and infused equivalent volumes of complexity and work into the industrial base. Following 

the Cold War, the country underwent significant shifts in economics and culture, 

punctuated by a clear transition from a manufacturing-based economy to a services-based 

economy. This pivot undermined foundational industrial capabilities and capacities and 

challenged our ability to maintain the sufficiently skilled and sized workforce needed for a 

resilient and robust SIB. 

In FY 2018, with leadership and support from Congress, the DON began infusing funding 

into the SIB to increase capability and capacity at new and existing suppliers to meet 

growing demand and increase resilience across the supply chain. In October 2020, the DON 

established the SIB Program within the Program Executive Office for Strategic Submarines 

(PEO SSBN). The SIB Program, in partnership with the Office of the Secretary of Defense 

Industrial Base Analysis and Sustainment program, is executing a holistic strategy to 

expand and strengthen the SIB by investing in six key areas: shipbuilder infrastructure, 

supply chain capability/capacity, scaling new technologies, addressing workforce trade 

skill gaps and constraints, expanding capacity via strategic outsourcing, and government 

oversight of expanded industrial base efforts. 

The AUKUS partnership provides an unprecedented opportunity to leverage the 

capabilities of our partner nations, strengthen our defense industrial bases, create jobs, and 

drive innovation across our SSN force. AUKUS relies on a strong SIB that designs, 

delivers, maintains, and modernizes our apex predators of the oceans – SSNs. Our domestic 

industrial base will benefit from the industrial capabilities of our partner nations, such as 

joining with an Australian company to mature and scale metallic additive manufacturing 

across the SIB. Ultimately, AUKUS will increase commonality, interoperability, and 

therefore, warfighting lethality across our three submarine forces. 

Australia’s investment into the US SIB builds upon on-going efforts to improve industrial 

base capability and capacity, create jobs, and utilize new technologies. This contribution is 

necessary to augment VACL production from 2.0 to 2.33 submarines per year to support 

 
132 This is a reference to the first four Ohio (SSBN-726) class SSBNs, which were converted into cruise missile and 

special operations forces (SOF) submarines (SSGNs). The four conversions were completed in 2005-2007. The SSGNs 

are to reach their ends of their service lives and be retired in FY2026-FY2028. For more on the SSGN conversion 

program, see CRS Report RS21007, Navy Trident Submarine Conversion (SSGN) Program: Background and Issues for 

Congress, by Ronald O'Rourke. 
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both US Navy and AUKUS requirements. Through sustained investment, consistent with 

our ongoing strategy, the ultimate goal is to increase repair capacity and capability of US 

shipyards to get more SSNs out of maintenance and back to the Fleet. AUKUS also presents 

a unique demand on the US SIB requiring a “Whole of Government, Whole of Industry” 

approach to achieve and sustain pace, including supporting both US and partner nation 

efforts. 

Submarine Construction: 

The current submarine construction rate, coupled with systemic challenges facing the US 

SIB, resulted in the current annual production rate of 1.2 to 1.3 VACL SSNs per year, 

compared to the goal of 2.0 VACL SSNs per year. This SSN construction rate, coupled 

with COLUMBIA Class SSBN serial production starting in FY 2026 (pending 

Congressional authorization and appropriations) is what we call “1+2,” for the one 

COLUMBIA Class SSBN and two VACL SSNs per year. 

The recapitalization process to achieve the 1+2 cadence increases the demand on the US 

SIB by a “workload equivalent” factor of five by 2028. 2015 was the last year the Navy 

was scheduled to deliver one VACL SSN (1.0). One COLUMBIA Class SSBN represents 

approximately 2.5 VACL SSNs in terms of build resources (manning) and tonnage. The 

addition of the VPM design equates to 1.25 legacy (2015) VACL SSNs. Thus, a 1.0 build 

rate from 2015 becomes 5.0 in 2028 to achieve 1+2 cadence (2.5 + (1.25 + 1.25)). The 

DON’s submarine builders, GDEB and HII-NNS, and their supporting supplier base are 

working to achieve this 1+2 rate in 2028 by investing in workforce development and 

retention efforts, increasing capacity and capability through infrastructure and equipment 

upgrades, and partnering with the DON to mature and scale advanced manufacturing 

technology throughout the SIB…. 

SIB Recapitalization 

The recapitalization of the US Submarine Force, plus the investment in AUKUS, requires 

continued and significant investments in US facilities, infrastructure, and workforce. Our 

SIB recapitalization effort creates large numbers of hands-on jobs across the nation. 

Targeted workforce growth includes, but is not limited to: 

• Trades – Welders, Shipfitters, Electricians, Machinists, Pipefitters, Painters, and 

Electronics Technicians. 

• Supporting Disciplines – Planners, Estimators, Material Managers, Contract Specialists, 

Information Technology Experts, Quality Assurance Specialists, and Project Leaders. 

• STEM – Structural, Electrical, Mechanical, and Nuclear Engineers; Designers; Test 

Coordinators; Metallurgists; Computer Scientists; Logisticians; etc. 

Significant investments into the submarine supplier base will produce increased volume of 

basic materials, specialized materials, and engineered components required for modern 

nuclear-powered submarine construction, such as: 

• Steel and specialty metals. 

• High-tech castings and forgings. 

• Electrical components. 

• Combat Systems. 

• Propulsion Plant components. 

• Valves, pumps, pipes, fittings, and fans. 

• Software and information systems. 
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In partnership with Congress, the Office of the Secretary of Defense and the DON made 

substantial SIB investments, with $2.3 billion across FY 2018 through FY 2023 currently 

in execution and $1.6 billion planned for FY 2024 through FY 2027. There is also an 

additional $2.2 billion for submarine sustainment efforts submitted in the President’s 

Budget for FY 2024 through 2028. This much-needed resourcing is purposefully designed 

to help build and strengthen SIB capacity, capability, and resilience. These resources are 

primarily being utilized across six lines of effort, and are needed to support efforts to 

increase submarine construction and sustainment rates: 

1. Supplier Development: Add capability and/or capacity to existing suppliers, reduce 

single/sole-source risks for resiliency and robustness, improve first time quality. 

2. Shipyard Infrastructure: Accelerate investments in shipbuilder facilities, footprint, and 

machines/fixtures. 

3. Strategic Outsourcing: Increase supplier capacity to shift non-core workload away from 

the two submarine shipbuilders to free up footprint, resources, and focus for shipbuilder-

only work. 

4. Workforce Development: Train current and future trades at sufficient rates, and help 

build adequate hiring pool for vendors and shipbuilders. 

5. Government Oversight: Increase the Navy’s oversight of the vendor base as result of 

lessons learned from historical quality and schedule adherence challenges. 

6. Technology Opportunities: Implement additive manufacturing, and non-destructive test 

imaging technology to remove known production risk areas and bottlenecks. 

The DON began execution of these SIB efforts several years ago as building facilities, 

growing workforces, and increasing production rates takes time. Our dividends are not 

fully matured yet. Some of the significant returns on this investment include: 

• 194 suppliers in 31 states received funding to generate increased production and increase 

capacity. 

• Approximately 4 million hours strategically sourced by EB and HII-NNS to key 

fabricators (goal is at least 6 million hours by 2026). 

• Approximately 1,000 new workforce members in more than 120 second and third-tier 

key suppliers with more to come each year. 

• Establishment of dedicated training centers trained more than 3,500 workers since 2020. 

• Establishment of an industry-wide consortium for advanced manufacturing technology 

supplying critical submarine components from 6 crucial submarine-specific metals 

contributing to 75-percent of troubled submarine components. 

The DON also worked with a non-profit partner to develop the workforce recruiting and 

support website, “Build Submarines.com.” This site serves as a central hub of information 

to support workforce development efforts related to our national advertising campaign for 

the SIB including resources for those interested in submarine construction or SIB related 

careers.133 The DON is on a mission to make ship and submarine manufacturing a preferred 

profession again and it is a national imperative. 

 
133 For press reports discussing BuildSubmarines.com, see, for example, Konstantin Toropin, “Amid Struggle to Build 

Subs, Navy Gives Company Running Ads and Website a $1 Billion Contract,” Military.com, September 12, 2024; 

Lauren C. Williams, “Navy adds $1B to Unconventional Effort to Boost Sub Production,” Defense One, September 12, 

2024; Justin Katz, “Navy Awards BlueForge Alliance New $950M Contract to Boost Sub Industrial Base,” Breaking 

Defense, September 11, 2024; Sam LaGrone, “Navy Awards BlueForge Alliance $951M Contract for ‘Uplifting’ U.S. 

Submarine Industrial Base,” USNI News, September 10 (updated September 11), 2024; Justin Katz, “Navy Investment 

(continued...) 
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Deepening our cooperation and integration with AU [Australia] and the UK across the 

submarine enterprise presents a unique opportunity for innovation, growth, and mutual 

development. The partnership will create jobs, contribute to the diversification of ideas, 

and augment our collective technical and intellectual base. The partnership will also open 

up new markets and business opportunities, enhancing the resilience of both nations’ 

economies. This will pave the way for additional joint ventures, thereby fostering a shared 

sense of purpose, knowledge exchange, and a more connected community of subject matter 

experts.134 

June 2024 GAO Report 

A June 2024 GAO report—the 2024 edition of GAO’s annual report surveying DOD major 

acquisition programs—stated the following regarding the Block V version of the Virginia-class 

design: 

Current Status 

VCS program officials reported that the VCS delivery rate stabilized at 1.2 submarines per 

year, and they plan to produce at a rate of two submarines per year by 2028. However, the 

Navy will be challenged to improve production enough to meet the Australia-United 

Kingdom-United States initiative for Australia to acquire conventionally-armed nuclear-

powered submarines, while also meeting the Navy’s planned submarine fleet numbers. 

To mitigate the effects of the workforce shortages and slower-than-expected work 

completion rates we reported last year, program officials reported that they continue to 

outsource additional work, re-sequence tasks, and attempt to grow the workforce, among 

other actions. The Navy also rebaselined Block V’s construction schedule in 2023 to align 

with demonstrated performance, though its delivery dates remain unchanged from last year. 

In June 2023, the Navy found that the shipbuilder was not meeting efficiency and schedule 

criteria the program set to assess shipbuilder readiness for full construction for SSN 808. 

As a result, the Navy delayed that event. However, program officials stated that they have 

been able to continue construction largely as planned. They stated that these assessments 

help establish priorities with the shipbuilder, and working without formal construction 

authorization does not limit the Navy’s ability to discuss shipbuilder performance. 

The shipbuilder is completing work at a higher cost than expected due to the workforce 

shortages and slow progress noted above. Consequently, the Navy estimated in its fiscal 

year 2024 budget request that it will need $530 million more to complete the first two 

Block V submarines over the next five years. 

Program Office Comments 

We provided a draft of this assessment to the program office for review and comment. The 

program office provided technical comments, which we incorporated where appropriate. 

According to the program office, the Navy is working closely with the shipbuilders and the 

industrial base to stabilize its production rate and improve the construction process. The 

program stated that it has a goal of 1.5 submarine deliveries per year by the end of 2024, 

 
in BlueForge Alliance Up to $500 Million, and Growing,” Breaking Defense, June 7, 2024; Lauren C. Williams, 

“Inside the Navy’s Slick Effort to Find Workers to Build Submarines,” Defense One, June 5, 2024. 

134 Joint Statement, Honorable Erik K. Raven, Under Secretary of the Navy, VADM William J. Houston, Commander, 

Naval Submarine Forces, [and] RDML Jonathan Rucker, Program Executive Officer, Attack Submarines, before the 

House Committee on Armed Services Subcommittee on Seapower and Projection Forces, October 25, 2023, pp. 4-8. 
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and that continued investment in the industrial base is critical to achieve its goal of reaching 

a delivery rate of two per year by the end of 2028.135 

 

 
135 Government Accountability Office, Weapon Systems Annual Assessment[:] DOD Is Not Yet Well-Positioned to 

Field Systems with Speed, GAO-24-106831, June 2024, p. 153. 
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Appendix C. SSN Maintenance Backlog 
This appendix presents additional background information on the SSN maintenance backlog. 

A January 12, 2023, press report stated 

Top Navy officials this week promoted the idea of adding more public shipyards [i.e., 

government-operated naval shipyards, or NSYs] to improve ship maintenance. 

Speaking during the annual Surface Navy Association symposium on Wednesday [January 

11], Adm. Daryl Caudle, Commander of U.S. Fleet Forces Command, emphatically said 

there is a good argument for the need to add at least a fifth public shipyard. 

“Of course. I need six! I need enough capacity in our shipyards to drive the backlog down 

to zero…I can today, if I had the backlog chipped down, have a more effective, larger fleet 

today.” Caudle said on Wednesday during the Surface Navy Association symposium.136 

A November 17, 2022, press report stated (emphasis added) 

The U.S. Navy has nearly twice as many submarines sidelined for maintenance than 

it should, and those boats in maintenance ultimately require three times more unplanned 

work than they should, the program executive officer for attacks subs has said. 

But the service thinks it can turn these and other problematic statistics around by changing 

when and how it funds submarine maintenance. In fact, Rear Adm. Jon Rucker said he 

thinks the Navy can implement industry best practices starting in fiscal 2026 and, by the 

end of that fiscal year, get to almost zero delay days. 

Several aspects of submarine maintenance preparation are awry, setting up the boats for 

poor outcomes, Rucker said this month at the Naval Submarine League’s annual 

conference. 

On the planning side, engineers aren’t sticking to milestones that lock the work package at 

a certain point; instead, they continue to jam in more work, which throws off assumptions 

about the materials to order and the availability of skilled labor. 

Because of the addition of extra work once the maintenance availability starts, coupled 

with unexpected problems that arise, Rucker said 30% of the total work on submarines is 

unplanned, compared to an industry best practice of 10%. 

The Navy has set a goal to get to 10% unplanned work by FY26, and much of that 

improvement will come from discipline in the planning process. 

When it comes to ordering materials, Rucker said, the Navy isn’t funding these at the right 

amount or at the right time. 

For starters, he explained, the Navy only funds 40% to 50% of materials ahead of the start 

of a maintenance availability; the remaining amount is ordered after the availability starts 

and workers can get a closer look at the insides of the boat. Much of this material is 

considered “contingent”—the Navy will not order it until workers see that the condition of 

the submarine requires certain work be done and therefore materials to be ordered. 

The problem is that almost every single boat requires all the same contingent work, Rucker 

said, meaning it would be better to assume up front the work will be done and the parts are 

required. “We’re going to buy the material anyway; we just buy it late” under the current 

system, he explained. 

By fiscal 2026, he said, the Navy will aim to have 90% to 95% of total material on hand 

when an availability starts, rather than today’s 40% to 50% figure. This issue of buying 

 
136 Rich Abott, “Fleet Forces and SecNav Argue for More Maintenance Yards,” Defense Daily, January 12, 2023. 
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materials earlier is made all the more dire by the increasing delivery times of many 

materials. 

Rucker told reporters after his speech at the conference that the Navy used to get away with 

later material orders for two reasons: The older Los Angeles-class attack boats had a more 

plentiful inventory of spare parts on hand due to investments when that submarine class 

was in construction, and because parts not already on hand could typically be delivered 

within two to 12 months. 

Today, the Navy has few spares on hand for the newer Virginia-class boats. And when 

items like large pumps and valves are unexpectedly needed, it can take as long as three 

years to get them made and delivered. 

“We have to phase the money differently. Our model’s broken because it was built on an 

assumption of the way things were 20 or 30 years ago, when we had three times the 

suppliers [in the industrial base], a very mature class” with plenty of spares on hand, he 

said. 

“But the model doesn’t support the fact that we have longer leads, fewer suppliers; it takes 

more time, and we didn’t buy all the stuff we needed to. We’re going to adjust the way we 

buy things,” he added. 

He made clear the Navy isn’t asking to buy materials “early,” but rather on a new timeline 

that better reflects long delivery times and the imperative to have 90% to 95% of the 

material on hand at the start of work. 

Rucker said the submarine community decided on these changes too late to modify the 

FY23 funding request. He’s working to get them implemented in the FY24 budget request, 

which is to be released in the spring. If the Navy can properly phase its spending on 

materials for submarine repair work, it will give industry a more predictable workload, 

ensure more materials are on hand at the start of a repair project and reduce a major barrier 

to submarines coming out of maintenance on schedule. 

Overall, Rucker explained in his speech, the Navy has gone from nearly 1,600 delay days 

of maintenance for attack submarines in FY19 to 1,100 delay days in FY22, which ended 

Sept. 30. 

Late materials alone account for more than 100 of those days, Rucker said. 

His office projects that figure will come down to about 700 delay days by FY26 based on 

changes already implemented—and Rucker said that better planning and earlier materials 

purchased will get the community to as close to zero as possible by the end of FY26, 

assuming the changes are implemented this next budget cycle. 

This drive to zero delay days comes in the context of an undersized attack submarine force 

that’s kept busy. Navy and Pentagon leadership repeatedly call the submarine force among 

America’s top advantages over adversaries like China and Russia; yet the U.S. has 50 

attack submarines and four related “large payload submarines,” compared to a requirement 

for a combined 66 to 72 attack and large payload subs. 

Of the 50 attack subs, Rucker said 18 are in maintenance or waiting for their turn. 

Industry best practice would call for just 20% to be tied up in repairs, or 10 boats 

instead of 18.137 

The Navy in 2010 decided to put the submarines through fewer but longer maintenance 

availabilities, allowing the boats to have longer operational cycles. But Rucker said this 

 
137 Regarding this point, see also Megan Eckstein, “Navy Frustration Building over Late Weapons, Ship Deliveries,” 

Defense News, January 11, 2023; Rich Abott, “Fleet Forces and SecNav Argue for More Maintenance Yards,” Defense 

Daily, January 12, 2023; Justin Katz, “As AUKUS Looms, US Navy Sub Leaders Sound Alarms at Home,” Breaking 

Defense, November 4, 2022. 
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new model—when all the delays are taken into account—means a sub going into 

maintenance is out of the fleet for an average of 450 to 700 days, depending on the class, 

at a time when operational commanders are itching for all the submarine presence they can 

get. 

To help overcome the backlog of maintenance work faster, construction yards Newport 

News Shipbuilding and General Dynamics Electric Boat are helping with some repairs of 

Los Angeles-class subs. The former has Columbus, and the latter was awarded a contract 

over the summer for repairs on Hartford. 

Boise, the poster child for submarine maintenance woes—it returned from its last 

deployment in January 2015 and has been waiting to get into maintenance since fiscal 2016, 

losing its certification to dive amid the delays—is expected to go into maintenance at 

Newport News. But Rucker said a final decision on its funding would be revealed in the 

FY24 budget request, and he would not comment further on plans for that boat.138 

A November 14, 2022, press report stated 

When a U.S. attack submarine arrives for shipyard maintenance, Navy rules say the vast 

majority of the necessary parts and materiel must be there waiting. But most jobs actually 

begin with half or even fewer of the needed items on hand. That means delays, extra cost, 

and usually, stealing items from other projects, which compounds the problems across the 

sub force. 

That’s a planning and funding problem, according to the program executive officer for 

attack submarines, who says he’s working to fix it by 2026. 

“On the material side, we are not funding them properly…We do not fund the right amount 

and we do not phase it properly,” Rear Adm. Jonathan Rucker said Nov. 2 at the annual 

Naval Submarine League symposium in Arlington, Virginia.... 

Currently, just 40 to 50 percent of the required parts and material are on hand when a sub 

arrives in the yard, Rucker said. 

Part of the problem is that the Navy lacks funds for “contingent material”: parts to fix 

problems that are discovered during the work, like valves that are found to need 

replacement. But, Rucker said, these kinds of things are actually predictable. 

“Every availability—about 90 percent—we use the same stuff. We know that, but we don't 

order it until then,” he said. 

Because submarine parts are so specialized and the supply chain so constrained, this 

generally means the yard has to take the items from some other planned submarine-

maintenance project, Rucker said. 

“And with lead times of material on the order of up to two years and some more, no wonder 

we don't have the material we have to count on,” he said. “Because we order it after the 

avail starts, and we don't get it in time to do it, so we got to take it from somewhere else.” 

Rucker said for new construction, the material is bought upfront. He wants to do the same 

for sustainment. 

“So, we're changing that model so where we're going to phase the funding differently and 

order the contingent material in advance and so it’s ready,” he said. “So when we get to 

that point, the stuff’s on the shelf. That’s part of the problem of not buying all that stuff 

early on. Decisions were made early; we got to get after it.” 
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By 2026, each availability will start with the required 90 to 95 percent of the material on 

hand, he said. 

But missing material is only part of what causes submarine-maintenance delays. Rucker 

said that planning and shipyard throughput are also causes for not “executing.” 

Currently, the attack submarine force has about 1,100 days of maintenance delay, down 

from about 1,500 to 1,600 days in 2019, Rucker said, adding that improvements already in 

the works will reduce total annual delay days to 700 by 2026. 

Late material adds 100 to 111 days of delay to each availability. These are the delays that 

better planning and funding is intended to reduce. 

How the Navy could do this phased-funding approach is unclear. Rucker told reporters he 

is working to see which budget year to introduce it. When asked about the budgeting 

process for implementing something like this, officials with U.S. Naval Sea Systems 

Command and the Navy said they could not comment on internal budget deliberations or 

future budgets.139 

A November 2, 2022, press report stated 

Within the next year the US Navy wants to initiate a “scoping study” aimed at determining 

if the service needs to establish a fifth public shipyard to support future submarine 

maintenance, according to a senior officer involved in the task, a notion that previously 

met with some resistance from lawmakers. 

Rear Adm. Jonathan Rucker, program executive officer for attack submarines, told 

reporters here at the Naval Submarine League symposium that industry frequently asks the 

Navy about considerations for a new public shipyard. He also stressed that the scoping 

study was preliminary and there is no clear consensus in the service yet about whether 

another shipyard is even necessary, let alone whether it will be built. 

“Right now, we’re in a stage to say: ‘Let’s go scope how capable our shipyards could be?’” 

he said. Once the service completes its Shipyard Infrastructure Optimization Program, 

“how efficient will we be?” he continued, referring to the Navy’s 20-year plan to overhaul 

the four existing public shipyards.... 

Breaking Defense in May published an extensive report about one Ohio businessman’s 

proposal to the Navy to do just that [see the May 9, 2022, press report excerpted below]. 

Ed Bartlett, an engineer and former enlisted sailor, called his proposal “the only actionable 

plan” to relieve the Navy’s submarine maintenance backlog, and he has numerous former 

admirals, shipbuilding industry giants and local politicians backing his ideas. But at the 

time, lawmakers on Capitol Hill seemed unconvinced that now’s the time for such a major 

investment. [Rep.] Joe Courtney, Conn., a House Democrat known for being hawkish on 

Navy spending, called it a “tall order.” 

Rucker today said the service had underestimated several issues that are now causing 

problems, such as the second- and third-tier ramifications of the coronavirus pandemic. 

But he added that another shipyard is a “big path to go down,” if that decision is ever made. 

Right now, the Navy’s urgent focus is on improving the capabilities and efficacy of the 

current shipyards, he added.140 

 
139 Caitlin M. Kenney, “Only Half the Parts Are Waiting When US Attack Submarines Come in For Repairs,” Defense 
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A September 21, 2022, press report stated 

The submarine industrial base, already strained by demand for new construction, may need 

to accelerate its production of spare parts to alleviate submarine maintenance woes. 

The vast majority of submarine maintenance availabilities run late, in part due to poor 

planning practices and in part because repair yards rely on a pool of replacement parts “that 

just doesn’t exist” after the Navy failed to sufficiently prepare for Virginia-class submarine 

sustainment, according to two admirals. 

“That upfront investment didn’t happen for Virginia-class, so we’re missing that whole 

sustainment tail, or a big portion of that,” Rear Adm. Scott Brown, the deputy commander 

of Naval Sea Systems Command for industrial operations (NAVSEA 04), said Sept. 20 at 

the American Society of Naval Engineers’ annual Fleet Maintenance and Modernization 

Symposium here. 

“It’s resulting in a lot of churn, a lot of cannibalization—so we have to take things off other 

boats to stick them on the boat we’re trying to get out—and a lot of, frankly, frustration 

with the workforce on waiting for stuff that doesn’t exist,” he added. “Of course, that leads 

to delays.” 

He said the Navy asked the Center for Naval Analyses to study the connection between 

material delays and extended maintenance availabilities; the research organization found 

the lack of material on hand “is a fairly large contribution to our delays,” according to 

Brown. 

Vice Adm. Bill Galinis, the commander of NAVSEA, said Sept. 21 at the same conference 

that only 20% to 30% of submarine maintenance availabilities over the last decade have 

finished on time. The problem is worsening as the Virginia-class submarines account for a 

greater percentage of the undersea fleet, he said. 

“We’ve seen a significant growth in the amount of man days required to complete a 

submarine [maintenance] availability, particularly a Virginia-class one, and [we’re] really 

trying to deep-dive and understand why that really is,” Galinis added. 

He pointed to a couple potential factors. For parts purchased with annual operations and 

maintenance funding, global supply chain issues mean it takes longer for parts to be 

delivered. In some cases, it’s taking up to two years, putting current and upcoming 

availabilities at risk. 

For spare parts managed through the Defense Logistics Agency or the Naval Supply 

Systems Command, the Navy has only funded some of these at about 40% or 50% in recent 

years. As a result, parts simply aren’t in the inventory when needed by the Navy’s four 

public shipyards. 

And, Galinis added, the rotable pool of spares is too small due to a lack of investment in 

the early years of the Virginia-class acquisition. The rotable pool is made up of parts taken 

off a submarine by shipyard workers and later refurbished for use in the future. 

He added that the refurbishment process is moving too slowly, meaning parts aren’t 

available when needed. Galinis said the Navy may have to contract out some of that 

refurbishment work. 

Brown told Defense News his office, which oversees the work of all four public shipyards, 

wants to increase the inventory of each component in the rotable pool and also add new 

types of components that have particularly blocked the service from completing 

maintenance availabilities on time. 

Brown said he doesn’t expect the problem to cost the Navy more, but the service may need 

to spend more quickly on spares and sustainment. 
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“That’s going to cause a push of material dollars to the left in the [five-year Future Years 

Defense Program] to buy early to make sure we have that stuff. But it’s eventually going 

to equalize out, because we’re going to end up buying it anyway,” he said. 

Galinis also pointed to a lack of rigor in submarine planning and project management, 

which he said is exacerbating the maintenance delays. 

A number of pre-availability assessments and tests must take place on all submarines, 

aircraft carriers and surface ships to help identify the exact condition of the ship and what 

work is needed. 

“The submarine force is probably the hardest one for us to get that done, principally 

because of their operational schedule and just in some cases the difficulty getting teams 

out to a submarine,” Galinis said. But it means some planning documents aren’t completed 

until the submarine is back in port, generating additional delays. 

Indeed, whereas surface ships only see about 10% so-called unplanned work, aircraft 

carriers have been seeing a 22% unplanned work rate and submarines are nearing 30%, the 

NAVSEA commander said.141 

A July 11, 2022, press report stated that 

maintenance issues are hindering the East Coast fleet’s readiness, according to Adm. Daryl 

Caudle, who leads U.S. Fleet Forces Command.... 

[Caudle stated:] “As far as some things I’m seeing where we’re not performing: Let’s go 

to the submarine force first. The lack of capacity and the lack of performance at our public 

and private yards are driving availabilities—these are depot availabilities now—past our 

class maintenance time frames to such an extent that they have consumed all the dry docks. 

So if I have an emergent issue, I don’t really have good options to bring in units for those 

things that may be emergent dry-docking repairs. They have also forced ships—because 

submarines expire, their hulls expire—for them to be tied up alongside waiting on their 

availability to start because there’s no place to put them. We call those idle submarines. 

“The number of idle submarines has crept up over time. They fluctuate now between five 

to, worst case, it got to a point we were at about nine out. So these are submarines just 

sitting pierside because the hulls expired, they can’t submerge and they’re not ready to go 

into their depot availability. This backlog is causing me to lose fleet size due to this 

problem.”142 

A May 12, 2022, press report states 

Chief of Naval Operations Adm. Michael Gilday had blunt words today for two 

powerhouse companies that build submarines for the Navy: We need your shipyards, but 

not the problems that come with them. 

“We know that we don’t have the capacity in our public shipyards to handle all of that 

[submarine] maintenance. We need Electric Boat and we need Huntington Ingalls to be 

able to do that work,” said Gilday. “They are under performing. They are over cost and 

way over schedule.” 

Gilday was testifying before the Senate Armed Services Committee about the Navy’s fiscal 

2023 budget request alongside Navy Secretary Carlos Del Toro and Marine Corps 

Commandant Gen. David Berger.... 
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Todd Corillo, a Newport News Shipbuilding spokesman, in a statement to Breaking 

Defense, acknowledged the shipbuilder has “experienced challenges” since reconstituting 

its submarine repair business “following a 10-year hiatus.” 

“In this time, we have built a proficient workforce, matured the supply chain, developed 

process improvements and made smart investments in required facilities,” he said. 

“Although we experienced challenges with our transition back into this complex business, 

we are now keeping pace with current submarine repair needs and also forecasting future 

workflow to drive predictable capacity and performance.”143 

A May 9, 2022, press report stated 

With the Navy working through its long-term plan to relieve the notorious submarine 

maintenance backlog and other well-known issues piling up at the service’s four public 

shipyards, into the space has stepped Ed Bartlett, an engineer and former enlisted sailor 

who has spent the last several years arguing that the solution is obvious: It’s time to build 

a fifth shipyard. 

Bartlett has now twice pitched the Navy on a proposal to buy and build a fifth public 

shipyard and depot facility in Ohio. His company calls the proposal “the only actionable 

plan” to relieve the Navy’s submarine maintenance backlog, and his offer has the backing 

of former admirals, a shipbuilding industry giant and local politicians. 

But what may seem an easy solution on paper has, so far, been met with cold reality. The 

Navy rejected Bartlett’s proposal the first time due to cost and policy concerns, and still 

sees issues with a revised proposal submitted earlier this year. There’s also a host of 

technical and legal hurdles any plan for a new shipyard in the Great Lakes would have to 

overcome. 

And while lawmakers have been less than impressed with the Navy’s long-term, $21 billion 

Shipyard Infrastructure Optimization Plan (SIOP), there doesn’t seem to be much energy 

around the idea of a new shipyard—at least outside of the Ohio delegation, who would 

benefit from Bartlett’s pitch. 

With the Navy’s first admiral directly charged with overseeing SIOP set to testify in front 

of Congress this week for the first time, the one thing that all sides seem to agree on is this: 

The Navy must move faster to get its ships out of port and underway, and business as usual 

will only leave the US critically vulnerable in a future conflict.144 

A February 16, 2022, press report stated 

The U.S. Navy attack submarine force inventory is at a low, and maintenance backlogs are 

making it harder to conduct important development work, the commander of the submarine 

force in U.S. Pacific Fleet said this week. 

Rear Adm. Jeffrey Jablon said the SSN fleet sits at just 47 today—down from 50 attack 

subs in the fall, due in part to submarine decommissionings happening as planned while 

new deliveries from industry run behind schedule. 

That 47 is further diminished by maintenance challenges, he said while speaking at a Feb. 

16 panel at the WEST 2022 conference, cohosted by the U.S. Naval Institute and AFCEA 

International. 

In fiscal 2016, because of idle time for subs awaiting maintenance—on boats which have 

exceeded their operational limits and were no longer allowed to submerge under the water 

until they underwent maintenance—the Navy lost about 360 days of operations. 
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In FY21, the fleet lost nearly 1,500 days to idle time—the equivalent of taking four 

submarines out of the fleet. 

Additionally, Jablon said in FY21 the fleet lost the equivalent of 3.5 submarines to repair 

periods that ran longer than planned. 

“That’s about seven and a half SSNs that I cannot use last year because of awaiting 

maintenance or maintenance delay,” he said. 

Even with that smaller fleet, he told Defense News, “we meet all our operational 

commitments. We’re able to ensure that our ships are combat ready when they deploy. We 

meet the requirements of our combatant commanders that are placed upon us.” 

But “it results in less ability to do tactical development at sea,” Jablon added, noting it also 

cuts into commanding officers’ discretionary time at sea to bolster training in particular 

areas. 

“We’re still able to prepare the ship to be combat ready when they deploy,” he said, but 

“it’s more difficult, it’s more deliberate, it takes more input from the [type commander] 

staff to do that.”145 

A September 22, 2020, press report stated 

It has been five years since the attack submarine Boise returned from its last patrol, and 

this whole time she has been waiting on some loving care and attention in the shipyards. 

On Monday [September 21], the check cleared for roughly $351.8 million that covers the 

initial planning and work as part of her overhaul at Huntington Ingalls Newport News 

Shipbuilding where she has been in dry dock since earlier this year. Another contract 

covering the full engineering overhaul is in negotiations, according to Naval Sea System 

Command spokesperson Colleen O’Rourke,146 work that will include significant 

maintenance on the nuclear propulsion system and modernization upgrades. 

The running tab on Boise so far is $355 million, with advanced planning money already 

awarded, according to the Defense Department contract announcement. The work under 

this contract is scheduled to wrap up in May 2023, eight years after the sub left the 

operational fleet. 

While Boise could be wrapped up by 2023—the overhaul was initially scheduled for 25 

months—it’s possible the repairs could take longer, O’Rourke said.  

The bill will be paid out of 2020 Operations & Maintenance funding, according to the 

contract announcement. 

Boise has been something of a cause célèbre among congressional leaders, who have 

pointed to the ship’s long wait to enter the shipyard as emblematic of the Navy’s struggle 

with maintenance delays. The issue with attack submarines has been complicated, because 

while that work would typically be done in the public shipyards, those have been backed 

up with aircraft carriers and the Ohio-class ballistic missile subs. 

Some of the Navy’s problems will resolve themselves after ballistic missile subs are 

refueled, said Bryan Clark, a retired submarine officer and analyst with the Center for 

Strategic and Budgetary Assessments, in a 2019 interview. 

“The big factor here is that attack submarines are last in line when it comes to 

maintenance,” Clark explained then. “And that maintenance is done in the public yards, 

both the refueling and non-refueling overhauls. So that’s why you see submarines like 
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Boise who have been waiting a long time to get in, because carriers had a lot of maintenance 

backlog”. 

“And working through that backlog pushed SSBN refuelings back, and that in turn pushed 

attack subs to the end of the line. Now that they are working through the carrier backlog 

and the SSBN refueling is now largely completed, that’s going to mean the attack 

submarines can be brought back into the public shipyards. So that’s a structural issue that’s 

going to work itself out.” 

But other aspects of the Navy’s quest to dig out of the submarine backlog are thornier and 

will require the service to make long-term commitments to private shipyards, Clark said. 

One of the main issues with assigning attack subs to private shipyards is that they are not 

necessarily set up as maintenance shops: They’re more so built and organized as new 

construction yards. 

Naval Sea Systems Command acknowledged as much in a statement to the Virginian Pilot 

as part of a story on the delays of Columbus and Helena, which the command attributed to 

“the workforce’s inexperience in conducting submarine maintenance, which differs greatly 

from new construction.”… 

In an interview with USNI News, former Naval Sea Systems Command head Vice Adm. 

Thomas Moore said he thought Boise would go better than previous attempts at 

maintaining attack boats in private shipyard. 

“I think we are well-positioned on Boise, certainly way better than we were on Helena and 

Columbus, when we learned so many lessons the hard way,” Moore said. “They hadn’t 

done submarine work in 10 years, and I think we underestimated how they had atrophied 

in that skill set. I think they did as well. 

“And the other thing is, I think we recognized that we probably put too much on their plate, 

with multiple [maintenance] availabilities [i.e., ship maintenance projects] on their plate at 

one time.”147 

An August 2020 GAO report on maintenance delays on aircraft carriers and submarines stated 

The Navy’s four shipyards completed 38 of 51 (75 percent) maintenance periods late for 

aircraft carriers and submarines with planned completion dates in fiscal years 2015 through 

2019, for a combined total of 7,424 days of maintenance delay. For each maintenance 

period completed late, the shipyards averaged 113 days late for aircraft carriers and 225 

days late for submarines. 

 

Unplanned work and workforce factors—such as shipyard workforce performance and 

capacity (having enough people to perform the work)—were the main factors GAO 

identified as causing maintenance delays for aircraft carriers and submarines. The Navy 

frequently cited both factors as contributing to the same days of maintenance delay. 

Unplanned work—work identified after finalizing maintenance plans—contributed to 

more than 4,100 days of maintenance delays. Unplanned work also contributed to the 
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Navy’s 36 percent underestimation of the personnel resources necessary to perform 

maintenance. The workforce factor contributed to more than 4,000 days of maintenance 

delay on aircraft carriers and submarines during fiscal years 2015 through 2019. 

The Navy has taken steps but has not fully addressed the unplanned work and workforce 

factors causing the most maintenance delays. First, the Navy updated planning documents 

to improve estimates and plans to annually update these data, but knowing whether changes 

improve results may take several years. Second, the Navy has consistently relied on high 

levels of overtime to carry out planned work. GAO’s analysis found that high overtime 

among certain production shops, such as painting or welding, averaged from 25 to 32 

percent for fiscal years 2015 through 2019, with peak overtime as high as 45 percent. 

Furthermore, shipyard officials told us that production shops at all four shipyards are 

working beyond their capacity. Overtime at such rates has been noted as resulting in 

diminished productivity. Third, the Navy initiated the Shipyard Performance to Plan 

initiative in the fall of 2018 to address the unplanned work and workforce factors, but it 

has not yet developed 13 of 25 planned metrics that could improve the Navy’s 

understanding of the causes of maintenance delays. In addition, the Shipyard Performance 

to Plan initiative does not include goals, milestones, and a monitoring process along with 

fully developed metrics to address unplanned work and workforce weaknesses. Without 

fully developing metrics and implementing goals, action plans, milestones, and a 

monitoring process, the shipyards are not likely to address unplanned work and workforce 

weaknesses and the Navy is likely to continue facing maintenance delays and reduced time 

for training and operations with its aircraft carriers and submarines.148 

A May 26, 2020, press report stated 

After years of struggling to conduct attack submarine maintenance—with the four public 

naval shipyards prioritizing SSN work last, behind a backlog of ballistic-missile sub and 

aircraft carrier work, and private shipyards finding it tough to resume submarine repair 

work after years of only doing new construction—the Navy appears back on track for its 

SSN maintenance, the head of Naval Sea Systems Command told USNI News. 

The move of attack submarine USS Boise (SSN-764) to the dry dock at Newport News 

Shipbuilding in Virginia is the most visible sign of things moving in the right direction, 

after the sub has been sitting pier side at nearby Norfolk Naval Shipyard for more than four 

years waiting for maintenance to begin. 

The Navy had previously hoped to get Boise into Newport News as early as 2018, but the 

private yard struggled with its first two Los Angeles-class SSN maintenance periods—for 

USS Helena (SSN-725) and USS Columbus (SSN-762)—and didn’t have the room for the 

sub or the workforce to start working on it. As Boise lingered, it became a focal point in 

the discussion about a lack of repair capacity and a backup of work at the four public naval 

shipyards. 

But, NAVSEA Commander Vice Adm. Tom Moore told USNI News, the Navy is moving 

into a new era of on-time submarine maintenance…. 

Moore told USNI News in an interview last week that “I think we are well-positioned on 

Boise, certainly way better than we were on Helena and Columbus, when we learned so 

many lessons the hard way: that, one, they hadn’t done submarine work in 10 years, and I 

think we underestimated how they had atrophied in that skill set, and I think they did as 

well; and the other thing is, I think we recognized that we probably put too much on their 

plate, with multiple availabilities on their plate at one time.” … 

Moore said that Electric Boat likely won’t be a provider of submarine maintenance for 

much longer–aside from an availability for USS Hartford (SSN-768) that starts in 
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November 2021, the Connecticut yard will have its hand full with construction of 

Columbia-class SSBNs and Block V Virginia-class SSNs. Moore said it’s important to get 

the sub repair capability reconstituted at Newport News Shipbuilding so that one private 

yard can serve as part of the SSN repair community…. 

Moore acknowledged that the bulk of the Navy’s problems in recent years was that its four 

public shipyards, tasked with maintaining nuclear-powered submarines and aircraft 

carriers, did not have the capacity to keep up with demand…. 

If the plan can be executed, Moore said the anticipated work at Norfolk Naval Shipyard 

matches the workforce capacity, meaning there should be no more backlog…. 

Though Boise has remained a “problem child” for longer than anticipated, Moore noted in 

the recent interview that SSN maintenance is wrapping up on time more and more as 

capacity at the public yards grows…. 

Moore said he was confident NAVSEA was in a good position on SSN maintenance 

because a whole set of improvements had been made in tandem in recent years: not only 

was the [naval shipyard] workforce now up to its goal of 36,700 personnel, but an effort to 

create better business practices is underway and the first projects in a 20-year Shipyard 

Infrastructure Optimization Plan (SIOP) program are already hitting the waterfront.149 

A March 2019 Navy report to Congress states that in response to the above committee report 

language 

The Navy submitted an initial [submarine maintenance] plan in December 2018, that 

reflected FY 2019 budget information. The Navy has [now] updated this plan to 

incorporate data from the President’s FY 2020 budget submitted on March 11, 2019…. 

… In the post-Cold War and post 9/11 era, there have been decades of decisionmaking 

associated with the re-posturing of defense strategies, such as: the reduction in maintenance 

capacity and flexibility though Base Realignment and Closures (BRAC), increased 

Operational Tempo (OPTEMPO), evolution of submarine life cycle maintenance plans, 

budget reductions, and budget uncertainties that have contributed to the current challenges 

facing the submarine fleet. 

The root cause of submarine idle time and associated loss of operational availability, as 

discussed in the recent Government Accountability Office (GAO) report 19-229, “Actions 

Needed to Address Costly Maintenance Delays Facing the Attack Submarine Fleet” (issued 

November 2018), is largely due to public shipyard capacity not keeping pace with growing 

maintenance requirements that have been building for a number of years prior to the USS 

BOISE (SSN 764) FY 2016 Engineered Overhaul (EOH). The workload to capacity 

mismatch resulted in lower priority attack submarine (SSN) availabilities (as compared to 

ballistic missile submarines and nuclear-powered aircraft carriers) being delivered late and 

a bow-waving of workload from one fiscal year to the next that could not be executed. The 

workload backlog exacerbated the public shipyard workload-to-capacity mismatch and 

contributed to an increasing trend in late SSN [maintenance] deliveries. 

The Navy has taken several actions to improve the workload-to-capacity balance at the 

public shipyards. Notably, over 20,600 workers were hired from FY 2013 through FY 

2018, which after accounting for attrition, increased total end strength from 29,400 to 

36,700. However, the accelerated hiring resulted in 56 percent of the production workforce 

having less than five years of experience. The less experienced workforce requires a greater 

investment in training, as described in the Navy’s Report to Congress on the Naval 

Shipyard Development Plan (issued March 2018), which offers some near term 

productivity gains. The Navy has also taken additional actions to balance workload at our 
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public shipyards by outsourcing four submarine maintenance availabilities to the private 

sector and plans to outsource another two submarine availabilities to the private shipyards 

starting in FY 2020 and FY 2021. Additionally, to ensure on-time delivery from 

maintenance availabilities, availability inductions have been rescheduled to occur when the 

shipyards have the capacity to accomplish the availability(s) within programmed schedule 

durations. This necessary action to improve the on-time delivery of current maintenance 

availabilities has resulted in some additional submarine maintenance backlog and some 

accumulation of idle time. Based on actions and initiatives the Navy is currently pursuing 

to improve submarine operational availability and the outsourcing of two additional 

submarine availabilities to the private sector, the Navy assesses that the submarine idle 

time will be eliminated by the end of FY 2023 and the submarine maintenance backlog will 

be worked off by the end of FY 2023.150 

A November 2018 GAO report on the issue stated the following: 

The Navy has been unable to begin or complete the vast majority of its attack submarine 

maintenance periods on time resulting in significant maintenance delays and operating and 

support cost expenditures. GAO’s analysis of Navy maintenance data shows that between 

fiscal year 2008 and 2018, attack submarines have incurred 10,363 days of idle time and 

maintenance delays as a result of delays in getting into and out of the shipyards. For 

example, the Navy originally scheduled the USS Boise to enter a shipyard for an extended 

maintenance period in 2013 but, due to heavy shipyard workload, the Navy delayed the 

start of the maintenance period. In June 2016, the USS Boise could no longer conduct 

normal operations and the boat has remained idle, pierside for over two years since then 

waiting to enter a shipyard…. GAO estimated that since fiscal year 2008 the Navy has 

spent more than $1.5 billion in fiscal year 2018 constant dollars to support attack 

submarines that provide no operational capability—those sitting idle while waiting to enter 

the shipyards, and those delayed in completing their maintenance at the shipyards. 

The Navy has started to address challenges related to workforce shortages and facilities 

needs at the public shipyards. However, it has not effectively allocated maintenance 

periods among public shipyards and private shipyards that may also be available to help 

minimize attack submarine idle time. GAO’s analysis found that while the public shipyards 

have operated above capacity for the past several years, attack submarine maintenance 

delays are getting longer and idle time is increasing. The Navy may have options to mitigate 

this idle time and maintenance delays by leveraging private shipyard capacity for repair 

work. But the Navy has not completed a comprehensive business case analysis as 

recommended by Department of Defense guidelines to inform maintenance workload 

allocation across public and private shipyards. Navy leadership has acknowledged that they 

need to be more proactive in leveraging potential private shipyard repair capacity. Without 

addressing this challenge, the Navy risks continued expenditure of operating and support 

funding to crew, maintain, and support attack submarines that provide no operational 

capability because they are delayed in getting into and out of maintenance.151 

 

 
150 U.S. Navy, President’s FY 2020 Budget Update to Report to Congress on Submarine Depot Maintenance Prepared 

by Secretary of the Navy, generated March 12, 2019, with cover letters dated March 21, 2019, provided to CRS by 

Navy Office of Legislative Affairs on March 27, 2019, pp. 3-4. 

151 Government Accountability Office, Navy Readiness[:] Actions Needed to Address Costly Maintenance Delays 

Facing the Attack Submarine Fleet, GAO-19-229, November 2018, summary page. 
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Appendix D. December 2021 Determinations 

Pursuant to Defense Production Act (DPA) 
This appendix presents background information on three determinations signed by President 

Biden on December 21, 2021, permitting the use of the Defense Production Act (DPA)152 to 

strengthen the U.S. submarine industrial base for the purpose of increasing production of 

Virginia-class submarines. 

A December 21, 2021, memorandum from President Biden to Secretary of Defense Lloyd Austin 

stated 

By the authority vested in me as President by the Constitution and the laws of the United 

States of America, including section 303 of the Defense Production Act of 1950, as 

amended (the “Act”) (50 U.S.C. 4533), I hereby determine, pursuant to section 303(a)(5) 

of the Act, that 

(1) Large Scale Fabrication, Shipbuilding Industrial Base Expansion for Resilience and 

Robustness, and Maritime Workforce Training Pipelines in support of Virginia Class attack 

submarine production are industrial resources, materials, or critical technology items 

essential to the national defense; 

(2) without Presidential action under section 303 of the Act, United States industry cannot 

reasonably be expected to provide the capability for the needed industrial resource, 

material, or critical technology item in a timely manner; and 

(3) purchases, purchase commitments, or other action pursuant to section 303 of the Act 

are the most cost-effective, expedient, and practical alternative method for meeting the 

need. 

Pursuant to section 303(a)(7)(B) of the Act, I find that action to expand the domestic 

production capability for these supply chains is necessary to avert an industrial resource or 

critical technology item shortfall that would severely impair national defense capability. 

Therefore, I waive the requirements of section 303(a)(l)-(a)(6) of the Act for the purpose 

of expanding the domestic production capability for these supply chains. 

Ensuring a robust, resilient, and competitive domestic defense industrial base that has the 

capability, capacity, and workforce to meet the Virginia Class submarine undersea 

warfighting mission is essential to our national security. 

You are authorized and directed to publish this determination in the Federal Register.153 

A December 22, 2021, DOD statement about the presidential determinations stated 

The president signed on Dec. 21, 2021 three determinations permitting the use of the 

Defense Production Act (DPA) to strengthen the U.S. submarine industrial base. The 

expansion of the authority will allow the U.S. Navy to maintain its maritime superiority. 

Scaling the production of Virginia Class Attack Submarines will ensure the U.S. Navy can 

meet its missions to maintain open sea lanes for global communication and commerce, 

enhance diplomatic partnerships, and grow a robust underwater warfare capability. 

 
152 For more on the DPA, see CRS Report R43767, The Defense Production Act of 1950: History, Authorities, and 

Considerations for Congress, by Heidi M. Peters, and CRS In Focus IF11767, The Defense Production Act Committee 

(DPAC): A Primer, by Michael H. Cecire. 

153 White House, “Memorandum on the Presidential Determination Pursuant to Section 303 of the Defense Production 

Act of 1950, as Amended,” December 21, 2021. 
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Through the DPA, the U.S. Navy can make key investments with the manufacturers and 

suppliers executing the submarine shipbuilding plan. 

These activities will strengthen the shipbuilding industrial base and allow its heavy 

manufacturing and large scale fabrication suppliers to meet growing demand and expand 

the maritime workforce training pipeline. 

The department continues to work with key stakeholders to use the DPA authorities to 

address risks and challenges across the Submarine Enterprise supply chain. These 

authorities expand options and opportunities to accelerate and scale critical investments 

across key markets.154 

Regarding Title III of the DPA, DOD states 

The Defense Production Act (DPA) Title III program is dedicated to ensuring the timely 

availability of essential domestic industrial resources to support national defense and 

homeland security requirements. The program works in partnership with the Uniformed 

services, other government agencies, and industry to identify areas where critical industrial 

capacity is lagging or non-existent. Once an area is identified, the program engages with 

domestic companies to mitigate these risks using grants, purchase commitments, loans, or 

loan guarantees. By executing its mission, the DPA Title III program reduces the nation’s 

reliance on foreign supply chains and ensures the integrity of materials supplied to the 

American Warfighter. 

The DPA Title III program, governed by 50 USC 4531-4534, is one of the key investment 

tools of the [DOD] Industrial Policy office.155 

A December 22, 2021, Navy information paper states 

The Defense Production Act (DPA) Title III program is dedicated to ensuring the timely 

availability of essential domestic industrial resources to support national defense and 

homeland security requirements. The program works in partnership with the Uniformed 

services, other government agencies, and industry to identify areas where critical industrial 

capacity is lagging or non-existent. Once these fragilities, vulnerabilities, or opportunities 

are identified, DPA authorities are uniquely positioned to allow engagement with domestic 

suppliers that mitigate capacity and capability risks using grants, purchase commitments, 

loans, or loan guarantees  

As the U.S. Navy continues to build a more lethal force that maintains maritime superiority, 

enables sea lanes of global communication and commerce, and ensures diplomatic 

partnerships, strategic undersea warfare remains the foundation. With VIRGINIA Class 

(VCS) currently challenged to meet a two per year production cadence, increasing the 

capacity and capabilities of the submarine industrial base is necessary to achieve the 

generational increase in demand. This demand will continue to grow with serial production 

of one (1) COLUMBIA Class (CLB) submarine plus two VIRGINIA Class (VCS) 

submarines per year expected to start in Fiscal Year 2026. 

DPA Title III authorities granted in these PDs support Navy efforts to achieve and sustain 

consistent production of the VCS Program, meeting schedule and a cadence of two VCS 

per year in accordance with authorizations and appropriations, concurrent with the national 

priority CLB Class Ballistic Missile Submarine Program. Specific areas of focus for 

leveraging these authorities are: strategic sourcing expansion, shipbuilding industrial base 

expansion for resilience and robustness, and growing the maritime workforce training 

pipeline. 

 
154 Department of Defense, “Defense Production Act Title III Presidential Determinations for Submarine Industrial 

Base Production Capacity Essential to the Virginia Class Attack Submarine Program,” December 22, 2021. 

155 Department of Defense, “Defense Production Act (DPA) Title III,” undated, accessed January 3, 2022. 
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Specific projects with associated costs and timelines to support sustained 1 CLB + 2 VCS 

per year are being refined, and the Navy will consider where this DPA Title III authority 

will best mitigate capacity and capability risks.156 

 
156 Navy information paper entitled “Defense Production Act Title III—Presidential Determination for Virginia Class 

Production,” December 22, 2021, provided to CRS and CBO by Navy Office of Legislative Affairs on January 7, 2022. 

See also Sten Spinella, “Defense Production Expansion Could Bring Help to Region’s Submarine Industry,” New 

London Day, January 3, 2022. 
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Appendix E. AUKUS-Related: Reduction in Size of 

U.S. SSN Force from Selling Virginia-Class Boats to 

Australia 
This appendix provides further discussion of the reduction in the size of the U.S. SSN force that 

would result from selling three to five Virginia-class boats to Australia. 

Overview 

The U.S. Navy anticipates eventually building three to five additional Virginia-class SSNs in the 

2030s as replacements for submarines sold to Australia. Until the replacement boats are built for 

the U.S. Navy, selling three to five Virginia-class boats to Australia would reduce the size of the 

U.S. Navy’s SSN force. The reduction in the U.S. SSN force would begin in FY2032 (when the 

first Virginia-class boat would be sold) and (as estimated by CRS and CBO) would last until 

sometime between 2040 and 2049: 

• Based on Navy testimony and potential construction times for SSNs, CRS 

notionally estimates that if the Navy were able to increase SSN production rates 

along the lines that the Navy has described, then the third replacement boat might 

enter service around 2043, and the fourth and fifth replacement boats, if needed, 

might enter service around 2046 and 2049, respectively. 

• CBO, based on a detailed SSN procurement projection CBO developed, 

estimates that if the Navy were able to increase SSN production rates along the 

lines that the Navy has described, then the third replacement boat would enter 

service in 2040 and the fourth and fifth replacement boats, if needed, would enter 

service in 2042 and 2049, respectively. 

• In other words, CRS and CBO estimate that if three Virginia-class boats are sold 

to Australia, the reduction in the size of the U.S. SSN force would last until 2040 

(CBO) or 2043 (CRS), that if four Virginia-class boats are sold to Australia, the 

reduction would last until 2042 (CBO) or 2046 (CRS), and that if five Virginia-

class boats are sold to Australia, the reduction would last until 2049 (both CBO 

and CRS). 

• These estimated dates are dependent on the ability of the Navy and the U.S. 

submarine construction industrial base to increase the Virginia-class production 

rate to 2.0 boats per year by 2028 and to 2.33 boat per year sometime after that. If 

the Virginia-class production rate falls short of these goals, then the reduction in 

the size of the SSN force could last longer than the dates cited above. 

Detailed Discussion 

The Navy stated in its FY2024 30-year shipbuilding plan that “the Navy anticipates building 

additional Virginia class SSNs in the 2030s as replacements for submarines sold to Australia.” 

Strictly construed, building additional SSNs as replacements for three to five Virginia-class boats 

sold to Australia would involve building three to five SSNs that would be in addition to those that 

were already envisaged as being built under the Navy 30-year shipbuilding plan that preceded the 

announcement of the AUKUS agreement in September 2021. The Navy 30-year shipbuilding plan 

with 30-year ship procurement profiles that preceded the announcement of the AUKUS 
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agreement in September 2021 is the Navy FY2020 30-year (FY2020-FY2049) shipbuilding plan, 

which was submitted in March 2019. This 30-year plan includes the procurement of SSNs at a 

steady rate of two boats per year from FY2021 through FY2049.157 

On this basis, it might be argued that building replacement SSNs for three to five Virginia-class 

boats sold to Australia would involve building SSNs at a rate of something more than two boats 

per year. At an October 25, 2023, hearing on the submarine industrial base and its ability to 

support the AUKUS framework before the Seapower and Projection Forces Subcommittee of the 

House Armed Services Committee, the Navy testified that supporting both U.S. Navy and 

AUKUS needs would require the increasing the Virginia-class construction rate from 2.0 boats 

per year to 2.33 boats per year.158 Compared with a previously planned procurement rate of 2.0 

boats per year, a procurement rate of 2.33 boats per year would equate to one additional boat 

every three years. 

If the first replacement boat were procured in FY2030 and an additional replacement boat were 

procured every three years thereafter (i.e., in FY2033, FY2036, and so on if needed), and if each 

boat were to take seven years to build (which is a construction time that might be reasonable 

under projected construction conditions), then CRS notionally estimates that the third 

replacement boat might enter service around 2043, and the fourth and fifth replacement boats, if 

needed, might enter service around 2046 and 2049, respectively. 

CBO, based on a detailed SSN procurement projection CBO developed under which the first four 

replacement boats are procured at one- and two-year intervals rather than three-year intervals, 

estimates that the third replacement boat would enter service in 2040, and the fourth and fifth 

replacement boats, if needed, would enter service in 2042 and 2049, respectively.159 

Whether the U.S. submarine construction industrial base would be able to achieve an SSN 

construction rate of 2.33 boats per year, particularly as it also is building new Columbia-class 

ballistic missile submarines, is a question that may be considered. As discussed later in this 

report, although Virginia-class submarines are currently being procured at a rate of two boats per 

year, the submarine construction industrial base is currently able to build them at a rate of about 

1.2 to 1.3 boats per year, resulting in a growing backlog of SSN construction work, and the Navy 

does not anticipate the Virginia-class construction rate reaching 2.0 boats per year until 2028. 

As noted earlier, the supplemental funding for the submarine industrial base requested on October 

20, 2023, is intended to help increase the capacity of the submarine industrial base to support both 

pre-AUKUS U.S. Navy needs and additional submarine-construction needs that would be 

required for implementing the AUKUS agreement. If the Navy is not able to achieve an SSN 

construction rate of 2.33 boats per year, then replacement boats for those sold to Australia could 

enter service with the U.S. Navy later than indicated in the above CRS and CBO estimates, or 

perhaps not be built at all. 

Under the Navy’s FY2024 30-year (FY2024-FY2053) shipbuilding plan, the Navy’s SSN force—

without the sale of any Virginia-class boats to Australia—was projected to include 50 SSNs in 

FY2035 and either 55, 57, or 60 SSNs in FY2045. The FY2035 figure of 50 SSNs represents a 

shortfall of about 24% relative to the Navy’s SSN force-level goal of 66 boats, while the FY2045 

 
157 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2020, March 2019, Table A2-1 on page 13. 

158 Joint Statement, Honorable Erik K. Raven, Under Secretary of the Navy, VADM William J. Houston, Commander, 

Naval Submarine Forces, [and] RDML Jonathan Rucker, Program Executive Officer, Attack Submarines, before the 

House Committee on Armed Services Subcommittee on Seapower and Projection Forces, October 25, 2023, p. 5. 

159 Source CBO email to CRS, October 30, 2023. See also Congressional Budget Office, An Analysis of the Navy’s 

Fiscal Year 2024 Shipbuilding Plan, October 2023, Box 1 on pp. 28-29. 
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figures of 55, 57, and 60 boats represent shortfalls of about 17%, 14%, and 9%, respectively, 

relative to the Navy’s SSN force-level goal of 66 boats. 

Selling three Virginia-class boats to Australia by FY2035, and not replacing them through the 

construction of additional Virginia-class boats by FY2035, would reduce the projected number of 

SSNs in FY2035 to 47 boats, which would increase the percentage shortfall in the number of 

Navy SSNs relative to the Navy’s SSN force-level goal in FY2035 from the above-mentioned 

figure of about 24% to about 29%. 

Selling three Virginia-class boats to Australia by FY2045, and not replacing them through the 

construction of additional Virginia-class boats by FY2045, would reduce the projected number of 

SSNs in FY2045 to 52, 54, or 57 boats, which would increase the percentage shortfalls in the 

number of Navy SSNs relative to the Navy’s SSN force-level goal in FY2045 from the above-

mentioned figures of about 17%, 14%, and 9%, respectively, to about 21%, 18%, and 14%, 

respectively. 

Selling five Virginia-class boats to Australia by FY2045, and not replacing them through the 

construction of additional Virginia-class boats by FY2045, would reduce the projected number of 

SSNs in FY2045 to 50, 52, or 55 boats, which would increase the percentage shortfalls in the 

number of Navy SSNs relative to the Navy’s SSN force-level goal in FY2045 from the above-

mentioned figures of about 17%, 14%, and 9%, respectively, to about 24%, 21%, and 17%, 

respectively. 

January 2025 CBO Report 

A January 2025 CBO report on the cost of the Navy’s FY2025 30-year (FY2025-FY2054) 

shipbuilding plan stated the following regarding the impact on the U.S. SSN force of selling three 

to five Virginia-class boats to Australia: 

The Navy’s 2025 shipbuilding plan discusses the prospective submarine sales under the 

AUKUS security pact, but it does not address whether or when replacements for those 

submarines would be ordered. The report states that the Navy would purchase 2 SSNs per 

year “in support of the National Defense Strategy and AUKUS.”1 However, given the 

Virginia class submarines’ 33-year service life, purchasing 2 SSNs per year would allow 

the Navy only to achieve and maintain its own force goal of 66 attack submarines; to 

accommodate the prospective sales under AUKUS, the submarine industrial base would 

need to increase the production rate of the SSNs…. 

In Scenario 1, the United States would sell 3 Virginia class SSNs to Australia—2 used (in 

2032 and 2035) and 1 new (in 2038). The used ships would have roughly 20 years of 

remaining service life, so they would probably come from the recently completed or soon-

to-be-completed group of submarines known as Block IV. The new SSN would be the first 

ship completed from the group of submarines the Navy plans to order between 2030 and 

2036, known as Block VII.  

In Scenario 2, the United States would sell 5 attack submarines to Australia—2 used ships 

from Block IV (in 2032 and 2035) and 3 new ones from future blocks (in 2038, 2041, and 

2044). Under the 2025 plan, the SSN force would consistently number 50 or more ships 

beginning in 2032 and would grow to 66 by 2054. In Scenarios 1 and 2, the Navy would 

have between 3 and 5 fewer SSNs during most of the 2033–2053 period. The loss of those 

submarines translates to a loss of 65 operational years for the SSN force from 2032 to 2060 

in Scenario 1 and a loss of 102 operational years over that period in Scenario 2. Those 

losses result in 28 fewer SSN deployments in Scenario 1 and 43 fewer deployments in 

Scenario 2. 
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In Scenario 3, the United States would sell 5 SSNs to Australia—2 used and 3 new, just as 

it would in Scenario 2—but the Navy would buy 5 more submarines in the 2030s and 2040s 

(1 ship every three years starting in 2033) to replace them, effectively increasing 

production of SSNs to 2.33 ships per year during the period in which they are scheduled to 

be built. In that case, the Navy would still have fewer attack submarines for 20 years, from 

2032 to 2052, than it would have under its 2025 plan but more than it would have in the 

other two AUKUS scenarios. By 2053, however, the Navy would have a slightly larger 

force of SSNs in Scenario 3 than it would under the Navy’s 2025 plan. Although the service 

would lose 40 operational years through 2052 in that scenario, it would begin regaining 

them in 2053, and by 2060, it would have recovered 13 of the lost operational years. The 

Navy would lose 17 deployments before 2052 but then regain 6 of them from 2053 to 2060. 

(More operational years would be regained after 2060, but estimating the amount was 

outside the scope of this analysis.) 

CBO developed those scenarios under the assumption that Australia would purchase the 

smaller Virginia class SSNs instead of the larger ships with Virginia payload modules 

(VPMs), which add four large-diameter payload tubes to ships of that class. Under that 

assumption, the first two scenarios represent the minimum and maximum potential 

capability, respectively, that Australia could acquire from the United States under AUKUS 

given the time required to build new submarines. For example, the United States could not 

sell and deliver 5 new Virginia class SSNs to Australia in the 2030s unless Australia wanted 

the larger submarines with VPMs. 

 

Would China be less deterred if the United States reduced the number of its attack 

submarines to help Australia develop its own submarine force? Because the United States 

and Australia have a strong alliance, improving the Australian navy’s capability could help 

offset the U.S. Navy’s potential loss of capability. That loss might even be more than offset 

because the Australian submarines would be based in the Western Pacific region and 

therefore could respond more quickly to any conflict with China over Taiwan or other 

issues in the South China Sea. However, Australia would control its own submarines, and 

their participation in any particular conflict would not be guaranteed. In March 2023, the 

Australian defense minister articulated that point when he specifically stated that his 

country had not promised to support the United States in any future conflict with the 

People’s Republic of China over Taiwan as part of the AUKUS agreement.160 

 

 
160 Congressional Budget Office, An Analysis of the Navy’s 2025 Shipbuilding Plan, January 2025, pp. 30-31 (Box 1). 
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Appendix F. AUKUS-Related: Previous Countries 

That Requested but Did Not Receive U.S. Naval 

Nuclear Propulsion Technology 
This appendix provides additional background information on previous countries that requested 

but did not receive U.S. naval nuclear propulsion technology. 

As noted earlier in this report, during the Cold War, when the United States and its allies were 

engaged in an extended, high-stakes, and costly strategic competition against the Soviet Union 

and Warsaw Pact allies, the United States reportedly turned down requests from four U.S. treaty 

allies other than the UK—France, Italy, the Netherlands, and Japan—to share U.S. naval nuclear 

propulsion technology. The United States also reportedly turned down earlier requests from 

Australia. A sixth U.S. treaty ally—Canada—also requested but did not receive this technology. 

Canada canceled its SSN project before the United States acted fully on Canada’s request. A 

seventh country, Pakistan, also requested but did not receive the technology. 

In a November 18, 1987, presentation at a conference in Ottawa, Canada, U.S. Navy Captain 

Robert F. Hofford, the U.S. naval attaché in Ottawa—who stated that he was expressing his own 

views, which did not necessarily reflect those of the U.S. government—stated that 

Canada is not the only country that has requested this particular advantage from the U.S. 

As a matter of fact, Canada stands at the end of a line of about six different nations [other 

than the UK] that have requested exactly the same support from the U.S. for [a] nuclear 

submarine program. In fact we have turned them all down up to this point, so Canada is in 

a unique position of being the first country other than the British to be allowed or to even 

start a technology information flow that will allow the country to pursue its lines toward a 

nuclear program.161 

Regarding France, Italy, and the Netherlands, a November 5, 1987, letter from Representative 

Melvin Price to Secretary of Defense Caspar W. Weinberger and Secretary of Energy John S. 

Herrington, the full text of which is reprinted in Appendix G, states in part, 

It is important to appreciate that there is nothing new about an ally wanting our naval 

nuclear propulsion technology—or about the consistently strong U.S. policy against its 

releases. Over the years, we have turned down requests from a number of countries, 

including France, Italy, and the Netherlands. 

Regarding France, a 1989 journal article on assistance that the United States provided to France 

on the design of French nuclear warheads stated 

One area in which the French requested but did not receive help was in antisubmarine-

warfare (ASW) technology and, in particular, in silencing their own ballistic missile 

submarines to make them less easily tracked by Soviet hunter-killers. The U.S. Navy 

adamantly opposed any such assistance. Behind the navy’s position was the extreme 

sensitivity of its own counter-ASW regime. “The security of our Poseidon-Trident force 

was so important that we were not going to share with anybody else the methods we used 

to preserve it,” a senior civilian told me. Another said, “This is a jewel the navy will give 

to no one.”162  

 
161 Transcript of presentation. 

162 Richard H. Ullman, “The Covert French Connection,” Foreign Policy, Summer 1989 (No. 75): 16-17, accessed at 

https://www.jstor.org/stable/1148862. 
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Regarding Japan, Admiral Kinnaird R. McKee, then-Director of the U.S. Naval Nuclear 

Propulsion Program (aka Naval Reactors), testified in March 1988: 

Frankly, I think Japan is smart enough, if they really want to, to develop a phase-to-phase 

[sic: phased-array] radar.163 They have also asked us for help in nuclear submarines. We 

say[,] “If you want to get into the nuclear submarine business, go ahead and do it. You 

don’t need our help.”164 

Regarding Australia, a July 1, 2024, press report on the AUKUS Pillar 1 project states 

Previous Australian attempts to acquire nuclear-powered submarines with US technology 

were rejected by Washington…. 

Since the turn of the century, Australian officials have on at least two occasions—it may 

well be more—sought access from Washington to the technology for nuclear-powered 

submarines. It appears that towards the end of the [Prime Minister John] Howard era [1996-

2007], senior defence officials made one such approach to the US but were rebuffed. 

Some defence analysts were privately claiming around 2011-12 that the US would in time 

provide the technology to Australia, a claim which, once heard by American ears, elicited 

the same response: “No.” 

As one defence insider who observed these events at close quarters says, “The Americans 

would first make the obvious point that if Australia wanted nuclear submarines, Canberra 

would need to double its defence budget.” Then came the medicine. Washington would not 

hand over the technology, the Australians were told, because “you are friends, not 

family”.165 

Regarding Pakistan, Admiral McKee testified in March 1988: “We have a letter from the 

Pakistanis who want one [i.e., a U.S. nuclear-powered submarine] because the Soviets gave [sic: 

leased] one [i.e., a Soviet nuclear-powered submarine] to India.166 

 
163 Admiral McKee’s testimony at this point is referring to a proposal at the time, which he was asked to comment on, 

to sell to Japan the U.S. Navy’s surface ship Aegis weapon system, which included the SPY-1 phased-array radar. The 

system was eventually sold to Japan and is now used on eight Japanese destroyers. The system was also sold to South 

Korea, Australia, Spain, and Norway for use on ships in the navies of those countries. For more on the Aegis system, 

see CRS Report RL32109, Navy DDG-51 and DDG-1000 Destroyer Programs: Background and Issues for Congress, 

by Ronald O'Rourke, and CRS Report RL33745, Navy Aegis Ballistic Missile Defense (BMD) Program: Background 

and Issues for Congress, by Ronald O'Rourke. 

164 U.S. Congress. House. Naval Nuclear Propulsion Program—1989, Hearing on National Defense Authorization Act 

for Fiscal Year 1989—H.R. 4264, and Oversight of Previously Authorized Programs, Department of Energy National 

Security Programs, Before the Procurement and Military Nuclear Systems Subcommittee of the Committee on Armed 

Services, House of Representatives, 100th Cong., 2nd sess., March 3, 1988, GPO, 1988, H.A.S.C. No. 100-75, p. 3. 

(Included in CRS/FDT bound volume collection as House Armed Services Committee, Hearings. [Vol.] 9, 100th 

Congress, 2d Sess., 1988, CRS-F.) 

165 James Curran, “Morrison’s ‘Longest Night’: Inside the Making of AUKUS,” Australian Financial Review, July 1, 

2024. 

166 Energy and Water Development Appropriations for 1989, hearings before a Subcommittee of the Committee on 

Appropriations, House of Representatives, Subcommittee on Energy and Water Development, 100th Cong., 2nd sess., 

GPO, 1988, p. 1327. 

India leased a nuclear-powered submarine with the hull number K-43 from the Soviet Union in September 1987. The 

boat served in India’s navy from 1988 to 1991, and the lease is viewed as helping India with its effort to design and 

build its own nuclear-powered submarines. (See, for example, “Soviet Submarine K-43,” Wikipedia, updated March 

19, 2023, accessed October 30, 2023.) India leased a second nuclear-powered submarine from Russia in 2012 (the boat 

served in India’s Navy from 2012 to 2021) and in 2019 signed a lease with Russia for a third nuclear-powered 

submarine that reportedly is to join India’s navy by 2025. (See, for example, Vivek Raghuvanshi, “India Signs $3 

Billion Contract with Russia for Lease of a Nuclear Submarine,” Defense News, March 8, 2019; “List of Submarines of 

the Indian Navy,” Wikipedia, updated October 21, 2023, accessed October 30, 2023.) 
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Admiral McKee’s testimony about Japan and Pakistan was given in connection with a project that 

Canada initiated in 1987 to acquire a force of 10 to 12 UK- or French-made SSNs. A choice by 

Canada to select the UK SSN design (the Trafalgar-class design) would have involved the transfer 

to Canada of naval nuclear propulsion technology in the Trafalgar-class design that was derived 

from the naval nuclear propulsion technology that the United States provided to the UK 

beginning in 1958, which would have raised a question of U.S. approval for a potential sale of 

UK-made SSNs to Canada. The issue was discussed in a 1988 CRS report.167 Canada canceled its 

SSN project in 1989, mooting the potential question of whether to share with Canada naval 

nuclear propulsion technology in the Trafalgar-class design that was derived from the naval 

nuclear propulsion technology that the United States provided to the UK beginning in 1958. For 

1987-1988 letters and statements from Members of Congress regarding the Canadian SSN 

project, see Appendix G. 

 

 
167 For a discussion of this issue, see CRS Issue Brief IB88083, Canadian Nuclear-Powered Attack Submarine 

Program: Issues for Congress, updated April 24, 1989 (archived), by Ronald O’Rourke. This report is available to 

congressional clients directly from the author. 
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Appendix G. AUKUS-Related: 1987-1988 Letters and 

Statements from Members Regarding Proposed 

Canadian SSN Project 
The following are the texts of letters and statements from Members of Congress in 1987 and 1988 

regarding Canada’s proposed SSN acquisition project, which Canada canceled in 1989. 

1987 Letter from Representative Charles E. Bennett 

A November 3, 1987, letter from Representative Charles E. Bennett, chairman, Seapower and 

Strategic and Critical Materials Subcommittee, House Armed Services Committee,168 to Secretary 

of Defense Caspar W. Weinberger stated 

I would like to comment on Secretary of Energy [John S.] Herrington’s letter to the 

committee of October 28, 1987 concerning the Statutory Determination signed by both of 

you regarding transfer of information by the U.K. to Canada about nuclear propulsion. 

In addition to considering the potential defense benefits that a force of Canadian [nuclear-

powered] submarines might offer to the West, I believe it is also important for the United 

States to keep in mind some of the possible drawbacks such a program might involve. One, 

of course, is the issue of the use of such vessels for enforcement of the disputed Canadian 

claim of sovereignty over the Northwest Passage. Another is the danger of compromise of 

our nuclear [propulsion] technology, one of our most prized achievements. And third is the 

fact that a mishap involving a Canadian nuclear submarine could undermine the public 

confidence necessary for the successful operation of our own nuclear [-powered] Navy, 

[which accounts for] over 40 percent of our ships. 

I have recently had an “op-ed” piece published on this matter in the Toronto Globe and 

Mail, which I am enclosing.169 I hope you will find these views helpful as you continue 

your deliberations on this important issue. I have sent a similar letter to Secretary 

Herrington. 

1987 Letter from Representative Melvin Price 

A November 5, 1987, letter from Representative Melvin Price170 to Secretary of Defense Caspar 

W. Weinberger and Secretary of Energy John S. Herrington stated 

I have recently learned that the Government of Canada is seeking access to U.S. naval 

nuclear propulsion technology via the United Kingdom. Apparently Canada wants to 

develop its first nuclear submarine. Since Congress and previous administrations have 

considered similar proposals in the past from other countries, I believe it is important that 

I convey to you the thoughts expressed in this letter. 

As a charter member and former chairman of the Joint Committee on Atomic Energy, I 

was privileged to participate in the shaping of our national Naval [nuclear] Propulsion 

 
168 Charles E. Bennett was a Member of Congress from January 3, 1949, to January 3, 1993. (Source: 

https://bioguide.congress.gov/search/bio/B000371.) 

169 Charles E. Bennett, “Tough Questions Rise to the Surface,” Globe and Mail, October 29, 1987. 

170 Melvin Price was a Member of Congress from January 3, 1945, until his death on April 22, 1988. He was chairman 

of the Joint Committee on Atomic Energy in the 93rd Congress (1973-1974) and chairman of the House Armed 

Services Committee in the 94th through 98th Congresses (1975-1984). (Source: https://bioguide.congress.gov/search/

bio/P000522.) 
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Program. The safety and performance record of our nuclear [-powered] ships is the payoff 

for engineering excellence. We gained our naval nuclear propulsion technology by 

spending taxpayer dollars wisely under highly disciplined managerial and technical 

direction. 

It is important to appreciate that there is nothing new about an ally wanting our naval 

nuclear propulsion technology—or about the consistently strong U.S. policy against its 

releases. Over the years, we have turned down requests from a number of countries, 

including France, Italy, and the Netherlands. Heretofore, the United States’ position has 

been clear and firm. 

As you know, applicable law tightly controls any disclosure of naval nuclear propulsion 

technology. Congress authorized the 1958 DREADNOUGHT171 agreement with Great 

Britain only because of special circumstances. The British, having already embarked in 

developing their own naval nuclear propulsion plant, encountered problems and requested 

the assistance of the United States. The United States decided to help in nuclear propulsion 

and provide nuclear weapons technology because we needed to have British nuclear 

submarines and weapons on line in a strategic location at the earliest date. We also took 

into account the special relationship we had with the British and our close cooperation on 

nuclear matters during the war [i.e., World War II], including the Manhattan project. 

Technical data alone did not prove to solve Britain’s problems, so the United States ended 

up providing an entire U.S. nuclear propulsion plant. U.S. assistance, however, was limited 

to the propulsion plant on the lead ship to help ensure that the United Kingdom would not 

become dependent on the United States. We considered the requirement for self-

sufficiency to be essential for the establishment of the type of discipline necessary for the 

safe application of naval nuclear propulsion. In addition to strict security precautions, the 

agreement provides that this technology may not be transferred to third parties without 

prior U.S. approval. 

Over the years, earnest diplomats have urged that we share our sensitive nuclear submarine 

technology for purposes of worthwhile objectives. Congress rejected those proposals, 

recognizing the significant differences between exporting sensitive nuclear propulsion and 

exporting airplanes or tanks. It is one thing to share very sensitive intelligence between two 

allies; quite another to expose in a commercial environment the technology that has enabled 

us to hold a military advantage over a much larger Soviet submarine fleet. 

Your decision to authorize the United Kingdom to release certain naval nuclear propulsion 

information to Canada is a softening of U.S. policy and invites further interest by Canada 

and similar propositions from other nations. The considerations that persuaded us to grant 

an exception for the British simply do not exist today with respect to Canada or other allies. 

In one of its last reports, (Naval Nuclear Propulsion Program—1970) the Joint Committee 

on Atomic Energy addressed this issue succinctly: 

“The Joint Committee noted with concern the testimony regarding persistent efforts of 

elements within the Executive Branch to disseminate sensitive and strategically vital 

U.S. naval nuclear propulsion technology among foreign governments as diplomatic 

‘currency’ in cooperative arrangements of marginal military value. The committee has 

reviewed the arguments favoring such cooperation repeatedly in the past, and has 

found them lacking in appreciation for both the technical complexities and strategic 

value of this critical technology.” 

 
171 The UK’s first nuclear-powered submarine—the one built with a transferred U.S. Navy submarine propulsion 

plant—was HMS Dreadnought. 
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“The committee strongly recommends that no further consideration be given to 

cooperative arrangements in the field of naval nuclear propulsion for the indefinite 

future.” 

The Joint Committee’s recommendation is as sound today as it was then. 

Incidentally, the bilateral agreement with Canada on Cooperation for Mutual Defense 

Purposes, in paragraph E of Article II which you are proposing to implement, states that 

the “extent” and “means” of the exchange of classified information are to be agreed upon 

by the U.S. and Canada, presumably in advance. In view of the extreme sensitivity of this 

matter, if and when such agreement is reached it should be submitted to the Armed Services 

Committees of both Houses of Congress. 

In any event, I want to state unequivocally my opposition to the transfer of any U.S. naval 

nuclear propulsion technology to Canada, because I believe it would be contrary to the best 

interests of our own submarine program and our national security. 

1988 Exchange at Hearing Involving Senator J. James Exon 

At a March 21, 1988, hearing before the Senate Armed Services Committee to consider the 

nomination of William Ball III to be Secretary of the Navy, the following exchange occurred 

between Ball and Senator J. James Exon, the chairman of the Strategic Forces and Nuclear 

Deterrence subcommittee of the Senate Armed Services Committee. 

SENATOR EXON [addressing Ball]: I’m going to ask you about another subject now that 

we talked about when you were in to see me a few days ago. Senator Warner and I will 

definitely be on the floor this week raising some questions publicly about the matter that 

we discussed with regard to the Canadians wishing to acquire our nuclear submarine 

technology that we share only with Britain. The Canadians are trying to get into an 

arrangement with regard to the British providing them with nuclear submarines and some 

training. 

There have been many other discussions with them [the Canadians] regarding why don’t 

they work into this gradually. They want to go into it as a crash program. There are some 

serious concerns in this area with regard to the safety, and what that might do to the whole 

nuclear submarine program. Certainly before any arrangement is made on this, which 

seems to be about to happen, the Congress should review it. I have talked to several people 

about this including the Chairman of the Joint Chiefs [of Staff] and the general consensus 

I obtained was well, is that this is a political situation that we don’t see we can stop. 

The Congress has a role to play in this because as you know it is [written] into the law that 

nothing like this can happen if the Congress wants to stop it. There are some of us that want 

to know a great deal more about this than we know right now, including Senator Warner 

and myself and others that I have mentioned. I think it would be very appropriate if you 

would give us what views you have on this subject before you become Secretary of the 

Navy. 

MR. BALL: Senator, let me mention that I understand that the Canadian Defense Ministry 

has first of all put together a white paper that sets forth a number of areas where they wish 

to improve their forces. At the outset let me say that having reviewed that effort, the [U.S] 

Navy is exceedingly high on the concept of the Canadians investing more in certain areas, 

such as maritime patrol aircraft and the construction of new frigates and other areas where 

we have a good and strong relationship, and we feel that those kinds of initiatives are going 

in the right direction. 

The Navy does have some concerns, and I’ve not had an opportunity to speak with 

everyone in the Navy who would have an interest in this yet, but the Navy leadership does 
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have some concerns about sharing nuclear power technology which members of this 

committee are very familiar with. 

The ultimate decision on this question I imagine will be made by Congress. Prior to there 

being any decision taken by the administration I am sure there will be a healthy review of 

all aspect of this. There are political questions involved, there are also military questions 

involved, and that will be, I’m sure, extensively discussed before a recommendation is 

taken to the President.172 

A March 22, 1988, press report about the hearing stated 

After the hearing, [Senator J. James] Exon and fellow committee member Sen. John 

Warner (R-Va.) said in an interview that the [Canadian SSN] project is a dangerous 

technological and political gamble for Canada and the United States. 

Both said they plan to take the matter to the Senate floor within a few days to spotlight 

what they termed the dangers. 

“Any minor accident with the nuclear power plant could result in our own nuclear-powered 

vessels being barred from 80 percent of the world’s ports,” Exon said. “If we let Canada 

have this secret nuclear technology, what do we say to the next ally who wants it?”173 

1988 Floor Statement from Senator J. James Exon 

The Congressional Record for March 25, 1988, includes the following floor statement from 

Senator Exon. 

THE PROPOSED TRANSFER OF UNITED STATES NUCLEAR SUBMARINE 

TECHNOLOGY TO CANADA 

Mr. EXON. Mr. President, I rise today to voice my concern regarding the proposed transfer 

of United States nuclear submarine technology to Canada. Let me state up front that I am 

not necessarily opposed to such a transfer. However, I do have a number of concerns which 

I would like to explore in hearings when and if this proposed transfer is sent to the Congress 

for our approval. 

In its 1987 “Defence White Paper,” our good ally and very close friend, Canada, expressed 

a commitment to acquire 10 to 12 nuclear-powered submarines. Canada does have diesel-

electric submarines in its fleet today but is opting for nuclear propulsion for its future 

submarines. The rationale for this is that Canada must patrol three oceans, the Pacific, 

Atlantic, and Arctic, and only nuclear-powered submarines have the speed, endurance, and 

the ability to safely operate under ice. 

The wisdom of this decision is not one for our Nation to yield to the Canadian on. It is not 

for this Nation to determine what should be the proper course of action to our friend and 

ally to the north. There are good arguments for the Canadians to spend an awful lot of 

money on this proposition but at the same time I think we could legitimately ask the 

 
172 U.S. Congress. Senate. Nominations before the Senate Armed Services Committee, 100th Congress, 2nd sess., 

Hearings before the Committee on Armed Services, United States Senate, 100th Cong., 2nd sess., on nominations of 

Grant S. Green (January 28); J. Daniel Howard (January 28); Ronald F. Lehman II (February 1); Jack Katzen (March 

3); William Lockhart Ball III (March 21); Gordon A Smith (May 13); Michael P.W. Stone (May 13); Kenneth P. 

Bergquist (May 27); David S.C. Chu (June 24); Charles S. Whitehouse (June 24); Milton L. Lohr (September 14); Ken 

Kramer (September 23); Clyde O. Glaister (October 4); Karen R. Keesling (October 11); George L. Monahan Jr. 

(October 12); January 28; February 1; March 3, 21; May 13, 27; June 24; September 14, 23; October 4, 11, 12, 1988; 

GPO, 1989. S.Hrg. 100-991, pp. 116-117. 

173 George C Wilson, “Transfer of U.S. Nuclear Sub Technology Considered,” Washington Post, March 22, 1988, p. 4. 

The article was published in other editions of the paper with the headline “U.S. Considers Transfer of Secret Sub 

Technology.” 
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question of our key supporter in NATO whether or not it is wise for them to spend $8 

billion of their defense dollars for a fleet of 10 to 12 nuclear submarines. 

Indeed, I personally welcome the recent acknowledgment by the Canadians that they 

should be doing more for their own defense and in contribution to NATO. The concern of 

the United States should focus, in my opinion, on whether or not we wish to transfer nuclear 

submarine technology to another nation. We have done so only once in the past, to the 

British, who now operate 19 nuclear submarines of their own. Great Britain is a special 

friend and ally with whom we have very close defense ties. We enjoy similar ties with the 

Canadians. 

My specific concern, however, has to do with whether Canada fully recognizes and can 

afford the extensive infrastructure of training and support facilities to ensure that our 

transferred technology will be operated safely. Mr. President, more and more ports of the 

world are being closed to the U.S. Navy for reasons of antinuclear sentiment around the 

world. From New Zealand to the Philippines to Northern Europe, we are faced with a 

serious challenge to the continued operation of and support for the necessary presence of 

the U.S. Navy. In short, in this era of nuclear phobia, we must maintain and enhance our 

safe standards of shipboard nuclear propulsion. 

Our Navy has had over 34 years experience with nuclear-powered ships and we have had 

no accidents. This is the result of a very careful training program, very stringent operating 

procedures, and shipyards and workers highly skilled in nuclear technology. 

For Canada, nuclear-powered ships will be a new experience. Although the Canadians 

considered acquiring nuclear subs in the early 1960’s and began an exchange program with 

the United States and Royal Navies on the matter, the proposed submarines would be 

Canada’s first nuclear-powered ships. To be fair, the Canadians do operate nuclear 

powerplants and their safety record is good. But submarines are different. 

Canada’s Navy is indeed impressive in its professionalism and technology. Its record is 

long and admirable. In fact, the Royal Canadian Navy was the third largest navy in the 

world at the end of World War II. We have worked long and closely with the Canadians in 

the area of nuclear weapons and defense. That is a sound relationship which could be 

expanded if it proves prudent to do so. 

But Mr. President, I want to be absolutely sure that the Canadians understand the 

tremendous responsibility they assume when they acquire nuclear submarines. 

If they should ever experience a nuclear accident or incident, the blame, rightly or wrongly, 

could be transferred by the United States. Rightly or wrongly, our Nation as well as Canada, 

could and probably would bear the consequences. We could see more ports around the 

world closed to our nuclear powered or nuclear armed ships. This is the heart of my 

concern. With 40 percent of our naval forces nuclear, any nuclear-powered accident, 

however minimal, would be blown all out of proportion and we would very likely find a 

“Not Welcome” sign posted more prominently in more ports where it is vital for our ships 

to port if they are to perform their critical mission. 

So before we either transfer nuclear power technology or allow the British to transfer the 

technology we initially provided to them, I will pursue this matter very carefully in the 

hearings in the Armed Services Subcommittee on Strategic Forces and Nuclear Deterrence. 

This subcommittee, which I chair, has oversight responsibility for our Navy’s Nuclear 

Propulsion Program. I have already discussed this issue with Secretary of Defense Frank 

Carlucci, Secretary of State George Shultz, and other officials of our Defense and Navy 

Departments. I think they understand and share my concerns. 

I want to alert all that, should the administration decide to transfer this technology, the 

Senator will exercise his right and responsibility to review and act on such a decision. This 

is a decision that thus far has been pursued without congressional consultation. I am also 



Navy Virginia-Class Submarine Program and AUKUS Submarine Project 

 

Congressional Research Service   94 

fearful that the administration has not addressed the fundamental question that if we 

authorize the British to transfer our highly classified and closely held naval nuclear 

technology to the Canadians, how can we justify keeping this from other allies? 

This is the decision that has thus far been pursued by the administration simply on their 

own without consultation with Congress. I am also fearful that the administration has not 

addressed the fundamental question: If we authorize the British to transfer our highly 

classified and closely held technology in this area to the Canadians, how, Mr. President, 

can we justify keeping this from our other allies? 

I am pleased and delighted to see my good friend [Senator John Warner], working 

colleague, the Senator from Virginia, former Secretary of the Navy, and the ranking 

member of the Armed Services Committee is here on the floor. He has expressed similar 

sentiment. And without objection, I would like to yield to the Senator from Virginia at this 

time. [See floor statement below from Senator John Warner.]174 

1988 Floor Statement from Senator John Warner 

Immediately following the statement from Senator Exon quoted above, the Congressional Record 

for March 25, 1988, includes the following floor statement from Senator John Warner, the ranking 

member of the Senate Armed Services Committee. 

The PRESIDING OFFICER. The Senator from Virginia is recognized. 

Mr. WARNER. I thank my distinguished colleague. 

Mr. President, the Senator from Nebraska [Senator Exon], and I came to the Senate some 

9 years ago, and we have sat side by side at the table of the Senate Armed Services 

Committee, where he succeeded me as the chairman of an important subcommittee, the 

Subcommittee on Strategic Forces and Nuclear Deterrence. 

He speaks with considerable knowledge on all subjects relating to nuclear power, and in 

particular on this one. 

Mr. President, on March 15 I had an opportunity to attend a breakfast meeting with 

members of the British press. During the course of that breakfast, we discussed the current 

proposal of the Canadian Government to manufacture nuclear-powered submarines. This 

is an ambitious undertaking. Simply stated, it entails the building and operating of one of 

the most complicated and costly weapons platforms in the world. 

It has come to my attention that portions of that morning’s discussion have been reported 

in the British press in a way that might imply that I have reached a final decision to oppose 

this Canadian proposal. I have not made a decision, but take this opportunity to state my 

present concerns, along with my distinguished colleague, the Senator from Nebraska [Mr. 

Exon.] The United States executive and legislative branches should weigh these concerns 

when viewing Canada’s proposal to acquire a nuclear submarine fleet by the year 2010, 

because those submarines might incorporate restricted United States technology. I plan to 

take an active role in the congressional debate. 

In June of 1987, the Canadian Government issued a White Paper on defense proposing the 

acquisition of 10 to 12 nuclear-powered submarines. Canada is currently considering 

options of either acquiring the British Trafalgar-class submarine design or the French 

Rubis-class submarine design. Since the Trafalgar-class nuclear propulsion technology is 

a derivative of designs and equipment supplied to the British by the United States in the 

 
174 Congressional Record, March 25, 1988, pp. 5293-5294.  
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late 1950's, United States approval-including congressional consent-is required prior to 

transfer from Great Britain to Canada of this technology. 

The role of Congress in any transfer of naval nuclear propulsion technology is set forth in 

the Atomic Energy Act of 1954, as amended. That act provides for a 90-day notice-and-

wait period, during which Congress has the opportunity to hold hearings—which our 

distinguished chairman and I recommend—and, if it chooses, to pass a joint resolution of 

disapproval. 

As a former Secretary and Under Secretary of the Navy (1969-74), I am familiar with the 

enormous complexities and special requirements of nuclear submarine technology and 

procedures. I was involved with the development, design approval, acquisition, and 

continuing infrastructure needed to support nuclear-powered vessels, particularly the SSN-

688 class attack boats and the initiation of the Trident program; and also had responsibility 

for developing and supporting before the U.S. Congress the budgets required to support 

these programs. I have an appreciation, both in that capacity and today as a member of the 

Armed Services Committee, of the potential for the enormous cost overruns that often 

accompany nuclear construction programs. 

Just recently, the problem of the current cost overruns with the [Los Angeles] [SSN-]688 

class [nuclear-powered attack submarines], both past and present, were brought to the 

attention of the Armed Services Committee. A news article reported that the cost to 

complete construction of 23 Los Angeles (SSN-688) class submarines might be $1.2 billion 

above contract target costs. 

The U.S. Congress knows from decades of experience that the costs associated with ocean-

going nuclear vessels are enormous, encompassing not just development and acquisition, 

but also constant training and elaborate supporting shore establishment and overhaul 

facilities. Let there be no misunderstanding: This is an enormously complex and costly 

matter, and no nation should enter into such an undertaking without an exhaustively 

thorough appreciation for those complexities and costs. Congress will carry certain 

responsibilities as assigned by the Atomic Energy Act of 1954, should the Canadians desire 

the British submarine design. With the benefit of knowledge derived from our own 

experience, Congress must conscientiously and fairly examine the Canadian proposal, in 

our own national security interests. We need to know how Canada proposes to institute this 

program; and how Canada proposes to insure, as my distinguished chairman mentioned, 

that the standard of nuclear safety of such a fleet will be at least as high as that of the United 

States and the British in the operation of their fleets. 

Additional questions should be raised. For example, the Soviets have introduced eight new 

attack submarine designs within the last 10 years and have accelerated the rate at which 

they are reducing the noise levels of their submarines. Soviet technological advances are 

expected to continue. The Soviets are pouring unrestricted sums into their submarine 

program. Will the Trafalgar or the Rubis designs—if one or the other is selected for the 

Canadian submarine force—will they be sufficiently quiet and combat capable to produce 

a credible force against the likely increase in capability of the Soviet submarine fleet? That 

Soviet force will be entering operation in the late 1900’s and beyond and would be in direct 

competition with any such submarines as Canada may have operating in its Arctic waters. 

Canada is a close ally and trusted friend. We need not mention that here. Canada is a 

sovereign nation, entitled to decide how it will allocate its defense resources. As an ally, it 

is the responsibility of the United States to give such advice as may be requested—I repeat, 

advice as may be requested—to assist Canada in structuring its proposal. It is my 

understanding that the administration is now cooperating with Canada and Great Britain to 

ascertain the scope of United States technology involved; and it is my expectation and hope 

that the United States will share in every other respect our experience, both cost and 

otherwise, in operating our submarine force. 
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In the past, other allies have made inquiries of the United States for assistance in developing 

nuclear submarine programs and, with the exception of Great Britain, this assistance has 

not been provided. This newest proposal would involve changing U.S. policies and 

procedures developed over the years for the transfer of naval nuclear propulsion 

technology. 

Mr. President, let me make my position clear. I have not yet taken a position in opposition 

to the transfer of this nuclear technology to Canada. I now alert the Congress, however, to 

the magnitude of the decision it may be asked to make. I am simply reserving my judgment 

until all inter-government discussions are completed, both the United States and the 

Canadians have a thorough understanding of the implications of this undertaking, together 

with Great Britain, and the administration, if it so elects, petitions the Congress. 

Mr. President, I also ask unanimous consent to have printed in the RECORD the relevant 

provisions of the Atomic Energy Act concerning the role of Congress in this procedure. 

This is set forth in the Atomic Energy Act of 1954, as amended (42 U.S.C. 2152), 

paragraphs c and d. 

There being no objection, the material was ordered to be printed in the RECORD, as 

follows:…175 

 
175 Congressional Record, March 25, 1988, pp. 5294-5295. 
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Appendix H. AUKUS-Related: Analysis of 

Alternatives (AOA) and Business Case 
This appendix provides background information regarding evidence for the performance an 

analysis of alternatives (AOA) for the AUKUS Pillar 1 project, and on the role of AOAs and 

business cases in defense acquisition programs in general. 

Little Indication an AOA Was Conducted for AUKUS Pillar 1 

As stated earlier, there is little indication that, prior to announcing the AUKUS Pillar 1 project in 

September 2021, an analysis of alternatives (AOA) or equivalent rigorous comparative analysis 

was conducted to examine whether Pillar 1 would be a more cost-effective way to spend defense 

resources for generating deterrence and warfighting capability than potential alternative courses 

of action, such as a U.S.-Australian division of labor for performing SSN missions and non-SSN 

missions. 

A July 1, 2024, press report stated 

In interviews with insiders with intimate knowledge of the process, the Financial Review 

can reveal: Australia’s pathway to a nuclear submarine capability was intended to be an 

exclusively British one [without direct U.S. involvement]; [Australia’s Department of the] 

Treasury and the Department of Foreign Affairs were excluded from the process; and 

serious risk and feasibility studies were largely sacrificed in the name of securing a 

politically symbolic deal…. 

As is now well known, the project to buy and build nuclear submarines for Australia under 

the AUKUS agreement arose from a crisis in the contract with France [for acquiring a new 

class of non-nuclear-powered submarines for Australia]…. 

As a result, the [AUKUS Pillar 1] project emerged hurriedly, almost on the back of an 

envelope, and in top secret. The lead was taken by politicians in the National Security 

Committee of cabinet and a closed group of officials and advisers in Scott Morrison’s 

office. For secrecy and political reasons, they could not draw upon the depth of strategic 

thinking in defence nor on experts knowledgeable of the serious issues in both the US and 

British submarine construction industries…. 

The Australian Labor Party, for fear of being [politically] wedged, bought into Scott 

Morrison’s AUKUS deal, but did not de-risk the proposals nor include new and essential 

strategic analysis.176 

A July 2, 2024, press report (Part 2 of the July 1, 2024, press report quoted above) stated 

The situation raises the pressing question of why the risk and feasibility studies leading to 

the original AUKUS announcement in September 2021 did not include basic strategic 

questioning, such as: which is the best submarine for Australia of those proposed? What 

are the tasks the submarine will be required to undertake? How quickly can Australia move 

on from the Collins-class submarines? What is the true capacity of the Australian 

submarine-building industry and is it really possible to build up a crew of one thousand 

submariners in 15 years? And how does AUKUS maintain Australian sovereignty?177 

 
176 James Curran, “Morrison’s ‘Longest Night’: Inside the Making of AUKUS,” Australian Financial Review, July 1, 

2024. 

177 James Curran, “‘A Cruel Joke’: Why AUKUS Might Leave Australia Stranded,” Australian Financial Review, July 

2, 2024. 
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Another July 2, 2024, press report (a companion piece to the two articles quoted above) states 

What emerges from the investigation into the construction plan of AUKUS and the 

problems it now faces on the “optimal pathway” is just how perilous a course the Albanese 

government is taking. 

It has done so not on the basis of rigorous, contested policy work and debate. Rather it has 

inherited a flawed and hasty decision-making process of the previous government and 

proceeded in like manner.178 

A November 15, 2023, opinion piece from a different author stated 

In a different world, where [Australia’s Department of] Defence was meeting its core 

obligations to provide cogent, well-founded advice to support government decision 

making, we would expect that there had been a proper analysis of alternative ways of 

increasing Australia’s deterrent capabilities and long-range strike against the backdrop of 

a dangerous region centred on an aggressive China. 

But it is almost certain that this did not happen in the lead-up to the AUKUS announcement. 

Instead, the same key defence leadership that has self-proclaimed its failures in an 

analogous chain of advice and decision making [for Australia’s Hunter-class frigate 

program] was a part of a tiny coterie of people around the then prime minister who were 

solely focused on “How can Australia acquire nuclear submarines?” 

Looking at deterrence and strike [capability] through a straw that only lets the answer be a 

submarine is an oddly blinkered position to take on something that is about an essential 

element in our national defence. 

It also doesn’t let you think clearly about the huge opportunity costs involved in the 

financial and human capital tied up in the AUKUS subs plan and the consequences these 

have for the rest of our military power.179 

Analysis of Alternatives (AOA) 

In terms of the time, funding, personnel, technology, and industrial work that would be involved, 

implementing all the elements of the AUKUS submarine (Pillar 1) project would be an effort 

comparable in scale and complexity to a major DOD acquisition program. Major DOD 

acquisition programs are generally not initiated without first demonstrating that there is a rigorous 

analytical basis for the program—something that is typically done by conducting a formal study, 

often called an analysis of alternatives (AOA) or analysis of multiple concepts (AMC), that 

rigorously compares various potential courses of action so as to identify the one that the analysis 

shows to be the most cost-effective. Performing an AOA, AMC, or equivalent rigorous 

comparative analysis prior to initiating a program can test the validity of beliefs or presumptions 

about the cost-effectiveness of an envisioned course of action, and sometimes produce 

unexpected or counter-intuitive results.180 

 
178 James Curran, “AUKUS ‘Moonshot’ May Be a Tragically Expensive Failure,” Australian Financial Review, July 2, 

2024. 

179 Michael Shoebridge, “An AUKUS Remix Delivering Greater Military Power Faster: The B-21 Raider,” Defence 

Connect, November 15, 2023. Also posted as Michael Shoebridge, “AUKUS Plan B: Delivering Greater Military 

Power Faster—The B-21 Raider,” Real Clear Defense, November 16, 2023. See also Greg Sheridan, “Albanese’s Five 

Catastrophic Mistakes Rendering Australia Defenceless,” Australian, September 7, 2024. 

180 For more on AOAs, AMC, or equivalent studies and their roles in defense acquisition, see 

• Department of Defense, “Analysis of Alternatives,” DOD Instruction 5000.84, August 4, 2020, accessed June 

(continued...) 
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Business Case 

Establishing a firm analytical basis for an acquisition program by conducting an AOA, AMC, or 

equivalent rigorous comparative analysis can help form part of what GAO refers to as a sound 

business case for proceeding with an acquisition program. GAO since at least 2006 has reported 

and testified multiple times on the risks associated with initiating acquisition programs without a 

sound business case. A 2006 GAO report, for example, states 

We have frequently reported on the importance of using a solid, executable business case 

before committing resources to a new product development effort. In the case of DOD, a 

business case should be based on DOD acquisition policy and lessons learned from leading 

commercial firms and successful DOD programs. The business case in its simplest form is 

demonstrated evidence that (1) the warfighter’s needs are valid and that they can best be 

met with the chosen concept, and (2) the chosen concept can be developed and produced 

within existing resources—that is, proven technologies, design knowledge, adequate 

funding, and adequate time to deliver the product when it is needed. A program should not 

go forward into product development unless a sound business case can be made.181 

A 2015 GAO report states 

A business case provides demonstrated evidence that (1) the warfighter need exists and 

that it can best be met with the chosen concept and (2) the concept can be developed and 

produced within existing resources—including proven technologies, design knowledge, 

adequate funding, and adequate time to deliver the product when needed. Establishing a 

business case calls for a realistic assessment of risks and costs; doing otherwise undermines 

the intent of the business case and invites failure.182 

A 2020 GAO report states 

GAO’s previous work has shown that weapon systems without a sound business case are 

at greater risk for schedule delays, cost growth, and integration issues…. 

We have previously reported on the importance of establishing a solid, executable business 

case before committing resources to a new development effort. A business case 

demonstrates that (1) the warfighter’s needs are valid and that they can best be met with 

the chosen concept and (2) the chosen concept can be developed and produced within 

existing resources. In addition to an acquisition strategy, other basic elements of a sound 

acquisition business case include firm requirements, a plan for attaining mature 

technologies, and a reliable cost estimate and affordability analysis….183 

In 2021 testimony on DOD acquisition, GAO states 

 
10, 2024, at https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/500084p.pdf;  

• “Analysis of Alternatives,” Defense Acquisition University (DAU), undated, accessed June 10, 2024, at 

https://aaf.dau.edu/aaf/mca/aoa/; and 

• “Analysis of Alternatives (AoA),” AcqNotes, The Defense Acquisition Encyclopedia, updated February 13, 

2024, accessed June 10, 2024, at https://acqnotes.com/acqnote/acquisitions/analysis-of-alternatives. 

181 Government Accountability Office, Defense Acquisitions[:] Improved Business Case Is Needed for Future Combat 

System’s Successful Outcome, GAO-06-367, March 2006, p. 8. 

182 Government Accountability Office, Acquisition Reform[:] DOD Should Streamline Its Decision-Making Process for 

Weapon Systems to Reduce Inefficiencies, GAO-15-192, February 2015, footnote 11 on page 9. A similar statement is 

found in Government Accountability Office, Defense Acquisitions[:] Joint Action Needed by DOD and Congress to 

Improve Outcomes, Testimony Before Committee on Armed Services, House of Representatives, Statement of Paul L. 

Francis, Managing Director, Acquisition and Sourcing Management, GAO-16-187T, October 27, 2015, highlights 

page. 

183 Government Accountability Office, Defense Acquisitions[:] Action Is Needed to Provide Clarity and Mitigate Risks 

of the Air Force’s Planned Advanced Battle Management System, GAO-20-389, April 2020, highlights page and p. 7. 
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GAO annually assesses selected DOD weapon programs and their likely outcomes by 

analyzing: (1) the soundness of a program’s business case—which provides evidence that 

the warfighter’s needs are valid and the concept can be produced within existing 

resources—at program start, and (2) the knowledge a program attains at other key points 

in the acquisition process. For example, the Navy’s Ford-class aircraft carrier program 

began with a weak business case, including an unrealistic cost estimate based on unproven 

technologies, resulting in over $2 billion in cost growth and years of delays to date for the 

lead ship…. 

For years, we have reported on the importance of using a solid, executable business case—

a justification for a proposed project or undertaking—before committing resources to a 

new product development effort. An executable business case uses realistic cost and 

schedule targets to meet the warfighter’s performance and quality expectations by 

balancing inherent uncertainties in acquisition programs…. 

While cost and schedule metrics provide decision makers with performance information in 

hindsight, we have found that assessing a program’s business case at the start of 

development and attainment of certain product knowledge at key points in the acquisition 

process can help predict a program’s performance.184 

Navy Littoral Combat Ship (LCS) Program 

In the case of the Navy’s Littoral Combat Ship (LCS) program, the Navy, prior to announcing the 

start of that program in November 2001, did not perform a rigorous AOA, AMC, or equivalent 

rigorous comparative analysis to show that a ship like the LCS was not simply one way, but rather 

the best or most promising way, to perform the missions that the Navy was seeking a capability to 

perform. The Navy in April 2003 testimony acknowledged that it did not conduct such a study 

until after it had selected the LCS as its preferred solution, raising a question as to whether that 

study was tainted by the knowledge that the Navy had already selected the LCS as its preferred 

solution. The absence of a rigorous AOA, AMC, or equivalent rigorous comparative analysis 

performed prior to the announcement of the LCS program could be viewed as a factor that 

contributed to the program’s subsequent controversy and ultimate truncation.185 

 

 
184 Government Accountability Office, DOD Acquisition Reform[:] Increased Focus on Knowledge Needed to Achieve 

Intended Performance and Innovation Outcomes, Testimony Before the Subcommittee on Readiness and Management 

Support, Committee on Armed Services, U.S. Senate, Statement of Shelby S. Oakley, Director, Contracting and 

National Security Acquisitions, GAO-21-511T, April 28, 2021, highlights page and pp. 1-2, 6. 

185 For further discussion, see pages 20-27 of the May 12, 2017, version of CRS Report RL33741, Navy Littoral 

Combat Ship (LCS) Program: Background and Issues for Congress, by Ronald O'Rourke. Similar discussions can be 

found in earlier versions of this report. 
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Appendix I. AUKUS-Related: Technology Security 

and Risk of Accident 
This appendix presents background information on two issues that arose in connection with 

congressional review of Canada’s project in 1987-1989 to acquire a force of 10 to 12 UK- or 

French-made SSNs: 

• technology security—the potential impact, if any, of sharing U.S. submarine and 

naval nuclear propulsion with another country on the risk of that technology 

being stolen by China, Russia, or some other country; and 

• risk of accident—the risk of an accident involving an Australian-owned SSN—

either a Virginia-class SSN or an AUKUS SSN incorporating U.S. naval nuclear 

propulsion technology—and the impact such an accident might have on U.S. 

public support for operating U.S. Navy nuclear-powered ships and/or the ability 

of U.S. Navy nuclear-powered ships to make port calls around the world. 

Technology Security 

Admiral Kinnaird R. McKee, then-Director of the U.S. Naval Nuclear Propulsion Program (aka 

Naval Reactors), testified in March 1988 (i.e., years before the rise of the internet and internet-

based cyber espionage): 

We have a number of very sensitive arrangements with a lot of our allies on a government-

to-government, navy-to-navy, military-to-military basis that deal with certain things we do. 

But once the Canadians talk about launching into a 12 nuclear submarine building program, 

we are talking about a proliferation of technology across a very broad industrial base. The 

Canadians intend to do 65 percent of the work [for building those submarines] in Canada. 

That is proliferating the technology over a wide range of industrial activities that have 

never had any involvement in this kind of business. 

So there is, I think, a clear and present concern that dissemination would not be in our 

national interests. That is how we get into it.186 

Later in March 1988, before a different committee, Admiral McKee similarly testified 

The concern about the security of the technology is a little complicated. The Canadians are 

good neighbors. We have shared alliance commitments with them. That is true; we have 

shared a lot of sophisticated, sensitive information, sophisticated tactical information, 

working exercises together, but that is between our Navies and our governments. 

Taking this very sophisticated technology and disseminating it through a broad range of 

Canadian industry is a whole different story. They have only built ten submarines to date—

during World War I. Part of the commitment is that these will be 65 percent Canadian built. 

That requires us to proliferate a broad range of technology in Canadian industry that is not 

used to dealing with this degree of sophistication, but more important, the sensitivity of the 

technology…. 

 
186 U.S. Congress. House. Hearings on National Defense Authorization Act for Fiscal Year 1989—H.R. 4264, and 

Oversight of Previously Authorized Programs, Before the Committee on Armed Services, House of Representatives, 

Seapower and Strategic and Critical Materials Subcommittee, Title 1, 100th Cong., 2nd sess., Hearings Held March 1, 3, 

8, 9, 10, and 17, 1988, GPO, 1988. H.A.S.C. No. 100-70, p. 351. The hearing in question, on submarine programs, was 

held on March 9, 1988. [Included in CRS/FDT bound volume collection as, House Armed Services Committee, 

Hearings. (Vol.) 5, 100th Congress, 2d Sess., 1988, CRS-F.] 
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I would rather see them go to the French than take the risk associated with transfer of [U.S.-

derived] Trafalgar technology.187 

Risk of Accident 

Port calls made by U.S. Navy nuclear-powered ships at ports around the world can be made for 

purposes of sending deterrent signals of alliance resolve and solidarity to potential adversaries; 

conducting diplomacy and engagement activities with the countries being visited; resupplying 

U.S. Navy nuclear-powered ships with food and other provisions; and providing rest and 

recreation for the crews of those ships. 

A 2020 publication from the U.S. Naval Nuclear Propulsion Program (aka Naval Reactors) states 

Naval Reactors maintains an outstanding record of over 166 million miles safely steamed 

on nuclear power. The Program currently operates 98 reactors and has accumulated over 

7,100 reactor-years of operation…. Because of the Program’s demonstrated reliability, 

U.S. nuclear-powered warships are welcomed in more than 150 ports of call in over 50 

foreign countries and dependencies…. 

From the beginning, the [U.S. Naval Nuclear Propulsion] Program recognized that the 

environmental safety of operating U.S. nuclear-powered ships would be key to their 

acceptance at home and abroad. The Program maintains the same rigorous attitude toward 

the control of radioactivity and protection of the environment as it does toward reactor 

design, testing, operation, and servicing. As a result, the Program has a well-documented 

record showing the absence of any adverse environmental effect from the operation of U.S. 

nuclear-powered warships. Because of this record, these ships are welcome in over 150 

ports in over 50 countries and dependencies…. 

Throughout the Program’s entire history—over 7,100 reactor years of operation and more 

than 166 million miles steamed on nuclear power—there has never been a reactor accident, 

nor any release of radioactivity that has had an adverse effect on human health or the quality 

of the environment.188 

At an April 6, 1987, hearing before the Seapower and Strategic and Critical Materials 

subcommittee of the House Armed Services Committee on the Navy’s Seawolf (SSN-21) 

 
187 U.S. Congress. House. Energy and Water Development Appropriations for 1989, Hearings Before a Subcommittee 

of the Committee on Appropriations, House of Representatives, Subcommittee on Energy and Water Development, 

100th Cong., 2nd sess., p. 1328. The hearing in question, on atomic energy defense activities, was held on March 23, 

1988. Following the ellipse in the above-quoted passage, the subcommittee Chairman, Representative Tom Bevill, 

stated: “Then maybe you ought to let them get their submarine from the French.” Admiral McKee replied: “That is 

what I have said. The French thing raises all kinds of ghosts in the British mind, as you can well imagine. The French 

alternative has been used as a hammer—the Canadians emphasize that we have to help them or they will go to the 

French. I would rather see them go to the French than take the risk associated with transfer of Trafalgar technology.” 

188 Department of Energy and Department of the Navy, The United States Naval Nuclear Propulsion Program 2020, 

Over 166 Million Miles Safely Steamed on Nuclear Power, pp. 1, 31, 32. The Department of Energy similarly states 

From the beginning, the [Naval Nuclear Propulsion] Program recognized that the environmental 

safety of operating U.S. nuclear-powered ships would be key to their acceptance at home and 

abroad.  

The Program maintains the same rigorous attitude toward the control of radioactivity and protection 

of the environment as it does toward reactor design, testing, operation, and servicing. As a result, 

the Program has a well-documented record showing the absence of any adverse environmental 

effect from the operation of U.S. nuclear-powered warships. Because of this record, these ships are 

welcome in over 150 ports in more than 50 countries and dependencies, as well as in U.S. ports. 

(Department of Energy, National Nuclear Security Administration, “Powering the Navy” 

expandable section entitled “Concern for the Environment,” accessed October 11, 2023 at 

https://www.energy.gov/nnsa/powering-navy.) 
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submarine program, Admiral Kinnaird R. McKee, then-Director of the U.S. Naval Nuclear 

Propulsion Program (aka Naval Reactors), listed the attributes that the Navy wanted the SSN-21 

design to have, including the following: 

Finally, safety. Don’t forget, if there is even the perception of a reactor accident, the 

fundamental security posture of the United States could change overnight. Imagine a 

Chernobly-type [sic: Chernobyl-type] accident in Norfolk on the [Navy’s nuclear-powered 

aircraft carrier] U.S.S. Nimitz. So we have to take safety factors into account.189 

In 1987-1988, some observers argued that an accident with a Canadian-owned, British-designed 

SSN whose propulsion plant employed technology derived from the U.S. nuclear propulsion 

technology that the United States provided to the UK beginning in 1958 could affect U.S. public 

support for operating U.S. Navy nuclear-powered ships and/or the ability of U.S. Navy nuclear-

powered ships to make port calls around the world. A 1990 National War College report stated 

that 

the strongest opposition to the U.K.-Canadian SSN deal within DOE [the Department of 

Energy] came from Naval Reactors, which wanted no part of any nuclear propulsion 

transfer deal. For DOE the issues were simple. For Canada to build SSN’s, large amounts 

of sensitive classified nuclear propulsion technology would have to be transferred to the 

Canadian government and industry. The question was would it be protected? Second, 

Canada did not have the critically important technology infrastructure which Naval 

Reactors knew was necessary for the safe application of naval nuclear propulsion. Their 

greatest concern, one shared by all in DOE and DOD, was that a reactor accident aboard a 

Canadian SSN using U.S.-design nuclear technology could severely damage public 

confidence in the safety of all nuclear vessels, severely curtailing the operational freedom 

and port access of the U.S. Navy, 40% of whose vessels were nuclear[-powered].190 

A November 23, 1987, press report on remarks made to reporters by U.S. Navy Captain Robert F. 

Hofford, the U.S. naval attaché in Ottawa, following the end of a November 18, 1987, 

presentation at a conference in Ottawa, Canada, stated that 

some in the Pentagon fear that a Canadian submarine accident could derail the United 

States’ plan to procure its own new class of attack submarine, the SSN-21. An accident in 

Canada would galvanize anti-nuclear and pacifist groups against the U.S. submarine 

program. 

If an accident should happen, “We can’t wipe our hands of the Canadian program. I think 

that realization is coming out here,” he [Hofford] told reporters. 

“We would like the Canadian submarine program to be autonomous,” he said. Assuming 

Canada awards the contract [for its then-planned SSN acquisition program] to the British, 

any nuclear accident “would reflect on the United States and could very easily put our 

programs into jeopardy. We don’t want that to happen because we realize the strategic 

value of the [American] submarine and the submarine program.”191 

A November 27, 1987, press report stated that 

 
189 U.S. Congress. House. SSN-21, Hearing before the Seapower and Strategic and Critical Materials Subcommittee of 

the Committee on Armed Services, House of Representatives, 100th Cong., 1st sess., Hearing Held April 6, 1987, 

H.A.S.C. No. 100-49, GPO, 1988, p. 19. 

190 Gerald L. Brubaker, Taking a Dive for a Friend—The Decision to Transfer Nuclear Submarine Technology to 

Canada, National War College, December 10, 1990, pp. 6-7. 

191 David Silverberg, “U.S. Navy Fears May Snag Canadian Nuclear Sub Buy,” Defense News, November 23, 1987: 1, 

35. 
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the degree of potential American opposition [to the Canadian SSN project] was 

underscored last week by remarks made at a defense contractors’ conference in Ottawa by 

the United States naval attaché here, Capt. Robert F. Hofford. 

Captain Hofford said that concerns about the Canadian submarines, which would be built 

in Canadian shipyards, could cause Congress to delay granting permits for the use of 

American reactor technology beyond the March 1988 deadline set by the [Canadian] 

Government for a choice between contending [UK and French] designs…. 

In part, safety concerns have been prompted by the fact that Canadian shipyards have built 

no submarines since World War I, and no nuclear-powered vessels of any kind…. 

Canadian officials say the United States has continued to argue that Canada should abandon 

the submarine program and spend the money on upgrading its conventional defenses, 

which have withered badly over the last 20 years.192 

A November 5, 1987, letter from Representative Melvin Price193 to Secretary of Defense Caspar 

W. Weinberger and Secretary of Energy John S. Herrington stated that “a mishap involving a 

Canadian nuclear submarine could undermine the public confidence necessary for the successful 

operation of our own nuclear [-powered] Navy, [which accounts for] over 40 percent of our 

ships.”194 

At a March 21, 1988, hearing before the Senate Armed Services Committee to consider the 

nomination of William Ball III to be Secretary of the Navy, Senator J. James Exon, the chairman 

of the Strategic Forces and Nuclear Deterrence subcommittee of the Senate Armed Services 

Committee, discussed the Canadian SSN project. A March 22, 1988, press report about the 

hearing stated “After the hearing, Exon and fellow committee member Sen. John Warner (R-Va.) 

said in an interview that the project is a dangerous technological and political gamble for Canada 

and the United States…. ‘Any minor accident with the nuclear power plant could result in our 

own nuclear-powered vessels being barred from 80 percent of the world’s ports,’ Exon said.”195 

In a floor statement printed in the Congressional Record for March 25, 1988, Senator Exon stated 

My specific concern, however, has to do with whether Canada fully recognizes and can 

afford the extensive infrastructure of training and support facilities to ensure that our 

transferred technology will be operated safely. Mr. President, more and more ports of the 

world are being closed to the U.S. Navy for reasons of antinuclear sentiment around the 

world. From New Zealand to the Philippines to Northern Europe, we are faced with a 

serious challenge to the continued operation of and support for the necessary presence of 

the U.S. Navy. In short, in this era of nuclear phobia, we must maintain and enhance our 

safe standards of shipboard nuclear propulsion. 

Our Navy has had over 34 years experience with nuclear-powered ships and we have had 

no accidents. This is the result of a very careful training program, very stringent operating 

procedures, and shipyards and workers highly skilled in nuclear technology. 

For Canada, nuclear-powered ships will be a new experience. Although the Canadians 

considered acquiring nuclear subs in the early 1960’s and began an exchange program with 

 
192 John F. Burns, “Canada May Lose Nuclear Sub Plan,” New York Times, November 27, 1987: 4. 

193 Melvin Price was a Member of Congress from January 3, 1945 until his death on April 22, 1988. He was chairman 

of the Joint Committee on Atomic Energy in the 93rd Congress (1973-1974) and chairman of the House Armed 

Services Committee in the 94th through 98th Congresses (1975-1984). (Source: https://bioguide.congress.gov/search/

bio/P000522.) 

194 The full text of Representative Price’s letter is reprinted in Appendix G. 

195 George C Wilson, “Transfer of U.S. Nuclear Sub Technology Considered,” Washington Post, March 22, 1988, p. 4. 

The article was published in other editions of the paper with the headline “U.S. Considers Transfer of Secret Sub 

Technology.” 
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the United States and Royal Navies on the matter, the proposed submarines would be 

Canada’s first nuclear-powered ships. To be fair, the Canadians do operate nuclear 

powerplants and their safety record is good. But submarines are different. 

Canada’s Navy is indeed impressive in its professionalism and technology. Its record is 

long and admirable. In fact, the Royal Canadian Navy was the third largest navy in the 

world at the end of World War II. We have worked long and closely with the Canadians in 

the area of nuclear weapons and defense. That is a sound relationship which could be 

expanded if it proves prudent to do so. 

But Mr. President, I want to be absolutely sure that the Canadians understand the 

tremendous responsibility they assume when they acquire nuclear submarines. 

If they should ever experience a nuclear accident or incident, the blame, rightly or wrongly, 

could be transferred by the United States. Rightly or wrongly, our Nation as well as Canada, 

could and probably would bear the consequences. We could see more ports around the 

world closed to our nuclear powered or nuclear armed ships. This is the heart of my 

concern. With 40 percent of our naval forces nuclear, any nuclear-powered accident, 

however minimal, would be blown all out of proportion and we would very likely find a 

“Not Welcome” sign posted more prominently in more ports where it is vital for our ships 

to port if they are to perform their critical mission. 

So before we either transfer nuclear power technology or allow the British to transfer the 

technology we initially provided to them, I will pursue this matter very carefully in the 

hearings in the Armed Services Subcommittee on Strategic Forces and Nuclear 

Deterrence.196 

Immediately following the statement from Senator Exon quoted above, the Congressional Record 

for March 25, 1988, includes a floor statement from Senator John Warner, the ranking member of 

the Senate Armed Services Committee, in which Senator Warner stated 

The U.S. Congress knows from decades of experience that the costs associated with ocean-

going nuclear vessels are enormous, encompassing not just development and acquisition, 

but also constant training and elaborate supporting shore establishment and overhaul 

facilities. Let there be no misunderstanding: This is an enormously complex and costly 

matter, and no nation should enter into such an undertaking without an exhaustively 

thorough appreciation for those complexities and costs. Congress will carry certain 

responsibilities as assigned by the Atomic Energy Act of 1954, should the Canadians desire 

the British submarine design. With the benefit of knowledge derived from our own 

experience, Congress must conscientiously and fairly examine the Canadian proposal, in 

our own national security interests. We need to know how Canada proposes to institute this 

program; and how Canada proposes to insure, as my distinguished chairman mentioned, 

that the standard of nuclear safety of such a fleet will be at least as high as that of the United 

States and the British in the operation of their fleets.197 

 
196 Congressional Record, March 25, 1988, pp. 5293-5294. The full text of Senator Exon’s floor statement is reprinted 

in Appendix G. 

197 Congressional Record, March 25, 1988, pp. 5294-5295. The full text of Senator Warner’s floor statement is 

reprinted in Appendix G. 
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Appendix J. AUKUS-Related: Projects Characterized 

as Too Big to Fail 
This appendix presents the views of some observers who argue that acquisition projects viewed as 

too big to fail can be at elevated risk of cost growth that can reduce their achieved cost-

effectiveness. 

A 2020 article on the causes and cures of poor performance in large-scale projects states the 

following regarding the concept of escalating commitment, in which “executives continue to 

follow the pattern of behavior leading to unsuccessful outcomes rather than follow an alternative 

course of action”: 

The primary cause connected to escalating commitment is the overall perception, which 

mostly works as a norm, that, once started, a megaproject is too big to fail and too costly 

to stop. Managers allocate resources in order to complete the project, even when 

subsequent assessments and audits indicate a decision in another direction, where the final 

benefits are no longer superior to the necessary investment.198 

At a June 14, 2018, hearing entitled “NASA Cost and Schedule Overruns: Acquisition and 

Program Management Challenges” before the Space subcommittee of the House Science, Space, 

and Technology Committee, NASA Inspector General Paul K. Martin testified that 

many [NASA] project managers admitted to an expectation that projects that fail to meet 

initial cost and schedule goals, especially the larger projects, will receive additional 

funding and that subsequent scientific and technological success will overshadow 

budgetary and schedule problems. Past examples of this phenomena include [the] Hubble 

[Space Telescope], while current examples include JWST [James Webb Space Telescope], 

the Orion crew capsule, and the SLS [Space Launch System] rocket. Although a few 

projects in NASA’s recent past were cancelled because of poor cost and schedule 

performance, a “too big to fail” mentality pervades Agency thinking when it comes to 

NASA’s larger and most important missions. While understandable given the heavy 

investment of Agency resources, these cost overruns can result in delays to other NASA 

missions as funding is reprioritized.199 

A 2012 review by one observer of a report from Australia’s Defence Materiel Organisation 

(DMO) on major Australian defense acquisition programs stated the following in connection with 

an Australian program to acquire F-35 Joint Strike Fighters: 

Since the inception of this project, [the Australian Department of] Defence has accepted, 

seemingly without question, the marketing that has been generated by the [F-35] 

manufacturer and the US Project Office. Despite a series of increasingly critical reports 

coming from various US Governance authorities, Australia’s commitment to the JSF has 

been unwavering and unquestioning. As the pressures from such reports increased, both 

US and Australian Defence and Military bureaucrats have retreated to the defence of ‘The 

project is too big to fail’, and ‘There is no alternative’, neither of which is true. 

 
198 Juliano Denicol, Andrew Davies, and Ilias Krystallis, “What Are the Causes and Cures of Poor Megaproject 

Performance? A Systematic Literature Review and Research Agenda,” Project Management Journal, February 2020. 

199 Statement of Paul K. Martin, Inspector General, National Aeronautics and Space Administration, before the 

Subcommittee on Space, [House] Committee on Science, Space, and Technology, hearing on NASA Cost and Schedule 

Overruns: Acquisitions and Program Management Challenges, June 14, 2018, p. 2. See also Robert N. Charette, “4 

Reasons Why NASA Projects Miss Deadlines and Blow Budgets, Managers Think Their Projects Are ‘Too Big to 

Fail,’ and Believe Future Scientific Progress Will Excuse Any Delays or Cost Overruns,” IEEE Spectrum, June 22, 

2018. 
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The outcome of the JSF Project will be determined by the laws of physics, not by any 

political/commercial/bureaucratic imperatives. The A12 Avenger [attack aircraft] Project 

was also ‘too big to fail’, but it did, and for much the same reasons that now threaten the 

JSF Project. Furthermore, both Defence and the DMO have been provided with 

independent and robust analyses of the JSF Project, but these seem to have all fallen within 

the Major JSF Project Challenge of “Appropriately manage JSF misinformation in the 

media”. Certainly, all attempts to raise questions about the project have been ignored or 

rebuffed. 

The JSF Project demanded competent and robust project and systems engineering analysis 

and management from its inception, much along the lines that the Air Member for 

Technical Services at the time provided for the F-111 Project. His independent evaluation 

of that project and the critical problems that beset it enabled the early identification and 

successful management of the risks involved. Because that capability was stripped from 

the RAAF [Royal Australian Air Force] under the DRP/CSP [Defence Reform 

Program/Commercial Support Program], the risks associated with the JSF project are now 

all maturing.200 

A 2008 Organisation for Economic Co-operation and Development (OECD) report on public-

private partnerships stated 

Moral hazard – The more a project embodies a public good, the less the government will 

be able to let it fail, regardless of formal allocations of risks in contracts. In particular, 

when demand shortfalls occur, government has stepped in to bail out projects that have 

become financially unviable for the private partner. This undermines efficiency in several 

ways: (1) governments lose leverage since private partners know that government will 

provide a safety net under projects; (2) private partners’ can shirk their responsibilities and 

avoid making tough decisions in the interests of efficiency, safe in the knowledge that 

government will not let them or the project fail…. 

When a project is too big or important for government to let fail, a fundamental market 

discipline which causes private firms to be more efficient—the prospects of market 

failure—may not longer be influential. If government is perceived to stand behind the 

venture, then the project is really public, rather than private and a moral hazard could be 

induced as the private firm realizes its faces no liability from demand failures. It has been 

said that public private partnerships have the effect of privatizing profits while socializing 

losses…. 

In effect, the boundaries between public and private become blurred. As government 

becomes more reliant on the private partner to deliver essential public services, the 

relationship becomes more of a collaborative one of mutual dependence than a competitive 

or arms length relationship that one finds in traditional procurement. The private firms 

become dependent on a steady payment stream and business opportunity while government 

becomes dependent on the firm as a monopolistic service provider. While both parties can 

gain, each also loses some of the value that makes them unique and valuable partners. 

Government loses control over the production of public value, surrendering a portion of 

control to the private firm that has different interests than government agencies. Private 

firms lose their competitive edge, as they no longer have to face the discipline of the 

market. At some point, the private firm becomes functionally similar to a government 

agency, particularly if it is “too big to fail”.201 

 
200 E. J. Bushell, Review of Defence Materiel Organisation (DMO) Major Projects Report (MPR) 2010-11, February 2, 

2012, p. 52, with cover letter dated February 2, 2012, addressed to Committee Secretary, JCPAA (Joint Committee of 

Public Accounts and Audit), Department of the House of Representatives, Parliament House, Canberra. 

201 Organisation for Economic Co-operation and Development, Public-Private Partnerships: The Relevance of 

Budgeting, May 28, 2008 (Public Governance and Territorial Development Directorate, Public Governance Committee, 
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